Month	Month June			July				August			September			October				November			December			January											
Week	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5

Phase	Preparation	Design	Evaluatio	.n	Elaboration	Correctio	ns
	rreparation	Design	Evaluatio		LIADOTATION	Correctio	13
P2 Presentation	2						
Process P2 feedback							
Planning interviews and case studies							
Collect information on M&E practice							
Collect information on factors							
Collect theory on M&E in literature							
Topic exploration using case studies							
Topic exploration using interviews							
Analysis and processing							
Develop concept toolbox							
Hand in P3 report		D					
P3 Presentation			P3				
Process P3 feedback							
Discuss concept toolbox							
Model development							
Process findings							
Hand in final report					D		
P4 Presentation					P4	P4	
Process P4 feedback							
Final report submission							D
P5 Presentation							P5 P5
						\Aligned in the control of the contr	
No regular education	Summer break					Winter break	