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Bhagavad Gita, Chapter 2, Verse 47:

Translation:

“You have a right to perform your prescribed duties, but you are not entitled to the fruits of your
actions. Never consider yourself to be the cause of the results of your activities, nor be attached
to inaction.”

Explanation
This verse from the Bhagavad Gita emphasizes focusing on the process of action rather than its fruits. It
comprises four core instructions:

1. Do Your Duty, But Do Not Concern Yourself With the Results: This principle teaches
focusing on performing duties well without anxiety over the results.

2. The Fruits of Your Actions Are Not for Your Enjoyment: Actions should be performed as a
service to society, rather than for personal enjoyment. The society can be family, community, country
or the World.

3. Give Up the Pride of Doership: One should not harbor the ego of being the doer of actions,
recognizing that the power to perform actions comes from a divine source.

4. Do Not Be Attached to Inaction: The Gita warns against avoiding action and asserts that inaction
is not a solution to the complexities of life.
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Executive Summary

In the Netherlands, the construction industry has seen a progressive shift towards more collaborative contract
agreements aimed at involving more number of stakeholders early in the design process. These type of
contracts are often employed in projects for better collaboration among stakeholder. Often, in the design
process of a construction project, different parties like, clients, contractor, project manager, suppliers and
government authorities, participate to find a solution which achieves not only its goals but also the goals
of these stakeholders. Each project stakeholders come with their own set of needs, wishes and values that
they want to achieve from the project. In the Design process, they conduct iterative meeting sessions for
deciding project details. They often employ different techniques, such as, alliance contracts, lean tools,
Building information Modelling (BIM), etc, to support them in making these decisions. However, these tools
are typically used by single parties in the design process and thus fail to consider the needs, values, and
perspectives of other stakeholders. Consequently, they tend to optimize for the priorities of one party while
overlooking the interests of others. In essence, each party aims to maximize their own benefit, leading to
challenges such as disagreements and misunderstandings between stakeholders.

To address these challenges, a tool is required that not only integrates various tools used by different
stakeholders but also incorporates their priorities and preferences. In line with this, a new approach called
as Preference-based Goal Attainment (PBGA), is introduced in this research. The approach addresses these
problems by allowing all the stakeholders to integrating their interests, needs and values in this approach
and generate an outcome which correctly reflected their position in the decision-making process.

Figure 1: Components of PBGA

As shown in Figure 1, the PBGA has several components which are used to reflect the decision making pro-
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cess and find a balance outcome. To do that, PBGA employs two approaches: Multi-Objective Optimization
Approach and weighted Goal-attainment approach. Consider pie-making as an analogy: the goals (satisfying
hunger, budgeting costs, and ensuring health) act as the objective functions. The pie’s attributes—such as
size, ingredient ratios, and ingredient quality—serve as the design variables. To emphasize certain objec-
tives, weights assign their relative importance. Constraints act like a recipe, filtering out infeasible options,
ensuring the final pie meets all the pie-maker’s requirements.

Incorporating a genetic algorithm into this process introduces a method inspired by natural selection.
This algorithm begins with a population of potential pie recipes, iteratively evolving them through selection,
crossover, and mutation. The fittest recipes, those meeting objectives most efficiently, are chosen to ”repro-
duce,” combining and refining attributes to explore the best possible pie solutions within defined constraints.
By using all these components, the decision-making process is translated into a multi-objective optimization
approach.

Further, the generation of the balanced outcome is carried out by using the weighted Goal-attainment
approach. To refine the decision-making process further, each objective function is scaled according to
stakeholders’ preferences. For instance, in pie-making, preferences such as taste, cost, and healthiness are
quantified on a uniform scale, allowing for a balanced assessment of each recipe. The algorithm then calculates
the distance from these ideal preferences.

The equation Equation 1 presents the mathematical configuration of the approach.

min
z∈S

(
max

i
wi (100− f∗

i (x))
)

(1)

Here, f∗
i (x) represents the preference form of the ith objective function, 100 represents the ‘Goal’ and wi

represents the weight of the corresponding objective function. By using the weighted Goal-attainment ap-
proach (as shown in Equation 1), the algorithm looks for a solution where the maximum deviation from any
desired standard is to minimum. Through multiple iterations, the genetic algorithm sifts through and find
improved solutions, ultimately converging on an optimal balance that aligns with the weighted objectives.
This iterative optimization ensures that the final outcome represents the best compromise among all stake-
holder preferences, embodying a balanced between all the objective, in pie’s case, blend of taste, cost, and
health.
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Research Methodology
The research commences with identifying the aforementioned problems by conducting a background study

withing the domains of ‘design decision-making process’, ‘optimization-based approaches’, ‘stakeholders’ per-
ception’, ‘early stakeholder involvement’. Upon diving into these aspects, the research outlines its objectives
and scope for this study. To implement the PBGA approach on a construction project, an existing building
project was chosen as a case study. Further, the data required for constructing the model, which includes
objectives, variables, and preferences is collected with the help of semi-structured interview with stakehold-
ers. Further, the collected information was translated into computational form for implementation in the
mathematical tool.

Figure 2: Methodology Framework

The procedural steps for constructing the model are as follows:

1. Identification of Objectives

2. Design Variables Selection

3. Objectives’ Maxima and Minima Generation

4. Generation of Preference Curve

5. Weights Distribution

6. Generation of Optimum Balanced Design

Like any other computational model, this model operates by processing input data through defined objec-
tives functions and design variables to generate output results as shown in the flowchart. The integration of
these components was conducted in MATLAB® environment. The evaluation process of the tool is carried out
by the method of validation and verification. As the validation process focused on establishing the practical
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applicability and legitimacy of the developed model, while the verification aims on internal correctness of the
model.

Results & Evaluation
The results of the tool have been successfully validated by the stakeholders, which confirms that the

results were acceptable to them in comparison to the current design. Furthermore, the tool have been able
to create a balance between the objectives of stakeholders by generating trade-offs, and it reflect the concept
of the PBGA approach. As seen in the Figure 3, preference score of objectives like thermal comfort and glare
have improved significantly in the new design while in the current design it is more unbalanced.

Figure 3: Preference scores for Current & New
design

Figure 4: Preference scores for KS test and CS
test

furthermore, as seen in the Figure 5, weighed distances of each objective from the goal are more balanced
and equitable. For tool verification, a comparative analysis between KS and CS test, as shown in Figure 4
and Figure 6, draws the conclusion that the KS test, which represents the PBGA approach, is more likely to
yield optimal design outcomes that truly reflect the stakeholders’ weights and preferences. While the CS test
might provide more technically optimal designs, it does not ensure that these designs align with stakeholders’
preferences, as clearly demonstrated in this case study. Through detailed analysis, the effectiveness of the
tool in reflecting stakeholder preferences has been critically assessed.

Figure 5: Weighted distances for Current & New
design

Figure 6: Weighted distances for KS test and CS
test
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Chapter 1: Introduction

1 Background
In the Netherlands, the construction industry has seen a progressive shift towards more collaborative contract
agreements aimed at involving more number of stakeholders early in the design process. This shift is adopted
through range of contract forms, such as Integrated Contracts, Early Contractor Involvement (ECI), Alliance
Contracts, Best Value Procurement (BVP), and other forms like construction team or commonly referred
as ’Bouwteam’ in Dutch construction industry (Lenferink, Tillema, & Arts, 2013; Wondimu, Klakegg, &
Lædre, 2020; Reuer & Ariño, 2007; Storteboom, Wondimu, Lohne, & Lædre, 2017; Kluwer, 2021). These
type of contracts are often employed in projects where the goal or objective is creating value for involved
stakeholders(Storteboom et al., 2017; Beck, Ferasso, Storopoli, & Vigoda-Gadot, 2023). This involves projects
which has goal of ‘Better construction’. The term ‘Better construction’ includes domains such as, green,
passive, sustainable, and smart construction (Lingegård, Havenvid, & Eriksson, 2021; Tian et al., 2018).
The concept requires stakeholders integration in equitable manner where no stakeholder is ‘left behind’. In
addition, Todeschini, Cortimiglia, and De Medeiros (2020) point out that interaction between stakeholders is
essential if environmental research is to be an effective tool for promoting the social transition to sustainability.

A Design process (DP) of a construction project involves stakeholders’ participation in making series of
decisions, ranging from site selection to selection of a better material. It all begins when a client or a customer
engages other stakeholders to share his/her needs and visions. According to R Edward (2010); Vogwell (2003),
project stakeholders encompass both individuals and organizations who play an active role in the project or
whose interests may be influenced by the project’s execution or completion. Project stakeholders defined
by many scholars includes client, project management team, consultant and designing team, contractor,
subcontractor, supplier, employees, local communities, funding bodies, and government authorities (Olander
& Landin, 2005; Heravi, Coffey, & Trigunarsyah, 2015; J. Yang, Shen, Ho, Drew, & Xue, 2011). When
participating in a project, stakeholders bring needs and wishes that they want to achieve from it. These
individuals or groups are likely to be affected in some way by the project and thus want to have some say in
how things turn out.

Stakeholders often employs interactive approach for developing sustainable and innovative outcome in the
DP. Edelenbos and Klijn (2006) stated that these interactions allow stakeholders to communicate their values
and wishes on the final design outcome. In the initial phases of the process, these needs are broadly defined,
and during the course of this process they become specific and concrete. Therefore, in the early phase, the
DP kicks-off by the objectives or goals of the project. Typically, stakeholders participate with different stakes
and have different decision-making power. A stakeholder with higher power could influence the outcome of
the DP which results in poor representation of less powerful stakeholder. Brouwer, Hiemstra, van Vugt, and
Walters (2013) pointed out that if this power dynamics is not managed in more equitable manner, the DP
will not be able to deliver sustainable and innovative solution which is the original aim of these processes.
In addition, Koppenjan and Klijn (2004) state that this could lead a poor solution where one perception
dominates other in a final solution.

Therefore, for an equitable solution, it is necessary for stakeholders to understand other stakeholders’
needs and transparently communicate their needs in the interactive sessions of DP (Watson, Osborne‐Brown,
& Longhurst, 2002). However, with increasing number of stakeholders, the interactions or interactive ses-
sions also increases, resulting in complexity in the DP. Complexity results in lack of transparency, negative
perception, mostly because of lack of proper flow of information among stakeholders. This challenges lead
these stakeholders to sought inherent interests to gain along with the collective goals of the project giving
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rise to conflicting interests (Bongo & Sy, 2023). Hence, it is important to have a positive perception among
stakeholders with regards to their needs for avoiding decision with conflicting interests Olander and Landin
(2005).

In order to tackle these challenges, different types of approaches and tools are utilized by project stake-
holders. This not only includes different form of contract as mentioned above but also techniques like, lean
tools, systems engineering, BIM, chain cooperation, risk allocation strategies, et cetera (Auteurs, 2013). With
increasing accessibility of digital data, or big data, businesses across various sectors are recognizing the im-
portance of adopting advanced digital tools to support decision-making activities (Marcher, Giusti, & Matt,
2020). The tools and techniques are adopted to provide stakeholders with information on various aspects
where decision-making is critical and (Stanitsa, Hallett, & Jude, 2022; Eilon, Ackoff, Tanenbaum, & Hol-
stein, 2023). However, poor involvement of stakeholders’ needs and wishes in these tools inevitably results
in poor decision-making. Hence, inequitable employment of these techniques supports informed decision-
making within sub-processes resulting in unbalanced outcome. Subsequently, it fails to address the chal-
lenges which arise from power differences or satisfactions gaps among stakeholders. Hence, integration of
such tools with multi-criteria decision-making (MCDM) methods approach provides a suitable alternative
for better stakeholder involvement (Tan, Mills, Papadonikolaki, & Liu, 2021). This aligns with the concept
of optimization-based approaches where each stakeholders’ needs and wishes are included and an objective
oriented outcome is finalized, which in this case, is to find a balanced or equitable solution.

After reviewing the decision-making process and stakeholder involvement in the previous paragraphs, it
is evident that employing digital tools and techniques for such process requires better integration of needs
and wishes of the stakeholders in DP. To address the challenges shown in the previous paragraphs, this
thesis seeks to explore the possibilities of employing a novel approach, Preference-based Goal Attainment
(PBGA), which is based on the foundation of Multi-objective Optimization (MOO) concepts. In order
to make better decisions, the approach aims to find a design outcome with a balanced preferences among
stakeholders. This may provide a better understanding of impacts of the stakeholders’ decisions. Most
approaches aim to find the optimum solution which often increases the satisfaction gap. Contrarily, this
approach, in objective and transparent manner, finds a balanced solution in DP. Balanced outcome refers to
minimizing the dissatisfaction of the most dissatisfied stakeholder as well as minimizing the satisfaction of the
most satisfied stakeholder as shown in the Figure 2.6. In conflicting situations, it is unlike that all stakeholders
expectations will be met (McManus, 2002). As a consequence, the balanced outcome will allow stakeholder in
making informed decision which may avoid possible conflicting situations and lead to a commonly accepted
design. In line with this, the following sections will outline the Problem statement, research objectives, scope
and the research questions.

2 Problem Statement
As highlighted in the aforementioned section, with the involvement of multiple stakeholders, an increasing
complexity remains an inherent problem for interactive approach in DP. One prevalent challenge encountered
in various projects is the prioritization of individual gains by all stakeholders over the collective benefits of
the entire system (Barough, Shoubi, & Skardi, 2012). In addition, the decisions made in this approach are
based on subjective nature of the process. As a consequence, the impact on trade-off between objectives in
the alternative choices in different decision choices cannot be quantified. Auteurs (2013) pointed out that
each involved party seeks to maximize their own local gains which can result in sub-optimal performance on
the project level. Such DP approaches results in conflicting interest, negative perceptions, trust deficit among
the involved parties. Hence, there is a problem lies in the current DP approaches and a better
tools is required for handling these complexities and supporting decision-making to provide
equitable solution.

3 Research Objectives
Although performance-based optimization has been widely used in building design decision-making, the
utilization of a preference-based optimization technique is a recent development (Robinson, 2021). In an
early design process, the decisions are often made by using the available information in the most effective
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way. The goal attainment approach, also referred as min-max approach, aims to derive a balanced solution.
The derived solution represents integration of weights in the optimization problem. However, it lacks to
implement stakeholders’ preferences in the DP. Therefore, this research aims to integrate preferences in the
Goal Attainment approach resulting in Preference-based Goal Attainment (PBGA) approach.

While significant progress has been made in building design optimization research, Zhilyaev, Binnekamp,
and Wolfert (2022) point out a crucial research gap regarding the inadequate consideration of stakeholders’
involvement and group dynamics in the actual design process. Similarly, D. Yang, Wang, and Ji (2022)
pointed out that limited research has been conducted on how stakeholders perceive and utilize optimization-
based techniques as decision-making tools. Furthermore, understanding stakeholders’ perception of tools like
PBGA, which focuses on finding a more homogeneous and equalized solution, in building design projects
is crucial for successful implementation. D. Yang et al. (2022) emphasizes that optimization results should
serve as a ”medium for reflection,” guiding stakeholders in making informed design decisions rather than
providing definitive design solutions. Moreover, the study examplify the integration of two areas : energy
building simulation (using EnergyPlus) and tools for the management and design of research experiments
(Gordillo, Ruiz, Stauffer, Dasen, & Bandera, 2020), in this case, MATLAB®.

4 Research Scope
In the quest to integrate the optimization-based approaches in real-world projects, each stage of the optimization-
based approach could be an extensive topic of study. Therefore, it is essential to define the scope of this
research

Each construction project contains the problem that this research aims to answer. However, this research
is primarily focused on the early design stage of building projects. Early decisions made by the project
stakeholders during the design phase can have far-reaching consequences, not only reducing the need for
later adjustments but also minimizing total life-cycle costs (Attia, Hamdy, O’Brien, & Carlucci, 2013). The
research focuses on developing, testing, and validating the PBGA tool in form of a priori optimization problem
(discussed in section 1). The developing, testing and validating of this tool is carried out by a case study
approach with a single case project. Therefore, implementation of the tool involves various aspects which
are case specific. For instance, the process of collection objectives and the variables are specific to this case
study. Furthermore, the methods and parameters employed in this study are designed to facilitate ease of
use for stakeholders, particularly in terms of supplying the necessary inputs. This study aims to apply an
optimization-based a priori approach on a real-life case study by integrating the preferences of the stakeholders
by following the Preference Functional Modeling (PFM) theory (described in subsection 1.3). Overall, the
tool aims to maximize the overall stakeholders’ satisfaction by optimizing the quantitative objectives of the
project. The developed tool can be applied to aid decision-making in other construction projects.

5 Research Questions
How can a tool, based on Preference-based goal-attainment approach, be created and
implemented to find a ‘balanced’ solution in early design process of a construction
project?

Which is elaborated further in Three sub-questions:

RQ1: What are the basic concepts of PBGA approach?
This question focuses on understanding the PBGA approach’s foundational concepts. It involves a
detailed literature review of the ’weighted goal-attainment’ method, aiming to comprehend its funda-
mentals and the process of integrating preferences into this existing approach.

RQ2: What is the impact of implementing PBGA on the case design with balanced weights?
This inquiry examines the effects of applying the PBGA tool in a case study, specifically analyzing
design changes when weights are balanced among stakeholders. It involves comparing the original
building design with the modified version to assess the impact on design parameters and objective
values, providing insights into the significance of stakeholder preferences in design outcomes.
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RQ3: What is stakeholders’ perspective on using PBGA tool in decision-making process?
This question seeks to understand stakeholders’ views on the application of the PBGA tool in the
decision-making process. It involves evaluating stakeholders’ opinions on the tool’s effectiveness and
practical utility, based on their experiences in the design process of the selected case project.

6 Thesis Relevance

6.1 Theoretical Relevance
This thesis introduces PBGA (Preference-Based Goal Attainment), a unique approach in the realm of opti-
mization techniques. Unlike traditional methods that aim for the best overall outcome or maximum satisfac-
tion among key stakeholders, PBGA focuses on creating a balance among the diverse preferences of all stake-
holders involved in a project. It achieves this by incorporating stakeholders’ preferences into the Weighted
Goal-Attainment method, as detailed in Chang’s 2015 work (Chang, 2015). This integration occurs early in
the process, following the principles of a priori articulation approaches. However, it’s noteworthy that typical
a priori approaches tend to favor solutions that meet the expectations and needs of specific decision-makers,
often overlooking the interests of other stakeholders. In essence, based on input preferences, these methods
usually produce solutions at the extremes of the solution space, leading to a significant disparity in stake-
holder satisfaction. PBGA, in contrast, is designed to mitigate this issue by striving for a more equitable
consideration of all stakeholders’ preferences.

6.2 Practical Relevance
In addition to the mathematical foundation of the approach, the research aims to test the approach of a real-
life case study and explore its real-life applications for decision-making in construction projects. Diverse tools
are employed by different stakeholders to handle complexities and making informed decision (Auteurs, 2013).
However, the lack of one system which allow stakeholder to communicate there wishes and needs in the DP
results in these challenges: sub-optimal solution, conflicting situations, improper reflection of stakeholders’
perception. The tool developed by employing PBGA approach will enables project stakeholders in integrating
all interests into a sustainable common interest. In addition, it will not only allow stakeholders to prioritize
their needs but also allow them to provide preferred condition for their respective needs. As a result, the
technique will generate a balanced solution that will make sure that no stakeholder is ”left behind” and is
very dissatisfied with the outcome. Finally, this will allow decision-maker to make informed decision by being
aware of the possible conflict situations and lead to a commonly-accepted solution.
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Chapter 2: Methodology

Following the introduction of the Multi-Objective Optimization Problem and the solution techniques, this
section elaborates on the approach and procedure that were devised for the development, implementation,
and validation of the PBGA tool. The methodology framework illustrated in Figure 2.1 presents a structured
approach to the multi-objective optimization problem. It commences with a background study, leads to data
analysis through a case study approach, and culminates in tool evaluation after model construction. The
framework emphasizes iterative stages such as objective identification, variable selection, and the generation
of preference curves to ensure comprehensive solution development.

Figure 2.1: Methodology Framework

1 Multi-Objective Optimization Problem (MOOP)
As the approach plays an important role in this thesis, it is important to understand the concept and its
components in detail. Therefore, this section introduces MOOP and its components.
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1.1 Introduction
The utilization of an optimization-based approach in a decision-making process is done by defining the process
as an optimization problem. The employment of optimization techniques to resolve multi-objective conflicting
situations and value creation has gained traction over the past decade. The multi-objective optimization
approach aids decision-makers in resolving multiple objectives that can often exhibit conflicts (Asha, Dey,
Yodo, & Aragon, 2022). An optimization problem consists of the following components: objective functions,
design variables, constraints. By varying these component or the values within them, a stakeholder can
accumulate knowledge on various alternative decision choices. The goal of the ‘value’ or objective function
is to systematically rank every viable option for the control variables (Hazelrigg, 1998). The decisions made
in building projects will result in a final outcome which has certain quantitative characteristics like building
performance or its architectural design. These characteristics are defined as objectives and variables as
shown in the example Figure 2.2. The Objectives or needs of pie-makers, like hunger satisfaction, limiting
the expenses, or eating healthy and the characteristics or variables of the pie, involves its size, ratio of different
ingredients, quality of ingredients.

Figure 2.2: Pie making process

Furthermore, the differences in power of stakeholders are defined by relative weights which can be assigned
to the preferred objectives of a respective stakeholder. However, solutions of an optimization problem are
often in favor of stakeholders with higher weights.

An MOOP can be mathematically described as follows:
Minimize:

f(x) (5.1a)

Subject to:
gi(x) ≥ 0; i = 1, . . . ,m (5.1b)

hj(x) = 0; j = 1, . . . , p (5.1c)

x′
k ≤ xk ≤ xuk

, k = 1, . . . , n (5.1d)

Here:

x represents the design variables.
f(x) is the objective function to be minimized.
gi(x) are inequality constraints.
hj(x) are equality constraints.
xk represent specific values for the design variables.
x′
k represents the lower bound and xuk

represents the upper bound for the k -th design variable.

This mathematical representation defines the objectives, constraints and variables of a MOOP, which are
the key components of an optimization problem. Consider the previous example in Figure 2.2, making a pie,
aiming to find the optimum pie that satisfies pie-makers needs, appetite, expense, and health. The challenge
lies in achieving the right balance between these needs.

Mathematically, this trade-off can be framed as follows:
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• Maximize:

– Objective 1: Appetite
– Objective 2: expense
– Objective 3: Health

Subject to:

• Constraints related to the pie-making process, e.g., preparation time, available ingredients, dietary
requirements.

• Constraints related to taste preferences, willingness to spend and health considerations.

The design variables, denoted by xk, represent the range of choices such as the ratio of fruits to chocolate
(x1), the type of pie (x2), and the size of the pie (x3). The function f(x) combines the objectives to maximize
appetite, minimize cost, and optimize health, given the constraints gi(x) and hj(x). Figure 2.3 and Figure 2.4
show the linear representation of the objectives with one of the variables.

Pie Size
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Figure 2.3: Appetite vs. Pie Size

Pie Size
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Objective 2

Figure 2.4: Expense vs. Pie Size
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1.2 Solution approaches
Algorithms produce a large objective space (many possible outcomes) and a decision space (various possible
values for design decision variables)(Zitzler, Laumanns, & Bleuler, 2004). The purpose of multi-objective
optimization is to obtain a collection of solutions that are not dominated by any other solution, using an
iterative approach. Finding an optimal solution that simultaneously minimizes or maximizes all objective
functions is often unattainable due to the intrinsic conflicting nature of these objectives (Asha et al., 2022).

Objective 1 (Appetite satisfaction)
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e
2
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Pareto Front

Figure 2.5: Pareto Front illustrating the trade-off be-
tween Appetite satisfaction and cost.

In that case, finding a solution from a Pareto front
is essential. The Pareto front refers to a set of so-
lutions that are mutually non-dominated, meaning
that no solution in the set is inferior to another in all
objective functions (Akbari, Asadi, Besharati Givi,
& Khodabandehlouie, 2014). By isolating only the
non-dominant solutions, this methodology narrows
the scope of alternative possibilities, thereby pri-
oritizing those alternatives that yield optimal out-
comes in alignment with the pre-defined objective
function. In extant literature, these objectives com-
monly target optimal building performance (Islam,
Jollands, Setunge, & Bhuiyan, 2015; Nguyen, Reiter,
& Rigo, 2014; Robinson, 2021). This reduces the de-
sign space to the set of optimal trade-offs, which is
the first step in selecting a suitable solution. By re-
visiting the above example, the Pareto front in Fig-
ure 2.5 provides a visual illustration of the trade-off
between appetite and cost.

To better implement (translate) stakeholders’
needs and desires in an optimization setup, another component, preferences or preference score, is employed.
It is also defined as value in literature (Hazelrigg, 1998), where the purpose of value is to integrate such
human factors in problem solvers. ‘Human factor’ here refers to preferences or value. To understand this,
let’s refer to the example Figure 2.2 of pie. Assuming there is a trade-off between objectives, an objective
function refers to more food consumption for more appetite or prefer more chocolate over fruits. However,
it does not provide their satisfactory conditions which that could result in a better trade-off between each
consumer. For instance, if a consumer who favors chocolate desires 10 pieces of chocolate to fully enjoy the
pie, it remains unclear how satisfied they would be if the number of chocolate pieces were reduced to 7, 8,
or 9. In such cases, the preferences provide more information regarding other satisfactory conditions within
the range of fully unsatisfied to fully satisfied. These conditions may create different satisfactory conditions
within the range of needs, i.e., it may increase the number of possible solutions in the solution space.

In case of single objective problem, the incorporation of stakeholder’s preferences into the optimization
process should enable the identification, from the pool of optimal solutions, of the individual solution (or
a specific region) that most effectively fulfills these preferences (Ferreira, Fonseca, & Gaspar-Cunha, 2007).
However, in cases of multiple objectives, the solution often remain bias towards particular objective or
preference. This is because of final resultant is sensitive towards the preferences and takes the extreme points
of the solution space creating a large gap between stakeholders’ satisfaction. for instance, it would result in
a situation where pie is made of only chocolate or only fruits. Therefore, such outcomes of final design could
have a negative impact on the DP. However, Robinson (2021) argues that preferred solution is subjective to
stakeholders perspective thus a decision-making process could resemble a negotiating process, with trade-offs
on mutually agreeable outcome.

In order to allow different objective functions to be optimized in a single model, it is important to normalize
them to the same dimensions. The use of a preference scale for this normalization is one way to do that.
Preference is a subjective, or psychological, feature rather than a physical characteristic of the things being
valued. It can also be referred to as value or utility (Barzilai, 2010). By using preferences, the approach
aims to integrate the qualitative requirements of the project’s stakeholders with quantitative aspects of the
project’s outcomes, like building performance, cost, thermal comfort, etc.

Chang (2015) categorizes the methods to articulate the preferences of the decision-maker in 3 categories:
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methods with a priori articulation of preferences, methods with a posteriori articulation of preferences, and
methods with no articulation of preferences. Existing literature often utilizes the a posteriori method, where
stakeholders identify the preferred solution from the set of solutions on the pareto front (Pereira, Oliver,
Francisco, Cunha, & Gomes, 2022). The set of solutions presented on the pareto front does not contain the
preferences of the stakeholders and is later added to the process of selsection. However, in a real-world DP,
stakeholders often participate from the beginning, and their preferences can influence the direction of the
project from its early stages (Zhilyaev et al., 2022). If these preferences are only considered at the end of
the optimization process, it may lead to solutions that are technically optimal but not satisfactory to the
stakeholders.

On the other hand, an a priori method reflects the real-world DP, as this approach integrates stakeholders’
preferences and constraints from the early stages of the DP (Zhilyaev et al., 2022). This approach excludes
solutions that do not satisfy the preferences of the stakeholders. However, the majority of a priori techniques
have a common characteristic in that the optimal design solution they identify frequently demonstrates a
pronounced bias towards the preferences or requirements of a particular stakeholder. A common example
of this is the linear optimization approach. In such a case, it poses its own challenges, as it may favor
certain stakeholders over others, even when their power and influence are equal. Deb and Sundar (2006)
proposed a reference point approach based on an a priori method, where the aim was to identify a set of
preferred Pareto-optimal solutions near the decision-maker’s regions of interest. However, for this method,
the decision-makers need to provide the location of the best solution on the Pareto front.

In order to obtain the design outcome based on stakeholder preferences, a priori preference articulation
methods serve as navigational tools for complex decision landscapes. Among these, the Weighted-sum Method
enables decision-makers to ascribe numerical weights to each objective, integrating them into a single objective
function for optimization (Marler & Arora, 2010). However, this method may not find a Pareto optimal
solution that is a balanced solution, where improvement of one objective requires degrading at least one
other objective function (Xu, Lin, Tang, & Xie, 2004). In contrast, the Lexicographic Method takes a more
ordinal approach. Objectives are ranked by their intrinsic importance, and each is subsequently solved in
isolation while respecting constraints informed by the optimal solutions of higher-ranked objectives (Chang,
2015).

Yet, the Goal-Attainment Method, introduced by Gembicki and Haimes (1975), was presented to com-
pute non-inferior index which represents a compromise or balanced solution is in an optimization problem.
Mathematically, it is written as shown in the paper by Gembicki and Haimes (1975):

Minimize: z, z, u ∈ D (2.1)

Subject to: Ji(u)− wiz ≤ J∗
i , i = 1, 2, ..., k (2.2)

where wi > 0, J∗
i = 1, 2, ..., k. Here, wi and J∗

i are parameters and z is an unrestricted variable. The goal
in this case is defined as J∗

i .
With the integration of weights on the Goal-attainment method, the Weighted Goal-attainment Method,

also referred to as the Weighted Tchebycheff Method, offers a way to prioritize the objective functions. It
seeks to minimize the function u(z), representing the distance to an ideal point in the criterion space. This
distance is the maximum distance of the objective from the ideal point. Mathematically, the problem is
articulated as (Chang, 2015):

Minimize u(z) = max
i

{
wi

[
fi(z)− f0

i

]}
= min

z∈S

(
max

i
wi

[
fi(z)− f0

i

])
(2.3)

The supplementary formulation involves λ which represents the distance from the goal:

Minimize:λ (2.4)

Subject to: wi(fi(z)− f0
i ) ≤ λ ≤ 0, ∀i (2.5)

Here, wi represents weights, f0
i refers to the Utopia Point which is the minimum value achieved by

optimizing each objective individually without considering the other objectives. Lastly, fi(z) represents the
objective function. Subsequently, the next section introduces the PBGA approach where preferences are
centered on the Goal-Attainment Approach.
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Figure 2.6: Before and after the optimization by PBGA

1.3 Preference-based Goal Attainment Method
As the name suggests, the PBGA method derive a solution based on the preferences of the stakeholders. In
order to integrate preferences in an optimization problem, the method involves standardization of the objective
functions on a dimensionless preference scale. In the context of aforementioned e.g., In a multi-objective
optimization problem, the PBGA approach aims to decrease the satisfaction gap between stakeholder as
shown in in the Figure 2.6.

In this research, preference function modeling (PFM) theory, developed by Barzilai (2010), is utilized for
implementing the preferences in the optimization problem. The method for getting a preference scale for
each objective using the PFM theory is described by Binnekamp (2010). In simpler terms, the PFM theory
applies the mathematical operations of linear algebra and calculus by identifying the objective functions as
vectors. This theory provides the basis for measuring preferences by creating a preference scale.

Another concept by Harrington (1965) creates a desirability function by translating the objectives into a
scale-free ”desirability” value between 0 and 1. A value closer to 1 is more desirable. Later, it combines all
the desirability into a single objective dimension. However, the method requires high accuracy in defining
the desirability function for a real-life process (Xu et al., 2004). On the other hand, Kim and Lin (1998)
presents the concept of ’degree of satisfaction’ based on the fuzzy optimization model. However, it defines
membership functions with the aim of maximizing the degree of membership to the ’ideal solution’ fuzzy set.

On the other hand, the PFM approach includes assigning a preference score of 0, which represents the
least preferred value of the objective, and a preference score of 100, which represents the most preferred value
of that particular objective function. Lastly, a minimum of one preferred value is assigned to the preferred
intermediate preference score, i.e., between 0 and 100. This point provides the nature of the preference curve
of a stakeholder for the corresponding objective.

Here, ‘preferred value’ refers to the desired outcomes of the stakeholders based on their identified needs.
In the context of the Figure 2.2, the preference curves for appetite and cost are shown in the Figure 2.7
& Figure 2.8.  In the depicted hypothetical graph for appetite, the curvature reflects that the preferences
are non-linear in nature, with a preference score of 30 when half of the pie is consumed by that particular
stakeholder. Likewise in the other graph, with a preference score of 70 when size is reduced to half. The
stakeholders can choose any point on the curve to provide their preferences.

f∗
1 (x) = p1(f1(x)), f∗

2 (x) = p2(f2(x)), . . . , f∗
i (x) = pi(fi(x)) (2.6)

Here, f∗
i (x) presents objective functions in preference form. pi for i = 1, . . . , n represents the preferences

function of the ith objective, and fi(x) are the objective functions.
Thus, the next step of involves preferences on the ‘Weighted Goal Attainment’ approach. mathematically,

it is written as follows:

Chapter 2: Methodology 10



Figure 2.7: Preference Curve for Appetite Figure 2.8: Preference Curve for Cost

min
z∈S

(
max

i
wiλ

)
(2.7)

λ =
(
f0
i − f∗

i (x)
)
, where 0 ≤ f∗

i (x),≤ 100 (2.8)

Here, similar to the Equation 2.3, f0
i represents the Utopia point for the ith objective function. f∗

i (x)
from the Equation 2.6 reflects the preferences of the ith objective function, and wi represents the weight of
the corresponding objective function. λ, defined in Equation 2.4, represents the distance from the goals. In
general, depending on the understanding of the stakeholders, the scale of the preference can be set to different
numbers. In that case, the goal will always be equal to the upper limit of the preference scale, as it is the
highest preferred score any objective can achieve.

In the PBGA, the preference scale ranges from 0 to 100, and the goal will always remain equal to 100.
Hence, the distance from the goal, λ, also ranges from 0 to 100. Therefore, the aforementioned equation can
be rewritten as follows:

min
z∈S

(
max

i
wi (100− f∗

i (x))
)

(2.9)

λ = (100− f∗
i (x)) ≥ 0 (2.10)

In a multi-objective PBGA optimization setup, each objective function is scaled on a preference scale
using collected preferences from the respective stakeholder. Furthermore, the distance from the desired goal
(λ) is obtained using Equation 2.10. Finally, as the Equation 2.9 explains, the maximum distance of the
objective from the goal (inner bracket function) is minimized (outer bracket function). This process is carried
out by optimization algorithms (in this case, genetic algorithms (GA), described in subsection 1.4). Through
several iterations, the algorithm aims to find a solution that contains the optimum balanced solution.

1.4 Optimization Algorithms:
In building design simulations, the optimization problem often involves non-linear processes, multiple objec-
tives, and a mix of variable types—continuous and discrete. These complexities are further compounded by
diverse design variables like building orientation and material selection (Machairas, Tsangrassoulis, & Axarli,
2014). Given this multifaceted nature, genetic algorithms (GAs) offer a promising optimization strategy for
this research. In addition, previous studies have shown that GA is robust on getting the optimal simulation
(Wetter & Wright, 2004; Wright & Alajmi, 2016; Sahu, Bhattacharjee, & Kaushik, 2012).

A genetic algorithm is an optimization technique that imitates the process of natural evolution by allowing
a population of candidate solutions, or ”individuals,” to converge on an optimal solution. Firstly, it creates
a random population of individuals. The algorithm evaluates the viability of each individual based on the
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optimization problem’s objective function. Through iterative processes known as ”generations,” the algorithm
selects more suitable individuals to populate a new population, thereby increasing the likelihood of discovering
optimal solutions (Goldberg & Kuo, 1987). When a predetermined number of generations are reached or a
satisfactory fitness level is attained, the algorithm terminates.

2 Type of Study
Given that the objective of this research is to develop and implement a novel decision-making tool that
inherently addresses operation-related challenges, the integration of qualitative and quantitative methods is
essential. The primary objective of operations research (Figure 2.9) is to assist those in positions of authority
in making optimal decisions by employing scientific methodology, strategies, and instruments to address
system-related challenges (Haidar, 2015).

Figure 2.9: Operations Research Framework

Haidar (2015) mentioned the fundamental steps of operations research, which are tailored to align with
the objectives of developing and implementing a preference-based goal attainment tool for optimizing building
design decisions.

1. Problem Formulation

2. Model Construction

3. Deriving solutions from models

4. Stakeholder’s Validation on the tool and on the ‘balanced’ design alternative

The research was conducted using a case-study approach. Case studies provide a comprehensive analysis
of a specific project, encompassing its unique characteristics and incorporating real project data (Barlish &
Sullivan, 2012). In addition, it seeks to comprehend the event under investigation and develop more general
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theories regarding the observed phenomenon (Quint ao, Andrade, & Almeida, 2020). As the approach has
not been tested before, the relatively low complexity and confined boundaries of a building project will
provide a better understanding of the tool’s influence on its design decision-making process. The case study
chosen is an existing building project with a diverse range of stakeholders, which allows for a study in a
complex environment. In addition, this case also provides insights into achieving user satisfaction with the
current design and functionality. These insights are gathered with the help of interviews with stakeholders
and existing studies conducted on the building (described in section 4). Additionally, selecting an existing
building allows for a comparative analysis between design generated through the tool and the current design.
This comparative approach enables collection of relevant stakeholder feedback, aiding in the assessment of
the tool’s effectiveness in achieving an enhanced design.

The qualitative aspects of this research involve gathering stakeholder needs and expectations for the
project, aiming to comprehend their objectives in the context of setting up the optimization problem. Fur-
ther, it involves gathering insights regarding integration of decision-making tools, like PBGA, in the DP.
Additionally, by conducting the interviews, the decision-making process that culminated in the current de-
sign is analyzed. On the other hand, quantitative aspects of this research encompass a two-fold approach.
Firstly, data is collected from existing studies related to the building’s performance (van den Engel et al., 2022;
De Araujo Passos, Van Den Engel, Baldi, & De Schutter, 2023; Van Den Engel, Malin, Kodur Venkatesh,
& Antonio De Araujo Passos, 2023). This data serves to inform the inclusion of relevant objectives in the
optimization problem. Secondly, it serves to generate the design based on the gathered qualitative and sup-
plementary quantitative data. Additionally, after generating optimized designs, validation interview round
(described in subsection 6.1) will be set up with the stakeholders to measure the effectiveness of the tool in
achieving a balanced and improved design.

This combined approach allows for a holistic investigation, leveraging the strengths of both qualitative
and quantitative methods. The qualitative insights enrich the understanding of stakeholder perspectives
and design decision-making processes, while the quantitative aspects provide the analytical foundation for
optimizing designs and assessing the effectiveness of the proposed tool. As data plays a very crucial role in
this research, the next section outlines the methodology for collecting relevant information.

3 Data Collection and Interview Design
To answer the main research question, the overall data collected serves the purpose of this research in the
following ways:

1. Setting up the optimization problem.

2. Understanding the DP led to the current design of the building.

3. Gathering insights on the use of Optimization-based tools in DP.
The data collection research method serves to collect both quantitative and qualitative data. The first and
foremost step in this research is to determine the expectations and requirements of the stakeholders involved
with the chosen case study. The project stakeholders refer to the participants involved in the decision-making
process of the DP of the chosen case project. The qualitative aspect of operational research involves data
collection by conducting interviews with the project stakeholders. There are many methods of conducting the
interview, ranging from fully structured to fully unstructured. For this case, the semi-structured interview
(SSI) approach was employed, where the participant was questioned in an open fashion. The semi-structured
interview is known to generally produce more precise and comprehensive data that is directly relevant to the
phenomena being studied (Opdenakker, 2006). In definition, SSI’s are a one-on-one conversational survey
that uses a combination of open-ended and closed questions and frequently includes asking why or how to
follow up (Adams, 2015). One-on-one SSI was set up with 7 participants out of a total of 9 participants.
For the remaining 2 participants, due to personal circumstances, an alternative approach was adopted. Once
the objectives of the stakeholders are identified by the qualitative approach, the next step is to collect the
quantitative data, which serves as input in the construction of the model. This data is specifically related to
the chosen objectives of this case study; hence, this step can vary for different objectives and/or for different
projects. Table 3.6 in the provides a list of data collected from the quantitative approach. The next section
outlines the interview set-up for this data collection process.
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4 Stakeholder Interviews
Interviews with stakeholders are collected by various modes as shown in Table 3.1. In every interview
mode, the interviewee is given an introduction to PBGA, along with an explanation of the project’s specific
objectives and the expected responsibilities of the stakeholder throughout project’s duration. An interview
was conducted in two phases. The initial phase focuses on collecting stakeholder opinions on the practical
application and utility of optimization-based tools. Table 2.1 presents such questions related to specific
objectives. In the subsequent phase, stakeholders are asked to define the relevant criteria applicable to them
within the context of the CCC project, as shown in Table 2.2.

Steps Interview Objectives Questions

1 Stakeholder’s role in design
decision-making process

a. What was your role in the co-creation center Project?
b. In which key design decision, you were part of?
c. Which type of process was involved in making design de-
cision?
d. Which decisions were already made when you participated
in the decision-making process?

2
Stakeholder’s take on Tools like
PBGA in decision-making
process

a. Did you use digital tools in the design decision-making
process?
b. How do you see using decision-making tools in finalizing
building design?
c. In what way will the tool facilitate the decision-making
process?

Table 2.1: Overview of open-ended questions

Table 2.2: Model-Related Interview Questions Overview

Steps Interview Objectives Interview Questions Overview

1 Defining Variables

a. Design adjustments for
optimum solutions?
b. Options for material
choices?
c. Crucial design elements/features for
the
project?

2 Stakeholder’s Objectives

a. Expectations to optimize
in this project?
b. Important criteria for
material choices?

3 Defining Preferences

a. Score of 100 for most
desired outcome?
b. Score of 0 for least
desired outcome?
c. Score between 0-100 for
intermediate desired outcome?

4 Design Constraints
a. Constraints for objectives?
b. Fixed design elements/features
in decisions?

Chapter 2: Methodology 14



5 Model Construction & Deriving Solutions
In the previous section, data collection process was illustrated. This section describes research methodology
for PBGA model construction. Like any other computational model, this model operates by processing input
data through defined objectives functions, design variables, and other parameters to generate an output.

The procedural steps for constructing the model are as follows:

1. Identification of Objectives

2. Design Variables Selection

3. Objectives’ Maxima and Minima Generation

4. Generation of Preference Curve

5. Weights Distribution

6. Generation of Optimum Balanced Design

Objectives Identification

As stakeholders’ needs and expectations are ascertained from the interviews, the subsequent phase involves
translation of this qualitative information into quantifiable objectives. In this regard, the term ‘needs and
expectations’ refers to qualitative data that may or may not be quantifiable. Conversely, ‘objectives,’ as
expounded upon in the preceding chapter, are quantifiable entities which will be subsequently employed in
the formulation of an optimization problem.

For this case study, the methodology for this translation adheres to the following characteristics of this
optimization component:

1. The selected objective should align with the stakeholder’s expectations and requirements for the project.

2. The selected objective must be quantifiable.

3. The selected objective should exert a tangible influence on both the DP and the resulting design
outcome.

4. The requisite data and/or models pertinent to the selected objective should be readily available for the
construction of the model.

Design Variables Selection

The next step is to define the design variables of a project. Normally, In a real DP, the variables and the range
of each variable are supplied by the stakeholders. In line with this, from discussion with the stakeholders
about its design process, it was concluded that some building parameters were subject of discussion among
them, like variables with critical design decisions. Hence, these variables were considered for further selection.

And, these variables are further chosen based on the following characteristics:

1. The necessary data and/or models relevant to the selected variable are either available.

2. The variable could influence one or more of the project’s chosen objectives.

3. The variable is quantifiable.

For generating a feasible solution to an optimization problem, it is essential to specify the limits of each
chosen variable. Typically, there are two primary limits of a design variable, which are called ‘lower bound’
and ‘upper bound’ in an optimization problem. Upon completion of this process, the variables and objectives
to be incorporated into the model are identified. Given that these elements have the listed characteristics
related to the availability of relevant models or data, the methodology for integrating diverse platforms, each
corresponding to specific objectives, into MATLAB®, is described in the section 5.
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Finding Maxima and Minima of the Objective Functions

Once the variables and their corresponding bounds have been established in the optimization problem, the
next step is to identify the bounds of each objective function. This step is performed by optimizing each
objective function of the MOOP individually. Therefore, for this step to perform, it is necessary to finalize
all the variables and their respective bounds as changing them would result in different bounds of objective
function. Given that certain objective functions are derived from EnergyPlus simulations, as depicted in
Figure 3.5, these may entail longer computational times. To mitigate this, variables with no impact on a
given objective function are omitted from its individual optimization setup. Each objective undergoes two
simulations to ascertain its maximum and minimum values. These bounds are used as a basis for the next
step, where preferences are defined on the range of objective function.

Generation of Preference curve

The concept of preferences collection is described in the aforementioned subsection 1.3. The PBGA framework
is based on a priori approaches as the stakeholders’ preferences are collected and integrated at this stage.
The preferences of the stakeholders are generated based on the interviews conducted with them. Moreover,
for the curve formation, Piecewise Cubic Hermite Interpolating Polynomial, referred as pchip function in
MATLAB, is employed which processes the data collected into preference functions. The function has the
ability to preserve the shape of the data while maintaining monotonicity. Apart from this, literature provides
use of tools like, TETRA, to integrate stakeholders’ preferences in an optimization problem (Arkesteijn &
Binnekamp, 2014; A+BE | Architecture And The Built Environment, 2019; Binnekamp, 2010). TETRA is
used to generate preference scale based on the PFM theory (Metrics, 2002). The approach provides a visual
presentation of the stakeholders’ preferences. However, In line with the objective of this research, the pchip
function is more suitable as it is integrated into MATLAB and does not require any addition software to
perform. This allows the model to be built on the same platform, creating simplicity for the stakeholders.
Within MATLAB, there are different functions to generate such curves but pchip captures the preferences
in correct manner. Other functions on MATLAB, like cubic splines or linear interpolation, are not chosen
for this purpose as they do not capture the stakeholders’ preferences in the right manner.

Mathematical representation:
Given n+ 1 data points (x0, y0), (x1, y1), . . . , (xn, yn), the pchip interpolant P (x) is defined as:

P (x) =


P0(x) for x ∈ [x0, x1]

P1(x) for x ∈ [x1, x2]
...
Pn−1(x) for x ∈ [xn−1, xn]

Each Pi(x) is a cubic polynomial of the form:

Pi(x) = ai + bi(x− xi) + ci(x− xi)
2 + di(x− xi)

3

The coefficients ai, bi, ci, di are determined such that P (x) passes through the given data points and its
first derivative is continuous across intervals.

Weights Distribution

The distribution of weights is done in a manner that summation of all the weights is 1.
n∑

i=1

wi = 1 (2.11)

where wi represents the weights for each objective.
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Generation of Optimum Balanced Design

The optimization framework has been established, transitioning to the execution phase using the genetic
algorithm (GA) in MATLAB. The process involves:

1. Calculating objective function values through designated computational models.

2. Deriving preference scores from these values.

3. Computing the value of λ for each objective (refer to Equation 2.10) and applying corresponding weights.

4. Utilizing MATLAB’s max function to identify the largest of the weighted λ values.

5. Iteratively minimizing this maximal value to converge on the optimal solution.

This procedure aims to yield an optimal, balanced design, characterized by a set of variable values
indicative of a near-optimal design solution within the solution space.

6 Tool Evaluation
In the preceding methodology section entailed systematic data collection, primarily through stakeholder in-
terviews, to amass relevant project-specific information, followed by a framework for generating a balanced
and optimum outcome. Subsequent to this, the current section focuses on evaluation of the tool and its
generated outcome by interviewing the stakeholders listed in Table 3.1, aiming to assess its practical applica-
bility. Stakeholders were invited for semi-structured interviews (Appendix E) to facilitate a comprehensive
evaluation.

The evaluation of tools or models based on multi-objective optimization approaches are often carried
out by the method of validation and verification(Zamanifar & Hartmann, 2020; Miller & Ziemiański, 2023;
Algohary, Mahmoud, & Yehya, 2023). To employ one or both approaches in this research, it is essential to
understand them in detail. Hence, the following subsections further elaborate on these methods of evaluation.

6.1 Validation
The definition of the validating a model is to establish its legitimacy as a suitable method for supporting
design decision-making process (Oreskes, 1998). A model is said to be valid when it does not contain known or
identifiable defects and is internally consistent (Oreskes, Shrader-Frechette, & Belitz, 1994). In this research,
the validation process is focused on establishing the practical applicability and legitimacy of the developed
model. This involves ensuring that the model not only adheres to theoretical expectations but also aligns
with real-world scenarios and stakeholder needs. Moreover, the method of validation has been criticized if
used for validating the actual results of the model as these results are dependent on the quality and quantity
of the input data (Oreskes et al., 1994; Oreskes, 1998). Therefore, in this research, validation is employed for
assessing how well the model can solve problems related to a real-life DP. In other words, stakeholder feedback
is collected in understanding the practical effectiveness and relevance of model. This process is performed by
conducting semi-structured interviews with key stakeholders. The interview process entailed an introduction
of the PBGA methodology, correlating it with stakeholder-provided data in the initial interviews. This
was followed by a comparative analysis contrasting the generated design outcome with the existing building
design. This comparison emphasized discrepancies in design variables and objectives. An overview of the
targeted open-ended questions used in this validation phase is detailed in Table 2.3.

As the research process relies solely on interviews with stakeholders from the case study project, several
risks are identified:

• Diverse expertise among stakeholders leads to varied perceptions of the Decision Process (DP). For
example, a project manager might focus on risk management, whereas a shading expert might assess
tool compatibility with their systems.

• Stakeholders inexperienced in collaborative projects with shared interests or value-creation may lack
insight into the practical application of the tool in such projects.
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Category Focus Area Questions

Data Collection Opinions on Collection
of Needs and Preferences

1. What are your views on the collection of a)
needs and b) preferences?
2. In your opinion, does the collected data ac-
curately reflect the design process?

Generated Outcome Evaluation of New
Design

1. How satisfied are you with the new design of
the building?
2. Do you consider the new design to be an
improvement over the previous one?

Decision-making Effectiveness in
Decision-Making

1. Do you believe the tool aids in achieving
balanced decision-making?
2. How do you think varying parameters and
assessing their impact enhances building design
decision-making?
3. Does the tool effectively provide information
necessary for design decisions?

Effectiveness and Efficiency Tool’s Impact on Project
Efficiency

1. Has the tool contributed to time savings in
decision-making or design processes?
2. Can you comment on the accuracy and re-
liability of the data or results produced by the
tool?
3. Could you provide an instance where the
tool played a crucial role in resolving a complex
project issue?

Impact and Feedback Tool’s Overall Impact
and User Feedback

1. can the tool assist in improving team com-
munication and collaboration?
2. Can the tool be used in assisting or identify-
ing conflicting interests?
4. Overall, how satisfied are you with the tool,
and what improvements would you suggest?
5. In what other ways this tool can aid decision-
making in similar projects?

Future Use Long-term Viability and
Adaptability

1. Do you foresee this tool being beneficial for
long-term use in future projects?
2. How adaptable do you find the tool with
changes in project scope or objectives?

Table 2.3: Validation Round Interview Questions
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• Stakeholders’ subjective viewpoints could introduce bias in evaluating the tool’s effectiveness, as noted
by Robinson et al. (Robinson, 2021).

• Limited expertise in certain aspects of the tool among stakeholders may hinder a comprehensive un-
derstanding of its functionalities and applications and could result in feedback of compromised quality.

6.2 Verification
Unlike validation, verification focuses on the internal correctness of the model, ensuring the output accurately
represents the developed mathematical relationships among parameters (Oreskes et al., 1994). A model is
said to be verified if its reliability has been demonstrated and it can be used for making decisions (Oreskes et
al., 1994). The model generates results based on closed mathematical components such as genetic algorithms.
These are subjected to verification through sensitivity analysis of the model. This research limits its scope to
nominal range sensitivity analysis, examining the impact of variations in a single input parameter, such as
weights, on the model’s outcomes, while other parameters remain constant (Christopher Frey & Patil, 2002).
To ascertain the model’s validity and analyze the results, goodness-of-fit tests are employed. These include
the Kolmogorov-Smirnov (KS) test, which in this context, aligns with the PBGA approach by focusing on the
maximum weighted distance from the goal as shown below as ‘Distance for KS’, and this distance is further
minimized as shown in Equation 3.15.

Distance for KS = max
(
wECλEC, wTCλTC, wACλAC, wCMλCM, wIλI,

wGλG, wAIλAI, wCEλCE

)
And, the equation for KS test can be formulated as:

KS test = min
w,λ∈S

(Distance for KS) (2.12)

While, the Chi-square test evaluates the summation of squares of weighted distances across all objectives as
shown in the Equation 2.13 and this value is further minimized using by GA as shown in Equation 2.14.

Distance for Chi-square =
(
(wEC · λEC)

2 + (wTC · λTC)
2+

(wAC · λAC)
2 + (wCM · λCM)2+

(wI · λI)
2 + (wG · λG)

2+

(wAI · λAI)
2 + (wCE · λCE)

2

)
;

(2.13)

Chi-square test = min
w,λ∈S

(Distance for Chi-square) (2.14)

where λ is the array the distances of the preferences of each objective from the goal functions, defined as
λ = 100−Objective_m. And, S is the feasible set defined as 0 ≤ wi ≤ 1 for all i and λmin ≤ λi ≤ λmax for
all i.

Here, EC stands for Energy Consumption, TC for Thermal Comfort, AC for Acoustic Comfort, CM for
Cost Minimization, I for Illuminance, G for Glare, AI for Aesthetic Index, and CE for Carbon Emission.

This chapter commences by presenting an overview of MOOP and its various solution strategies. It
then delves into a fundamental explanation of the PBGA method. The chapter proceeds to outline the
methodology adopted for this research, beginning with the initial phase of data collection from the case
project. Subsequently, it elaborates on the subsequent stage, which involves integrating this data into a
mathematical model framed around MOOP. The final section of this chapter is dedicated to discussing the
approach for evaluating the effectiveness of the tool developed. The subsequent chapter 3 will offer an
in-depth analysis of the selected case study and articulate the problem formulation for that specific case.
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Chapter 3: The Case Study:
Co-Creation Center (CCC)

In 2018, TU Delft’s Green Village foundation launched the Co-Creation Centre (CCC) project, targeting
the development of a near-zero-energy building. Located in TU Delft’s Green Village, the CCC (Figure 3.1)
functions as both a collaborative space and a research center. It houses a versatile conference room suitable
for events such as conferences, seminars, and meetings. The building incorporates several innovative sustain-
ability features, including a climate tower with Phase Changing Materials (PCMs) and Venetian blinds for
temperature regulation, triple-glazed paneling in its structure and façade, and the use of recycled concrete
in its foundation.

Figure 3.1: The Co-Creation Center (Si-X — Co-Creation Centre op The Greenvillage Delft, 2023)

This chapter proceeds to outline the identification of stakeholder needs and expectations, followed by a
detailed exposition of the process for determining objectives and variables, and concludes with the problem
formulation.

1 Stakeholder Mapping & Interview Analysis
To implement a tool for Decision-making in DP, it is important to gather information about the original DP
of the CCC. This allows to formulate the optimization problem. Thus, this section presents the process of
the current decision-making process of the CCC project. This DP engages multiple stakeholders with diverse
backgrounds. This include the project manager representing the client, contractors, architects, glass experts,
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shading specialists, and researchers. Table 3.1 provides a comprehensive list of the stakeholders responsible
for decision-making within the project.

Table 3.1: Key Project Stakeholders Interviews

Sr. No. Stakeholder 1st Round Interview 2nd Round Interview
1 Project Manager 1 (Client) One-on-one One-on-one
2 Project Manager 2 (Client) One-on-one Online
3 Structural Project Manager One-on-one -
4 Researcher for Thermal Comfort One-on-one -
5 Building Shades Expert Online Online
6 Architect Email -
7 Contractor Email One-on-one
8 Glass Expert One-on-one One-on-one
9 Climate Tower Expert One-on-one -

Each interviewed stakeholder occupies a critical role in the project’s DP. To gain insights into the project’s
stakeholders’ needs and expectations, the initial phase of the research involved conducting interviews with
these stakeholders. The two objectives of this phase are depicted in the section 4. Following provide a
comprehensive summary of stakeholders take in response to the related questions:

Interview Objective 1: Stakeholder’s role in design decision-making process
At the beginning of this project, TU Delft, as a key stakeholder, which is the client, laid down its basic

requirements.
“The Co-creation Center at the Green Village will be a central research and meeting place site,
uniquely combining research on sustainable themes, inspiration for the general public, and co-
creation.” —Client

The Green Village is an organization on the TU Delft campus that acts as a field lab for sustainable
innovation in the urban environment. The facility allows researchers, students, companies and various other
organizations to conduct studies in collaboration with one another. The building has a sizable inflow of
researchers and students with the purpose of conducting research in different domains (van den Engel et al.,
2022; De Araujo Passos, Van Den Engel, et al., 2023; Van Den Engel et al., 2023; De Araujo Passos, Ceha,
Baldi, & De Schutter, 2023). Due to the nature of the facility, the majority of the projects frequently rely on
funding from the involved research. Similarly, various ongoing research studies were part of the CCC project.
They aim to study different aspects of the building, like the strength of the glass structure, recycled concrete
in the foundation, and the facade. Therefore, it can be concluded that, apart from internal stakeholders, a
range of external parties were involved in the decision-making process, which in one way or another, mainly
with the project’s budget, had an impact on the building’s DP.

“For project development, we usually have the funding for a certain type of research, like research
on structural elements.” —Project Manager 1

   The main goal, as described by project manager 2, was to make an event center that can be used to
organize and host events and workshops to address the hurdles that prevent innovation from scaling up. For
that, the idea was developed that the building should reflect the main goal, which is to facilitate innovation
in an open environment. In line with this, the second goal was to construct a building with a diverse range
of innovations within it. To realize these goals, the project participants employed a ‘construction team’,
commonly referred to as ‘bouwteam’ in the Dutch construction industry, where participants worked on their
own jobs in coordination and contributed to the tasks of fellow participants by providing advice when possible
(Kluwer, 2021). The process involved ’very high numbers of iterations’, as described by the interviewee, before
coming to the final design. This includes the project manager, researchers, architect, contractor, structural
project manager, and climate engineers. In line with the goal of boosting innovations, the process primarily
focused on how to bring innovation to the table.

“To trigger innovation, we posed “how can” questions to each stakeholder respective to their field.”
-Project Manager 2
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“ One goal was to learn what kind of process, collaboration and starting points are required to
be able to make innovation possible in practice’’ —Architect

“Innovation, in comparison to other objectives, was a special item’’-Structural Project Manager

Hence, it can be inferred that, at this stage, innovation as an objective had the highest weight among
the rest. Therefore, the criteria played a pivotal role in influencing several crucial decisions pertaining to
the architecture of the building. The selection of glass as both the structural and facade material for the
structure is a notable aspect. The aforementioned choice was undertaken with the aim of achieving the
objectives outlined in the research and development (as shown in Table 3.2). In addition, the information
regarding the project conveys that, due to the uniqueness of the project, several building constraints were
lowered to create a flexible environment for innovation.

“ Given the experimental nature of the structure, there was a degree of flexibility in adhering
to the building code, as long as the deviations were deemed acceptable in terms of providing
comfort and could be effectively managed within the framework of construction safety and fire
safety.’’—Client 

   “We decided to go for thermal comfort class C, which is the minimum comfort criteria. So, we
will allow little discomfort in the building”— Project Manager 1 

Hence, it can be inferred that the prioritization of needs such as user satisfaction and the facilitation of
events and workshops (one need) were assigned lesser weights in comparison to the objective of establishing a
building for ‘research & development’ purposes (another need). However, like every construction project, this
project also involved three inherent objectives, commonly referred to as the iron triangle: the project’s cost,
time and quality, which are interrelated to each other (Pollack, Helm, & Adler, 2018). Therefore, concerns
and questions regarding the cost and feasibility of these innovations and their impact on the three pillars of
the iron triangle were also part of the DP. The interviews and project-related documents provided some early
design needs that were later excluded from the project plan. This includes the ability to host two programs
simultaneously and a fully glass structure; former was excluded due to design-related issues like degradation
in acoustic comfort and latter was due to exceeding cost.

Hence, At this stage of the process it can be concluded that objectives pertaining to the budget and user
comfort

Interview Objective 2: Stakeholder’s take on Tools in decision-making process
Like any other construction project, the stakeholders in the CCC project were involved in the iterative

DP, which resulted in its current design. Different parties have employed different tools for making informed
decisions and for design optimization. Parties often use tools to optimize for one or more objectives of the
building design to make better choices of materials and systems. However, the stakeholders’ pointed out that
they did not use a tool to understand the trade-off between project objectives.

“ We made calculations of the performance of the systems that we could implement. It was the
question of level of performance to control the solar heat gain rejection and the interaction with
the glass” —Shading Expert

“Energy efficiency and level of comfort (visual) were quite critical for this building”—Shading
Expert

“I make decisions based on my personal experience and intuition, commonly referred to as gut
feeling.” —Glass Expert

Interviewees have shown agreement with the problems that this thesis aims to address, which are conflicting
interests and the project’s complexity. Typically, stakeholders’ tend to focus more on delivering the project
with their values, views and principles in the back of their minds. However, interviewees also conveyed that
such behavior often results in conflicts with other stakeholders. For instance, a contractor would not want to
compromise the promise of their values, like structural strength or smooth project execution, while this may
have implications for the aesthetic or flexibility of the building. Another case could be where consistency in
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the building’s color may have more importance than its other configurations, like visual comfort. In such
cases, interviewees indicated that they often participate in iterative discussion rounds to find similar grounds
to agree upon.

“We used to have iterative design discussions where (names of the participants) interacted and
made decisions for design finalization”—Project Manager 2

A decision that is finalized through interactive decision-making techniques does not necessarily guarantee all
stakeholder satisfaction in the process. In such a collaboration technique, stakeholders can easily experience
misunderstandings and conflicts due to various reasons, like miscommunication (Søderberg & Romani, 2017),
and negative perception. This section analyzes the initial phase of the interview and summarizes the process
of making the decision about the existing building. In addition, it not only sheds light on the goals or needs
of stakeholders but also provides information regarding their consideration of building components, which is
useful for selecting relevant design variables in this project.

2 Stakeholders’ Needs & Expectations
This section elucidates the data acquired for model construction. The collated information is subsequently
translated into quantifiable objectives that underpin the construction of the mathematical model.

The client delineated the project’s needs by formulating design Requirements, which was provided by the
Green Village Organization. These needs are bifurcated into two main categories (deduced from Table 3.2):

• needs pertaining to the building’s usage.

• needs related to research and development.

Table 3.2: Client’s Needs

Building Use Research and Development
Energy Consumption Thermal Comfort

Double Program Event Accommodation Visual Comfort
Carbon Emission Glass Structure

Circularity Climate System
Acoustic Comfort

Flexibility in Space Use

An overview of the needs and expectations retrieved from the interviews with the stakeholders is provided
in Table 3.3.

3 Objective Identification
Following the identification of stakeholders’ needs and expectations, the next step involves translating this
information into quantifiable objectives. In this context, ‘needs and expectations’ refer to qualitative infor-
mation, which may or may not be quantifiable. However, ‘objectives’, as described in the above chapter, can
be quantified and will later be used to set up an optimization problem. For this case study, the following
characteristics, as shown in Figure 3.2, of the objectives were employed for translating the needs:

• The chosen objective should serve the purpose of Stakeholder’s expectations and requirements from the
project.

• The chosen objective is quantifiable.

• The chosen objective has an impact on the DP and the design outcome.

• The required data and/or model related to the chosen objective is available for model construction.
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Table 3.3: Interview Outcomes

Stakeholders Needs & Expectations
Client 1. Research on Sustainable Themes

2. Flexibility in Space
3. Circularity
4. Minimizing Project Cost

Structural Project Manager 1. Project Learning
2. Public Relation
3. Innovation Realization

Shading and Acoustic Supplier 1. Optimum Solution for Solar Heat Gain Control & Glare Prevention
Contractor 1. Minimizing Project’s Duration

2. Minimizing Project’s Cost
3. Flexibility and Adaptability
4. Aesthetics
5. Sustainability

Climate Expert 1. Passive Climate System
Researchers 1. Thermal Comfort

2. Visual Comfort
Architect 1. Project Learning for Realizing Innovation

2. Collaboration Strategies for Innovation

The chosen objective should have an impact on the design process and the design outcome:
The identified stakeholders in this project have emphasized the importance of objectives such as project learn-
ing and public relations as major priorities. According to the stakeholders’ statements during the interview,
the primary goal is to promote collaboration as a means to aid the achievement of heightened creativity and
to determine suitable processes and methodologies for developing innovative approaches. However, one may
argue that both project-based learning and public relations can be categorized as lagging objectives, as their
evaluation often takes place after the end of the respective projects. This evaluation serves to gauge the
project’s efficacy and the extent of its influence on stakeholders (Vandersleen & Dodia, 2010). It stands to
reason that these objectives do not impact the design process. Hence, these objectives are not involved in
the optimization problem.

The chosen objective should be quantifiable. For seamless integration into the optimization matrix,
objectives demand quantification. The following provides an analysis of this characteristic of the remaining
needs.

Flexibility in Space Utilization: This requirement was identified during an interview conducted with
Project Manager 1. This stakeholder defines flexibility as the blending of various elements. One primary
consideration relates to the utilization of space for the purpose of event organization, specifically emphasizing
the need for a flexible building plan. Additionally, it pertains to the adaptability of the building’s floor, namely
the requirement for detachable flooring to facilitate research and maintenance activities. The purpose of the
project also encompasses the consideration of the adaptability of the building component to effectively cater to
the requirements of researchers. Therefore, this particular need does not meet the criteria for the optimization
issue.

Sustainable Theme Research: Based on the client’s list of requirements, this need was identified. The
investigation of sustainable themes is a qualitative imperative, as it does not yield additional insights into
measurable requirements within the given data. Therefore, this particular need does not meet the criteria
for the optimization problem.

Realization of Innovation: The project’s primary purpose is to foster innovation, which has garnered
interest from numerous stakeholders with varying degrees of involvement. The structure of the building in-
corporates various new features, such as a glass facade and the utilization of PCMs for climate management.
To incorporate this particular purpose into the optimization problem, it is imperative to comprehend the
influence of this target on the architectural design of the building as well as its interplay with the remaining

Chapter 3: The Case Study: Co-Creation Center (CCC) 24



Figure 3.2: Objective characteristics

objectives. The identification of appropriate metrics for assessing innovation enables a deeper understanding
of its essence, facilitates the enhancement of performance, and cultivates an environment conducive to fos-
tering innovation (Ponta, Puliga, & Manzini, 2021). Innovation is commonly associated with development,
industry leadership, long-term sustainability, and employee engagement. However, astute executives recog-
nize that innovation also entails expenses and potential hazards that necessitate proactive anticipation and
management (Bremen, 2023). The determination of the impact of innovation on objectives such as project
length requires additional data, such as early cost predictions, as simply comparing it to existing market
solutions is insufficient for scaling innovation. One could posit that the necessity of an initial investment is
a prerequisite for innovation, hence establishing an inverse relationship between the frequency of innovation
and the expense associated with the project.

Collaboration tactics for innovation. This need was discovered through an interview with the project’s
architect. The objective of the architect is to ascertain the necessary collaborative process and initial consid-
erations that facilitate the practical realization of innovation. This requirement can be classified as qualitative
since it does not offer any measurable data. Therefore, this particular need does not meet the criteria for the
optimization problem. 

Flexibility and Adaptability: The identification of the need was facilitated through email correspondence
with the main contractor involved in the project. As per the contractor’s statement, the co-creation center
should possess the capability to accommodate various forms of co-creation activities and adapt to changing
requirements over time. The design should facilitate convenient modification of furniture, equipment, and
spatial configurations in order to adapt to evolving needs. Due to the lack of a thorough justification or
quantification of this demand from the project participants, it is a non-tangible objective. Therefore, this
particular need does not meet the criteria for the optimization issue.

Aesthetics: The aesthetic value of a structure includes the sum of its parts, including but not limited
to its form, size, texture, color, balance, unity, movement, emphasis, contrast, symmetry, proportion, space,
alignment, pattern, decoration, culture, and context (Ashikhmina & Ashikhmina, 2023). According to the
contractor, the Co-creation Center should have an appealing and inspiring aesthetic design. It should create
a welcoming and comfortable atmosphere that encourages creativity and innovation. The use of natural
light, vibrant colors, and visually pleasing elements can contribute to a positive ambiance. Due to a lack
of communication with the architect, the characteristics of aesthetics in the context of CCC have not been
established. However, the conducted interview with other stakeholders showed that aesthetics played an
important role with regards to the dimensions of height, overhang, color and the overall glass-to-window
ratio. Hence, a relative function is assumed, including these characteristics of the building. 

Required data and/or model related to the chosen objective is available for model construc-
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tion.
Double program event accommodation: This requirement was discovered based on the list of requirements

provided by the client. The aforementioned criteria in Dutch can be translated into English as follows: ”The
building must be able to accommodate a double-program event at the same time. Even if research occupies
one part, the other part will have to be available.’. This objective does not qualify for this case study because
the necessary model to examine its structural feasibility is not included.

Glass as structural support: no relevant model to study structure feasibility is provided. Hence, this
requirement does not qualify for the optimization problem.

Optimum solution for solar heat gain control & Glare prevention: During the interview with the Building
Shades Expert, this need was identified. There is no relevant model for studying solar heat gain control and
glare prevention. Consequently, this requirement is ineligible for the optimization challenge. 

Project’s Duration: This requirement is identified through email communication with the project’s pri-
mary contractor. No relevant example is provided to investigate this requirement. Consequently, this re-
quirement is ineligible for the optimization challenge.

Upon reviewing all the needs of the stakeholders, the list of final objectives which contains the aforemen-
tioned three properties are exhibited in Table 3.4.

Table 3.4: List of Final Objectives and Respective Data

Objectives DATA
Thermal Comfort EnergyPlus
Minimizing cost BouwKosten.nl & Project data

Aesthetics Assumptions
Energy consumption EnergyPlus
Carbon emission One Click LCA
Acoustic Comfort Publicly available data
Visual comfort EnergyPlus

4 Design Variable Selection
Decision-makers frequently encounter situations that require the careful selection of materials, a decision that
has a profound impact on both the project’s objectives and the overall structural integrity of the building.
For example, when choosing a wall material, it is important to look closely at the different properties that
come with each option. These properties can affect a number of project goals, such as thermal comfort and
cost-effectiveness. Input variables play a critical role in shaping the architectural design and are thus integral
to the decision-making process aimed at achieving optimal design solutions. The process is operationalized
through the strategic manipulation of these input variables.

In the optimization problem being examined, the design variables can be classified into two distinct
categories: continuous and discrete. Continuous variables provide a wide range of design options inside the
solution space, but discretizing these factors limits the number of feasible alternatives that may be assessed
in order to get an optimal solution (Binnekamp, 2010). However, in real-life situations, the feasibility of the
problem depends on various factors, such as cost, labor, availability, etc. For instance, an uncommonly used
dimension of a material that is derived for the optimum design may cause problems related to its availability
in the market or its customization cost. Significantly, the variables employed in this study are independent
and exhibit a static nature, indicating that they do not depend on other aspects, such as time. The selection
process of the final design variables was driven by different factors, like stakeholder interviews, conducted
studies, and curiosity about the impact. During the interview sessions, stakeholders often present a set of
design-related components, which were the topic of discussion in the DP of the CCC.

“In the original design, we had 3 wall glass and 1 wall non-glass to facilitate different domain of
research like, types of facade, insulation material, cladding, interior wall, in the end we solved it
by having the surface pavilion next to it.” —Project Manager 1
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Table 3.5: Variables and their Bounds

Variable Name Units Lower Bound Upper Bound
Window-wall ratio – 0.01 0.99

Interior Surface Properties – 0.01 0.99
Overhang Width m 0.01 3
Building Height m -2 2.5

Roof Insulation Thickness m 0.040 0.200
Floor Insulation Thickness m 0.060 0.200
Wall Insulation Thickness m 0.030 0.200

Insulation Type – Three Types

“The glass size was variable, at the beginning we considered to be 7.2 meter.” —Project Manager
1

Apart from that, a study conducted on CCC by van den Engel et al. (2022) shows that reducing the
proportion of glass in a building would not only lead to lower heating and cooling demand but also lower
the investment and maintenance costs and result in better visual comfort. Additionally, it conveys that
a brighter selection of colors would result in less use of lighting in the building. Hence, variables such as
window-to-wall ratio and interior surface properties are chosen by curiosity based on their impact on the
trade-off process. Therefore, this study aims to generate a balanced solution and analyze the components
of the decision-making process rather than understand the impact of these design variables on such building
properties. The list of chosen design variables and respective minimum and maximum bounds is shown in
Table 3.5.

The determination of the range for design variables is influenced by multiple factors. For variables such as
Window-wall ratio, interior surface properties, overhang width, and building height, estimates were obtained
through responses to open-ended questions, as indicated in Table 2.2. Some of these variable ranges serve as
preliminary design decisions that may be adjusted prior to finalizing the design. For example, the building’s
initial height was set at 7.2 meters but was later modified to 5.2 meters. The boundaries for the remaining
variables are assumed to offer a suitable sample space, facilitating the interaction between variables and
objectives. In addition to the selected design variables, elements such as sun protection shades and acoustic
wall panels are subject to variation due to changes in the building’s dimensions. These variations, in turn,
would influence the identified objectives.

The chapter until this section concludes the process of collection and selection of objectives and variables,
respectively. In the next section 5, the description and assumption about the employed model and its
compatibility, followed by the integration of objectives and design variables, are provided.

5 Problem Formulation
The simulation model employed for the Co-Creation Center (CCC) project originates from the TU Delft
CONVERGE project (www.thegreenvillage.org/project/converge/) and serves as a case study for this
research. The model, depicted in Figure 3.3, utilizes the DesignBuilder software and has been provided by
a researcher affiliated with the CONVERGE project. In 2018, the Green Village Foundation, in association
with TU Delft, commenced the CCC project. The edifice was intended to function as both an event venue
and a research facility and is situated within the Green Village sector of the TU Delft campus.
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Figure 3.3: DesignBuilder Model Figure 3.4: Case Study: Block 1, Zone 1

The DesignBuilder model depicted in Figure 3.3 is segmented into 11 distinct blocks that together form
the complete model. This study, however, focuses solely on Block 1, which constitutes the primary section of
the model, as illustrated in Figure 3.4. The simulation spans a temporal period commencing on January 1st
and concluding on December 31st. Geographically, the site is situated at latitude 52.3N and longitude 4.77E.
The time zone is denoted by the numerical value ‘1’ while the elevation is registered at -4 meters, indicating a
sub-sea-level altitude. The weather file employed for the simulation is sourced from EnergyPlus and is specific
to the Netherlands (NLD_Amsterdam_IWEC-epw). The floor area encompassed by the model measures 318
m2. Table 3.6 enumerates several other parameters employed in the DesignBuilder simulation model.

In addition to the DesignBuilder model, other requisite data for setting up the objectives and performing
the optimization is collected from various project participants. This includes documents that outline the
client’s project needs. It should be noted that some of the data used in this research is confidential. Utmost
care has been taken to preserve privacy and comply with ethical guidelines. Due to the sensitive nature of this
data and in adherence to confidentiality agreements (Non-Disclosure agreement), explicit details regarding
the data source, structure, or specific contents will not be disclosed in this report.

5.1 Objectives Integration
As one of the key components of the optimization problem, defining the objective functions clearly becomes
an essential for formulating a problem. To incorporate the objectives listed in Table 3.4 into the optimization
problem, this section describes the process on integration of objectives in the optimization framework, in this
case MATLAB®.

As one of the key components of the optimization problem, defining the objective functions clearly becomes
essential for formulating a problem. To incorporate the objectives listed in Table 3.4 into the optimization
problem, this section describes the process of integrating objectives into the optimization framework, in this
case, MATLAB®.

As listed in the aforementioned Table 3.4, EnergyPlus simulation platform enables calculations for 3 out
of 7 objectives in this study. DesignBuilder provides a platform to analyze EnergyPlus results and, most
importantly, to manage and edit simulations conducted within the EnergyPlus software. DesignBuilder is a
powerful tool that enables users to create digital models of buildings and simulate their energy use, thermal
comfort, HVAC systems, lighting, and other aspects to evaluate their energy efficiency and environmental
impact (DesignBuilder Software Ltd - About Us, n.d.). During and after the CCC project, assessments for
many of the aforementioned needs are conducted in this software. For this project, DesignBuilder does not
allow direct paths to co-simulate with MATLAB®, therefore, it can only be used to retrieve the intermediate
data format files. EnergyPlus, on the other hand, provides a building energy simulation program to model
both energy consumption—for heating, cooling, ventilation, lighting and plug and process loads—and water
use in buildings (Crawley, Lawrie, Pedersen, & Winkelmann, 2000). The calculations of EnergyPlus are
reliable and fast, as they are based on the venerable DOE-2 and BLAST algorithms (Yuan et al., 2022).
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Table 3.6: Simulation Parameters (CONVERGE PROJECT)

Category Parameter Value
Construction Glass: U-value 0.531

Glass: g-value 0.54
Glass: LT-value 0.72
Window-frame Aluminum with thermal break
Fixed blinds (overhang) width 1.786 m
Distance between overhang and glass 0 m
Roof U-value 0.15 W/m2K
Floor U-value (on the ground) 0.20 W/m2K
Blinds Low reflective blinds; block direct solar beams;

closed at inside temperature > 23C, opened at ≤
20C; no glare control

Occupancy Occupancy 240 persons
Occupancy time 10:00 – 22:00 on workdays
Metabolism People standing/walking; clo-value: 1 in winter,

0.5 in summer; total heat production per person:
140 W (sensible and latent heat)

Heating, Cooling & Ventilation Only during occupancy time
Heating Heating capacity 13 kW

Heating set-point 20C; setback: 20C
Maximum supply temperature 35C

Cooling Cooling capacity 35 kW (20 kW from persons, 10 kW from solar, 5
kW from other sources)

Cooling set-point 26C; setback: 27C
Minimum supply temperature 18C

Ventilation Heat recovery 93%
Mechanical ventilation ACH 3.65 (7 l/s or 25 m3/h per person during occu-

pancy time - minimum level)
Extra ventilation ACH 7.3 (14 l/s or 50 m3/h per person) when indoor

temperature > 27C
Infiltration rate 0.3 m3/hm2 at 4 Pa (24/7)
Underfloor air distribution interior

Lighting Normalized power density 1.065 W/100 lux
Target illuminance 300 lux
Default display lighting density 7 W/m2

Weather File Weather-file Energy Plus weather-file for the Netherlands
(NLD Amsterdam.062400_IWEC-epw)

The software calculates the result values by reading the text-based Intermediate Data Format (IDF) file and
generates results in a text-based file. However, it lacks capabilities for managing and editing simulations
and for analyzing the outcomes those simulations provide (Gordillo et al., 2020). The conducted literature
does not provide any way to integrate MATLAB® and DesignBuilder. Therefore, the study adopts an
application programming interface (API), made and presented by Gordillo et al. (2020), which serves to
merge energy building simulation (using EnergyPlus) and MATLAB® to perform optimization. For the
purpose of simulation, the retrievable *.idf-file from the DesignBuilder model was supported for EnergyPlus
version 9.4.0.

The API is compatible with the MATLAB® environment and provides the capability to modify the
simulation file before the initiation of each experiment. The Alongside the *.idf file, the API’s configuration
mandates the specification of a weather file, a *.rvi file, an installed version of the EnergyPlus software, an
output directory, and specified tags, as delineated in the subsequent example figure (refer to Table 3.7).The
EplusLauncher program scans *.idf files, which contain text-based data. During this scanning process,
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the program identifies specific tags, also referred to as identifiers, within these files. These identifiers are
subsequently substituted with different variables.

Table 3.7: EnergyPlus Configuration Parameters

Parameter Description
InputFile Path to the IDF file (e.g., ‘idfmodeltry2.idf’) located in the specified folder.
WeatherFile Path to the weather file (e.g., ‘weather.epw’) located in the specified folder.
RviFile Path to the RVI file (e.g., ‘model.rvi’) located in the specified folder.
EnergyPlusFolder Path to the EnergyPlus installation (e.g., ‘C:9-4-0’).
OutputFolder Path to the output folder (e.g., ‘OutputJob’) where the results will be saved.
Tags Tags to be replaced in the IDF file for specific configurations (e.g., ‘@@thermal@@;,

‘@@visible@@’, etc.).

Subsequent to each simulation, the Epluslauncher inputs a set of variables chosen by the algorithm in the
*.idf file as denoted by ‘Path 1’ in Figure 3.5. Subsequently, pertinent outputs will be extracted via a .rvi
file in .csv format, which will then be further processed using MATLAB’s csvread/readtable functions.
Final, the outputs will be integrated in the PBGA approach in MATLAB as shown in Figure 3.5.

Figure 3.5: Tool Framework

Following elaborate the chosen models for respective objectives constitutes in EnergyPlus in detail:

• Thermal Comfort: EnergyPlus offers a spectrum of metrics for evaluating thermal comfort. This
includes the KSU Two-Node Model, the Adaptive Comfort Model Based on ASHRAE Standard 55-
2010, Adaptive Comfort Model Based on European Standard EN15251-2007, and Fanger Comfort
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Model. Among these, the Predicted Percentage Dissatisfied (PPD) index, devised by Fanger (1970) in
1970, is employed to compute thermal comfort for this study. The index is considered suitable for this
study for its relatively ease of comprehension for stakeholders, allowing them to readily understand its
background and input their preferences. This index quantitatively assesses the fraction of occupants who
are thermally unsatisfied, be it due to excessive warmth or cold. PPD essentially reflects the percentage
of occupants expected to experience discomfort (Guenther & Guenther, 2023). Theoretically, PPD
values range from 0 to 100, where 0 signifies complete satisfaction with the room’s thermal conditions,
and conversely, 100 represents complete dissatisfaction. In the current scenario, the PPD value is
obtained from the eplusout.csv file generated in the output directory using MATLAB®’s readtable
function. This process serves the role of objective function for this particular objective.

• Energy Consumption: Evaluating energy consumption in buildings is complex, requiring a nuanced
understanding of the interactions between the structure, HVAC systems, and external climate, along
with effective mathematical models for accurate characterization (Fumo, Mago, & Luck, 2010). The
cumulative energy consumption in this case encompasses the heating, cooling, and lighting expenditures
of the building. The building is powered by an electricity grid in conjunction with partial energy
generation from its photovoltaic (PV) panels. For this case study, the EnergyPlus model does include
the energy production by the PV panel. Analogous to thermal comfort, the total energy consumption
value is harvested from the eplustbl.csv file in the output directory, utilizing the readtable function
in MATLAB®. The energy consumption is extracted in the unit of KWh, and this process serves as the
objective function for caliberating a building’s energy consumption.

• Visual Comfort: EnergyPlus primarily calculates two metrics: Daylight Glare Index (DGI) and Hor-
izontal Illuminance (lx). The software employs the Split-flux method for these calculations, accounting
for factors like shading geometry, solar radiation vectors, and reference point orientation (DoE, 2009).
The method of glare is defined as the incidence of inordinate light intensity within the visual field,
leading to either discomfort or reduced visual clarity (I, 2020). However, Tabadkani, Tsangrassoulis,
Roetzel, and Li (2020) pointed out that the DGI metric functions accurately only under conditions of
uniform lighting, and its accuracy is compromised when subjected to direct sunlight or non-uniform
light sources within the field of view. In terms of the rational aspect of visual comfort, glare metrics
play an important role as they involve the conditions and subjective responses of the occupants locally.
On the other hand, illuminance is the measure of light level at a specific point on a surface, calculated
as the ratio between the incoming light and the area around that point (Tabadkani et al., 2020).

This concludes the list of objectives which are computed by EnergyPlus. Next, the rest of the objectives
are computed within MATLAB environment.

Following enlist the details regarding the objective which are computed within MATLAB, denoted as
Path 2 in Figure 3.5:

• Minimizing Cost: Owing to discrepancies and issues of confidentiality, the cost data pertinent to
the project under consideration is approximated from the publicly accessible database Bouwkosten.nl,
which furnishes cost information for construction and infrastructure projects in the Netherlands. In the
present model, only the material costs are considered for optimization objectives. Expenditures related
to transportation, labor, and material customization are explicitly excluded from the cost-optimization
scope of this study. The unit cost details of the variable materials are delineated in Table 3.8.
To perform an optimization with cost minimization as one of the objectives, the objective function
for the cost is formulated based on the change in material volume and material type due to the input
variables. The code added in MATLAB® aims to compute the alteration in the cost of several elements
in the modeled project. Specifically, it focuses on the materials subjected to facade windows, walls,
acoustic panels on the walls, insulation on the floor, wall, and roof, and finally the overhangs. For each
element, the code considers material costs and dimensions to arrive at an overall project cost. The
structure of the code can be broken down as follows:

– Defining terms of the cost inputs:
∗ Gprice represents the cost per square meter of glass.
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Table 3.8: Cost Overview

Material Unit Cost/unit
Triple façade glass m2 600
Concrete Block m2 1.34

Brickwork piece 0.09178
Gypsum Plasterboard Kg 0.63
Aluminium (overhang) m2 75.75

XPS insulation m3 426.5
PIR insulation m3 1098.89
PIR insulation m3 185.625

Wall Acoustic Panel m2 20.4
Venetian Blinds m2 88.91

∗ Concrete_block, Brickwork_outer, Gypsum_Plaster, Wall_acousticpanel, and Blinds_cost
denote the respective costs per unit area, per piece, or per kilogram of various construction
materials.

∗ Gypsum_Plaster_Thickness and Gypsum_Plaster_Density are utilized to calculate the re-
quired amount of gypsum plaster.

∗ Variable d and overhang_length serve to compute the total overhang area (overhang_area).
∗ Cost_overhang calculates the cost associated with the overhang area.
∗ FinsulThckness_cost, RinsulThcknessXPS_cost, RinsulThcknessEPS_cost, RinsulThcknessPIR_cost,
and Winsulthckness_cost are used to calculate the cost of insulation based on thickness.

∗ Cost_other represents other costs not categorized.
∗ Cost_Objective is the sum of Cost_other and Cost_escalation for subsequent optimiza-
tion.

– Objective function for cost:
∗ Cost_Objective is the summation of the cost of varying elements and the cost of unchanged
elements. Due to confidentiality and discrepancies in the obtained data, the cost of unchanged
elements is an approximation estimation which is equal to 633177.62 euros. This value serves
the purpose of ease of understanding the impact of preferences on the cost objective.

C = Cglass + Cwall + Coverhang + Cinsulation + CBlinds + Cunchanged material (3.1)

Where each component is defined as:

Cglass = (S1 + S2 + S3 + S4)×Gprice (3.2)

Cwall = SWall ×
(
Concrete_block+Winsulthckness_cost

+
Brickwork_outer

0.21
+Gypsum_Plaster_Thickness×Gypsum_Plaster×Gypsum_Plaster_Density

+Wall_acousticpanel
)

(3.3)

Coverhang = Cost_overhang (3.4)
CFloor and roof insulation = SFnR× FinsulThckness_cost+ SFnR× cost (3.5)
CBlinds = (S1 + S2 + S3 + S4)× Blinds_cost (3.6)
Cunchanged material = Cost_other (3.7)

Where:
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Symbol Meaning
S1, S2, S3, S4 Surface area of windows on respective walls
Gprice Unit price of glass
SWall Surface area of the project wall on Wall 1
Concrete_block Cost per m2 of Concrete Block
Winsulthckness_cost Cost per m2 of wall insulation
Brickwork_outer Cost per piece of 0.21m thick Brick in the wall
Gypsum_Plaster_Thickness Thickness of Gypsum Plaster in m
Gypsum_Plaster Cost per kg of Gypsum Plaster
Gypsum_Plaster_Density Density of Gypsum Plaster in kg/m3

Wall_acousticpanel Cost per m2 of acoustic panel
Cost_overhang Overhang costs
FinsulThckness_cost Cost per m2 of floor insulation
SFnR Surface area of Floor and Roof
cost Cost per m2 of roof insulation
Blinds_cost Cost per m2 of blinds
Cost_other Cost of unchanged building parameters

The costs data for different types of insulations used in the roof, floor and wall are provided in Fig-
ure D.1.

• Acoustic Comfort: Acoustic comfort in a building is primarily determined by the reverberation
time within its closed environment (Ciaburro & Iannace, 2021). In this study, the reverberation time,
denoted as RT60, is computed using Sabine’s equation. The reverberation time is influenced by the
volume of the room and the cumulative amount of sound absorbed by all its internal surfaces (Sabine
& Egan, 1994). Table 3.9 presents the average absorption coefficients for the room’s interior surfaces,
calculated at frequencies of 125, 250, 500, 1000, and 2000 Hz.

T60 = 0.161× V∑N
i=1 αi × Si

(3.8)

Where:

– T60 is the time (in seconds) for a sound to decay by 60 dB.
– 0.161 is a constant (s/m).
– V represents the volume of the room in m3.
– αi is the i-th sound absorption coefficient.
– Si is the i-th surface area in m2 with an absorption coefficient of αi.

Symbol Description Average absorption coefficient
aIS Wood wool acoustic panel 0.62
a1, a2, a3, a4 triple glazed glass 0.066
aceiling Ceiling elements 0.3660
aFloor Floor elements 0.4860

Table 3.9: Variable definitions and equations for acoustics

The wood wool employed over the project wall is 25mm thick and is subjected to vary with varying
dimensions of the project wall. The α value of wood wool are attached in Figure I.1. Further, the α
for the ceiling and floor are obtained from the research by Hamida and Ding (2021) on the co-creation
centre.
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• Aesthetics Index (AI): AI is based on three different aspects: the window-to-wall ratio, the overhang
width, and the change in building height. These three factors are combined linearly using specific
weights to obtain the final aesthetic index A. The weights indicate the significance of each factor in
determining the overall aesthetic appeal of the building.
The Aesthetic Index A is computed as:

A = w1 ×A1 + w2 ×A2 + w3 ×A3

It is assumed that these factors and their respective weights are adequate to quantify the aesthetic
elements contributing to the overall comfort and visual appeal of the building or room.

• Embodied Carbon Emissions (ECE): This study employs One Click LCA software to collect the
Environmental Product Declaration (EPD) data for computing the CO2 emissions for the building ele-
ments. The software holds multiple certifications and complies with standards like LEED and BREEAM
for LCA (Bounds, 2023). The data includes the emissions of the materials’ product stage which en-
compasses raw material supply, transportation, and Manufacturing. Thereby, it does not include the
later stage of materials’ life cycle. EPDs of some of the materials, as available in the software, can be
found in the Appendix G. Further, the full names of material adopted from One Click LCA are listed
in Figure G.3.

Table 3.10: CO2 Emissions Overview

Material (kg CO2e/Unit) CO2 Emission (kg CO2e/m2)
Triple façade glass m2 70
Concrete Block m3 67.715

Brickwork m3 113
Gypsum Plasterboard Kg 0.2
Aluminium (overhang) m2 7.5

XPS Insulation m3 69.6
PIR Insulation m3 278.5
EPS Insulation m3 103.1
Acoustic Panel m2 5.49
Venetian Blinds m2 132

– Defining terms of the CO2 inputs:
∗ G_ece represents the CO2 emissions per square meter of insulating glass unit with laminated
glass and argon cavity filament.

∗ Concrete_ece, Brickwork_ece, PlasterBoard_ece, Overhang_ece, Roof_ece,
Acoustic_panel_ece, and Blinds_ece denote the CO2 emissions in kg CO2e/m2 for various
construction materials.

– Objective function for CO2 emissions:

ece_Change = ECEglass + ECEwall + ECEoverhang + ECEinsulation + ECEBlinds (3.9)

Where each component is defined as:
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Figure 3.6: Dimension Variables representation

ECEglass = (S1 + S2 + S3 + S4)×G_ece (3.10)

ECEwall = SWall ×
(
Concrete_ece+Brickwork_ece

+ PlasterBoard_ece

+Winsul_ece

+Acoustic_panel_ece
) (3.11)

ECEoverhang = Overhang_ece× overhang_area (3.12)
ECEInsulation = Finsul_ece× SFnR+Roof_ece× SFnR (3.13)
ECEBlinds = (S1 + S2 + S3 + S4)×Blinds_ece (3.14)

where: (Due to similarities with the calculations of cost objective, terms pertaining to surface
areas are referred in Equation 5.1.)

The section provides detailed explanation for each objective function included in this study. The next
section underlines the details related to the design variables employed in this study.

5.2 Integration of Design Variables
The data retrieved for this study includes the building’s model in a rectangular shape, maintaining constant
floor and roof areas. As described above, the EplusLauncher’s ‘tags’ feature provides an avenue to modify
the EnergyPlus *.idf.file, offering a wide range of possible variables. These variables encompass different
material types, each having diverse properties like roughness, thickness, conductivity, density, specific heat,
thermal emittance, solar absorptance, and visible absorptance. Furthermore, several other components can
be introduced as potential design variables, allowing this study to incorporate different dimensions of the
building components.

For this case study, the following variables are defined:
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• x(1) - Represents the window-to-wall ratio of the south-west side of the building. In the *.idf.file,
this variable is implemented using ‘tags’ that control the coordinates of the surface
‘Block1:Zone1_Wall_2_0_0_0_0_2_Win’. The tags ‘@@WX@@’ and ‘@@WY@@’ are employed in
the file to adjust the window’s coordinates, particularly varying its width without altering the building’s
height. As shown in Figure 3.6, the W and w represents the varying width of the wall and window
respectively. This continuous variable ranges between 0.01 and 0.99.

• x(2) - Refers to internal surface properties such as thermal emittance, solar absorptance, and visible
absorptance of the roof and floor’s inner exposed material. The associated tags are ‘@@thermal@@’,
‘@@solar@@’, and ‘@@visible@@’. All these properties, discrete in nature, range from 0 to 1.

• x(3) - A continuous variable defining the overhang’s width, ranging between 1 to 2 meters. The width of
the overhang (x(3)) of one of the sides of the building is shown in the Figure 3.6. The tags to vary this
dimension are given as ‘@@O1X1@@’, ‘@@O1Y1@@’„ ’@@O1X2@@’, ’@@O1Y2@@’,’@@O2X1@@’,
’@@O2Y1@@’, ’@@O2X2@@’, ’@@O2Y2@@’, ’@@O3X1@@’, ’@@O3Y1@@’, ’@@O3X2@@’,
’@@O3Y2@@’,’@@O4X1@@’, ’@@O4Y1@@’, ’@@O4X2@@’, ’@@O4Y2@@’, ’@@O5X1@@’, ’@@O5Y1@@’,
’@@O5X2@@’, ’@@O5Y2@@’, ’@@O6X1@@’, ’@@O6Y1@@’, ’@@O6X2@@’, ’@@O6Y2@@’,’@@O7X1@@’,
’@@O7Y1@@’, ’@@O7X2@@’, ’@@O7Y2@@’,’@@O8X1@@’, ’@@O8Y1@@’, ’@@O8X2@@’, ’@@O8Y2@@’,
’@@O9X2@@’, ’@@O9Y2@@’,’@@O11X1@@’, ’@@O11Y1@@’, ’@@O12X2@@’, ’@@O12Y2@@’,
’@@O16X1@@’,‘@@O16Y1@@’.

• x(4) - Defines the building’s height change and is represented in MATLAB® as x(4). This con-
tinuous variable can adjust the building’s current height of 5.2 meters by -2 to +2.5 meters. the
height of the building is shown as H in Figure 3.6 which is 5.2 meters in the existing model. Tags
for this variable include ‘@@H1@@’, ‘@@H2@@’,’@@H3@@’, ’@@H4@@’, ’@@H5@@’, ’@@H6@@’,
’@@H7@@’,’@@H8@@’, ’@@H9@@’, ’@@H10@@’, ’@@H11@@’, ’@@H12@@’, ’@@H13@@’, ’@@H14@@’,
’@@H15@@’, ’@@H16@@’, ’@@H17@@’, ’@@H18@@’, ’@@H19@@’, ’@@H20@@’, ’@@H21@@’,
’@@H22@@’, ’@@H23@@’, ’@@H24@@’, ’@@H25@@’,‘@@H26@@’.

• x(5), x(6), and x(7) - The thicknesses of insulations’ used in the roof, floor, and wall respectively.
Specifically,

– x(5) ranges from 40 to 200 mm,
– x(6) ranges from 60 to 200 mm, and
– x(7) ranges from 30 to 200 mm.

These variables are discrete in nature. The tags used for these variables in the EnergyPlus *.idf file
are denoted as @@RFInsulThickness@@, @@FloorInsulThickness@@, and @@WallInsulThickness@@
respectively.

• The last variable, pertaining to the type of roof insulation, is defined as x(8) and is also discrete in
nature. This variable can take three types of roof insulation:

1. Extruded Polystyrene Insulation (XPS),
2. PTR rigid foam Insulation
3. Expanded Polystyrene Insulation (EPS)

All three types of insulation have varying insulation thicknesses derived from variable x(5), classifying
them as mutually dependent. Table 3.11 presents the material properties of these insulation.

This section concludes the design variables used for this research. The section 4 enlist the variables and their
respective bounds.
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Table 3.11: Material Properties

Material properties XPS PTR EPS
Thickness (mm) x(5) x(5) x(5)

Conductivity (w/m-K) 0.034 0.023 0.033
Density (kg/m3) 35 40 35

Specific Heat (J/kg K) 1400 1400 1131
Thermal Emittance 0.9 0.9 0.9
Solar Absorptance 0.6 0.6 0.6
Visible Absorptance 0.6 0.6 0.6

5.3 Finding Maxima & Minima of the Objective Functions
The process of identifying the range—specifically, the maxima and minima—of each objective function ne-
cessitates the optimization of each objective individually, subject to the variables delineated in the preceding
chapter. Within this context, the term ‘minima’ is employed to indicate the point at which stakeholder satis-
faction reaches its lowest level, whereas the ‘maxima’ denotes the point that is most favored by stakeholders.
The range within which each objective function operates is cataloged in Table 3.12.

Table 3.12: Objective Bounds

Objectives Unit Minima Maxima
Thermal Comfort - 92.38 81.07
Cost minimization Euros 1055236.07 7766270.00

Energy Consumption KWh 28186.72 20793.33
Visual Comfort (Illuminance) lx 250.17 5096.96

Visual Comfort (Glare) DGI 16.68 8.41
Acoustic Comfort Seconds 1.42 0.65
Aesthetics Indox - 0.05 1.00

Embodied Carbon emission Kg CO2e 138820.02 42223.01

5.4 Generation of Preference curves
To construct a preference curve for each objective, at least three desired preference scores are needed. In that
case, two of these points correspond to the maximum and minimum bounds, while the third point represents
the intermediate desired outcome of the objective functions. For instance, Figure 3.7 illustrates a preference
curve based on a three-point configuration, the scores for which are detailed in Table 3.13. Alternatively,
Figure 3.8 presents a more nuanced five-point preference curve that incorporates three intermediate points;
these scores are likewise enumerated in Table 3.13. Appendix H includes the plots of all the preference curves
for this study.
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Figure 3.7: Thermal Comfort Figure 3.8: Visual Comfort

Table 3.13: Preferences for Each Objective

Objective Bound Value Preference scores

Thermal Comfort
Maxima 81.07340707 100

Intermediate 86.72652748 30
Minima 92.37964989 0

Energy Consumption
Maxima 20793.33 100

Intermediate 26000 40
Minima 28186.72 0

Acoustic Comfort
Maxima 0.648030313 100

Intermediate 1.033359039 40
Minima 1.418687765 0

Cost Minimization
Maxima 766270 100

Intermediate 916020 30
Minima 1055236.07 0

Visual Comfort (Glare)
Maxima 7.8866 100

Intermediate 12.665 80
Minima 16.926 0

Visual Comfort (Illuminance)

Maxima 250.17 0
Int1 1000 90
Int2 2000 100
Int3 4000 70

Minima 5096.96 0

Aesthetics Index
Maxima 0.9980 100

Intermediate 0.3218 80
Minima 0.0535 0

Embodied Carbon Emission
Maxima 42223.01 100

Intermediate 84447 70
Minima 138820.02 0

5.5 Weights Distribution
The weights distribution among the objectives can be used to represent the prioritise of the objectives
pertaining to respective stakeholders as shown in Figure 3.9. In this scenario, the weights among stakeholders
and their prioritization of respective objective functions are kept equal. Hence, the overall weights for each
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objective will be determined by how many objectives that particular stakeholder has (as shown in Figure 3.9).
Contrarily, these weights can also be used to define stakeholders’ power in the decision-making process as
shown in Table 3.14 where each row represents different scenario which single stakeholder holding all the
power.

Mathematical, the summation of all weights is equal to 1 as shown below:

wEnergy consumption + wThermal comfort + wAcoustic Comfort + wCost minimization

+wIlluminance + wGlare + wAesthetic Index + wCarbon Emission = 1

Figure 3.9: Balanced Weights Scenario (BWS) Distribution

Objectives User Owner Climate Expert Architect
Cost minimization 0 1/2 0 0
Thermal Comfort 1/3 0 0 0
Energy Consumption 0 1/2 0 0
Glare 1/6 0 0 0
Illuminance 1/6 0 0 0
Aesthetics Index 0 0 0 1
Carbon Emission 0 0 1 0
Acoustic Comfort 1/3 0 0 0

Table 3.14: Unbalanced Weights for Different Scenarios

5.6 Generation of Balanced Optimum Design
In this study phase, the Genetic Algorithm (GA) is employed to generate an optimal design alternative
for the building. The term “optimal” is used to denote a near-optimal solution, as GA aims for the most
optimal outcome but acknowledges the potential for better solutions through further parameter optimization.
Multiple simulations are essential for a robust conclusion.
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For the implementation of the GA, specific numerical parameters are configured using the optimoptions
function. These include a PopulationSize of 60, MaxGenerations set to 70, MaxStallGenerations at 10,
and EliteCount configured as 6. These parameters guide the GA’s search through the design space, thereby
influencing the quality and characteristics of the resulting near-optimal solution.

In MATLAB, GA aims to minimize any function assigned to it. Therefore, The fitness function Opt is
defined which aims to find the maximum distance (λ) from the goal (100). Hence, Opt is defined as:

Opt = max
(
wECλEC, wTCλTC, wACλAC, wCMλCM, wIλI,

wGλG, wAIλAI, wCEλCE

)
And, The optimization problem can be formulated as:

min
w,λ∈S

(Opt) (3.15)

where λ is the array the distances of the preferences of each objective from the goal functions, defined as
λ = 100−Objective_m. And, S is the feasible set defined as 0 ≤ wi ≤ 1 for all i and λmin ≤ λi ≤ λmax for
all i.

Here, EC stands for Energy Consumption, TC for Thermal Comfort, AC for Acoustic Comfort, CM for
Cost Minimization, I for Illuminance, G for Glare, AI for Aesthetic Index, and CE for Carbon Emission.
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Chapter 4: Results & Evaluation

1 Model Results and Interpretation
The design parameters and the optimal value of the fitness function obtained from the input parameters
employed in section 5 took approximately 22h on computer with Windows 10 system (Intel(R) Core(TM),
2.50GHz CPU). In this case, the results obtained are shown in the Table 4.1. The obtained design from GA
shown consistent value of fitness function for 5 consecutive generations.

Table 4.1: Results: BWS

Components Unit Current design Generated design
Objectives Cost minimization Euro 9.16E+05 8.18E+05

Thermal Comfort PPD 9.02E+01 8.41E+01
Energy Consumption KWh 2.44E+04 2.34E+04
Glare DGI 1.57E+01 8.48E+00
Illuminance lx 1.05E+03 3.16E+03
Aesthetics Index - 4.31E-01 3.53E-01
Carbon Emission Kg Co2e 8.44E+04 5.82E+04
Acoustic Comfort Seconds 1.04E+00 7.53E-01
- Weights (wi) wi ∗ λi wi ∗ λi

Weighted Cost minimization 1/8 3.75 0.72
Distances of Thermal Comfort 1/12 7.69 3.6
Preferences Energy Consumption 1/8 4.67 3.08
from goal Glare 1/24 2.96 0.02
(wi ∗ λi) Illuminance 1/24 0.38 0.47

Aesthetics Index 1/4 0.84 4.54
Carbon Emission 1/4 7.99 2.26
Acoustic Comfort 1/12 5.07 1.53
Maximum distance - 7.99 4.54

Variables Window-wall ratio - 0.99 .99
Interior Surface Properties - 0.97 0.01
Overhang Width m 1.78 1.01
Building Height factor m 0 -1.79
Roof Insulation Thickness m 0.20 0.19
Roof Insulation Thickness m 0.16 0.06
Wall Insulation Thickness m 0.08 0.19
Roof Insulation Type m XPS EPS

As mentioned in the subsection 1.3, the balanced design generated by PBGA comes from the trade-off
among stakeholders’ objectives. The values, which show an increment in the weighted distances, are an easy
way to identify these trade-offs. Hence, in this case, Glare has realized an increment in the DGI value;
however, as shown in the Table 3.13, a preference score of 80 was assigned to the DGI value of 12.665. which
implies that this trade-off is realized without large implication on the glare objective as it has a near-highest
satisfactory preference score as shown in the Figure H.7. In Figure 4.1, the obtained preferences score of
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each objective are represented as green cross. It can be observe from these graphs that all the preference
score in this case are generated above the intermediate point provided by the stakeholders. Each plot can be
distinguished by comparing the units of respective objective function from the Table 4.1.

As detailed in Table 4.1, the ‘Maximum Distance’ row quantifies the furthest objective distance in relation
to its weight. Within the present design, energy consumption exhibits the largest weighted distance at 7.69.
In contrast, in the new design, the largest weighted distance takes precedence with a value of 4.54. As
described in Figure 2.6, the method seeks to equalize satisfaction among stakeholders by drawing the most
distant objective closer to the goal while also pushing the objectives closer to the goal further away. The
resulting design reduces the satisfaction disparity by 3 points.

Let’s contemplate the real numbers: the new design results in a cost reduction of roughly 81.5 thousand
euros. Given the simplicity of this computation, the reductions can be attributed to changes in the building
height and overhang width. This observation is mirrored in the carbon emission objective. Notably, for
both designs, the PPD values, indicative of thermal comfort, surpass the acceptable range. This discrepancy
suggests potential anomalies in the employed model, further corroborated by Table 3.12, which highlights
a narrow objective range between 81 and 92.4. As objective preferences fall within this range, the solution
inevitably lies therein. A comparative analysis between the current and new PPD values indicates an im-
provement in thermal comfort of roughly 54 % in the new design. However, without multiple simulations,
identifying the cause of this improvement is challenging. Objectives such as energy consumption and acoustic
comfort also show enhanced values in the new design.

Figure 4.2: Preference scores for BWS Figure 4.3: Weighted Distances for BWS

As highlighted in subsection 1.3, the design produced by PBGA reflects the balance of stakeholder ob-
jectives. A clear method to identify these trade-offs is by observing changes in weighted distances. In this
context, there’s an observed increase in the DGI value for glare. As shown in Table 3.13, a DGI value of
12.665 was given a preference score of 80. This suggests that the trade-off doesn’t have a big effect on the
glare objective, which is also supported by the fact that it has a high satisfaction score in Figure H.7. This
phenomenon can be understood by not only comparing the preferences but also their weighted distances,
as they are used for optimization purposes. By comparing the preferences’ scores on each objective in Fig-
ure 4.2 their corresponding weighted distances in Figure 4.3, the basis of the results generated by the method
becomes more clear. For instance, the maximum weighted distance, which is farthest from the goal and
fundamentally captured by the PBGA method to minimize, is thermal comfort and the obtained preference
score for this objective is the least among others.

In order to find the extreme points of the solution space of this optimization problem, the weights distri-
bution described in Table 3.14 is employed. The results for each of these scenarios are presented in Figure 4.4,
Figure 4.5, Figure 4.6, and Figure 4.7.
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Figure 4.1: Visual representation of obtained Obtained preferences scores
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Figure 4.4: Scenario: Owner Figure 4.5: Scenario: Climate Expert

Figure 4.6: Scenario: Architect Figure 4.7: Scenario: User

2 Model Evaluation
This section evaluates the approach, the model, and its generated results. To do that, it provides an overview
of the stakeholders’ validation round, followed by verification of the results. The process of verification and
validation of a model is a continuous process where reviewers jointly work to assure that the model represents
the real-world process (Carson, 2002). Therefore, no model is said to be 100 percent verified and validated
(Carson, 2002; Kleijnen, 1995). However, the scope of this research is limited to validating the model with
the project stakeholders. In line with this, the methodology for the validation and verification processes is
described in subsection 6.1 and subsection 6.2 respectively.

2.1 Stakeholders’ Validation
The validation process, as described by Carson (2002), requires the reviewers who possess knowledge of the
real systems to jointly work to review the model. The interviews with the stakeholders were conducted
to validate the results and gather insights on the applicability of the tool developed based on the PBGA
approach. The results of the tool have been successfully validated by the stakeholders, which means that the
results were acceptable to them. For the next part of the interviews, stakeholders were asked open-ended
questions presented in the Table 2.3 starting from the process of collecting such data in the real-world DP
to the impact of such tools in the decision-making process.

Reflecting on the practical application of the tool in the DP, stakeholders shared varied insights. Project
Manager 1 shed light on the tool’s ability to determine both objective values and design variable values
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but noted a lack of clarity regarding the influence of these variables on objectives and which elements are
most impactful. They observed that projects typically involve a combination of standard and project-specific
variables and suggested that this standardized use of variables could allow stakeholders to incorporate the
tool in an easier manner. The Project Manager also highlighted that variables identified at the beginning
could have an impact on the design of the building. Hence, it could be considered a potential design variable.

Nonetheless, they recognized the difficulty in gathering stakeholder preferences at the early DP stages
due to the abstract nature of such inputs. Corroborating this viewpoint, Project Manager 2 commented on
the challenges of acquiring quantifiable data in the initial stages, proposing a more generalized approach to
collecting preferences, like setting individual goals and acceptable minimum standards for each party. He
also emphasized that there is an increasing need to incorporate parameters like circularity and sustainability
from the beginning of the project. However, due to a lack of information and the uncertain nature of such
objectives, it becomes difficult for them to quantify or justify the adoption of measures they undertook for the
implementation of such parameters. Hence, by constantly monitoring the impact of adopting such measures
on other model parameters, like objectives, variables and the overall DP, the tool can contribute to mitigating
these unknown factors and allowing stakeholders to make informed decisions.

“The discussion among stakeholders regarding the choice of preferences and weights could enable
stakeholders to create insight within the team to transparently understand each others choices
and it could start the co-creation process” —Project Manager 2

On the other hand, the glass expert expressed concerns regarding the potential lack of transparency in
the bounds of variables provided by stakeholders, which might limit the achievement of optimal outcomes.
In line with this, they emphasized the need to have a wide range of expertise and experience for stakeholders
to provide suitable inputs for design variables. They suggested that assigning weights to the objectives could
be facilitated through interactive sessions, where the impact on objectives can be analyzed and priorities can
be established based on collective agreement.

Figure 4.8: Design Process (from left to right) described by the Contractor

Further, the contractors emphasized the value of the tool in enhancing stakeholder communication during
these sessions, helping in finding balanced solutions. The tool can improve this communication by visualizing
the levels of satisfaction and the impact of conflicting interests. However, they raised questions about who
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bears the responsibility for the tool’s application in real-life projects, highlighting the challenge of gathering
comprehensive data from all stakeholders for its effective integration throughout the DP.

“ The person or team responsible must collect the data from all the stakeholders for incorporating
in the tool and keep updating it” —Contractor

In addition, the contractors described the DP as a learning process, as shown in Figure 4.8 which initiates
with a wide range of unknowns and uncertainties, converging to finalize the design with very little room for
uncertainties. Echoing this, the contractor highlights the need to incorporate these parameters into the tool
to better reflect the process. Moreover, they emphasized the tool’s ability to easily incorporate any changes
in the process pertaining to any component of the tool. As retrieving information is the key for this tool to
work, they highlighted that information from repetitive projects, like social housing, could be used to make
a better and optimal design for such similar projects.

In the case study, the research aimed to achieve a balanced design through the involvement of four key
stakeholders: the user, owner, climate expert, and architect. However, participation in the validation process
was constrained due to the unavailability of most stakeholders. Consequently, the validation of the results
was primarily conducted with the client’s involvement. For this purpose, the client was presented with data
regarding the achieved values of each objective and design variable. The client’s feedback indicated that the
outcomes were both acceptable and in alignment with the needs of the stakeholder, leading to successful
validation from the client’s perspective. In this stakeholders’ validation round, each stakeholder provided
insights and arguments regarding its real-world applicability.

2.2 Tool Verification
According to Thacker et al. (2004), a model implementation is verified to correspond precisely with the devel-
oper’s conceptual description of the model and the model’s solution. The results shown in the aforementioned
section 1 provide an indication that the tools developed in this thesis have been able to create a balance
between the objectives by creating trade-offs between them, and they correctly reflect the fundamental con-
cept of the PBGA approach. It can also be concluded by comparing the changes in weighted distances of the
stakeholders’ satisfaction with the current and new designs from Figure 4.9. For instance, carbon emissions
in the new design have a maximum distance of approximately 8 units from the goal, followed by thermal
comfort, while other objectives, such as illumination, are highly satisfied. However, in the new design, the
maximum distance from the goal is less than 4, which indicates that the satisfaction gap has been signifi-
cantly lowered. The term ‘weighted distance’ refers to ‘wi ∗ λi’as defined in the Equation 2.9 which is the
distance a particular objective’s preferences form from the goal. Hence, in the new design, the stakeholders’
involvement is more balanced and equitable. The values shown in Figure 4.9 and in Figure 4.12 represent
the weighted distances (shown in the Table 4.1) of the objectives and the weights used from the Figure 3.9.

Figure 4.9: Stakeholders’ Satisfaction (weighted distances) for Current & New design
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Further, verification of simulation tools, as defined by previous studies (Kleijnen, 1995; Thacker et al.,
2004), involves ensuring that no programming errors occur during simulation. The tool in question was
developed in MATLAB, utilizing the built-in Global Optimization toolbox. This toolbox is well-documented,
offering a variety of options for conducting optimization tasks. The entire code for the balanced design project
is included in the supplementary material, referenced as Appendix B. Essential data and information needed
for the code to function properly without generating errors are available on a GitHub repository, the details
of which are also provided in Appendix B. Upon performing the simulation, the tool does not generate any
errors.

Moreover, this research employs the current design of the building as a base case for comparison with the
new design outcomes. For further verification of the tool, the study adopts the Kolmogorov-Smirnov (KS)
test and the Chi-square (CS) test, where the simulations are performed for these two scenarios. The first
scenario focuses on finding the solution where the maximum weighted distance from the goal is minimum,
which is shown in Equation 3.15, while the second scenario identifies the solution with the minimum of the
summation of squares of weighted distances across all objectives, as shown in Equation 2.14. The weights
and preferences employed for both scenarios are displayed in Figure 3.9 and Table 3.13.

Figure 4.10: Results for KS test Figure 4.11: Results for Chi square test

Table 4.2: Objective values for KS test vs CS test

Components Unit CS test KS test
Cost minimization Euro 8.02E+05 8.18E+05
Thermal Comfort PPD 8.30E+01 8.41E+01
Energy Consumption KWh 2.30E+04 2.34E+04

Objectives Glare DGI 8.52E+00 8.48E+00
Illuminance lx 3.26E+03 3.16E+03
Aesthetics Index - 3.33E-01 3.53E-01
Carbon Emission Kg Co2e 5.39E+04 5.82E+04
Acoustic Comfort Seconds 7.18E-01 7.53E-01
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Figure 4.12: Stakeholders’ weighted distances from KS test & Chi Square test

Analyzing the spider graphs in Figure 4.10 and Figure 4.11, it can be inferred that overall objective
preference scores are higher in the results generated by the CS test than in the KS test. Especially, the score
of thermal comfort has improved in the CS test,  indicating that it leads to a better design outcome than
the KS test. However, this outcome is better if the goal is to generate a solution where all the objectives
are improved regardless of their assigned weights and preferences. Consequently, the CS test’s results may
not accurately mirror the stakeholders’ prioritization of objectives. While the outcomes might be optimal,
they do not necessarily align with the satisfaction levels of all stakeholders. For instance, in the results
from the Figure 4.12 (right side), the architect who has the objective of aesthetics index emerges as having
significantly high dissatisfaction in comparison to the stakeholder. On the other hand, according to findings
from the KS test, as shown in Figure 4.12 (left side), the maximum weighted distance (Aesthetic Index and
Thermal comfort) is lower than 4 units. The comparison also shows an increment in the weighted distances
of other objectives, fundamentally representing the trade-offs between these objectives. Hence, the KS test’s
results exhibit a more balanced approach compared to the CS test. This difference stems from the KS test’s
incorporation of individual stakeholder weights and preferences, leading to a more balanced outcome. In
contrast, the CS test considers the collective weights of all stakeholders, de-emphasizing the importance of
individual stakeholder preferences. This approach, due to its reliance on the summation of weighted squares
of collective objectives (as indicated in Equation 2.13), focuses solely on the overall project value. It strives
for solutions where stakeholder satisfaction is highly unbalanced, despite the equal weights assigned to each
stakeholder (as depicted in Figure 3.9) in both tests and the current design.

Hence, this analysis draws the conclusion that the KS test, which represents the PBGA approach, is more
likely to yield optimal design outcomes that truly reflect the stakeholders’ weights and preferences. While
the CS test might provide more technically optimal designs, it does not ensure that these designs align with
stakeholders’ preferences, as clearly demonstrated in this case study.

In conclusion, this chapter has presented a comprehensive evaluation of the tool and its results, high-
lighting how different testing approaches influence stakeholder satisfaction and balance in design outcomes.
Through detailed analysis, the effectiveness of the tool in reflecting stakeholder preferences has been criti-
cally assessed. Moving forward, the next chapter will delve into a discussion of these findings, exploring their
implications and drawing connections to broader theoretical and practical contexts in the field.
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Chapter 5: Discussion

This chapter transitions from the empirical findings of the tool evaluation to an in-depth discussion. It
focuses on real-world applications, aiming to extract meaningful insights and implications. The discussion
also addresses potential limitations and considers future directions for research and practice in the field.

1 Application of PBGA tool
To effectively implement the PBGA model, it’s essential to gather the necessary data for setting up the
optimization problem. In practical design processes, this data can be obtained through various means, such
as interactive rounds with stakeholders. Utilizing strategies like game theory can enhance this analysis,
as it encourages stakeholders to participate actively, share information, and make decisions (Waycaster et
al., 2015). Moreover, effective communication among stakeholders, crucial for the project’s success, hinges
on sharing accurate and relevant information (Terje Karlsen, Græe, & Jensvold Massaoud, 2008). One
approach to foster better communication is to use stakeholders’ preferences as a discussion medium, enhancing
information transparency. For example, when a stakeholder expresses specific preferences for an objective,
these can be transparently evaluated in light of their intended goals. This method promotes the exchange of
pertinent information for problem-solving.

However, the success of such processes relies heavily on trust among stakeholders. They must be willing
to allow others to share accurate information and influence their decisions (Carnevale & Wechsler, 1992).
Factors that build this trust include common goals, integrity, and clear communication. One critical factor,
the alignment of common goals, can be bolstered by identifying shared objectives among stakeholders, leading
to balanced design solutions.

Our analysis of stakeholder interviews and information revealed that while stakeholders often participate
with common goals, such as project learning and innovation, their focus on individual sub-processes frequently
leads to sub-optimal outcomes. This is partly due to a lack of understanding of how their system-specific
design decisions impact the broader project or other systems. Hence, PBGA tool can be useful in such cases,
not only as a platform for integration of these systems but also enables stakeholders to input their preferences
and assign weights.

Ease of use is a hallmark of the PBGA tool. It permits the integration of new objectives or variables at
any point, making it adaptable for stakeholders throughout the DP. This adaptability enables stakeholders to
comprehend the ramifications of design alterations. Unlike some approaches, like desirability function, that
convert objectives into single desirability function, PBGA allows to keep the objectives and their preferences
singular. This feature encourages stakeholders to understand the impact of each objective, enabling them to
make informed decisions.

To provide preferences, stakeholders have the flexibility to denote as many preference points as they
deem fit for a specific objective. However, it’s crucial for stakeholders to recognize the intention behind the
collection of preferences. Inaccurate or incomplete information about objectives can skew design results.
Thus, transparency in articulating needs is paramount, as any omissions can lead to unsatisfactory results.
The tool standardizes objectives on a preference scale ranging from 0 to 100. Notably, the GA tends to
struggle with functions that have consistent preference scores for multiple points. In such situations, the tool
might identify a local optima, neglecting a potentially superior solution – the global optima. This nuance
implies that non-convex preferences often yield better results.

Shifting focus to the design process, the so-called ’iron triangle’ analogy suggests that parameters like
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cost, duration, and quality are interdependent. A change in one directly influences the others. This interde-
pendence can be visualized as a polygon, where each objective is a vertex. Adjusting the significance of one
objective invariably impacts other vertices of the polygon. However, it’s essential to acknowledge that certain
stakeholder needs may be omitted due to constraints such as computational challenges or compatibility issues.
Hence, the tool cannot always provide an accurate depiction of the ripple effect one objective might have on
others. Furthermore, the chosen evaluation methodology for this thesis focuses on practical application and
stakeholder feedback, rather than broad validation involving diverse expert opinions. To truly gauge impact,
objectives need to possess quantifiable traits, which isn’t always feasible. Yet, the optimization perspective
offers a lens to observe these impacts via design variables.

Since this research is conducted on a simplified case, this section outlines the inherent limitations of the
model used in this research. While the model offers significant insights into DP, it is important to recognize
its constraints and the potential impact on the study’s findings.

2 Assumption & limitations
This thesis adopts a novel method, PBGA, to implement on a a project executed from 2018 to 2019, with
research commencing in May 2023. For successful implementation of the tool, the data related to stakeholders’
needs, preferences and prioritise is required to identify from the parties involved. For that purpose, initial
interviews with stakeholders occurred in June and July 2023. The significant time gap between the project’s
completion and these interviews might affect the reliability of information gathered, as stakeholders, despite
receiving question lists prior to the interview, may struggle to accurately recall project details. In line
with this, The obtained data pertaining to stakeholders’ preferences related to the respective needs could
be influenced by their current understanding with regards to building’s current performance. This raises
concerns about the certainty and precision of the data for this study. Moreover, as detailed in Table 3.1,
interviews were conducted using three methods: one-on-one sessions, online meetings via Microsoft Teams,
and emails. The varied interview modes introduce risks, especially online and email communication, which
may hinder accurate information exchange due to potential communication barriers.

The data utilized in this model, which aims to achieve the objectives outlined in Table 3.4, is sourced from
multiple origins. Firstly, a significant portion of the data, particularly the EnergyPlus model central to several
objectives, was sourced from the CONVERGE project. Consequently, this research inherits any assumptions
made in the CONVERGE study, as noted in the source documentation. The input data, detailed in Table 3.6,
was provided by a researcher from the CONVERGE project and has been validated by the data provider.
However, it’s important to note that the model does not encompass data related to critical building aspects
such as foundations and structural components. This omission restricts the research’s ability to address
certain key objectives related to these aspects, as elaborated in section 3. This limitation in data scope
may impact the comprehensiveness and applicability of the model’s findings in contexts where such building
aspects are crucial.

Secondly, due to confidentiality in the information for project’s cost, The information for this objective
is sourced from the ‘BOUWKOSTEN’ public database, focusing solely on material costs and excluding
other expenses. This approach, while streamlined, doesn’t account for additional project costs like labor
and logistics, potentially limiting the study’s applicability to real-world project budgeting. Furthermore, In
addition, many materials used in the co-creation center are employed for research purposes and hence are not
available in the aforementioned database. This necessitates the use of approximate materials with assumed
similar properties and costs, adding a layer of assumption to the analysis. Additionally, the project’s unique
aspects, such as lower stakeholder participation fees and specific research funding, influence its cost structure.
These factors, along with the project’s specialized requirements, make it challenging to accurately determine
the overall project costs. In order to represent the overall cost of the project, an estimation was created from
the available data for the material which remain constant in the project.

Lastly, the data for determining embodied carbon emission are obtained from One Click LCA The data
includes the emissions of the materials’ product stage which encompasses raw material supply, transportation,
and Manufacturing. Thereby, it does not include the later stage of materials’ life cycle. In addition, for the
materials which were not found in the database, closest possible materials were selected. The data from
the project owners does not provide any specific details on material used for the project construction and
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therefore CO2 emissions of the material which are constant are not included in this research.
After the data collection, the research integrated the objectives & variables in the optimization problem.

Starting with the initial process of translating stakeholder needs and wishes into the form of an objective
function (as shown in section 3), many stakeholder needs did not qualify for inclusion in the tool. Conse-
quently, stakeholders might encounter difficulties conveying their needs strictly in the form of measurable
quantities. To mitigate this, the PBGA approach necessitates stakeholders to adopt a quantitative mindset,
converting their needs into measurable objectives and design variables. in order to quantify the architect’s
needs and desires, an objective is constructed based on the interview with other stakeholders of the project
and therefore it does not reflect the needs and preferences of the stakeholder. With each objective comes its
computational approach which is used to determine its value for different set of design variables.

The generation of outcomes in Optimization are computationally extensive. In this research, there are
8 design variables and 7 objective function and the computational time for running 90 generations with the
initial population size of 60 was approximately 22h on computer with Windows 10 system (Intel(R) Core(TM),
2.50GHz CPU), 12 GB RAM. With increasing number of variables, this time may increase.However, this time
can be decreased by limiting the solution space by introduction constraints in the problem. The computational
time mainly depends on how fast the models related to particular objective can compute their values. As in
this case, the objectives values were determined by EnergyPlus were taking more time than other objective.
Hence, this computational time depends on externally computing model for these objectives.

3 Future Directions
The PBGA-based tool, being an emergent innovation, offers considerable potential in its respective domains.
For its validation and to ensure fidelity to real-world scenarios, empirical testing in a live construction project
is imperative. Such application will facilitate an in-depth understanding of data acquisition, integration
efficacy, and the design’s iterative impact throughout the project lifecycle.

Future research and development trajectories for this tool include:

1. Enhanced User-Friendly Interface: Prioritize the development of an intuitive interface for stakeholders
with limited technical knowledge, simplifying interaction with the tool’s components.

2. Expert Validation: Obtain feedback and validation from experts in optimization-based decision-making
to refine the tool’s functionality and relevance.

3. Sensitivity Analysis Through Scenario Testing: Conduct tests with various scenarios to analyze the
tool’s sensitivity, focusing on altering elements like preferences and weights for real-world application
insights.

4. Optimization of Solution Space and Software Performance: Implement strategies to constrain the so-
lution space and enhance software performance, aiming to reduce computational time for real-time
decision-making suitability.

5. Explaining Variable Changes in Relation to Objectives: Enhance the tool to provide clear insights on
how changes in design variables impact specific objectives, addressing the current lack of explanations.

6. Application in Decision-Making Processes: Utilize the tool in actual decision-making settings to collect
data on conflict resolution and balanced outcome achievement, assessing its real-world effectiveness.
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Chapter 6: Conclusion

The research commences with identifying the problems in DP by conducting a background study withing
the domains of ‘design decision-making process’, ‘optimization-based approaches’, ‘stakeholders’ perception’,
‘early stakeholder involvement’. It was identified that with increasing number of stakeholders, the interac-
tions or interactive sessions also increases, resulting in complexity in the DP. Complexity results in lack of
transparency, negative perception, mostly because of lack of proper flow of information among stakeholders.
To address these challenges, this research presents a novel approach, Preference-based Goal Attainment,
which aim to find a solution which correctly integrates not only stakeholders’ needs wishes but also priori-
tise and preferences. The approach addresses these problems by allowing all the stakeholders to integrating
their interests, needs and values to generate an outcome where these parameters are reflected in the design
outcome.

The research uses a case-study methodology, focusing on an existing building project with diverse stake-
holders. The PBGA tool was implemented on the design process of this case project. Stakeholders’ needs
and wishes were translated in form of quantifiable objectives and variables. Further, the generated results
are evaluated on assessing the tool’s practical applicability through stakeholder interviews, validation, and
verification methods.

The results obtained from this study aims to answer sub-research question as follows:
RQ1: What are the basic concepts of PBGA approach?
The PBGA approach innovatively integrates stakeholders’ preferences into the decision-making framework

of the Weighted Goal-attainment Method. This integration commences with the transformation of objectives
into a preference-based format, essential for translating abstract goals into quantifiable measures. This
transformation hinges on the crucial step of identifying the range of each objective function, subsequently
mapping these onto a preference scale. PBGA incorporates Preference Function Modelling (PFM) theory to
create a preference scale. the PFM theory applies the mathematical operations in correct form to remove
any discrepancies in aggregation of preferences. Such scaling allows for further assignment of preference
scores, where the the highest value on the preference scale is naturally the most desired value for that
particular objective. Once the objectives are translated in the form preferences, the methodology aligns
with the conventional Weighted Goal-attainment Method. Further, the satisfaction gap for each objective
is measured by subtracting its preference score from the highest score, identifying the most significant gaps
in goal attainment. The approach then seeks to minimize this gap, finding a set of design variables that
achieve the best trade-off among objectives. The definition of ’best’ is guided by the preferences and weights
of the objectives. In this approach, a solution with the smallest gap for the farthest objective is sought,
acknowledging that this may lead to other objectives being further from their goals. This trade-off ensures
a balanced solution, and as PBGA is applied in multi-objective optimization, it not only seeks balance but
also optimality as shown in Figure 6.1. Therefore, while there might be more balanced solutions, they may
not be optimal.

The core of PBGA lies in its mathematical formulation, which standardizes objective functions on a dimen-
sionless preference scale. This allows for a more balanced and compromise-based solution, as demonstrated
by equations such as

min
z∈S

(
max

i
wi (100− f∗

i (x))
)

(6.1)

Here, f∗
i (x) represents the preference form of the ith objective function, 100 represents the ‘Goal’ and wi

represents the weight of the corresponding objective function.
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Figure 6.1: Solution Space diagram

The PBGA approach not only offers a mathematically rigorous method for optimization but also provides
a practical framework for correctly incorporating stakeholder preferences and weights, making it a valuable
tool in complex decision-making scenarios.

RQ2: What is the impact of implementing PBGA on the case design?
The design driven by PBGA showcases a balance achieved among stakeholders compared to the current

design as shown in Figure 4.9. The dimensions of the resultant design of the building have changed from the
current design. this includes the height of the building, size of the overhang. The insulation thicknesses and
type also found to be different from the current design. This changes occurred in order to find a balance
between optimal and their importance. Furthermore, the comparative analysis drawn from the verification
by KS and CS test provide better insights on how the method impact the objectives in both scenarios. As, in
the KS test, The balanced was created by generating a trade-off between Architect and other 3 stakeholders
as seen by comparing the outcomes of Figure 4.12 with the current design scenario. However, the Chi-square
test focused on generating a optimal outcome discarding the prospects of balancing the approach.

In the existing design, energy consumption is the most divergent objective, whereas cost minimization is
prioritized in the new design. The strategy adopted seeks a harmonized stakeholder satisfaction, adjusting the
objective distances in relation to the primary goal. The new design results in approximately €81.5 thousand
cost savings, attributable to the altered building dimensions. This trend is paralleled in the carbon emission
objective.

Notably, the PPD values, indicative of thermal comfort, remain beyond the desired range in both the
current and new designs, suggesting a need for model refinement. However, the new design demonstrates a
54% improvement in thermal comfort. Improvements are also observed in energy consumption and acoustic
comfort in the new design.

RQ3: What is stakeholders’ perspective on using PBGA tool in decision-making process?
Stakeholders of the CCC project underwent a recurrent Decision Process (DP) that culminated in its

existing design. Various tools were utilized by different parties to make informed decisions and for design
optimization, primarily focusing on individual project objectives, such as selecting suitable materials or
systems. As the tool developed in this approach integrates all individual systems together, the stakeholders
have highlighted it importance in the decision-making process. Stakeholders have highlighted that finding
an optimal solution has been in practice for quite some time but as the design process is not only about
finding an optimal solution, these tools have been poorly employed for making design decisions.On the other
hand, stakeholders like the Project Managers of the chosen case project has appreciate the tool’s ability
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to integrate not only their needs and wishes but also their prioritise and preferences. However, they also
pointed out the need for more clarity in understanding how these variables impact overall objectives. A
common theme among their concerns is the difficulty of integrating stakeholder preferences because of its
abstraction in the early stages. The Glass Expert, on the other hand, raises concerns about the potential
lack of transparency in the variables provided by stakeholders, potentially hindering optimal outcomes. They
advocate for a broad range of expertise in setting design variables and propose interactive sessions for better
objective prioritization.

Contractors value the tool for enhancing communication among stakeholders, particularly in visualizing
the impact of conflicting interests and achieving balanced solutions. However, they question the responsibility
for the tool’s application and stress the challenge of gathering comprehensive data for effective integration.
They also describe the DP as a learning process, highlighting the importance of flexibility and adaptability
in the tool to accommodate changes and uncertainties. Overall, while recognizing the tool’s potential in
aiding decision-making, stakeholders also highlight significant challenges such as clarity, transparency, and
responsibility, suggesting improvements like standardization and early incorporation of sustainability consid-
erations.On one hand, stakeholders acknowledge the challenges addressed by this thesis, notably, conflicting
interests and project intricacies. On the other hand, they pointed out various factors play role while making
important decisions, such as intuition, trust, inter-stakeholder relations. Hence, such tools could support
decision-making process while its real-life application required further exploration.

Lastly, the answer to the main research question is briefed as follows:

How can a tool, based on Preference-based goal-attainment approach, be created and
implemented to find a ‘balanced’ solution in early design process of a construction
project?

To create a PBGA tool, the first step is to identify the needs and wishes of the stakeholders. Based on this
information, the next step involves conversion of these factors in quantifiable component of the tool. These
components are Objective functions, variables, preferences, weights, and constraints. A balanced design can
be obtained by changing the design variables to a condition which increases balance among stakeholders’
satisfaction. To realize this, the preferences are integrated within the Goal Attainment method which aims
to minimize the maximum factor of any problem. In this case, it is used to minimize the maximum weighted
preference score of corresponding objective from the most preferred condition. By conducting this approach
on the design process of the Co-Creation Centre, a balanced design is generated.

In concluding this thesis, it’s evident that the three sub-research questions and the main research question
have been comprehensively addressed, revealing significant insights into the use of tool based on systems
engineering in decision-making processes. The exploration and application of the PBGA tool in the context
of the Co-Creation Centre have demonstrated its effectiveness in balancing stakeholder needs and preferences,
thereby offering a novel approach to informed decision-making. This study not only contributes to the
field of design optimization but also paves the way for future research in integrating stakeholder-centric
methods in design processes. The findings of this thesis underscore the importance of multi-faceted, inclusive
approaches in design and decision-making, emphasizing the potential of computational tools in achieving
balanced and optimized design outcomes. With this, the research journey embarked upon in this thesis
reaches its conclusion, leaving a foundation for further exploration and development in the domain of model-
based decision-making and stakeholder engagement.
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Appendix A: Fanger’s Comfort Model

Over recent decades, research has focused on understanding the thermal, physiological, and psychological
responses of people to their environment. This has led to the development of mathematical models for
predicting these responses. Building occupants’ thermal comfort is influenced by personal, environmental,
and physiological variables.

Key personal variables include:

• Thermal resistance of clothing (Icl), measured in “clo”. The 1985 ASHRAE Handbook suggests a factor
of 0.82 for calculating the overall clo value of clothing ensembles.

• Metabolic rate (H/ADu), indicating the internal heat production rate per unit of “Dubois” body surface
area (ADu) in m2. According to Fanger (1967), an area of 1.8 m2 represents the surface area of an
average person (70 kg, 1.73 m). In EnergyPlus, this is a standard for all thermal comfort models.
Metabolic rate is measured in mets, where 1 met = 58.2 W/m2.

Environmental variables influencing thermal comfort include Air Temperature (Ta), Mean Radiant Tem-
perature (Tr), Relative air velocity (v), and Water vapor pressure in ambient air (Pa).

Physiological variables impacting thermal comfort encompass Skin Temperature (Tsk), Core Temperature
(Tcr), Sweat Rate, Skin Wettedness (w), and Thermal Conductance (K) between the core and skin.

An important aspect in thermal comfort is asymmetrical heating or cooling, such as drafts or radiant
flux. Fanger (1967) and ASHRAE (1984) note that humans can tolerate asymmetrical radiant flux, with a
reasonable upper limit of 15◦C difference in mean radiant temperature (Tr) from opposite directions, lower
in high air velocity zones.

For further details, refer to the following URL: https://bigladdersoftware.com/epx/docs/9-3/engineering
-reference/occupant-thermal-comfort.html#fanger-comfort-model
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Appendix B: MATLAB Code (Equal
Wights Distribution)

Note: The detailed description for the below script can be found in the README.md in the github account
https://github.com/Himanshu2187/PBGA. In addition, the repository includes all the required files per-
taining to EplusLauncher API and for running the script.
function template_goal_attainment_global
c lc , c lear , c l o se a l l

% Saves only the l a s t populaton
function [ state , options , changed ] = SaveOut( options , state , f l a g )

file_name = ’ SaveBest . mat ’ ; % Name Fi l e
i f strcmp ( f lag , ’ i n i t ’ )

Var = [ repelem (0 , s i z e ( s tate . Population , 1 ) ) ’ s tate . Population , s tate . Score ] ;
save ( file_name , ’Var ’ )

e l s e i f strcmp ( f lag , ’ i t e r ’ )
Var = [ repelem ( state . Generation , s i z e ( s tate . Population , 1 ) ) ’ s tate . Population state .

Score ] ; % Read Previous Results , Append New Value
save ( file_name , ’Var ’ )

end
changed=f a l s e ;

end

fo lde r=pwd;
NET. addAssembly( f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\EplusLauncher . d l l ’ ) ) ;
g lobal Launcher ;

%% Design var iab le s :
lb = [1 1 0.01 −2 40 60 30 1 ] ; % lower bound
ub = [99 99 300 2.5 200 200 200 3 ] ; % upper bounds
%1. 0.01<Window−wal l rat io <0.9
%2. 0<i n t e r i o r Surface propert ies <1
%3. 1<overhang width<2
%4. −2<bulding height<2
%5. 40<roof insu lat ion thickness <200
%6. 60<Floor insu lat ion thickness <200
%7. 30<Wall insu lat ion thickness <200

%TOTAL VARIABLEs = 7
function [ c , ceq ] = Constr (x) % c stands fo r nonl inear inequa l i ty constra ints and ceq − nonlinear

equal i ty constra i tns

c =[ ] ;
ceq = [ ] ;
end

%Preferences
%Thermal comfort − Predicted Percentage D i s s a t i s f i e d (PPD)
PPD_Min = 81.07340707; %PPD minima
PPD_Max = 92.37964989; %PPD Maxima
PPD_Int = (PPD_Max+PPD_Min) /2;
Thermal_curve=[PPD_Max PPD_Int PPD_Min;0 , 30 , 100 ] ;
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xq_t = l inspace (PPD_Max,PPD_Min,100) ;
p_t = pchip (Thermal_curve ( 1 , : ) ,Thermal_curve ( 2 , : ) ,xq_t) ;

%Energy Consumption − KWh
Econ_Max_Sfctn = 20793.33; %minimum consumption
Econ_Int_Sfctn = 26000;
Econ_Min_Sfctn = 28186.72; % maximum consumption
Econsmp_curve = [ Econ_Min_Sfctn , Econ_Int_Sfctn , Econ_Max_Sfctn ;0 , 40 ,100 ] ;
xq_e = l inspace (Econ_Min_Sfctn , Econ_Max_Sfctn,100) ;

p_e = pchip (Econsmp_curve ( 1 , : ) ,Econsmp_curve ( 2 , : ) ,xq_e) ;
%plot (p_e)

%Acoustic Comfort− reverbrat ion Time (TR)
TR_min = 1.418687765; %TR maxima
TR_max = 0.648030313; %TR minima
TR_Int = (TR_min+TR_max) /2;
Acoustic_curve = [TR_min, TR_Int, TR_max; 0 ,40 ,100 ] ;
xq_a = l inspace (TR_min,TR_max,100) ;

p_a = pchip ( Acoustic_curve ( 1 , : ) , Acoustic_curve ( 2 , : ) ,xq_a) ;

% Total Cost− Euros
CE_min = 766270; %minima
CE_max = 1055236.06584682; %maxima
CE_Int = 9.1602 e+05; % Current design cost

Cost_curve = [CE_max, CE_Int ,CE_min; 0 ,30 ,100 ] ;
xq_c = l inspace (CE_min,CE_max,100) ;
p_c = pchip ( Cost_curve ( 1 , : ) , Cost_curve ( 2 , : ) ,xq_c) ;

% Visual Comfort Glare − Daylight Glare Index (DGI)
VG_max = 7.8866; %minima
VG_min = 16.9259480439983; %maxima
VG_int = (VG_max+VG_min) /2;
Glare_curve = [VG_min,VG_int ,VG_max; 0 ,80 ,100 ] ;
xq_g = l inspace (VG_min,VG_max,100) ;
p_g = pchip ( Glare_curve ( 1 , : ) , Glare_curve ( 2 , : ) ,xq_g) ;

%Visual Comfort i l luminance − Horizontal i l luminance ( lx )
VI_min = 250.1697227; % minima
VI_max = 5096.96; %maxima
VI_int1 = 1000;
VI_int2 = 2000;
VI_int3 = 4000;
Illuminance_curve = [VI_min, VI_int1 , VI_int2 , VI_int3 , VI_max; 0 ,90 ,100 ,70 ,0 ] ;
xq_i = l inspace (VI_min,VI_max,100) ;
p_i = pchip ( Illuminance_curve ( 1 , : ) , Illuminance_curve ( 2 , : ) , xq_i) ;
%plot (p_i)

% Aesthet ics Comfort − Asthetic index
Ac_min = 0.0535; %minima
Ac_max = 0.9980; %maxima
Ac_int = 0.3218;
AS_curve = [Ac_min, Ac_int ,Ac_max; 0 ,80 ,100 ] ;
xq_as = l inspace (Ac_min,Ac_max,100) ;
p_as = pchip (AS_curve ( 1 , : ) ,AS_curve ( 2 , : ) ,xq_as) ;
%plot (p_as)

%Carbon emission − Kg Co2/m2
Ece_min = 42223.0106166003; %minima
Ece_max = 138820.020798083; %maxima
Ece_Int = 84447; % Current design ece
Ece_curve = [Ece_max, Ece_Int , Ece_min ; 0 ,70 ,100 ] ;
xq_ece = l inspace (Ece_max, Ece_min,100) ;
p_ece = pchip (Ece_curve ( 1 , : ) , Ece_curve ( 2 , : ) , xq_ece) ;
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%% Weights of object ive funct ions
w_Econ=1/8;
w_Thermal=1/12;
w_acoustic = 1/12;
w_cost = 1/8;
w_visualI = 1/24;
w_visualG = 1/24;
w_aesthetic = 1/4;
w_Carbnemission = 1/4;
w_visual = (w_visualG+w_visualI ) /2;
w_total=w_Econ+w_Thermal+w_acoustic+w_cost+w_visualG +w_visualI+w_aesthetic+w_Carbnemission ;
w_Econ=w_Econ/w_total ;
w_Thermal=w_Thermal/w_total ;
w_acoustic=w_acoustic/w_total ;
w_cost = w_cost/w_total ;
w_visual = w_visual/w_total ;
w_aesthetic = w_aesthetic/w_total ;

w_visualI = w_visualI/w_total ;
w_visualG = w_visualG/w_total ;
w_Carbnemission = w_Carbnemission/w_total ;

%GA Options
opts = optimoptions (@ga, . . .

’ PopulationSize ’ , 6 0 , . . .
’ MaxGenerations ’ , 9 0 , . . .
’ MaxStallGenerations ’ , 1 0 , . . .
’ EliteCount ’ , 6 , . . .
’ Display ’ , ’ i t e r ’ , . . .
’ PlotFcn ’ , @gaplotbestf , . . .
’OutputFcn ’ , @SaveOut) ;

% EnergyPlus simulation conf igurat ion
conf ig = EplusLauncher . Configuration () ;
conf ig . InputFile = f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\ idfmodeltry2 . i d f ’ ) ; % Path to IDF

f i l e
conf ig . WeatherFile = f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\weather . epw ’ ) ; % Path to weather

f i l e
conf ig . RviFile = f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\model . rv i ’ ) ; % Path to RVI f i l e
conf ig . EnergyPlusFolder = ’C:\ EnergyPlusV9−4−0 ’ ; % EnergyPlus i n s t a l l a t i o n path
conf ig . OutputFolder = f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\OutputJob ’ ) ; % Output fo lde r

path
Tags = { ’@@thermal@@ ’ , ’@@visible@@ ’ , ’@@solar@@ ’ , ’@@RFInsulThickness@@ ’ , ’ @@FloorInsulThickness@@ ’ ,

’@@WallInsulThickness@@ ’ , ’@@RoofInsulation@@ ’ , ’@@WX@@’ , ’@@WY@@’ , ’@@H1@@’ , ’@@H2@@’ , ’@@H3@@’ ,
’@@H4@@’ , ’@@H5@@’ , ’@@H6@@’ , ’@@H7@@’ , ’@@H8@@’ , ’@@H9@@’ , ’@@H10@@’ , ’@@H11@@’ , ’@@H12@@’ ,

’@@H13@@’ , ’@@H14@@’ , ’@@H15@@’ , ’@@H16@@’ , ’@@H17@@’ , ’@@H18@@’ , ’@@H19@@’ , ’@@H20@@’ , ’
@@H21@@’ , ’@@H22@@’ , ’@@H23@@’ , ’@@H24@@’ , ’@@H25@@’ , ’@@H26@@’ , ’@@O1X1@@’ , ’@@O1Y1@@’ , ’
@@O1X2@@’ , ’@@O1Y2@@’ , ’@@O2X1@@’ , ’@@O2Y1@@’ , ’@@O2X2@@’ , ’@@O2Y2@@’ , ’@@O3X1@@’ , ’@@O3Y1@@’ , ’
@@O3X2@@’ , ’@@O3Y2@@’ , ’@@O4X1@@’ , ’@@O4Y1@@’ , ’@@O4X2@@’ , ’@@O4Y2@@’ , ’@@O5X1@@’ , ’@@O5Y1@@’ , ’
@@O5X2@@’ , ’@@O5Y2@@’ , ’@@O6X1@@’ , ’@@O6Y1@@’ , ’@@O6X2@@’ , ’@@O6Y2@@’ , ’@@O7X1@@’ , ’@@O7Y1@@’ , ’
@@O7X2@@’ , ’@@O7Y2@@’ , ’@@O8X1@@’ , ’@@O8Y1@@’ , ’@@O8X2@@’ , ’@@O8Y2@@’ , ’@@O9X2@@’ , ’@@O9Y2@@’ , ’
@@O11X1@@’ , ’@@O11Y1@@’ , ’@@O12X2@@’ , ’@@O12Y2@@’ , ’@@O16X1@@’ , ’@@O16Y1@@’ };

% Tags to replace in IDF f i l e

%% Objective function

function Opt = ObjFunction (x)
% Map the var iab le s

Launcher = EplusLauncher . Launcher () ;
Launcher . MaxCores = 1;
Launcher . OutputFolderNumber = 0;
Launcher . JobsLogFile = ( f u l l f i l e ( fo lder , ’ jobs . csv ’ ) ) ;
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addl i s tener ( Launcher , ’ OutputMessageReceived ’ , @EnergyPlusMessage ) ;
addl i s tener ( Launcher , ’ SimulationCompleted ’ , @SimulationFinished ) ;
addl i s tener ( Launcher , ’ JobsFinished ’ , @JobsFinished ) ;

% 1 st Variable : Window To Wall Ratio , x(1)
wall_surface_area = 83.748;
wx_min = −31.3348458736;
wx_max = −44.2332898805;
wy_min = 27.167357268;
wy_max = 21.96061338;
%x(1) = rat io ;

window_area = wall_surface_area ∗ x(1) /100;
wall_area = wall_surface_area − window_area ;

% Calculate the window coordinates
wx = wx_min + (wx_max − wx_min) ∗ x(1) /100; % Linear interpo lat ion
wy = ((wy_max − wy_min) / (wx_max − wx_min) ) ∗ (wx − wx_min) + wy_min;

Winw = sqrt ((wx−wx_min)^2+(wy−wy_min) ^2) ; %Window width of Wall 1

% 2nd Variable : I n t e r i o r Surface propert ies , x(2)
thermal = x(2) /100;

v i s i b l e = x(2) /100;
so la r=x(2) /100;

% 3rd Variable : Overhang width , x(3)

d= x(3) /100;

%Overhang v e r t i c e s coordinates in i d f
O1X3 = −45.8263901105;

O1Y3 = 21.3175230289;
O1X4 = −38.3258765263;
O1Y4 = 24.3452722085;
O2X3 = −41.5343269834;
O2Y3 = 23.0501097999;
O2X4 = −34.0338133993;
O2Y4 = 26.0778589796;
O3X3 = −37.2422638563;
O3Y3 = 24.782696571;
O3X4 = −29.7417502722;
O3Y4 = 27.8104457507;
O4X3 = −30.691253435;
O4Y3 = 25.5744651927;
O4X4 = −33.7022574501;
O4Y4 = 33.0267038253;
O5X3 = −32.4060800881;
O5Y3 = 29.8186632635;
O5X4 = −35.4170841032;
O5Y4 = 37.2709018961;
O6X3 = −34.1209067412;
O6Y3 = 34.0628613343;
O6X4 = −37.1319107563;
O6Y4 = 41.515099967;
O7X3 = −35.8357333943;
O7Y3 = 38.3070594052;
O7X4 = −38.8467374094;
O7Y4 = 45.7592980378;
O8X3 = −37.5505600474;
O8Y3 = 42.551257476;
O8X4 = −40.5615640625;
O8Y4 = 50.0034961086;
O9X3 = −38.3250688186;
O9Y3 = 49.0541760608;
O9X4 = −45.8252291255;
O9Y4 = 46.0239145988;
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O11X3 = −46.9092771588;
O11Y3 = 45.5859307633;
O11X4 = −54.4094374657;
O11Y4 = 42.5556693013;
O12X3 = −53.4602572712;
O12Y3 = 44.7920849754;
O12X4 = −50.4489711375;
O12Y4 = 37.3408725764;
O16X3 = −46.6008536659;
O16Y3 = 27.8189808183;
O16X4 = −43.5895675321;
O16Y4 = 20.3677684192;

O1X1 = O1X4 + sqrt (d^2 / (1 + ((O1X4−O1X3) / (O1Y3−O1Y4) ) ^2) ) ;
O1Y1 = O1Y4 + ((O1X4−O1X3) / (O1Y3−O1Y4) ) ∗ (O1X4 + sqrt (d^2 / (1 + ((O1X4−O1X3) / (O1Y3−O1Y4)

) ^2) ) − O1X4) ;
O1X2 = O1X3 + sqrt (d^2 / (1 + ((O1X3−O1X4) / (O1Y4−O1Y3) ) ^2) ) ;
O1Y2 = O1Y3 + ((O1X3−O1X4) / (O1Y4−O1Y3) )∗ (O1X3 + sqrt (d^2 / (1 + ((O1X3−O1X4) / (O1Y4−O1Y3) )

^2) ) − O1X3) ;

% Equations fo r O2
O2X1 = O2X4 + sqrt (d^2 / (1 + ((O2X4−O2X3) / (O2Y3−O2Y4) ) ^2) ) ;
O2Y1 = O2Y4 + ((O2X4−O2X3) / (O2Y3−O2Y4) ) ∗ (O2X4 + sqrt (d^2 / (1 + ((O2X4−O2X3) / (O2Y3−O2Y4) ) ^2)

) − O2X4) ;
O2X2 = O2X3 + sqrt (d^2 / (1 + ((O2X3−O2X4) / (O2Y4−O2Y3) ) ^2) ) ;
O2Y2 = O2Y3 + ((O2X3−O2X4) / (O2Y4−O2Y3) )∗ (O2X3 + sqrt (d^2 / (1 + ((O2X3−O2X4) / (O2Y4−O2Y3) ) ^2) )

− O2X3) ;

% Equations fo r O3
O3X1 = O3X4 + sqrt (d^2 / (1 + ((O3X4−O3X3) / (O3Y3−O3Y4) ) ^2) ) ;
O3Y1 = O3Y4 + ((O3X4−O3X3) / (O3Y3−O3Y4) ) ∗ (O3X4 + sqrt (d^2 / (1 + ((O3X4−O3X3) / (O3Y3−O3Y4) ) ^2)

) − O3X4) ;
O3X2 = O3X3 + sqrt (d^2 / (1 + ((O3X3−O3X4) / (O3Y4−O3Y3) ) ^2) ) ;
O3Y2 = O3Y3 + ((O3X3−O3X4) / (O3Y4−O3Y3) )∗ (O3X3 + sqrt (d^2 / (1 + ((O3X3−O3X4) / (O3Y4−O3Y3) ) ^2) )

− O3X3) ;

% Equations fo r O4
O4X1 = O4X4 + sqrt (d^2 / (1 + ((O4X4−O4X3) / (O4Y3−O4Y4) ) ^2) ) ;
O4Y1 = O4Y4 + ((O4X4−O4X3) / (O4Y3−O4Y4) ) ∗ (O4X4 + sqrt (d^2 / (1 + ((O4X4−O4X3) / (O4Y3−O4Y4) ) ^2)

) − O4X4) ;
O4X2 = O4X3 + sqrt (d^2 / (1 + ((O4X3−O4X4) / (O4Y4−O4Y3) ) ^2) ) ;
O4Y2 = O4Y3 + ((O4X3−O4X4) / (O4Y4−O4Y3) )∗ (O4X3 + sqrt (d^2 / (1 + ((O4X3−O4X4) / (O4Y4−O4Y3) ) ^2) )

− O4X3) ;

% Equations fo r O5
O5X1 = O5X4 + sqrt (d^2 / (1 + ((O5X4−O5X3) / (O5Y3−O5Y4) ) ^2) ) ;
O5Y1 = O5Y4 + ((O5X4−O5X3) / (O5Y3−O5Y4) ) ∗ (O5X4 + sqrt (d^2 / (1 + ((O5X4−O5X3) / (O5Y3−O5Y4) ) ^2)

) − O5X4) ;
O5X2 = O5X3 + sqrt (d^2 / (1 + ((O5X3−O5X4) / (O5Y4−O5Y3) ) ^2) ) ;
O5Y2 = O5Y3 + ((O5X3−O5X4) / (O5Y4−O5Y3) )∗ (O5X3 + sqrt (d^2 / (1 + ((O5X3−O5X4) / (O5Y4−O5Y3) ) ^2) )

− O5X3) ;

% Equations fo r O6
O6X1 = O6X4 + sqrt (d^2 / (1 + ((O6X4−O6X3) / (O6Y3−O6Y4) ) ^2) ) ;
O6Y1 = O6Y4 + ((O6X4−O6X3) / (O6Y3−O6Y4) ) ∗ (O6X4 + sqrt (d^2 / (1 + ((O6X4−O6X3) / (O6Y3−O6Y4) ) ^2)

) − O6X4) ;
O6X2 = O6X3 + sqrt (d^2 / (1 + ((O6X3−O6X4) / (O6Y4−O6Y3) ) ^2) ) ;
O6Y2 = O6Y3 + ((O6X3−O6X4) / (O6Y4−O6Y3) )∗ (O6X3 + sqrt (d^2 / (1 + ((O6X3−O6X4) / (O6Y4−O6Y3) ) ^2) )

− O6X3) ;

% Equations fo r O7
O7X1 = O7X4 + sqrt (d^2 / (1 + ((O7X4−O7X3) / (O7Y3−O7Y4) ) ^2) ) ;
O7Y1 = O7Y4 + ((O7X4−O7X3) / (O7Y3−O7Y4) ) ∗ (O7X4 + sqrt (d^2 / (1 + ((O7X4−O7X3) / (O7Y3−O7Y4) ) ^2)

) − O7X4) ;
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O7X2 = O7X3 + sqrt (d^2 / (1 + ((O7X3−O7X4) / (O7Y4−O7Y3) ) ^2) ) ;
O7Y2 = O7Y3 + ((O7X3−O7X4) / (O7Y4−O7Y3) )∗ (O7X3 + sqrt (d^2 / (1 + ((O7X3−O7X4) / (O7Y4−O7Y3) ) ^2) )

− O7X3) ;

% Equations fo r O8
O8X1 = O8X4 + sqrt (d^2 / (1 + ((O8X4−O8X3) / (O8Y3−O8Y4) ) ^2) ) ;
O8Y1 = O8Y4 + ((O8X4−O8X3) / (O8Y3−O8Y4) ) ∗ (O8X4 + sqrt (d^2 / (1 + ((O8X4−O8X3) / (O8Y3−O8Y4) ) ^2)

) − O8X4) ;
O8X2 = O8X3 + sqrt (d^2 / (1 + ((O8X3−O8X4) / (O8Y4−O8Y3) ) ^2) ) ;
O8Y2 = O8Y3 + ((O8X3−O8X4) / (O8Y4−O8Y3) )∗ (O8X3 + sqrt (d^2 / (1 + ((O8X3−O8X4) / (O8Y4−O8Y3) ) ^2) )

− O8X3) ;

% Equations fo r O9

O9X1 = O9X4 + sqrt (d^2 / (1 + ((O9X4−O9X3) / (O9Y3−O9Y4) ) ^2) ) ;
O9Y1 = O9Y4 + ((O9X4−O9X3) / (O9Y3−O9Y4) ) ∗ (O9X4 + sqrt (d^2 / (1 + ((O9X4−O9X3) / (O9Y3−O9Y4) ) ^2)

) − O9X4) ;
O9X2 = O9X3 − sqrt (d^2 / (1 + ((O9X3−O9X4) / (O9Y1−O9Y3) ) ^2) ) ;
O9Y2 = O9Y3 − ((O9X3−O9X4) / (O9Y4−O9Y3) )∗ (O9X3 + sqrt (d^2 / (1 + ((O9X3−O9X4) / (O9Y4−O9Y3) ) ^2) )

− O9X3) ;

% Equations fo r O11
O11X1 = O11X4 − sqrt (d^2 / (1 + ((O11X4−O11X3) / (O11Y3−O11Y4) ) ^2) ) ;
O11Y1 = O11Y4 − ((O11X4−O11X3) / (O11Y3−O11Y4) ) ∗ (O11X4 + sqrt (d^2 / (1 + ((O11X4−O11X3) / (O11Y3

−O11Y4) ) ^2) ) − O11X4) ;

% Equations fo r O12

O12X2 = O12X3 − sqrt (d^2 / (1 + ((O12X3−O12X4) / (O12Y4−O12Y3) ) ^2) ) ;
O12Y2 = O12Y3 − ((O12X3−O12X4) / (O12Y4−O12Y3) )∗ (O12X3 + sqrt (d^2 / (1 + ((O12X3−O12X4) / (O12Y4−

O12Y3) ) ^2) ) − O12X3) ;

% Equations fo r O16
O16X1 = O16X4 − sqrt (d^2 / (1 + ((O16X4−O16X3) / (O16Y3−O16Y4) ) ^2) ) ;
O16Y1 = O16Y4 − ((O16X4−O16X3) / (O16Y3−O16Y4) ) ∗ (O16X4 + sqrt (d^2 / (1 + ((O16X4−O16X3) / (O16Y3

−O16Y4) ) ^2) ) − O16X4) ;

% 4th Variable : Building ’ s Height , x(4)

h = [6 . 02 , 5.252 , 7.110000004 , 7 .11 , 7.110000002 , 7.110000001 , 6.192426029 , 6.192426038 ,
6.896079382 , 6.192426035 , 6.896079379 , 6.192426034 , 6.896079379 , 6.192426031 , 6.896079385 ,
6.026094104 , 7.027919137 , 7.023950821 , 8.025005663 , 9.026060523 , 8.025005672 , 9.026060518 ,
8.025005667 , 8.025005668 , 9.026060521 , 9 .02606052] ;

addition_factor = x(4) ; % Change in height
% Add the factor to the heights
h_added = h + addition_factor ; % changed height
h_window = h(2) + addition_factor ; %new window height
h_wall = h(1) + addition_factor ; %new wall height

% 5th Variable : Roof insu lat ion thickness , x(5)
RFInsulThickness = x(5) /1000;

% 6th Variable : Floor insu lat ion thickness , x(6)
FloorInsulThickness = x(6) /1000;

% 7th Variable : Wall insu lat ion thickness , x(7)
WallInsulThickness = x(7) /1000;

% 8th Variable : Roof Insu lat ion Type , x(8)
insulation_type = x(8) ;
Roof_insulation = { ’Roof_XPS_Extruded_Polystyrene ’ , ’ Roof_insulation_PTR_rigid_foam ’ , ’

Roof_EPS_Insulation ’ } ;
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chosen_insulation = Roof_insulation ( insulation_type ) ;

%%
job = EplusLauncher . Job( conf ig ) ;

job . AddTags(Tags) ;
job . AddValues ( [ thermal , v i s i b l e , so lar , RFInsulThickness , FloorInsulThickness , WallInsulThickness ,

chosen_insulation , wx, wy, h_added(1) , h_added(2) , h_added(3) , h_added(4) , h_added(5) ,
h_added(6) , h_added(7) , h_added(8) , h_added(9) , h_added(10) , h_added(11) , h_added(12) ,
h_added(13) , h_added(14) , h_added(15) , h_added(16) , h_added(17) , h_added(18) , h_added(19) ,
h_added(20) , h_added(21) , h_added(22) , h_added(23) , h_added(24) , h_added(25) , h_added(26) ,
O1X1, O1Y1, O1X2, O1Y2, O2X1, O2Y1, O2X2, O2Y2, O3X1, O3Y1, O3X2, O3Y2, O4X1, O4Y1, O4X2,
O4Y2, O5X1, O5Y1, O5X2, O5Y2, O6X1, O6Y1, O6X2, O6Y2, O7X1, O7Y1, O7X2, O7Y2, O8X1, O8Y1,
O8X2, O8Y2, O9X2, O9Y2, O11X1, O11Y1,O12X2, O12Y2, O16X1, O16Y1] ) ;

Launcher . Jobs .Add( job ) ;

Launcher .Run() ;

%Objective Functions

%Acoustic Objective ca l cu la t i ons
% Frequencies and corresponding absorption c o e f f i c i e n t s ,
aIS = 0 .62 ; % average absorption c o e f f i c i e n t ; average_alpha = mean( alpha_values ) ; alpha_values of

a 25mm thick HERADESIGN, f ine , wood wool= [ . 4 , . 7 5 , . 6 5 , . 5 5 , 0 . 7 5 ] ; @frequencies = [125 , 250 ,
500 , 1000 , 2000 ] ;

a2 = 0.066 ; % Absorption c o e f f i c i e n t s of t r i p l e glazed g la s s at d i f f e r e n t f requenc ies ;
alpha_values = [0 . 1 8 , 0 .06 , 0 .04 , 0 .03 , 0 . 0 2 ] ; @frequencies = [125 , 250 , 500 , 1000 , 2000 ] ;

a3 = 0.066 ;
a4 = 0.066 ;
a1 = 0.066 ;
a c e i l i n g = 0.3660; % c e i l i n g absorption c o e f f i c i e n t = [ . 0 6 , . 2 1 , . 4 3 , . 4 4 , . 6 9 ]
aFloor = 0.4860; % Floor absorption c o e f f i c i e n t = [ . 2 , . 5 , . 6 8 , . 6 , . 4 5 ]
S1 = Winw∗h_window; % Surface area of window on wall 1
S2 = 4.47753729810623∗5∗h_window; % Surface area of the windows on wall 2 ; 4.47753729810623 =

width of each window on wall 2 ; 5 windows on bigger wall ; ca l cu la t ion : SQRT
((−38.2173796151−(−39.8947444948) ) ^2+(44.2016367245−48.3531168601) ^2) ; coordinates of Block1 :
Zone1_Wall_3_0_0_0_0_4_Win, v e r t i c e s (1 ,2)

S3 = 3∗4.52857027668468∗h_window; %Surface area of the windows on wall 3 ; 4.52857027668468 = width
of each window on smaller wall ; 3 windows on smaller wall ; ca l cu la t ion : SQRT

(( −31.3923403917+35.5916737368)^2 +(27.1441483266−25.4489939951) ^2) ; coordinates of Block1 :
Zone1_Wall_2_0_0_0_0_2_Win, v e r t i c e s (3 ,4)

S4 = 4.47753729810623∗5∗h_window; % Surface area of the windows on wall 4 ; 4.47753729810623 =
width of each window on wall 2 ; 5 windows on bigger wall

SWall = (13.90971027−Winw)∗h_wall ; %Suraface area of the project Wall on Wall 1 ; 13.59 = tota l
width of the wall ; ca l cu la t ion : SQRT((−31.3348458736−(−44.2332898805) )
^2+(27.167357268−21.96061338) ^2) , coordinates of Zone1_Wall_2_0_0 ; v e r t i c e s (3 ,4)

SFnR = 318.687; % Surface area of Floor and Roof W
Absor = S1∗a1 + S2∗a2 + S3∗a3 + S4∗a4 + SWall∗aIS + SFnR∗( a c e i l i n g+aFloor ) ; %S=surface area of

wall 1 glass , a=alpha , WISaIS = innerwal l suface and i t s alpha
K = 0.161 ; % dimensionless factor ( s/m) in Sabine ’ s equation .
V = 318.687∗ h_wall ; % volume of the room
TR = K∗V/Absor ; % reverbrat ion time (TR) , K=constant , Absor = tota l absorption

%Cost Objective
Gprice = 600; %Glass pr ice per m2
%Project wall from outer to inner
Concrete_block = 1 .34 ; % cost per m2, thickness = 100mm Recipe Concrete C20/25 , environmental

c l a s s XC1, consistency area C1, CEMIII , gravel 4 − 16 mm
Brickwork_outer = .09178; % per piece of Poriso D 100/100 , 210 x 100 x 100 mm, f u l l load
Gypsum_Plaster = . 6 3 ; %per kg
Gypsum_Plaster_Thickness = 0.013 ; % in m
Gypsum_Plaster_Density = 1000; % Kg/m3

overhang_length = 80.76165463∗2; % m, Overhang length including a l l s ide s ; ca l cu la t i ons : (Wall1
Width+Wall2 Width)∗2 + Overhang Project ion ∗4; overhang project ion = 1 .78 ; Wall 1 width
=13.90971027; Wall 2 width = 22.91111705;
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overhang_area = overhang_length∗d ; % m2
Cost_overhang = 75.75∗ overhang_area ; %8.81 eur/m2 i s the cost of Roof trim RAL enamelled aluminium

with the thickness of 3mm

FinsulThckness_cost = FloorInsulThickness ∗0.4265; % 25.59/60mm, 8.53/20mm Floor , basement wall
and roof insulat ion , extruded polystyrene r i g i d foam XPS, 300 kPa

RinsulThcknessXPS_cost = RFInsulThickness ∗0.4265;%8.53/20mm Floor , basement wall and roof
insulat ion , extruded polystyrene r i g i d foam XPS, 300 kPa

RinsulThcknessEPS_cost = RFInsulThickness ∗0.185625; % Roof insu lat ion board , EPS 100 ,
RinsulThcknessPIR_cost= RFInsulThickness∗ 1.098888889; % Roof insu lat ion board , PIR r i g i d foam
Winsulthckness_cost = WallInsulThickness ∗0.475; %4.75/10mm Insulat ion ins ide and outside wall ,

extruded polystyrene r i g i d foam XPS, 300 kPa

i f insulation_type == 1
cost = RFInsulThickness ∗ 0.4265; %XPS insu lat ion cost /m2

e l s e i f insulation_type == 2
cost = RFInsulThickness ∗ 1.098888889; %PIR insu lat ion cost /m2

e l s e i f insulation_type == 3
cost = RFInsulThickness ∗ 0.185625;%EPS insu lat ion cost /m2

e l s e
error ( ’ Inval id␣ roof␣type␣ se l ec ted ␣ in␣x(8) . ␣Please␣choose␣1 ,␣2 ,␣or␣3 . ’ ) ;

end

Wall_acousticpanel = 20 .4 ; %cost per/m2, Recipe Wood wool panel , f ine , 1−layer magnesite−bound ,
in lay (SK−04) or s t ra ight edges (GK) , thickness 25 mm

Blinds_cost = 88.91 ; % cost /m2 CCBlinds
%Surface area of wall and windows
S1 = Winw∗h_window; % Surface area of window on wall 1
S2 = 4.47753729810623∗5∗h_window; % Surface area of the windows on wall 2 ; 4.47753729810623 =

width of each window on wall 2 ; 5 windows on bigger wall ; ca l cu la t ion : SQRT
((−38.2173796151−(−39.8947444948) ) ^2+(44.2016367245−48.3531168601) ^2) ; coordinates of Block1 :
Zone1_Wall_3_0_0_0_0_4_Win, v e r t i c e s (1 ,2)

S3 = 3∗4.52857027668468∗h_window; %Surface area of the windows on wall 3 ; 4.52857027668468 = width
of each window on smaller wall ; 3 windows on smaller wall ; ca l cu la t ion : SQRT

(( −31.3923403917+35.5916737368)^2 +(27.1441483266−25.4489939951) ^2) ; coordinates of Block1 :
Zone1_Wall_2_0_0_0_0_2_Win, v e r t i c e s (3 ,4)

S4 = 4.47753729810623∗5∗h_window; % Surface area of the windows on wall 4 ; 4.47753729810623 =
width of each window on wall 2 ; 5 windows on bigger wall

SWall = (13.90971027−Winw)∗h_wall ; %Suraface area of the project Wall on Wall 1 ; 13.59 = tota l
width of the wall ; ca l cu la t ion : SQRT((−31.3348458736−(−44.2332898805) )
^2+(27.167357268−21.96061338) ^2) , coordinates of Zone1_Wall_2_0_0 ; v e r t i c e s (3 ,4)

SFnR = 318.687; % Surface area of Floor and Roof
Cost_escalation= (S1 + S2 + S3 + S4)∗Gprice + SWall∗( Concrete_block+Winsulthckness_cost+

Brickwork_outer/0.21+(Gypsum_Plaster_Thickness∗Gypsum_Plaster∗Gypsum_Plaster_Density)+
Wall_acousticpanel ) + Cost_overhang + FinsulThckness_cost∗SFnR + cost ∗SFnR +Blinds_cost ∗(S1+S2
+S3+S4) ;

Cost_other = 633177.62;
Cost_Objective = Cost_other+Cost_escalation ;

% Thermal Comfort Objective

data=csvread ( f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\OutputJob0\eplusout . csv ’ ) , 1 , 1) ; %a l l
the outputs from e+ as a table

schedule=readmatrix ( f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\schedule␣occupancy . xlsx ’ ) , ’Range ’
, ’C2: C8761 ’ ) ; % schedule

fanger_no_schedule=mean( data ( : , 4 ) ) ; %average yearly fanger without taking schedule into account
fanger_with_schedule=dot ( data ( : , 4 ) , schedule )/sum( schedule ) ; %average yearly fanger with schedule

included

Thermalcomfort = fanger_with_schedule ;

%EnergyConsumption Objective

T=readtable ( f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\OutputJob0\ eplustb l . csv ’ ) ) ; %This i s the
f i l e with table reports that DesignBuilder shows . Some values are e a s i e r to get from there
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compared to eplusout . eso .
Econsumption=str2double ( table2array (T(10 ,3) ) ) ;

%Visual Comfort Objective
data=csvread ( f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\OutputJob0\eplusout . csv ’ ) , 1 , 1) ; %a l l

the outputs from e+ as a table
schedule=readmatrix ( f u l l f i l e ( ’N:\My␣Thesis\Tool\variables_codes\schedule␣occupancy . xlsx ’ ) , ’Range ’

, ’C2: C8761 ’ ) ; % schedule

%Glare
Glare_no_schedule=mean( data ( : , 1 1 ) ) ; %average yearly fanger without taking schedule into account
Glare_with_schedule=dot ( data ( : , 1 1 ) , schedule )/sum( schedule ) ; %average yearly fanger with schedule

included

VisualcmfrtG = Glare_with_schedule ;

%Illuminance

illumunance_no_schedule=mean( data ( : , 7 ) ) ; %average yearly fanger without taking schedule into
account

illuminance_with_schedule=dot ( data ( : , 7 ) , schedule )/sum( schedule ) ; %average yearly fanger with
schedule included

VisualcmfrtI = illuminance_with_schedule ;
%Aesthet ics Objective

w1 = . 2 ;
w2 = 0 . 3 ;
w3 = . 5 ;
% Calculate the aes thet i c index (AI) fo r the window−to−wall ra t i o

% x(1) = . 9 9 ;
A1 = x(1) /100;

%x(2) = 2.2;% Calculate the aes thet i c index (AI) fo r the overhang width
d = x(3) /100;

i f d >= 0 && d <= 2
A2 = d / 2;

e l s e i f d > 2 && d <= 4
A2 = 1 − ((d − 2) / 2) ;

e l s e
A2 = 0; % Placeholder i f the overhang width i s out of s p e c i f i e d range

end

% Calculate the aes thet i c index (AI) fo r the change in bui lding height
a1 = −2.5;
x1 = 0;
a2 = 2 . 5 ;
x2 = 1;

% Check the value of ’a ’ and ca l cu la te ’x ’ accordingly
% x(3)= 2;

i f x(4) == a1
A3 = x1 ;

e l s e i f x (4) == a2
A3 = x2 ;

e l s e
% Linear interpo lat ion between the two points
A3 = x1 + (( x2 − x1) / (a2 − a1) ) ∗ (x(4) − a1) ;

end

A = w1 ∗ A1 + w2 ∗ A2 + w3 ∗ A3;

%Carbon emission Objective
G_ece = 70; %kg CO2e/m2, Insu lat ing g la s s unit with laminated g la s s and argon cavity fi lament ,

t r i p l e glazed , 56 mm, 60 kg/m2, CLIMATOP SILENCE CLIMATOP PLANITHERM, ECLAZ, PLANISTAR SUN,
COOL LITE SKN ET COOL LITE XTREME (SAINT−GOBAIN GLASS FRANCE) , kg CO2e ( Original impact )

Concrete_block = 67.715; % kg CO2e/m3, 135.43 kg co2e/m3 for 200mm so for 100mm i t i s 67.715 ,
Ready−mix concrete , normal−strength , generic , C20/25 (2900/3600 PSI) , 55% recycled binders in
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cement (240 kg/m3 / 14.98 lbs / f t3 )
Concrete_thickness = 0 . 1 ; %meter
Concrete_ece = Concrete_block∗Concrete_thickness ; %kg CO2e/m2

%XPS_ece = 3 .48 ; %kg CO2e/m2, XPS insu lat ion panels , L=0.033 W/mK, R=1.2 m2K/W, 40 mm, 1.25 kg/m2,
31.25 kg/m3, compressive strength 300 kPa , 40% recycled polystyrene , CO2 blowing agent ,

Lambda=0.033 W/(m.K) (One Click LCA)

Brickwork_outer = 113; % kg CO2e/m3, Wall bricks , 575 kg/m3 ( Ziege l )
Brickwork_thickness = 0 . 1 ; % meter
Brickwork_ece = Brickwork_outer∗Brickwork_thickness ; %kg CO2e/m2

Gypsum_ece = 0 . 2 ; %kg CO2e/kg , Gypsum plaster , 1100 kg/m3 (Bundesverband der Gipsindustr ie )
Gypsum_Plaster_Thickness = 0.013 ; % in m
Gypsum_Plaster_Density = 1000; % Kg/m3
PlasterBoard_ece = Gypsum_ece∗Gypsum_Plaster_Density∗Gypsum_Plaster_Thickness ; %kg CO2e/m2

overhang_length = 80.76165463∗2; %tota l overhang length with twice of increment .
overhang_area = overhang_length∗d ;
Aluminium_ece = 7 . 5 ; %kg CO2e/m2 Aluminium façade cladding panel , anodized , 7.5 kg/m2, 70%

recycled content (One Click LCA)
Aluminium_density = 2700.0 ; %kg/m3
Aluminium_thickness = 0.003 ; % meter
Overhang_ece = Aluminium_ece ; %kg CO2e/m2

Finsul_ece =69.6∗ FloorInsulThickness ; %kg CO2e/m2,69 .6 kg CO2/m3 , XPS insu lat ion panels , L=0.033
W/mK, R=1.2 m2K/W, 40 mm, 1.25 kg/m2, 31.25 kg/m3, compressive strength 300 kPa , 40% recycled
polystyrene , CO2 blowing agent , Lambda=0.033 W/(m.K) (One Click LCA)

Winsul_ece = 69.6∗ WallInsulThickness ; %4.75/10mm Insulat ion ins ide and outside wall , extruded
polystyrene r i g i d foam XPS, 300 kPa

i f insulation_type == 1
Roof_ece = RFInsulThickness ∗ 69 .6 ; %kg CO2e/m2,XPS insu lat ion panels , L=0.033 W/mK, R=1.2

m2K/W, 40 mm, 1.25 kg/m2, 31.25 kg/m3, compressive strength 300 kPa , 40% recycled
polystyrene , CO2 blowing agent , Lambda=0.033 W/(m.K) (One Click LCA)

e l s e i f insulation_type == 2
Roof_ece = RFInsulThickness ∗ 278 .5 ; %kg CO2e/m2, PIR ( polyisocyanurate foam) insu lat ion

panels , unfaced , generic , L = 0.022 W/mK, R = 4.55 m2K/W (26.7 ft2°Fh/BTU) , 100 mm
(3.94 in ) , 45 kg/m3 (2.81 lbs / f t3 ) , Lambda=0.022 W/(m.K) 

e l s e i f insulation_type == 3
Roof_ece = RFInsulThickness ∗ 103 .1 ; %kg CO2e/m2, EPS insu lat ion panels , graphite , L=

0.033 W/mK, R= 3.03 m2K/W, 100 mm, 3 kg/m2, 30 kg/m3, compressive strength 220 kPa ,
100% recycled polystyrene , Lambda=0.033 W/(m.K) (One Click LCA)

e l s e
error ( ’ Inval id␣ roof␣type␣ se l ec ted ␣ in␣x(8) . ␣Please␣choose␣1 ,␣2 ,␣or␣3 . ’ ) ;

end

Acoustic_panel_ece = 5 .49 ; %kg CO2e / m2, Acoustic wood−wool panel , 25 mm, 460 kg/m3, 11.2 kg/m2,
16% moisture content , Heradesign superf ine , Heradesign super f ine A2 Heradesign f ine ,
Heradesign f i n e A2 Heradesign macro Heradesign micro Heradesign plano (KNAUF)

Blinds_ece = 132; %kg CO2e / m2, Aluminium venetian blinds , motorized , fo r exte r i o r use , 0.08 m2K/
W, 0.5 x 0.7 m, 17.23 kg/m2 (Groupement ACTIBAIE)

S1 = Winw∗h_window; % Surface area of window on wall 1
S2 = 4.47753729810623∗5∗h_window; % Surface area of the windows on wall 2 ; 4.47753729810623 =

width of each window on wall 2 ; 5 windows on bigger wall ; ca l cu la t ion : SQRT
((−38.2173796151−(−39.8947444948) ) ^2+(44.2016367245−48.3531168601) ^2) ; coordinates of Block1 :
Zone1_Wall_3_0_0_0_0_4_Win, v e r t i c e s (1 ,2)

S3 = 3∗4.52857027668468∗h_window; %Surface area of the windows on wall 3 ; 4.52857027668468 = width
of each window on smaller wall ; 3 windows on smaller wall ; ca l cu la t ion : SQRT

(( −31.3923403917+35.5916737368)^2 +(27.1441483266−25.4489939951) ^2) ; coordinates of Block1 :
Zone1_Wall_2_0_0_0_0_2_Win, v e r t i c e s (3 ,4)
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S4 = 4.47753729810623∗5∗h_window; % Surface area of the windows on wall 4 ; 4.47753729810623 =
width of each window on wall 2 ; 5 windows on bigger wall

SWall = (13.90971027−Winw)∗h_wall ; %Suraface area of the project Wall on Wall 1 ; 13.59 = tota l
width of the wall ; ca l cu la t ion : SQRT((−31.3348458736−(−44.2332898805) )
^2+(27.167357268−21.96061338) ^2) , coordinates of Zone1_Wall_2_0_0 ; v e r t i c e s (3 ,4)

SFnR = 318.687; % Surface area of Floor and Roof
ece_Change= (S1 + S2 + S3 + S4)∗G_ece + SWall∗( Concrete_ece +Brickwork_ece+PlasterBoard_ece+

Winsul_ece+Acoustic_panel_ece ) + (Overhang_ece∗overhang_area ) + Finsul_ece∗SFnR + Roof_ece∗
SFnR +(S1 + S2 + S3 + S4)∗Blinds_ece ;

%All Objectives

Objective_m (1) = pchip (Econsmp_curve ( 1 , : ) , Econsmp_curve ( 2 , : ) , Econsumption) ;
Objective_m (2) = pchip (Thermal_curve ( 1 , : ) , Thermal_curve ( 2 , : ) , Thermalcomfort ) ;
Objective_m (3) = pchip ( Acoustic_curve ( 1 , : ) , Acoustic_curve ( 2 , : ) ,TR) ;
Objective_m (4) = pchip ( Cost_curve ( 1 , : ) , Cost_curve ( 2 , : ) , Cost_Objective )
Objective_m (5) = pchip ( Glare_curve ( 1 , : ) , Glare_curve ( 2 , : ) , VisualcmfrtG ) ;
Objective_m (6) = pchip ( Illuminance_curve ( 1 , : ) , Illuminance_curve ( 2 , : ) , VisualcmfrtI ) ;
Objective_m (7) = pchip (AS_curve ( 1 , : ) ,AS_curve ( 2 , : ) ,A)
Objective_m (8) = pchip (Ece_curve ( 1 , : ) , Ece_curve ( 2 , : ) , ece_Change)
w= [w_Econ w_Thermal w_acoustic w_cost w_visualI w_visualG w_aesthetic w_Carbnemission ] ;
goals = 100−Objective_m ;

Opt=max(w.∗ goals , [ ] , 2 ) ;

end

%% Optimization

numvars=8; % Number of var iab le s
%intvars =[ ] ; % Ineger var iab le s .
IntCon = [ 2 , 3 , 5 , 6 , 7 , 8 ] ;

rng ( ’ s h u f f l e ’ )

% Now we have everything to run optimization :
[ xbest , fbes t ] = ga(@ObjFunction , numvars , [ ] , [ ] , [ ] , [ ] , lb , ub , @Constr , IntCon , opts ) ;

display ( xbest ) % Your optimal values of var iab le s
display ( fbes t ) % Your optimal value of object ive function

ass ign in ( ’ base ’ , ’ so lut ion ’ , [ xbest fbes t ] )

end
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Appendix C: Visual Comfort

The figure Figure C.1 provides the inputs parameters for determining the visual comfort of the Co Creation
Cente project.

Figure C.1: Visual Comfort settings in EnergyPlus Model
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Appendix D: Insulation Cost

The values for each type of insulation (last column) are determined by averaging the available ranges from
the BouwKosten.nl (as shown in column 4).
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Figure D.1: Cost Estimation for different insulations
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Appendix E: Invitation Letter

Invitation for Participation in a Tool Validation interview for research in Optimization in
Design Process

Dear [respondent],

My name is Himanshu Patel, and I am currently pursuing a Master’s degree in Construction Management
& Engineering at TU Delft. A few months back, I sought your input to understand your objectives, require-
ments, and values in relation to the Co-creation Center project. This inquiry was part of my graduation
research, where I am developing a tool based on an optimization strategy known as the Preference-based
Goal Attainment (PBGA) tool, intended for design decision-making processes.

I would like to express my gratitude for your contributions to the initial phase of this research. Since then,
I have incorporated the information gathered into the tool I’ve been developing over these past months, which
has now produced results. The next stage of this research includes the validation of the tool by the project’s
stakeholders. Your role as a pivotal stakeholder makes your input extremely valuable for the validation phase
of this research.

The interview will take no more than one hour of your time and will cover the following topics:

• An introduction to the PBGA tool;

• Your feedback on the results it has generated;

• Your perspective on the tool’s application in decision-making processes.

We can conduct the interview either in person at a location that suits you or via an online video call
platform, depending on your preference. I would like to mention that I will request your consent to record
our conversation before we begin the interview. The recording will only be used to transcribe the discussion
accurately, and no personal information will be included in the research data. Please be assured that your
participation in this interview is entirely voluntary.

I invite you to propose a convenient date and time for this meeting, or if you have any questions about the
study, please do not hesitate to reach out.

I am looking forward to learning from your experiences and insights.

Contact
TU Delft  h.patel
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Appendix F: Consent Form

The Consent form along with, data management plan have been approved by the Human Research Ethics
Committee (HREC) at TU Delft.

INFORMED CONSENT
You are being invited to participate in a research study titled “Developing and implementing Preference-
Based Goal Attainment approach for multi-stakeholder design optimization and decision-making” conducted
by Himanshu Patel from TU Delft.

Study Purpose:

The purpose of this research study is to test and validate a new optimization-based approach, preference-based
Goal Attainment, in a building project to facilitate the decision-making in the design process.

Your Involvement:

As a project participant in the Design and Construction of the Co-creation centre, your interview as a
key stakeholder will be invaluable to this research. The interview sessions will be audio-recorded and held
in-person or online, lasting approximately 60 minutes.

Data Usage:

The information/data collected during these interviews only be related to the Co-creation centre project. It
will be used to set up the optimization problem to develop the tool, understand the design process of the
current building design, and gather insights on the use of such tools in the design decision-making process.
Your viewpoints on the implementation and utilization of optimization-based tools in practical projects, as
well as your objectives with regards to the Co-creation Centre project in the Green Village in Tu Delft
Campus, will be sought.

Risks:

1. The information provided may include the project name and stakeholder role (e.g., Architect, contractor,
glass expert). This could potentially be used to identify your individual identity through available
project-related information on the internet.

2. The interview transcript will be anonymous and shared in the master’s thesis appendix.
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3. The master’s thesis containing the project-related data and interview transcripts will be publicly avail-
able on the TU Delft repository website.

Voluntary Participation:
Your participation in this study is entirely voluntary, and you have the right to withdraw at any time. You 
are free to omit any questions. Data related to the project will be destroyed at the end of this master’s thesis, 
except for the data used in the master’s thesis report.
Himanshu Patel 
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Appendix F: Material EPDs

Figure G.1: Triple Glass Facade EPDs

Figure G.2: Gypsum PlasterBoard EPDs

79



Figure G.3: Names of the material from One Click LCA
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Appendix G: Preference Curves

Figure H.1: Project Cost Figure H.2: Carbon Emission

Figure H.3: Aesthetic Index Figure H.4: Acoustic Comfort
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Figure H.5: Energy Consumption Figure H.6: Thermal Comfort

Figure H.7: Glare Figure H.8: Illuminance
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Appendix H: Absorption Coefficients

Figure I.1: Absorption coefficient of wood wool panel
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