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Step 1: Existing Building envelope Step 2: Remove facade panels for re-use in later stadium, 
disassemble interior offices and heavy steel top up

Step 3: Point zero building structure Step 4: Place new wooden trusses on top of the existing 
structure and make the existing facade openings bigger 

Step 5: Secure wooden trusses in pairs Step 6: Stabilize wooden trusses with wooden LVL beams into 
one coherent structure

Step 7: Place prefabricated Kerto-Ripa Box floors between 
trusses

Step 8: Hang wooden facade module trusses in the newly 
placed trusses and secure to the existing concrete structure

Step 9: Place prefabricated Kerto-Ripa Box and stainless steel 
grid floors between facade trusses

Step 10: Attach facade finishing, create the walls of the top up 
and place mass on the roof with a green roof

Step 11: Fix steel guardrails with netting and fixed glass 
window frames inbetween facade trusses

Step 12: Safely install Energy Modules and vertical installation 
distribution pipes

Step 13: Install single glazed aluminium sliding doors, double 
glazed wooden sliding doors in existing facade and secure the 

greenhouse on top

Step 14: Place raised floors with underfloor heating system Step 15: Create corridors and split level floor in the interior Step 16: Start designing the floorplans with it’s infill

1. Investor comes up with an existing case that 
needs to be transformed.
2. Structural engineer sets limits and possibilities 
of existing structure.
3. Investor follows option menu new facade 
module addition.
4. The desired plan of requirements and 
appearance of the new facade is drawn up in 
cooperation with the architect.
5. New coat of the building will be made in the 
factory and become property of the investor.
6. Walk-in evening for interested parties who 
can register for an x number of desired square 
metres.
7. Final selection of tenants after investors
approval.
8. The architect organises and creates the space 
divisions like a composed puzzle.
9. After approval between tenants, tenants can 
meet with the architect for floor plan layouts, 
wishes and limits.
10. An overseeing contractor will be appointed 
to install the installations, walls and interiors. 
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Toolbox facade module Effect maximum application

Self-supporting One-sided

Balconies

Boxes

Wintergarden

Galleries

• Pick a structure 

• Pick a facade infill

• Pick a balustrade

• Pick a facade belt appearance

Hanging Insert


