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SUMMARY ENGLISH 
Through challenges such as climate change and the depletion of natural resources, central and 
decentral governments have expressed the ambition to achieve a 100% circular economy by 
2050 and sustainably generated energy in the Netherlands to meet these challenges. Because of 
the large-scale plans, it is up to governments to stimulate companies to facilitate the necessary 
changes in society.  
 
Contractors can be stimulated to offer sustainable product innovations through tenders in the 
GWW sector. But despite the sustainability ambitions of clients, contractors are hindered from 
being able to offer sustainable product innovations by clients. In order to be able to contribute 
to this, it is made clear how contractors can be stimulated by investigating the influential 
(external) factors of the tender phase that can stimulate contractors to offer sustainable 
product innovations with a TRL (technology readiness level) level 7-9 during the tender phase.  
 
The aim of my research is to make recommendations to clients to optimize the preparation 
phase of public procurement. Here follows the main question: How can clients optimize the 
procurement process of the preparation phase, in order to stimulate the offering of sustainable 
product innovations by contractors, during the tender phase for the GWW sector in the 
Netherlands? 
 
Methodology research 
The applied methodology for this research consists of a theoretical and an empirical part. In 
the theoretical part, a qualitative literature review has been carried out. From this, an analysis 
framework was drawn up, in which the eight (external) factors from the tender phase were 
indicated. The analysis framework was then used in the empirical part, because research 
material was collected by conducting semi-structured interviews with contractors in order to 
determine the (external) factors that influence contractors. In addition to this, the findings 
with regard to the influential (external) factors were validated by means of a semi-structured 
focus group interview with all parties in the supply chain (client, contractor & consultancy and 
engineering firm). The findings from the interviews and from the validation were then applied 
to draw up recommendations for clients.  
 
Research results  
The influence of (external) factors to offer sustainable product innovations was assessed based 
on the answers given in the semi-structured interviews and their validation in the semi-
structured focus group interview. The answers given show that for offering sustainable product 
innovations with a TRL level of 7-9: The time a contractor receives from the client determines 
whether sustainable product innovations will be offered, making the planning client (project) 
an influential (external) factor. Tender documents quality level is an influential (external) 
factor because tender management looks at whether innovations involve risks and the tender 
documents can be described in such a way that many risks fall to the contractor. In order to 
offer sustainable product innovations, a contractor needs enough time to conduct research and 
discuss it with the client, which makes the duration (tender) an influential (external) factor. 
The contract type is an influential (external) factor because the type of contract, but also the 
form of collaboration, price mechanism, how the requirements are specified, the contract 
terms and conditions determine how much freedom there is to deviate from products in order 
to apply sustainable product innovations. Clients determine with the choice of a tender 
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procedure how transparent the process is and what type of communication there is during the 
tender, this makes it an influential (external) factor. The choice of the client to select a certain 
award criteria, the design and weighting thereof is an influential (external) factor because it 
prevents contractors from creating added value and being distinctive when offering sustainable 
product innovations. Potential for new projects is also an influential (external) factor because 
by sharing their vision for several years clients can indicate to contractors that there are more 
questions ahead. The size and selection criteria are indicated as non-determining (external) 
factors to offer sustainable product innovations with a TRL level 7-9.  
 
Conclusion research  
The non-determining/influential (external) factors are interdependent and influence each 
other. Therefore, the conclusion is that the optimization of the procurement process focused 
on the preparation phase can be realized by deliberately taking decisions and focusing within 
the steps where the non-determining / influential (external) factors are categorized. It is 
essential to focus on TRL level 7-9, the steps of the preparation phase and the influential 
(external) factors as a whole. The influential (external) factor: potential for new project cannot 
be categorized within the current steps of the preparation phase because this is an (external) 
factor that focuses on the procurement policy of the client. From the results of my research, 
general and specific recommendations have been made that can be applied by the client, IB 
and contractor; these are indicated in chapter 9.  
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SUMMARY (DUTCH) 
De centrale overheid en decentrale overheden hebben door uitdagingen als 
klimaatverandering en uitputting van natuurlijke hulpbronnen, de ambitie uitgesproken om te 
komen tot een 100% circulaire economie in 2050 en duurzaam opgewekte energie in Nederland 
om deze uitdagingen het hoofd te bieden. Door de grootschalige plannen is het aan overheden 
om bedrijven te stimuleren om de noodzakelijke veranderingen in de samenleving te 
faciliteren.  
 
Aannemers kunnen met aanbestedingen in de GWW-sector gestimuleerd worden om 
duurzame productinnovaties aan te bieden. Maar ondanks de duurzaamheidsambities van 
opdrachtgevers, worden aannemers belemmerd om duurzame productinnovaties aan te 
kunnen bieden door opdrachtgevers. Om een bijdrage hieraan te kunnen leveren wordt 
inzichtelijk en duidelijk gemaakt op welke wijze aannemers gestimuleerd kunnen worden door 
te onderzoeken wat de invloedrijke (externe) factoren van de aanbestedingsfase zijn waarmee 
aannemers gestimuleerd kunnen worden om duurzame productinnovaties met een TRL 
(technology readiness level) niveau 7-9 aan te bieden tijdens de aanbestedingsfase.  
 
Het doel van mijn onderzoek is om aanbevelingen te doen aan opdrachtgevers om de 
voorbereidingsfase te optimaliseren van overheidsopdrachten. Hier volgt de hoofdvraag uit: 
Hoe kunnen opdrachtgevers het inkoopproces van de voorbereidingsfase optimaliseren, om het 
aanbieden van duurzame productinnovaties door aannemers te bevorderen, tijdens de 
aanbestedingsfase voor de GWW-sector in Nederland? 
 
Methodologie onderzoek 
De toegepaste methodologie voor dit onderzoek bestaat uit een theoretisch en een empirisch 
deel. In het theoretisch deel, is een kwalitatief literatuuronderzoek uitgevoerd. Hieruit is een 
analysis framework opgesteld, waarin de acht (externe) factoren uit de aanbestedingsfase zijn 
aangegeven. Het analysis framework is hierna gebruikt in het empirisch deel, doordat 
onderzoeksmateriaal verzameld is door semigestructureerde interviews met aannemers te 
houden, om te bepalen wat de (externe) factoren van invloed zijn waarmee aannemers 
gestimuleerd kunnen worden. Als aanvulling hierop zijn de bevindingen m.b.t de invloedrijke 
(externe) factoren door middel van een semigestructureerde focus groep interview met alle 
partijen uit de bouwketen (opdrachtgever, aannemer en advies- en ingenieursbureau) 
gevalideerd. De bevindingen vanuit de interviews en uit de validatie zijn vervolgens toegepast 
om aanbevelingen op te stellen voor opdrachtgevers.  
 
Resultaten onderzoek  
De invloed van de (externe) factoren om duurzame productinnovaties aan te bieden is 
beoordeeld op basis van de gegeven antwoorden uit de semigestructureerde interviews en de 
validatie hiervan in de semigestructureerde focus groep interview. Uit de gegeven antwoorden 
blijkt dat voor het aanbieden van duurzame productinnovaties met een TRL-niveau van 7-9: 
De tijd die een aannemer krijgt van de opdrachtgever bepaald of er duurzame 
productinnovaties aangeboden zullen worden, waardoor de planning opdrachtgever (project) 
een invloedrijke (externe) factor is. Kwaliteit (aanbestedingsstukken) is een invloedrijke 
(externe) factor doordat vanuit tender management gekeken wordt of innovaties risico’s met 
zich meebrengen en de aanbestedingsstukken kunnen zodanig beschreven zijn dat er veel 
risico’s toekomen aan de opdrachtnemer. Voor het aanbieden van duurzame 
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productinnovaties heeft een aannemer genoeg tijd nodig om onderzoek te doen en het door te 
spreken met de opdrachtgever, waardoor de doorlooptijd aanbesteding een invloedrijke 
(externe) factor is. Het contract type is een invloedrijke (externe) factor doordat het type 
contract, maar ook de samenwerkingsvorm, prijsmechanisme, hoe de eisen gespecificeerd zijn, 
de contractvoorwaarden en condities bepalen hoeveel vrijheid er is waarin je mag afwijken van 
producten om duurzame productinnovaties toe te passen. Opdrachtgevers bepalen met de 
keuze van een aanbestedingsprocedure hoe transparant het proces is en wat voor type 
communicatie er is gedurende de aanbesteding, hierdoor is het een invloedrijke (externe) 
factor. De keuze van de opdrachtgever om een bepaalde gunningscriteria, de inrichting en 
weging hiervan te selecteren is een invloedrijke (externe) factor doordat aannemers hierdoor 
geen meerwaarde kunnen creëren en onderscheidend kunnen zijn bij het aanbieden van 
duurzame productinnovaties. Potential for new projects is ook een invloedrijke (externe) factor 
doordat opdrachtgevers door het delen van hun toekomstvisie, aan aannemers kunnen 
aangegeven dat er meer uitvragen in het vooruitzicht zijn. De omvang/grootte en 
selectiecriteria zijn aangegeven als niet invloedrijke (externe) factoren om duurzame 
productinnovaties met een TRL-niveau 7-9 aan te bieden.  
 
Conclusie onderzoek  
De invloedrijke/invloedrijke (externe) factoren onderling van elkaar afhankelijk zijn en invloed 
op elkaar uitoefenen. Daarom is de conclusie dat het optimaliseren van het inkoopproces 
gericht op de voorbereidingsfase gerealiseerd kan worden door doelbewust beslissingen te 
nemen en te focussen binnen de stappen waar de niet invloedrijke/invloedrijke (externe) 
factoren gecategoriseerd zijn. Het is essentieel om de nadruk te leggen op TRL-niveau 7-9, de 
stappen van de voorbereidingsfase en de invloedrijke (externe) factoren als geheel. De 
invloedrijke (externe) factor: potential for new project kan binnen de huidige stappen van de 
voorbereidingsfase niet gecategoriseerd worden doordat dit een (externe) factor is die gericht 
is op het inkoopbeleid van een opdrachtgever. Uit de resultaten van mijn onderzoek zijn er 
algemene en specifieke aanbevelingen voor in de praktijk gedaan die door de opdrachtgever, IB 
en aannemer toegepast kunnen worden, deze zijn aangegeven in hoofdstuk 9.  
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1 INTRODUCTION 
An introduction to the subject is presented, what the problem is and the urgent need for 
change. Then the goal of the research, from the problem analysis and problem definition, the 
main question and sub-questions are formulated. 

1.1 INTRODUCTION OF THE SUBJECT 
Climate change and the depletion of natural resources are a challenge for many industries and 
national economies. These challenges have prompted customers—who may be governments or 
state-owned companies—to look for ways to meet them. As a result, the Netherlands is 
planning for 50% of its economy to be circular in 2030 and 100% in 2050. Part of that agenda is 
for 27% of the energy used in 2030 to be sustainably generated. In order to achieve that goal, 
structural changes are needed and formal transition agendas created. In the Netherlands, 
construction accounts for 50% of raw materials usage, 40% of total energy consumption, and 
30% of total water consumption. Because the sector also accounts for approximately 35% of 
CO2 emissions, the construction sector has been included as a priority in the transition agenda 
(Transitieteam Bouw, 2018). 
 
These ambitions to achieve a 100% circular economy and sustainably generated energy in the 
Netherlands will lead to changing practices and demands to address these. And because the 
economy is doing well and the population is growing along with it, the infrastructure1 will have 
to be adapted to the growth; to meet this reality, the infrastructure will have to work smarter 
and more efficiently (Arnoldussen et al., 2017), which means that the construction sector will 
be at the forefront.  
 
The construction sector can play a role in increasing society's resilience to climate change and 
depletion of natural resources (Brandon & Lombardi, 2010). The construction sector consists of 
non-residential construction, housing construction, and GWW construction. It is an important 
sector because, according to Statistics Netherlands (CBS), it contributes 4.1% to GDP. The task 
of the GWW sector consists of adapting (reconstruction), maintaining the existing 
infrastructure, and constructing new infrastructure. The challenge is complex, from 
(Lenderink, Voordijk, et al., 2019) follows that traditional applications are no longer sufficient, 
making it necessary to develop new techniques and products.  
 
Stimulating innovations through public procurement is an influential policy instrument2 on 
the demand side and can also add value to their environment (Grandia & Meehan, 2017). In 
addition, stimulating sustainable innovations through public procurement can lead to 
economic growth of countries, regions, and private organizations, as well as overall 
technological development and competitiveness (Lenderink et al., 2018; OECD, 2011). The use 
of public procurement to promote innovation is therefore a well-known way of addressing 
societal challenges that we will face in the near future (Lenderink et al., 2018). Governments 
can use public procurement to shape innovations because of their procurement power (OECD, 

                                                      
1 According to the dictionary van Dale (2020a): “the whole range of highways, railways, waterways, harbors, airports, electrical 
installations, cables and so on”. 
2 Definition according van Nispen tot Pannerden (2011); “the means of government intervention in markets or, in broader 
perspective, society, in order to accomplish goals or to solve problems”.  
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2011). In 2015, the total procurement volume of the Dutch government was approximately 73.3 
billion euros, of which 6.8 billion euros for the GWW sector (Ministerie van Economische 
Zaken, 2016).   
 
As governments make large-scale plans, it falls to them to stimulate businesses, harnessing 
their supply chains and client base to facilitate the needed changes in society. The supply chain 
in which tenders3 take place consists of the following parties: clients4, consultancy and 
engineering firms (IB), and contractors. Clients largely pay for the public contracts and 
determine the characteristics of the procurement process, whereas IB are mainly engaged 
because of their knowledge and expertise and to shape the procurement process for the client. 
The responsibility of contractors is to carry out the work and that the work meets all contract 
requirements. In construction, it is common for contractors to play the role of intermediary in 
the field of innovation knowledge because the introduction of promising innovations from 
suppliers and subcontractors is beneficial to their competitive position (Rose et al., 2019). The 
(European) procurement law applies to tenders issued by clients and thus affects the entire 
supply chain.  
 
Contractors can be stimulated by tenders to offer sustainable innovations. The focus of this 
research is on the procurement process in the preparation phase and how it can be optimized 
so that contractors are encouraged to offer sustainable innovations during the tender phase. 

1.2 PROBLEM ANALYSIS 
Various studies have been carried out to determine the factors for successful innovations 
(Blayse & Manley, 2004; Gambatese & Hallowell, 2011; Hartmann, 2006). The factors found by 
the various studies show that they tend to overlap. There is no clear picture of which specific 
factors are most decisive. In 2014, Rose and Manley conducted research into product 
innovations in Australian infrastructure projects in order to get a clearer picture of 
determining factors for success. From their analysis, four contextual elements for successful 
innovation have been identified: relationships within the sector, procurement systems5, 
regulatory conditions, and organizational resources (Rose & Manley, 2014). (De Valence, 2010) 
shows that the procurement method is seen as a decisive factor for the level of innovation in 
the construction sector and that innovation-oriented forms of procurement can promote 
innovations (Arnoldussen et al., 2017). According to (Aschhoff & Sofka, 2009), it is clear that 
public procurement has a huge impact on a company's innovation performance. 
 
Despite the fact that the procurement system is one of the determinants of successful 
innovation, the following obstacles can be identified in relation to the procurement system. 
Firstly, clients want certainty in the application of innovations and therefore set tough 

                                                      
3 According to (Verlinden-Bijlsma & Brackmann, 2016): “that, with due observance of the applicable rules, the client invites (a 
number of) market participants to submit an offer and, if the client wishes to award an order, awards the order to the contractor 
who, based on all the client's requirements and wishes, has submitted the most suitable offer”. 
4 The contracting authorities which, according to the (Ministerie van Economische Zaken, 2020) Part 1.1 Procurement Act, have an 
obligation to put out to tender are the contracting authorities and special sector companies, whereby contracting authorities are 
defined as: “the State, a province, a municipality, a water board or a body governed by public law, or a partnership of these 
authorities or bodies governed by public law” and special sector companies such as: “contracting authority, public company or a 
company or body to which a special right or exclusive right has been granted by a contracting authority”. 
5 The meaning of procurement according the (Oxford, 2020): “the process of obtaining supplies of something, especially for a 
government or an organization” and system according to the dictionary (van Dale, 2020b): “efficiently ordered coherent whole of 
things and their parts = system”.  
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requirements. Secondly, it is necessary for contractors to invest, but they must be able to 
recoup this investment, which is often not possible within a single project. Thirdly, (quality) 
criteria are not sufficiently valued by the client when awarding a tender. Fourthly, when 
selecting the tender procedure, the obvious tender procedure is applied instead of the tender 
procedure that could produce the best result. These obstacles are further substantiated in 
section 3 on the basis of literature research. Due to the listed obstacles, in practice too few to 
no sustainable innovations are offered in offers from contractors. As a result, clients' ambitions 
in the area of sustainable innovations are not being realized (Gambatese & Hallowell, 2011). 
 

 
 
 
 
 
 

Figure 1 Own figure, problem situation. 

Currently, supply and demand of sustainable innovations are not well matched. If the supply of 
sustainable innovations by contractors is not there during tenders, it is possible that clients’ 
demands for sustainable innovations may not be there. But it may also have to do with the 
level of knowledge of the clients and IB. A great deal of scientific research has been conducted 
into the role of client buyer and IB to stimulate sustainable innovations (Boersma, 2018; 
Hofmeijer, 2017; Stiphout, 2018; van Es, 2018; Wolswinkel, 2015). A study has been carried out 
in the United Kingdom among contractors and suppliers on the obstacles experienced in the 
ability to innovate in public procurement (Uyarra et al., 2014). In Australia, research has been 
carried out in the road sector (Rose et al., 2019) on barriers to product innovation within the 
supply chain. A distinction has been made between obstacles that are experienced from the 
point of view of the client, the IB, the contractor, and the supplier. From a scientific point of 
view, it is relevant to examine all parties in the supply chain (Obwegeser & Müller, 2018). 
 
From a contractor’s point of view, no research has been done in the GWW sector in the 
Netherlands and there is a lack of knowledge in this area. Therefore, this research focuses on 
determining the influential factors of the tender phase from the perspective of contractors to 
offer sustainable innovations, so that the procurement process of the preparation phase can be 
optimized. This research can therefore make a contribution to the current state of GWW 
projects and, from a practical point of view, be beneficial for intended tenders from clients to 
purchase sustainable innovations. Because there is insight and clarity on how contractors are 
stimulated to offer sustainable innovations during the tender phase. 

1.3 PROCUREMENT PROCESS 
The phases that procurement consists of: preparation phase, tender phase, and the execution 
phase of a work6. The preparation phase consists of a number of steps with decisions to be 
taken (steps outlined in detail in section 3). These decisions can prevent sustainable 
innovations, create conditions, and thereby limit the realization of sustainable product 
innovations. Think of decisions on how the tender will be assessed. Once the preparation 

                                                      
6 This refers to the execution of a work as defined in (Ministerie van Economische Zaken, 2020) Part 1.1 Procurement Act: “the 
product of an entirety of architectural or civil engineering works intended as such to fulfil an economic or technical function”. 

Tender offers 
contractors 

Sustainable 
product 

innovations
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phase has been completed, the tender phase will start. Adjusting decisions is only possible in 
the preparation phase, due to the general principles of procurement law (Meent & Stellingwerff 
Bentema, 2018). That is why the preparation phase is so crucial.  
 
In order to clarify the applicability of the research and to define the scope of the research, a 
number of tender procedures have been selected. The choice to select the OP and RP 
procedures is because changing these procedures in such a way that innovations can be offered 
will have greater impact than the innovation-oriented procurement procedures as this requires 
relatively more time and resources, which are not always available (Lenderink, Halman, et al., 
2019). The competitive dialogue (CD) and competitive negotiation procedure (CP) are 
regarded as innovation-oriented procurement procedures, yet they have also been selected. 
The lack of individual contact by contractors (Uyarra et al., 2014) is perceived as one of the 
obstacles to the ability to innovate in public procurement. 
 
Ultimately, this research exists to answer the question: What influential (external) factors can 
stimulate contractors to offer sustainable innovations to satisfy governmental sustainability 
ambitions for the GWW sector in the Netherlands? 
 

1.4 GOAL OF THE RESEARCH 
The goal of the research was drawn up on the basis of (Doorewaard & Verschuren, 2015), which 
distinguishes between the goals of the research (external and internal) and the knowledge 
needed to achieve the goal. 
 
External goal: Make recommendations to clients to optimize the preparation phase for public 
procurement. 
Internal goal: Provide insight into the (external) factors of the tender phase by which 
contractors can be stimulated to offer sustainable innovations and whether parties in the 
supply chain can take these into account for the GWW sector in the Netherlands. 

1.5 RESEARCH QUESTIONS 

1.5.1 Main research question  
On the basis of the identified problems in the problem analysis and the objective of the 
research, the main question is: 
 
How can clients optimize the procurement process of the preparation phase, in order to 
stimulate the offering of sustainable product innovations by contractors, during the tender phase 
for the GWW sector in the Netherlands? 
 

1.5.2 Sub-research questions 
In order to answer the main research question, the following sub-questions must first be 
answered: 
 

1. What is the design of the preparation and tender phase of the procurement process 
where influencing factors of an offer are considered? 

a) What are sustainable product innovations and what type of sustainable product 
innovation can be offered, taking into account the technology readiness level? 
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b) What are innovation-friendly procurement methods? 
c) What steps does the preparation phase consist of and what is the content per step? 
d) What steps does the tender phase consist of and what is the content per step, taking 

into account the chosen tender procedures (OP, RP, CD, and CP)? 
e) What are the (external) factors that influence contractors to make a bid decision 

during the tender phase? 
2. What are the influential (external) factors of the tender phase, according to 

contractors, to offer sustainable product innovations? 
3. To what extent can parties in the supply chain ensure that these (external) factors from 

the tender phase are taken into account in the preparation phase so that sustainable 
product innovations are offered?  
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2 RESEARCH DESIGN  
The details and considerations for coming up with an approach to carry out the research are 
detailed in this chapter. This section details the approach to the research, the preparation of 
the research, the methods to be used to collect and analyse research material, and the research 
strategy (presented in a flowchart).  

2.1 RESEARCH APPROACH 
This research follows a practice-based model in which a situation is experienced as 
problematic or a desire to achieve something (Doorewaard & Verschuren, 2015). The necessary 
information is collected from practice and an intervention cycle can be used to solve problems, 
consisting of five phases: problem analysis, diagnosis, design, intervention/change, and 
evaluation (Doorewaard & Verschuren, 2015). In this research, the focus is on the diagnostic 
phase and the causes and motives with which the problem of too few sustainable innovations 
is interrelated (Doorewaard & Verschuren, 2015). This research tries to gain insight into what 
the (external) factors are in order to stimulate contractors to offer sustainable innovations. It is 
therefore a diagnostic background analysis, which maps out which factors cause a problem 
(Verschuren & Doorewaard, 2010). 
 
In (Doorewaard & Verschuren, 2015), the following research strategies can be distinguished: 
survey, experiment, case study, well-founded theoretical approach, and desk research. A 
combination of these research strategies is possible. Adopting the strategy depends on the type 
of research being undertaken: width or depth, qualitative or quantitative (Doorewaard & 
Verschuren, 2015). The research is not about the entire procurement process but about a 
specific part of the preparation phase and optimizing it so that contractors are stimulated to 
offer sustainable product innovations during the tender phase. As a result, depth has been 
chosen for this research. This allows the researcher to arrive at more content, clarification, and 
more powerful reasoning. The situation being investigated is complex, dynamic and the 
findings cannot be expressed in numbers. A qualitative approach is beneficial.  
 
The decisions ensure that a number of options are eliminated within the research strategies. 
All the research strategies mentioned above except the desk research are referred to as 
empirical research. Because the choice is for depth, it means that the survey is not suitable, 
with the survey research is mainly done in the width (Doorewaard & Verschuren, 2015). The 
experiment is often regarded as a quantitative research strategy (Doorewaard & Verschuren, 
2015). The research strategies case study, well-founded theoretical approach and desk research 
are referred to as qualitative research. Desk research is not empirical research and the well-
founded theoretical approach is typically theory-oriented research. For this research, therefore, 
the case study research strategy fits best (Doorewaard & Verschuren, 2015). 
 
However, for answering 'what' questions there are 2 possibilities according to (Yin, 2014). First, 
the 'what' questions that are exploratory, all research strategies mentioned in Yin (2014) p.6 
can be applied for this purpose. Secondly, the 'what' questions that are really of the 'how many' 
type, survey research or archival research is preferable, to apply a survey research to list the 
'what' is more beneficial because it offers no advantage to apply a case study research (Yin, 
2014). For this research, identifying what the (external) factors are in order to stimulate 
contractors to offer sustainable product innovations, a survey research is more suitable.  
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Within a survey research strategy, there are two primary methods of collecting information—
via questionnaire or interview (Fellows & Lui, 2015; Fowler, 2009; Saunders et al., 2009). The 
output of a questionnaire is a lot of data that is numerical in nature and is easy to process by a 
quantitative method. Because depth has been chosen and the findings will be qualitative in 
nature, this research will be carried out using personal interviews as a method. 

2.2 PREPARATION RESEARCH 

2.2.1 Literature Study 
The research review began with a critical and detailed assessment of the relevant literature 
from academic and scientific databases (Google Scholar, Scopus, TU Delft Worldcat Discovery 
and TU Delft Repository) to determine the level of knowledge on this subject and identify gaps 
that can be addressed in this research (Fellows & Lui, 2015). After this, specific relevant 
knowledge was found using the snowball method and the citations in existing works. In 
addition to the scientific literature, web sources and commercial books were used to provide 
insight into the procurement process. From the literature study follows the analysis 
framework, in which (external) factors from the tender phase are indicated that may influence 
contractors so that they are stimulated to offer sustainable innovations during the tender 
phase.  

2.3 COLLECTION OF RESEARCH MATERIAL 

2.3.1 Interviews 
The analysis framework is used as the basis for the personal interviews. Because it is currently 
not possible to conduct personal interviews this creates specific disadvantages. It is more 
difficult to capture and observe non-verbal communication compared to a personal interview. 
Other disadvantages are that interviews can be time-consuming and the quality of the 
collected data depends on the experience of the researcher and the relationship between the 
researcher and the participant (Saunders et al., 2009). To prevent this, interview questions 
were submitted to research supervisors in advance for assessment. The advantages of personal 
interviews is they provide more depth on the topic (Fellows & Lui, 2015) and the researcher has 
control over the method of collecting research material. With this, research material has been 
collected for the next phase of the research to analyze and validate. The interviews are 
discussed in-depth in section 5. 

2.4 ANALYSIS & VALIDATION RESEARCH MATERIAL 

2.4.1 Analysis Research Material 
Personal interviews were conducted in Dutch and recorded on audio via Skype and a verbatim 
transcript of each interview was prepared. After the elaboration, the transcriptions were sent 
to the participants for verification. For the analysis, it was necessary that all interviews were 
held and that their elaboration has been checked by the various participants. The basis for the 
analysis of the interviews is that what has been indicated by the various participants is 
assessed, are there similarities, are there differences, can deviations be named. In order to 
substantiate the similarities, differences, and deviations, verbatim quotations are used. 
Quoting the participants provides insight into the richness and details of their own words 
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(Hennink, 2014). This has been applied to provide insight from contractors as to what the 
influential external factors are to offer sustainable product innovations.  

2.4.2 Validation Research Material 
This study looks at the similarities and deviations of the (external) factors in the perception of 
the participants who were interviewed, as these may point to new findings. But also whether 
parties from the supply chain can take these external factors into account in the preparation 
phase. In order to verify this, the external factors need to be validated. The validation is done 
with a semi-structured focus group interview. This is a group interview in which participants 
interact by discussing a theme that has been clearly and precisely defined (Saunders et al., 
2009). The participants were selected based on their expertise on the subject of research 
(Fellows & Lui, 2015). The focus group interview was recorded on audio in Dutch via Skype and 
transcribed verbatim. After drawing up the transcription, it was provided to the participants 
for verification. The findings show the extent to which parties in the construction chain can 
ensure that these external factors from the tender phase are taken into account in the 
preparation phase.  

2.5 RESEARCH STRATEGY 
A flow chart (Figure 2) has been set up on which the research design and research methods to 
be applied are elaborated. 
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Figure 2 Own figure, research design.
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3 LITERATURE STUDY 
The literature study has been carried out and elaborated in 4 parts to answer sub-question 1. 
First, sustainable innovations have been elaborated, followed by public procurement. After this 
the procurement process of a client is elaborated and finally the factors of influence 
(determining factors for an offer) are determined. 

3.1 SUSTAINABLE INNOVATIONS 
It is essential to understand what sustainable innovations are, what kind of innovations there 
are, the degree of innovation, on what scale this is and the innovation strategy and the 
technology readiness level. But also, the application of sustainable innovations for the GWW 
sector. 

3.1.1 Definition of Sustainable Innovations 
In 1987, sustainable development was mentioned for the first time in the United Nations 
Brundtland report, which defined it as "development that meets the needs of the present 
without compromising the ability of future generations to meet their own needs"(WCED, 
1987). The term 'sustainability' is not a defined concept; there are many studies in the literature 
and this research has its own interpretation of the term 'sustainability'. Part 1.1 of the 
Procurement Act contains the definition of innovation7 , but Directive 2014/24/EU Article 2 
(22) also contains the definition of innovation8. According to (Blayse & Manley, 2004; 
Kulatunga et al., 2011) there is a new development being made, which improves the existing 
application. In the study by (Schiederig et al., 2012), the term sustainable innovation has been 
studied. This shows that in addition to sustainable innovations, the terms eco innovation, 
green innovation, and environmental innovation are also used. These terms have similar 
meanings and are used interchangeably. In order to distinguish these concepts, there are six 
characteristics to be considered: (1) type of innovation, (2) market orientation, (3) 
environmental aspect, (4) phase, (5) impulse, and (6) level. The research shows that the main 
difference is that sustainable innovations contain economic, social, and environmental aspects 
and this is not the case for the terms eco innovation, green innovation, and environmental 
innovation. 

3.1.2 Sustainable Innovation Type 
The OECD (Gault, 2005) describes the following types of innovations:  

- Organizational innovations; 
- Product innovations; 
- Process innovations; 
- Marketing innovations.  

 
This research is limited to product innovations9 in the GWW sector. In addition to the type of 
innovation, the degree of innovation is also an important characteristic. 

                                                      
7 (Ministerie van Economische Zaken, 2020): “the application of a new or substantially improved product, service, or process”. 
8 (Europese Unie, 2014): “the application of a new or substantially improved product, service or process, including but not limited 
to production, construction or construction processes, a new sales method or a new organizational method in business, workplace 
or external relations, inter alia, to help solve societal problems or to support the Europe 2020 strategy for smart, sustainable and 
inclusive growth”. 
9 According to the OECD (Gault, 2005), a product innovation is: “the introduction of a good or service that is new or significantly 
improved with respect to its characteristics or intended uses. This includes significant improvements in technical specifications, 
components and materials, incorporated software, user friendliness or other functional characteristics”.  
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3.1.3 Degree of Sustainable Innovation 
The innovation model (Slaughter, 1998) is a spectrum on which one side is incremental 
innovations “small changes based on current knowledge and experience” and, on the other 
side, is a measure of radical innovations “a breakthrough in science or technology that changes 
the character and nature of an industry”. In between, modular innovations “a significant 
change in concept within a component, but leaves the links to other components and systems 
unchanged”, architectural innovations “a small change within a component, but a major 
change in the links to other components and systems” and system innovations “integration of 
multiple independent innovations that must work together to perform new functions or 
improve the facility performance as a whole” are defined in the spectrum. The main difference 
is that radical innovations are scarce and should not account for more than 20% of all 
innovations within a sample (Garcia & Roger, 2002). Developing radical innovations also takes 
much more time, it requires an investment, and there are more risks and uncertainties 
(Rijkswaterstaat, 2014). Incremental innovations should account for no less than 20% of all 
innovations within a sample (Garcia & Roger, 2002). It appears that in addition to incremental 
and radical innovations, it is necessary to name another category of innovation—truly new. 
(Lenderink et al., 2020) has defined this as substantial innovation. The necessity of this is that 
innovations are labelled as radical innovations, but they are not actually. The reason for this is 
that these innovations have been developed with new technology and are new within the 
sector, but by definition are not strictly radical innovations. 
 

Incremental Modular Architectural System Radical

Small change Major Change
Degree of innovation

  
Figure 3 Own figure, degree of innovation based on (Slaughter, 1998). 
 
The problem definition shows that a main criteria and/or sub criterion aimed at sustainable 
innovations are almost non-existent. When considering project innovation, clients need to 
assess bids based on measurable criteria, that’s why it is important to divide the degree of 
sustainable innovations and the scale of this innovation in order to be able to assess and 
compare sustainable innovation of contractors in accordance with the principles of 
procurement law. In particular, the principles of equal treatment, non-discrimination, 
transparency, objectivity, and proportionality (Europese Unie, 2014) derived from freedom of 
movement play an important role in providing fair competition.  
 
Degree of innovation 

- Incremental innovations 
- Radical innovations  
- Truly new and/or substantial innovations 

 
Likewise, the scale of innovations based on (Lenderink et al., 2020) is as follows:   

- a system  
- a component 
- a module 
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3.1.4 Sustainable Innovation Strategy 
Two sustainable innovation strategies can be distinguished: technology push and demand-pull 
(or market-pull). In a technology push, new technology is developed. This technology is then 
applied to a product and this product is put on the market, whereas the technology push 
process consists of:  
 

Basic Science Design and 
Engineering Development Marketing Sales

 
Figure 4 Own figure, technology-push process (Rothwell, 1994). 

The demand pull has to do with the fact that a need is formulated from the market for a new 
product and the new product is developed to meet the new need. The process of the demand 
pull (Rothwell, 1994) consists of: 
 

Market Need Development Manufacturing Sales
 

Figure 5 Own figure, demand-pull process (Rothwell, 1994). 

3.1.5 Technology Readiness Level (TRL) 
The maturity, breaking down innovations into stages of development (Technology Readiness 
Level) was developed by NASA in the 1970s, with seven stages of development. Subsequently, it 
was then refined by NASA in the 1990s where nine stages of development can be distinguished 
(Mankins, 2009; NASA, 2020). This classification is still used today and is a well-known way of 
distinguishing the stages of development of innovations. After NASA, several bodies have 
adopted this classification, including the European Commission (EC). The EC has translated 
the stages of NASA’s development (Europese Commissie, 2017a). 
 

Level 1 basic principles observed
Level 2 technology concept formulated 
Level 3 experimental proof of concept 
Level 4 technology validated in lab 
Level 5 technology validated in relevant environment 
Level 6 technology demonstrated in relevant environment 
Level 7 system prototype demonstration in operational environment 
Level 8 system complete and qualified 
Level 9 actual system proven in operational environment Te
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Figure 6 Own figure, TRL according (Europese Commissie, 2017a). 

The difference between the different levels is that TRL phases 1 to 4 are stages of development 
in the laboratory. TRL phases 5 and 6 are stages of development in the relevant environment. 
TRL phases 7 and 8 are stages of development in the operational environment and with TRL 
phase 9, the sustainable development is technically and commercially ready for use. 
 
The research by (Ebbelaar, 2019) shows that the TRL levels can be divided into two categories: 
1) Products with TRL levels 1 to 6, which require research & development (R&D) before they 
can be applied; and 2) Products with TRL levels 7 to 9, which are almost developed but still 
need to be combined within a system. 
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(Lenderink, Voordijk, et al., 2019) has also carried out research into various types of 
innovation-oriented procurement approaches. Specifically:  

- Developing innovations through triggers; 
- Stimulating innovations within a long-term agreement; 
- Initiating innovations by stimulating them within the realization of a project. 

 
The innovation-friendly approach has not been taken into account within the research of 
(Lenderink, Voordijk, et al., 2019) but in order to clarify and compare the characteristics of the 
three researched innovation-oriented procurement approaches, the innovation-friendly 
approach has been included in Table 1. From this perspective (Lenderink et al., 2018), it can be 
noted that for each type of innovation-oriented procurement approach, other methods can be 
used to stimulate innovations and that these are aimed at innovations in different stages of 
development. 
 

Characteristics 
of innovation-
oriented 
procurement 
approaches 

Trigger the 
development 
of innovations 

Stimulate 
innovation 
within long 
term contracts 

Stimulate the 
implementatio
ns of 
innovations  

Innovation-
friendly 
procurement 

Targeted TRL  Low TRL (1-3) Whole range or 
TRL (1-9) 

Medium to 
medium/high 
TRL (5-8) 

Medium/high to 
high TRL (7-9) 

Table 1 Own table, based on (Lenderink, Voordijk, et al., 2019). 

3.1.6 Application to GWW sector 
Brundland's term of sustainability from (WCED, 1987): “development that meets the needs of 
the present without compromising the ability of future generations to meet their own needs” 
The choice was made to summarize this as having a positive impact on the environment. 
(Schiederig et al., 2012) had shown that sustainable innovations contain economic, social, and 
ecological aspects. Where it is difficult to make these aspects practical and what it specifically 
means for a sustainable innovation. As a definition of product innovation, the term from 
(Gault, 2005) is applied, namely: “the introduction of a good or service that is new or 
significantly improved with respect to its characteristics or intended uses”.   
 
For the purpose of this research, I adopt the following definition for a sustainable product 
innovation: the introduction of a product that is new or significantly improved with respect to its 
characteristics or intended use, which has a positive impact on the environment. 
 
The degree of innovation can be divided into 3 categories: incremental innovation, truly new 
and/or substantial innovations and radical innovations. This, in turn, can be subdivided 
according to scale of innovation: from a component, within a module and as a system 
(Lenderink et al., 2020). In the problem definition, it has been made clear which tender 
procedures apply to this research (OP, RP, CD and CP). These are by definition, demand-
driven procedures. In relation to this research, public procurement is a demand-side measure 
(Edler & Georghiou, 2007) and (Aschhoff & Sofka, 2009) show that public procurement can be 
a demand-side tool to stimulate innovations. For the workability of demand-driven innovation, 
it is necessary to adapt the procurement process of clients so that this is beneficial for 
innovations (Knutsson & Thomasson, 2014). However, (Herstatt & Lettl, 2004) shows that 
demand-driven innovations often lead to incremental innovations. By linking incremental 
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innovations to the TRL level the ambitions of clients in the field of sustainable innovations can 
be operationalized, because there is insight into the maturity of the sustainable product 
innovations that are needed to better match supply and demand.  
 
(Slaughter, 1998) shows that an incremental innovation “is a small change, based on current 
knowledge and experience.” It can be argued that an existing product makes a small change in 
terms of its characteristics or intended use and that the operation of the prototype as a system 
should be demonstrated in the operational environment according to TRL level 7 (Europese 
Commissie, 2017a). This is also in line with the investigation of products with TRL levels 7 to 9 
(Ebbelaar, 2019). These products are almost developed but still need to be merged within a 
system. In addition, the research of (Lenderink, Voordijk, et al., 2019) shows that innovation-
friendly procurement is focused on TRL levels 7 to 9. For this study, sustainable product 
innovations with a TRL level 7-9 apply.  

3.2 PUBLIC PROCUREMENT 
First the Procurement Act is elaborated because this applies to public procurement and the 
associated procurement procedures. Further it is important to understand what public 
procurement is, the classification hereof and the procurement approaches to stimulate 
sustainable product innovations.  

3.2.1 Procurement Act 
European procurement law applies to public contracts10 or concession contracts. Both 
European and Dutch legislation and regulations have a function within procurement law. From 
a European perspective, the aim of European  procurement law11 is to open up all markets to 
public contracts for all Member States in order to achieve the Europe 2020 strategy of smart, 
sustainable and inclusive growth (Essers & Lombert, 2017). In particular, the principles of equal 
treatment, non-discrimination, transparency, objectivity, and proportionality (Europese Unie, 
2014) derived from freedom of movement play an important role in providing fair competition. 
In order to give substance to these principles, the directives of classic public procurement 
2004/18/EU and those of the special sector companies 2004/17/EU in 2016 have been replaced 
by improved adapted directives respectively 2014/24 EU and 2014/25/EU. These directives have 
been transformed by the Netherlands into the Procurement Act (AW), which has been 
applicable since 1 July 2016. In addition to the AW, there are two mandatory guidelines at 
national level, the Proportionality Guide (GP) and Procurement Regulations Work (ARW). 
 
The AW specifies which clients have an obligation to tender, the contracting authorities and 
special sector companies. When reference is made to public works contracts, this refers to 
public contracts, special sector contracts and concession contracts. In addition, for each type 
of public contract it is also indicated which contracts with a certain monetary value must be 
put out to tender at European level, these thresholds are updated once every two years for 
central and decentralized authorities. The monetary value also determines the selection of the 
right procurement procedure. If the monetary value of the contract is below the threshold, the 
AW distinguishes national procurement procedures and the multiple procurement procedure.  

                                                      
10 According to (Ministerie van Economische Zaken, 2020) Part 1.1 Procurement Act, public contracts: “consist of works, supplies, 
and services or framework agreements”.  
11 This refers according to (Verlinden-Bijlsma & Brackmann, 2016): “the laws and regulations governing the process of regulated 
procurement”. 
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The GP contains instructions and principles for the principle of proportionality12, because for 
each monetary value on p.31 is indicated what is proportional and should be used as a starting 
point. The application of this principle is only aimed at the decentralized government. The 
content of the ARW is a description of the rules to be followed in the various tender 
procedures. 

3.2.2 Tender Procedures 
The AW deals in part 2 with classic public contracts and design contests for public contracts, 
part 2a concession contracts and part 3 special sector contracts and design contests for special 
sector contracts (Meent & Stellingwerff Bentema, 2018). The tender procedures for public 
works contracts are listed in Figure 7. For the purposes of this study, only the OP, RP, CP, and 
CD procedures apply, as these procedures allow the procurement of sustainable product 
innovations with a TRL level of 7-9. 
 

Public tendering procedures (part 2 procurement law 2012)

Open procedure (OP) (article 2.26)
Restricted procedure (RP) (article 2.27)

Competitive negotiation procedure (CP) (article 2.30)
Competitive dialogue (CD) (article 2.28)

Innovation partnership (IP) (article 2.31a)
          Negotiated procedure without prior publication (NP) (article 2.32)

 
 

3.2.2.1 Open Procedure & Non-Open Procedure 
The OP and RP are the best-known and most frequently used tender procedures (Schrijfgroep 
Gids Proportionaliteit, 2016). The difference between the two is that in the OP there is no limit 
on the number of market participants that decide to bid. The RP allows an unlimited number 
of market participants to register but a limited number are invited to make a bid. 

3.2.2.2 Competitive Dialogue & Competitive Procedure with Negotiation 
The CD & CP procedures are applied less than the OP and RP procedures, but they are suitable 
for the procurement of innovations (Europa decentraal, 2020a). The CP has also been added 
because this procedure has many characteristics similar to those of the CD. In these 
procedures, the objectives are fixed from the outset as opposed to an Innovation Partnership 
(IP). After all, with an IP there is a prior awareness that, based on the current state of the 
technology, it cannot be achieved. The objective of the IP is not clear from the start 
(Verlinden-Bijlsma & Brackmann, 2016). 

3.2.3 Procuring Innovations 
Public procurement refers according to (OECD, 2020): “to the purchase by governments and 
state-owned enterprises of goods, services and works”. These purchases are made on the basis 
of tenders. A tender is according to (Verlinden-Bijlsma & Brackmann, 2016): “that, with due 
observance of the applicable rules, the client invites (a number of) market participants to 

                                                      
12 The principle of proportionality according (Schrijfgroep Gids Proportionaliteit, 2016): “entails that the choices which a 
contracting authority makes and the requirements and conditions it sets for a tender, must be reasonably proportional to the 
nature and scope of the contract to be awarded”. 

Figure 7 Own figure, procurement procedures from (Meent & Stellingwerff Bentema, 2018). 
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submit an offer and, if the client wishes to award an order, awards the order to the contractor 
who, based on all the client's requirements and wishes, has submitted the most suitable offer”. 
Various researchers have subdivided public procurement into different categories. 
Categorizing public procurement is essential, depending on whether the product in question is 
already freely available or still being developed. There is a difference for the procurement of 
existing products as less interaction will be required than when a new product needs to be 
developed. 

3.2.3.1 Different Types of Procurement Strategies 
According to (OECD, 2011), procurement is categorized as regular procurement, strategic 
procurement and procurement of research and development. Regular procurement is 
characterized by the procurement of products that are used on a daily basis (Edquist & 
Hommen, 2000; Yeow & Edler, 2012). In strategic procurement, products that do not yet exist 
but can be developed within a reasonable time (OECD, 2011) and the procurement of research 
and development is used to stimulate the development of new products (Lenderink, Halman, 
et al., 2019). It is important to distinguish between procurement strategies because different 
methods are used for each type of procurement strategy to stimulate innovations and 
innovations are required at different stages of development (Lenderink et al., 2018).  

3.2.3.2 Approaches to Stimulate Sustainable Product Innovations 
In (Lenderink, Halman, et al., 2019), the categorization of regular procurement, strategic 
procurement, and procurement of research and development (OECD, 2011) was used to 
distinguish the 7 different approaches that can be used to stimulate sustainable product 
innovations with public procurement. For regular procurement, there is one approach, for 
strategic procurement there are four approaches, and for procurement of research and 
development there are two approaches mapped out. Applicable for this research are the 
innovation friendly procurement approach and the procurement procedures with negotiations 
approach because with these approaches, sustainable product innovations with TRL level 7-9 
can be offered. 

1) Regular procurement and innovation-friendly 
procurement
- Innovation- friendly procurement

2) Strategic procurement of innovations
- Public procurement of innovatieve solutions (PPI)
- Public procurement for innovation (PPI)
- Forward commitment procurement (PCP
- Using procurement procedures which provide possibilities
  for negotiations with suppliers 

3) Procurement of R&D 
- Public procurement of innovatieve solutions (PPI)
- Innovation partnership

 
Figure 8 Own figure, procurement approaches according (Lenderink, Halman, et al., 2019). 
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For the innovation friendly procurement approach and the procurement procedures with 
negotiation approach from Figure 8 within the scope of this research a number of tender 
procedures are applicable, these are shown in Table 2. 

 Innovation- friendly 
procurement  

Using procurement 
procedures which provide 
possibilities for negotiations 
with suppliers  

Tender 
Procedure 

Open Procedure (OP) Competitive Dialogue (CD) 

Restricted Procedure 
(RP) 

Competitive Negotiation 
Procedure (CP) 

Table 2 Own table, procurement approaches and applicable tender procedures. 

3.2.3.2.1 Innovation-Friendly Procurement Approach (OP & RP)  
Regular procurement is characterised by procurement of products that are used on a daily 
basis (Edquist & Hommen, 2000; Yeow & Edler, 2012). Based on (Lenderink, Halman, et al., 
2019), it appears that stimulating innovations in regular procurement is not the goal, but can 
be identified as possible by-product. In (Edquist et al., 2015), innovation friendly procurement 
is explained as procurement which stimulates innovations but also enables innovations. There 
are four arguments according to (Lenderink, Halman, et al., 2019) to make regular 
procurement innovation-friendly: 

1) Likely to improve the best price-quality ratio (BPQR) of purchased products and 
services; 

2) Current solutions do not meet future needs; 
3) Competitiveness will increase;  
4) Innovation friendly procurement will have more impact.  

 
In order to make regular procurement innovation friendly, it is necessary to make the 
procedures by which they are procured innovation friendly. This increases the possibility for 
certain products on the market (Knutsson & Thomasson, 2014) by adding innovation-oriented 
criteria as a specification in the tender procedure and when assessing the documents for the 
tender procedure (OECD, 2011). But also to adjust the procurement process so that it is 
favourable for innovations (Knutsson & Thomasson, 2014). 
 
From the literature analysis of (Lenderink, Halman, et al., 2019), five methods have been 
identified that are favourable for an innovative outcome during tenders: 

1) Market consultations 
2) Specification requirements (functional) 
3) Allowing alternatives 
4) Award criteria based on BPQR/LC 
5) Setting high quality standards 

3.2.3.2.2 Tender Procedures (CD & CP) with negotiation approach 
Strategic procurement involves procuring products that do not yet exist but can be developed 
within a reasonable time (OECD, 2011). There are procurement procedures that are suitable for 
this purpose; these are called innovation-oriented procurement procedures. The innovation-
oriented procurement procedures in which it is possible to have individual contact and 
negotiate are: CD and the CP. The major difference between the two procedures is that the CP 
procedure is negotiated and is based on a first tender offer. As a result, the contracting 
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authority will have to explain its needs and requirements in more detail than for a CD 
procedure (Lenderink, Halman, et al., 2019). To award a CD procedure, only the main award 
criterion of economically most advantageous tender (MEAT) can be used, which is determined 
on the basis of BPQR (Europa decentraal, 2020b) and for the CP procedure this can be 
determined on the basis of award criteria: lowest costs calculated on the basis of cost-
effectiveness, such as life cycle costs (LC) and lowest price (LP) (Lenderink, Halman, et al., 
2019). 

3.3 PROCUREMENT PROCESS 
In order to gain more insight, it is necessary to know how the procurement process works and 
how it is organized. Due to the project specific character of GWW projects it deviates from the 
standard procurement process. 

3.3.1 Purchasing Function  
The purchasing function from the (Schrijfgroep Gids Proportionaliteit, 2016) and (van Weele, 
2014) are shown in Figure 9. Specification, selecting, and contracting is defined from the 
(Schrijfgroep Gids Proportionaliteit, 2016) as procurement and by van (van Weele, 2014) as 
tactical procurement. Within these process phases, the work is specified, the contractor is 
selected and the contract is concluded with the contractor. 
 

Specification Selecting Contracting Ordering Expediting Folluw up 

Specification Selecting Contracting Ordering Expediting After- carePre- 
procedure

Purchasing function (Schrijfgroep Gids Proportionaliteit, 2016)

Purchasing function (van Weele, 2014)

 
Figure 9 Own figure, purchasing function (GP, 2016) and (van Weele, 2014). 

Because GWW projects are not products but work, there is a difference in the process phases 
of ordering, monitoring and after-care. The purchasing function from the (Schrijfgroep Gids 
Proportionaliteit, 2016) and (van Weele, 2014) have been combined and adapted for GWW 
projects to Figure 10. 
 

Selecting Contracting Execution Evaluation Specification

Combined purchasing function adapted for GWW projects

Pre- procedure
 

Figure 10 Own figure, procurement function combined and adapted for GWW projects. 

This research focuses on the tender or tactical procurement and the process phases of  
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specification, selecting, and contracting. The reason for this is that from these process phases 
the end result is determined. The preparation phase is named by the (Schrijfgroep Gids 
Proportionaliteit, 2016) pre-procedure and by van (van Weele, 2014) specification, as indicated 
in Figure 9. However, (Essers & Lombert, 2017) has divided the preparation phase into an 
initial phase and a follow-up phase.  

3.3.2 Procurement Process PIANOo 
In practice, the procurement process of the contracting expertise centre (PIANOo, 2020a), 
which is part of the Ministry of Economic Affairs and Climate, is used. For this research, the 
procurement process of (PIANOo, 2020a) is applied. 
 

Preparation Tender Execution
 

Figure 11 Own figure, procurement phases (PIANOo, 2020a). 

3.3.2.1 Preparation Phase  
The preparation phase from (PIANOo, 2020a) consists of 13 steps, in which conscious, step-by-
step decisions have to be taken (Schrijfgroep Gids Proportionaliteit, 2016). These decisions 
affect the result and thus the effectiveness of the tender (Essers & Lombert, 2017). Where the 
taken decisions in a certain step can be adjusted by new insights, going through these steps is 
an iterative process. All steps have been worked out step by step using (PIANOo, 2020a) in 
order to gain insight per step into the content and decisions taken within a step. 
 

1) Procurement needs

2) Tender rules

3) Tender obligation

4) Procurement strategy

5) Procurement policy goals

Preparation phase 

6) Shaping of assignment

7) Award criteria

8) Selection criteria

9) Specify

10)Market involvement

11) Possible procedures

12) Select procedure 

13) Finish 

 
Figure 12 Own figure, preparation phase (PIANN0, 2020a). 

3.3.2.1.1 Step 1 Purchasing Need 
This phase starts first with identifying the procurement needs of clients, but also what are the 
characteristics of this, the costs of realizing it and within what time frame it should be done. 

3.3.2.1.2 Step 2 Tender Rules 
It is necessary to assess whether the mandatory procurement rules apply to the client. 
Procurement rules from the client can also apply if the client has drawn up his own 
procurement. If a client has formulated a procurement policy, this will include strategic 
objectives over a longer period of time. 

3.3.2.1.3 Step 3 Tender Obligation 
The value of the procurement order is first determined. If the contract value is above the 
threshold value, then a European tender must be put out to tender by the client. The threshold 
value depends on the type of client and what kind of assignment it is. 
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3.3.2.1.4 Step 4 Procurement Strategy 
The client draws up a procurement plan for the elaboration and implementation of the 
procurement policy. In which it is has been worked out, how the objectives will be 
implemented over a shorter and longer period.  

3.3.2.1.5 Step 5 Procurement Policy Goals 
In this step, a client can use procurement to implement its desired goals and/or objectives 
which are included in the procurement policy of the client. 

3.3.2.1.6 Step 6 Shaping of Assignment 
Clients are free to determine the size and content of an assignment, to achieve the maximum 
need through procurement. By placing similar contracts on the basis of procurement, similar 
contracts that fit together in their entirety or in parts on the market. Taking into account the 
own benefits but also the benefits of the contractors (market participants). For this, it is 
essential to have knowledge of the market. 

3.3.2.1.7 Step 7 Drawing up (sub) Award Criteria 
In general, clients will invite several contractors (market participants) to submit an offer. The 
client must then determine in advance which method will be used to assess the best offer. In 
order to award a tender, the main award criterion MEAT, which is determined on the basis of 
award criteria13. Applying the BPQR as award criteria is to reward quality as added value and to 
what extent the offer meets the main criteria and/or sub-criteria. The LP as award criteria 
means that the client asks for a minimum quality. The awarding of the contract by the client is 
then up to the contractor who meets the minimum quality and the lowest price. Application of 
the LC has been newly added to the 2012 Procurement Act and was declared applicable as 
award criteria on 1 July 2016. Where the costs of a work are related to the entire life cycle of a 
work. 

3.3.2.1.8 Step 8 Drawing up Selection Criteria 
The client draws up exclusion grounds, suitability requirements and selection criteria in order 
to assess contractors (market participants) which are suitable for the execution of the contract. 
Where exclusion grounds relate to cases that apply to contractors (market participants) 
themselves and which justify the exclusion of contractors (market participants) to the tender. 
The suitability requirements are minimum requirements, failure to meet these requirements 
will result in the exclusion of contractors (market participants) from the procedure. The 
selection criteria explicitly relate to technical competence aspects of contractors (market 
participants).  

3.3.2.1.9 Step 9 Specify 
In order to realize the need by means of procurement, the client draws up a demand 
specification in which this is further clarified and detailed. The decision by the client for the 
technical specification14 or functional specification15 influences the outcome of the tender 
procedure. This is because the content of the demand specification determines what will be 
submitted, how this will be done and whether contractors (market participants) can meet the 
client's needs.  

                                                      
13 The award criteria according to (Ministerie van Economische Zaken, 2020) Part 1.1 Procurement Act: “best price-quality ratio 
(BPQR), lowest costs calculated on the basis of cost-effectiveness, such as life cycle costs (LC) and lowest price (LP)”.  
14 This refers according to (PIANOo, 2020b): “that is the exact description of the work”  
15 According to PIANOo (2020b): “describes the intended outcome of the work to be completed”  
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3.3.2.1.10 Step 10 Market Involvement in Specification 
The way in which and how thoroughly the client gathers knowledge from the market depends 
on the size and character of each separate tender. Contractors (market participants) can be 
helpful in finding solutions to meet the needs of clients through procurement.  

3.3.2.1.11 Step 11 Possible Tender Procedures 
There are several tender procedures from which to choose in order to place a contract on the 
market. The value of the contract determines whether it is to be put out to tender at European 
or national level and the individual characteristics of the procurement contract determine 
which tender procedure is selected.  

3.3.2.1.12 Step 12 Choose Tender Procedure 
Choosing an appropriate procedure depends on the individual characteristics of the 
procurement order. The procedure that is selected is the most effective to meet the needs of 
the client. 

3.3.2.1.13 Step 13 Complete Preparation Phase 
The preparation phase ends with how the invitation to participate and the submission of the 
registration will take place. This then determines the beginning of the tender phase. 

3.3.2.2 Tender Phase  
In the preparation phase, a decision is taken to apply a specific tender procedure. In the tender 
phase, the process of the tender procedure is followed. The procedures (OP, RP, CD and CP) 
have their own process that must be followed, but this can be summarized in the following 
steps: (a) announcement, (b) selection, (c) exchange of information, (d) award phase, (e) and 
award. 

Announcement 
(a) 

Assessment 
tender offers (d)

Award (e)

Announcement 
(a)

Selection (b)

Assessment 
tender offers (d)

Award (e)

Announcement 
(a)

Selection (b)

Dialogue (c)

Assessment 
tender offers (d)

Award (e)

Announcement 
(a)

Selection (b)

Negotiation (c)

Assessment 
tender offers (d)

Award (e)

Open Procedure 
(OP)

Restricted  
Procedure (RP)

Competitive 
dialogue (CD)

Competitive 
negotiation 

procedure (CP) 

 
Figure 13 Own figure, steps out of the tender phase (Essers & Lombert, 2017). 

3.3.2.2.1 (a) Announcement  
The announcement is twofold: on the one hand, contracting authorities announce their 
intention to put a contract on the market and which tender procedure will be used. In addition 
to the notice, a description of the contract is also enclosed. On the other hand, it is an appeal 
to the market participants so that they can express their interest in the contract. In the case of 
a European tender, the announcement should be published via TenderNed, which is an online 
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publication platform for tenders of the Dutch government. By publishing it on TenderNed it is 
also automatically placed on the Tenders Electronic Daily (TED), which is a publication 
platform for tenders of the European Union. By placing it on TED, the contract is accessible to 
market participants from other Member States. In national tenders, the notice is placed on 
TenderNed and of course not on TED. The announcement of the contract is also used to 
publish tender documents.  

3.3.2.2.2 (b) Selection 
The application of the selection phase by contracting authorities is to assess the suitability of 
market participants. Suitability assessment is carried out on the basis of exclusion grounds, 
suitability requirements and selection criteria. Exclusion grounds relate to cases which apply to 
market participants themselves and which justify the exclusion of market participants to the 
tender. The suitability grounds are requirements that market participants must meet at least in 
order to realize the work. In order to limit the market participants who have been found 
competent after the exclusion grounds and suitability requirements, selection criteria are 
applied. The selection criteria explicitly relate to technical competency aspects of the 
company. The contracting authority first checks that the notification is on time, complete and 
that it meets the formal requirements. The market participants are then assessed for exclusion 
grounds. Since the exclusion grounds are so-called knockout criteria, it results in exclusion 
from the procedure. The suitability requirements are minimum requirements, failure to meet 
these requirements will result in the exclusion of market participants from the procedure. 
Market participants must comply with the suitability requirements of the contracting authority 
at the time of announcement and when the contract is awarded. The following is the 
assessment of selection criteria. After registration, points shall be allocated by the contracting 
authority on the basis of the selection criteria. Failure to meet one or more selection criteria 
may result in zero points being given. This does not result in exclusion from the procedure. 
The results are then ranked. On the basis of this ranking, the highest-scoring market 
participants are invited to make an offer during the award phase.  

3.3.2.2.3 (c) Exchange of information  
In the OP, RP, CD and CP procedures, it is possible to ask questions during the tender 
procedure to the contracting authority. Both the client and the contractor have an interest in 
going through the tender procedure efficiently and in keeping each other well informed. The 
questions are answered in writing by the contracting authority as Memorandum of 
Information. In the CD and CP procedure, individual consultations between the market 
participants and the contracting authority are also possible in comparison with the OP and RP 
procedures. The questions during the individual consultations may cover various topics such 
as discussing parts of the work, clarifying certain requirements and reporting contradictions in 
the tender documents. 

3.3.2.2.4 (d) Award phase 
In the award phase, the tender is assessed. The process is described in an award guideline. This 
contains information about the contract, the planning, the award criteria and the assessment 
system. Technical details of the contract are also included in the Tender Specifications and/or 
Programme of Requirements. On the basis of the MEAT, the tender is assessed during the 
award phase. The MEAT is determined on the basis of best price- quality ratio (BPQR), the LC 
and the LP. In the AW this is indicated in Section 2 Article 114 and in Directive 2014/24/EU it is 
indicated in Article 67 (2). A method used by contracting authorities in addition to the award 
criteria is the Best Value approach (BVA) or performance procurement. BVA was developed in 
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the 1990s by Dean Kashiwagi in the United States (PBSRG, 2020). This approach is not laid 
down by law as a European as well as a national tender procedure. 

3.3.2.2.5 (e) Award  
After market participants have submitted their bids to the contracting authority, they shall 
assess the various bids from different market participants at the award phase. The first step is 
to check whether the tender meets the formal requirements. The contracting authority shall 
assess the bids made by the market participants on the basis of the predetermined award 
criteria. Based on the rating of the bids, the results are ranked. The contract is awarded to the 
market participant with the most economically advantageous tender. 

3.3.2.3 Execution Phase  
The contract is signed at the tender phase. The contractor will carry out the work as agreed in 
the contract during the execution phase. The IB can be involved in the execution phase, this 
depends on the preparation phase and agreements made with the client. The execution phase 
is only named and explained to have a complete picture; it does not fall under the scope of this 
research. 

3.4 FACTORS OF INFLUENCE (DETERMINING FACTORS FOR AN OFFER) 
From the contractor's point of view, there are internal and external factors that influence the 
bid decision. The internal factors are also important for a contractor, but they have not been 
considered for this research because the research focuses on stimulating sustainable product 
innovations through public procurement. These are external factors that influence contractors' 
bid decisions. 

3.4.1 External factors 
In the literature, therefore, research has been done on the external factors of influence, 
determining an offer: bid decision factors of contractors. Most researchers made the factors 
transparent and ranked them in order of their influence on the bid decision of contractors. 
However, some of the researchers also investigated a model or framework to support the 
contractors' bid decision. The research by (Li et al., 2019), shows that a lot of research has been 
done by different researchers. The bid decision factors of 12 studies from various western and 
non-western countries were compared with each other. Of the 12 studies, (Leśniak & 
Plebankiewicz, 2015) was the most recent and carried out in Poland; there are also two studies 
that were carried out in the United Kingdom in 1992 and 1993, respectively. But also in the 
Netherlands research has been done by (Slockers, 2019) the most important external bid 
decision factors of tender for contractors have been determined in the non-residential building 
sector, based on interviews with contractors. The reason that (Slockers, 2019) and (Leśniak & 
Plebankiewicz, 2015) are more relevant than the other studies (Li et al., 2019) is because the 
(sub) award criteria are confirmed as an external factor herein. But also, that (European) 
procurement law applies in Poland and in the Netherlands. In the table below, only the 
external bid decision factors are included (Leśniak & Plebankiewicz, 2015; Slockers, 2019). 
 

(Leśniak & Plebankiewicz, 2015) 
 

(Slockers, 2019) 
 

Contractual terms Contract conditions 
Value of the project Tender documents quality level 
Time of project duration Collaboration form 
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Table 3 Own table, bid decision factors (Leśniak & Plebankiewicz, 2015) and (Slockers, 2019). 

3.4.2 Selecting the external factors 
The research by (Leśniak & Plebankiewicz, 2015) was carried out among Polish construction 
companies and (Slockers, 2019) distinguished between medium and large Dutch contractors, 
where large contractors are active in the infrastructure sector in addition to the residential and 
non-residential building sector, making them also applicable in the GWW sector. To select 
external factors from Table 2, a consideration was made to combine a number of external 
factors. Subsequently, the description of a number of external factors was changed and when 
selecting the external factors, account was taken of the methods that emerged from the 
research by (Lenderink, Halman, et al., 2019) and that are favourable for an innovative 
outcome. The 5 methods are: 1) Market consultations, 2) Specification requirements 
(functional), 3) Allowing alternatives 4) Award criteria based on PBQR/LC and 5) Setting high 
quality requirements. It can be noted that method 1 is not an external factor, method 2 and 5 
relate to the contract and method 3 to the tender procedure. The external factors which have 
been combined, selected, and described differently: 
 

- The external factors that are combined to the external factor size (project) 
 value of the project and project size.  

- The external factors that are combined to the external factor planning client (project) 
 time of the project duration and project planning 

- The external factor tender documents quality level 
- The external factors that are combined to the external factor duration (tender) 

 time for the preparation of the bid and tender duration 
- The external factors that are combined to the external factor contract type  

 contractual terms, contract conditions, collaboration form and pricing 
mechanism 

- The external factor tender procedure 
- The external factor prequalification requirements 
- The external factor award criteria 

3.4.3 Description external factors 
The meaning of the selected external factors has been described. Subsequently, the importance 
for this research and why they apply to sustainable product innovations has been indicated. 

3.4.3.1 Size (project) 
The financial size of a project but can also be the quantity of work within an agreement. 
According to (Uyarra et al., 2014) small size public procurement contracts hinder innovation 
and the size of a project affects the potential of a contractor to innovate (Lenderink et al., 
2020). It must also be possible to recoup the investment made by a contractor (Arnoldussen et 

Award criteria Project planning 
Time for the preparation of the bid Award criteria 
 Prequalification requirements 
 Contract type 
 Tender procedure 
 Pricing mechanism 
 Project size 
 Tender duration 
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al., 2017) or to use the innovations developed for specific projects/future projects. Recovery of 
development costs on a single project is usually not possible. 

3.4.3.2 Planning Client (Project) 
This is an overview, drawn up by the client indicating which work should be carried out when 
by the contractor. The overview can indicate start milestones, intermediate milestones, final 
milestones and other important dates. An innovation is a new development that improves the 
existing application (Blayse & Manley, 2004; Kulatunga et al., 2011). When an innovation is 
'new' or 'significantly improved', there is a chance that the innovation may fail or fail as 
intended, in contrast to a proven technology. The client should be aware that a contractor has 
enough time to deal with a setback in the execution of an innovation (Lenderink et al., 2020).  

3.4.3.3 Tender Documents Quality Level 
The client draws up documents for the tender, these documents are used as a basis by the 
contractor to make an offer. The quality of these documents relates to the completeness of the 
documents, the coherence, the structure and the expected level of elaboration by the client. 
Questions can be asked in writing and depending on the procedure, questions can be asked 
individually to the client during a dialogue. An obstacle to product innovations may be 
according to (Rose & Manley, 2014) when it is not clear who is responsible for carrying the risk 
when an innovation is not functioning properly. The competence of a client can also play a 
hampering role (Uyarra et al., 2014). Procurement is usually left to buyers, these are not the 
users of the innovations, so the description in the tender does not meet the demand of the 
innovation (Yeow & Edler, 2012). 

3.4.3.4 Duration (tender) 
This indicates the duration of the tender, from the announcement to the moment the 
contractor has to submit his bid. If a client's objective is to purchase a sustainable product 
innovation, it should be taken into account that there is sufficient time for the contractor to 
draw up the bid (Lenderink et al., 2020). (Rose et al., 2019) also shows that too little time 
results in contractors offering traditional applications/solutions. 

3.4.3.5 Contract Type 
The contract is an agreement in which the agreements made between the client and the 
contractor are legally laid down on paper. Within the GWW sector there are a number of types 
of contracts that can be applied. The choice of the client for a certain type of contract 
determines the conditions, responsibility of the contractor (e.g. the execution or also the 
design), but also the form of cooperation and whether the requirements should be functionally 
or technically specified by the client. Technical specification is an obstacle to the ability to 
innovate in public procurement (Uyarra et al., 2014) and conflicting interests between the 
client and the contractor is an barrier for product innovations (Rose & Manley, 2014). 

3.4.3.6 Tender Procedure 
The client makes a choice to apply a certain procedure, this is the way in which a tender will be 
carried out. There are various tender procedures that can be applied. Clients often opt for the 
best known and most commonly used procedures, namely the open procedure (OP) and 
restricted procedure (RP) (Essers & Lombert, 2017; Schrijfgroep Gids Proportionaliteit, 2016). 
Structures are becoming more and more complex. The application of the usual procedures (OP 
& RP) by clients is not sufficient when the ambition is to procure sustainable innovations, 
these procedures must be modified in such a way that innovations can be offered. There are 
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tender procedures that are suitable for products that do not yet exist but can be developed 
within a reasonable period of time and for the development of entirely new products. These 
are called innovation-oriented procurement procedures. The innovation-oriented procurement 
procedures are the innovation partnership (IP), CD, CP, the pre-commercial procedure and the 
design contest. The use of these procedures by contracting authorities is rare, as previous 
experience with a particular procedure has a significant influence on procurement decisions 
(Eriksson, 2008). This may be a reason why clients opt for usual procedures, but the research 
of (Lenderink, Halman, et al., 2019) also shows that the application of innovation-oriented 
procurement procedures from the available time, resources and expertise is not justified. 
(Uyarra et al., 2014) indicated that for contractors, having no individual contact and not 
properly managing risks are perceived as obstacles to the ability to innovate in public 
procurement. 

3.4.3.7 Prequalification Requirements 
The application of the selection phase by contracting authorities is to assess the suitability of 
market participants. Selection criteria drawn up to give priority to certain size and skills ensure 
that SMEs are excluded and discourage them from participating in the tender (Uyarra et al., 
2014).  

3.4.3.8 Award Criteria 
The approach to assess which bid is suitable on the basis of the criteria drawn up by the client. 
To award a tender, the main award criterion is the MEAT. The main award criterion MEAT is 
established on the basis of award criteria16. Figures from the European Commission show that 
in 55% of the cases the LP is used as award criteria and the BPQR is not used (Europese 
Commissie, 2017b). Despite the fact that the award criteria must be based on the BPQR, the 
price is often still the determining factor because the qualitative criteria often relate to the 
execution of the work itself (Versteeg, 2018). (Rose and Manley, 2014) also indicate that there is 
too much emphasis during the tender process on the execution costs of a project. The 
construction sector is very competitive and profits are given priority over other issues (Forgues 
& Koskela, 2009; Häkkinen & Belloni, 2011). In addition, research by the EIB shows that in 75% 
of the cases the winners had the best value for money but also the lowest price, bearing in 
mind that quality or innovation aspects are sufficiently taken into account (Arnoldussen et al., 
2017). A research carried out by Bouwend Nederland (Procurement Institute) shows that 
sustainable award criteria are applied in public procurement tenders in 35% of cases in 2019. In 
44% of the cases this counted for 15% or less in the award of a public procurement tender. At 
present, the market is insufficiently rewarded for offering sustainable innovations (Bouwend 
Nederland, 2019). Hardly any main criteria and/or sub-criteria are used that are aimed at 
sustainable product innovations because there are more risks involved. As a result, innovations 
are not rewarded during the tender (Rijkswaterstaat, 2019).  

 

  

                                                      
16 The award criteria according to (Ministerie van Economische Zaken, 2020) Part 1.1 Procurement Act: “best price-quality ratio 
(BPQR), lowest costs calculated on the basis of cost-effectiveness, such as life cycle costs (LC) and lowest price (LP)”.  
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4 ANALYSIS FRAMEWORK 
From the literature study the factors influencing the contractor's bid decision were determined 
and selected. The meaning of the selected (external) factors have been elaborated but also 
explained what the importance is and why these (external) factors apply to sustainable product 
innovations. 

4.1 ANALYSIS FRAMEWORK 
These selected (external) factors were used to set up an analysis framework for this research. 
The analysis framework will further be used during the research and for collecting research 
material. 

SIZE (PROJECT)

PLANNING CLIENT (PROJECT)

TENDER DOCUMENTS QUALITY LEVEL

DURATION (TENDER)

CONTRACT TYPE

TENDER PROCEDURE

PREQUALIFICATION REQUIREMENTS

AWARD CRITERIA

INFLUENTIAL (EXTERNAL) FACTORS TO 
OFFER  SUSTAINABLE PRODUCT 

INNOVATIONS 

 
Figure 14 Own figure, analysis framework. 
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Part III Data Gathering 
 
 

Chapter 5 Collecting Research Material 
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5 COLLECTING RESEARCH MATERIAL 

5.1 INTERVIEW STUDY 
For this interview study it is necessary to first select contractors from the GWW sector first. 
This is followed by the preparation of the interviews and the way employees of the various 
contractors can be selected as participants. In order to select the contractors, this section 
determines what a contractor is and the determination of the research population for this 
research, and selecting contractors, within the research population.  

5.1.1 Determine Research Population 
Construction companies are classified by (Pellicer et al., 2013) according to discipline, type of 
client, location of work, and size. For this research, the most important classification is the 
type of client. There are two possibilities, public or private clients. For this research only 
(public) clients are applicable. The Procurement Act specifies which (public) clients have a 
duty to tender for public contracts, the contracting authorities and special sector companies. 
This means that all contractors who actively participate in tenders for public contracts are 
relevant. The intended contractors for this study consist of small, medium, and large 
companies that are active and have knowledge of the GWW sector in the Netherlands. The 
classification of infra small, are companies with an annual turnover of up to 15 million euros, 
infra medium with an annual turnover of between 15 and 200 million euros and infra large with 
an annual turnover of more than 200 million euros (Bouwend Nederland, 2020).  
 
According to CBS, in the 4th quarter of 2019, there were a total of 9305 companies in the GWW 
sector. As a research population for this study, these are too many contractors. Categorizing 
based on the number of employees can give a distorted picture because sub-contracting often 
occurs in the construction industry (Pellicer et al., 2013). A condition will be added to reduce 
the target group. There are several initiatives to promote sustainability in projects and/or 
works. One of these is the green deal GWW 2.0, which was signed in 2017 by various parties in 
the supply chain (clients & contractors). Seen from the client's point of view, its aim is "to 
ensure sustainability throughout the entire tender procedure and to develop a sustainable 
approach based on projects and practical experiences"(Green Deal, 2020). The ambition of the 
deal is clear, namely to make sustainability an integral part of GWW projects.  
 
The contractors who signed the green deal GWW 2.0 are relevant for this research, with the 
exception of Besix and Hochtief. This is because Hochtief and Besix signed the deal with an 
entity headquartered in Germany and Belgium respectively. By signing the deal, the value and 
importance of sustainability is recognized by the contractors. For the classification into 
infrastructure medium and infrastructure large, the turnover data of the specific contractors 
were used and the entity with which the contractors signed the green deal GWW 2.0 has also 
been taken into account. 
 

Contractors Size  Headquarters 
BAM Infra Nederland B.V. Large Gouda (Zuid-Holland) 
Boskalis Nederland B.V. Large Rotterdam (Zuid-Holland) 
De Vries & van de Wiel Beheer B.V. 
(DEME) 

Medium  Amsterdam (Noord-Holland) 
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Dura Vermeer Group B.V. Large Rotterdam (Zuid-Holland) 
Heijmans N.V.  Large Rosmalen (Noord Brabant) 
Knipscheer Infrastructuur Medium Almere (Flevoland) 
Mourik Groot-Ammers B.V. Large Groot-Ammers (Zuid Holland) 
Strukton Civiel B.V.  Large Maarssen (Utrecht) 
Van Boekel Zeeland B.V. Medium Zeeland (Noord-Brabant) 
Aannemersbedrijf Van Kessel Wegenbouw 
B.V.  

Medium Geldermalsen (Gelderland) 

Van den Herik Sliedrecht  Medium Sliedrecht (Zuid- Holland) 
Van Oord Nederland B.V.  Medium Rotterdam (Zuid-Holland) 
KWS (VolkerWessels) Large Vianen (Utrecht) 
Ploegam Medium Oss (Noord-Brabant) 
Van Hattum en Blankevoort 
(VolkerWessels) 

Large Vianen (Utrecht) 

Martens van Oord  Medium Oosterhout (Noord-Brabant) 
Oosterhof Holman  Medium Grijpskerk (Groningen) 
Smals Dredging B.V. Medium Cuijk (Noord-Brabant) 
De Klerk Waterbouw  Medium Werkendam (Noord-Brabant) 

Table 4 Own table, contractors from green deal GWW 2.0. 

5.1.2 Select Contractors 
It was decided to divide the contractors into two types: wet and dry. Due to the fact that a 
large number of the contractors carry out hydraulic engineering work, it was decided to 
classify the contractors whose expertise is dredging under the wet type. The remainder of the 
other contractors under dry. In order to classify the work nationally or internationally, it was 
determined whether the contractor/parent company has an office outside the Netherlands.   
 

Type GWW 
aannemer  

Contractor Size(small, 
medium or 
large)  

Province 
(headquarter) 

Work 

Wet Boskalis Nederland 
B.V. 

Large Zuid-Holland National/ 
International 

 De Vries & van de 
Wiel Beheer B.V. 

Medium  Noord-Holland National/ 
International 

 Van den Herik 
Sliedrecht 

Medium Zuid-Holland National 

 Van Oord 
Nederland B.V. 

Medium Zuid-Holland National/ 
International 

 Ploegam Medium Noord-Brabant National 
 Smals Dredging 

B.V. 
Medium Noord-Brabant National/ 

International 
 De Klerk 

Waterbouw 
Medium Noord-Brabant National 

 Martens van Oord Medium Noord-Brabant National 
Dry BAM Infra 

Nederland B.V. 
Large Zuid-Holland National/ 

International 
 Dura Vermeer 

Group B.V. 
Large Zuid-Holland National 

 Heijmans N.V. Large Noord-Brabant National 
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 Knipscheer 
Infrastructuur 

Medium Flevoland National 

 Mourik Groot-
Ammers B.V. 

Large Zuid-Holland National/ 
International 

 Strukton Civiel B.V. Large Utrecht National/ 
International 

 Van Boekel Zeeland 
B.V. 

Medium Noord-Brabant National 

 Van Kessel 
Wegenbouw B.V. 
(KWS/VolkerWesse
l) 

Medium Gelderland National/ 
International 

 KWS 
(VolkerWessels) 

Large Utrecht  National/ 
International 

 Van Hattum en 
Blankevoort 
(VolkerWessels) 

Large Utrecht  National/ 
International 

 Oosterhof Holman Medium Groningen  National 
Table 5 Own table, type of classification of GWW contractors. 

From Table 5 a selection has been made of the following wet and dry GWW contractors. 

Contractors Size, Work & Province 
Boskalis Nederland large, national/international, Zuid-Holland 
Van der Herik medium, national, Zuid-Holland 
De Vries & van de Wiel medium, national/international, Noord-

Holland 
Ploegam medium, national, Noord-Brabant 
Strukton Civiel large, national/international, Utrecht 
BAM Infra large, national/international, Zuid-Holland 
Van Kessel medium, national/international, Gelderland 
Heijmans large, national, Noord-Brabant 
Knipscheer infrastructuur medium, national, Flevoland 
Oosterhof Holman medium, national, Groningen 

Table 6 Own table, selection wet and dry GWW contractors. 

5.1.3 Select Contractors within Research Population 
To select a contractor outside the list of contractors (Table 6) but within the research 
population is useful and helpful to assess whether similar findings are made about the 
influential (external) factors to offer sustainable product innovations. However, it is also an 
efficient method for the researcher to test himself in order to avoid making simple conclusions 
from the analysis (Seidman, 2006). In addition, Table 6 does not include an infra small 
contractor. Because of this, it was decided to add aannemersbedrijf van Ooijen to the list of 
contractors. 

5.1.4 Selected Contractors 
A total of 12 contractors have been selected for this research. Taking into account small, 
medium and large companies, wet and dry contractors, national and/or international 
execution of work and the location of the headquarter. 
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Contractors Size, Work & Province 
Boskalis Nederland large, national/international, Zuid-Holland 
Van der Herik medium, national, Zuid-Holland 
De Vries & van de Wiel medium, national/international, Noord-

Holland 
Ploegam medium, national, Noord-Brabant 
Strukton Civiel large, national/international, Utrecht 
BAM Infra large, national/international, Zuid-Holland 
Van Kessel medium, national/international, Gelderland 
Heijmans large, national, Noord-Brabant 
Knipscheer infrastructuur medium, national, Flevoland 
Oosterhof Holman medium, national, Groningen 
Aannemersbedrijf van Ooijen small, national, Utrecht 

Table 7 Own table, selected contractors. 

5.2 INTERVIEW PREPARATION 
Good preparation ensures that the interviews can be carried out successfully, preparation 
prevents poor performance (Saunders et al., 2009). It is important to select the interview type 
first and then the selection of participants. This followed by the preparation of the interview 
questions and the protocol for the interviews. 

5.2.1 Interview Type 
The first thing to do is to determine which type of interview is the most suitable. According to 
(Saunders et al., 2009), non-structured interviews and semi-structured interviews are often 
referred to as qualitative research interviews. 

Interview type  Interview type explanation 
Not structured or in-depth interview No list of specific questions, making it an open and 

informal conversation (Saunders et al., 2009). 
Structured interview List of questions managed by the interviewer, 

there is not much room to respond to given 
answers (Fellows & Lui, 2015) 

Semi-structured interview List of topics with questions to raise and discuss 
(Saunders et al., 2009). 

Table 8 Own table, interview types and description. 

For this study, a semi-structured personal electronic interview is the most obvious choice. 
Because interviews are held on the basis of the analysis framework, it should be possible to 
respond to answers from participants in order to be able to ask additional questions and 
collect data. Because of the interaction between researcher and participant there is a possibility 
that information, which is not relevant for this research, will emerge. To prevent this from 
happening, discussion topics and related questions are drawn up. At the end of each interview 
it should be checked whether all the interview topics have been discussed.  

5.2.2 Selecting Participants 
After the contractors have been selected and the desired interview type has been determined, 
the next part is the selection of participants. In order to select participants for an interview 
study, the sample with a maximum variation where this can relate to location and persons  
provides an effective basic approach (Seidman, 2006). Criteria have been drawn up with which 
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employees of the relevant contractors can be selected. The participant has experience with the 
tender process or is involved in the tender process and has knowledge and experience of 
sustainable product innovations. Finally, the organizational structure of contractors generally 
consists of a line organization where a number of departments fall under the management, 
specifically the staff department and the design department. The staff department, consists of 
an administrative and commercial department (bedrijfsbureau), the commercial department is 
responsible for tendering projects and the design department consists of a support, 
procurement and execution department, the execution department is responsible for the 
execution of projects (Pellicer et al., 2013). After a contract has been awarded, the contractor 
sets up a temporary or independent organisation for the realisation of the contract. The aim is 
to select participants from both the commercial (bedrijfsbureau) and the execution 
department. The goal is to interview the following positions of the selected contractors: head 
of business office (bedrijfsbureau), tender manager, project manager, sustainability and 
innovation consultant. The number of participants to be interviewed has yet to be determined. 
A lot of research has been done by researchers in this area, in order to develop guidelines for 
this. According to (Bertaux, 1981) "fifteen is the smallest acceptable sample size in qualitative 
research." On the other hand, (Creswell, 2007) indicates that between 20-30 interviews are 
required. While (Guest et al., 2006) states that data saturation occurs early, after a study in 
Africa with six interviews, 34 codes out of a total of 36 were identified and after 12 interviews, 
35 out of a total of 36 codes were identified. For this study, it is considered that seven 
interviews are sufficient, since (Saunders et al., 2009) indicate that for the validity, 
understanding and insight, it does not depend on how many participants are interviewed but 
on the competence of the researcher in researching and analysing research the material.  

5.2.3 Drafting Interview Questions 
The way in which questions are articulated and formulated is influencing, how participants 
answer the questions. Asking good questions consists, according to (Patton, 2014) at least of 
the following points:  
 

- Asking open questions; 
- Asking single questions;  
- Asking clearly formulated questions;  
- Asking neutral questions; 
- Being reluctant to ask why. 

 
On the basis of the points listed, a protocol was drawn up for the semi-structured interviews 
and the associated interview questions, see Appendix B interview protocol. In addition to the 
interview questions, the foundation of the interviews, follow-up questions and probes 
questions can be distinguished. The follow-up questions are aimed at identifying markers with 
which a signal can be explored, but by using probes the researcher can gain more depth on a 
question and indicate the expected depth of the answer (Patton, 2014). The interviews will be 
based on the analysis framework and will take about one hour. 

5.2.4 Protocol for the Interviews 
The ambition of the interviews is to collect research material to assess the (external) factors on 
the analysis framework. To determine what, according to contractors, are the influential 
(external) factors to offer sustainable product innovations. The approach to determine this 
consists of 3 steps. The elaboration per step:  
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- Step 1: In order to collect data regarding the influence of the (external) factors, the 
identified (external) factors in 3.4.3 and as indicated on the analysis framework, are 
used as a basis to formulate questions for the purpose of the interviews. 

- Step 2: Questions are drawn up for each (external) factor. The questions are first 
formulated as concept questions. Both general questions and specific questions about 
the (external) factors. The goal was to develop a structure for the final interview 
questions.  

- Step 3: In this step, the concept questions were used as a basis to draw up the final 
interview questions and to request feedback from the research supervisors. The probes 
questions and follow-up questions are also prepared and drafted, but the execution of 
these questions during an interview is difficult because it depends on how an interview 
goes. The final interview questions are included in Appendix B interview protocol. 

5.3 INTERVIEWS 
The contractors in 5.1.4 were contacted by telephone or e-mail, using the criteria set out in 
5.2.2. In preparation, the participants were provided with the data from the interview protocol: 
why the research, why the interview, interview structure, analysis framework and findings 
from the literature. A total of seven interviews were held, with the following participants and 
positions represented as indicated in Table 9. These are functions of both the commercial 
(bedrijfsbureau) and the execution department. The interviews with the participants were 
conducted in week 24 to 27. In Appendix C, the interviews and more details of the interviews 
are given. The details include, the position, the organization for which the participant is 
working, education, participant's experience in the field of sustainable product innovations, 
where the interview was conducted, and information about when the interview took place. 
After the interviews the transcriptions were given to the participants for verification. 
 

Participant Position  Company  
Participant 1 Sustainability Coordinator Heijmans 
Participant 2 Department coordinator sustainability  Boskalis 
Participant 3 Director (co-owner) Aannemersbedrijf van Ooijen 
Participant 4 Head of business office 

(bedrijfsbureau) 
BAM infra 

Participant 5 Head of project acquisition van der Herik  
Participant 6 Project Manager  Strukton  Civiel West 
Participant 7 Director of innovations Ploegam 

Table 9 Own table, Interview details (participants, position & company). 
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Part IV Analyze, Verify & Validate Data 
 
 

Chapter 6 Analysis & Verification Research Material 
 

Chapter 7 Validation Research Material 
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6 ANALYSIS & VERIFICATION RESEARCH MATERIAL 
Sub-question 2 is as follows: What are the influential (external) factors of the procurement 
phase according to contractors to offer sustainable product innovations? In order to answer this 
question it is necessary to elaborate the research material. First of all, this chapter describes 
the findings in practice on sustainable product innovations, then analyzes the elaboration of 
the (external) factors to a conclusion of findings on the (external) factors and finally the 
recommendations of the participants on the procurement system and other aspects. 

6.1 FINDINGS IN PRACTICE SUSTAINABLE PRODUCT INNOVATIONS 

6.1.1 Definition of Sustainable Product Innovation (practice) 
For this study, an assumption was made for the definition of a sustainable product innovation, 
based on the literature study: the introduction of a product that is new or significantly improved 
with respect to its characteristics or intended use, which has a positive impact on the 
environment. During the interviews, the participants were asked what they consider to be a 
sustainable product innovation so that theory and practice can be compared. The reactions of 
the participants show that they have a different experience in practice than what is 
theoretically depicted of what a sustainable product innovation is. If this is then compared 
with what has been assumed for this research as a sustainable product innovation, then the 
similarities and differences emerge.  
 
The similarities are particularly focused on the positive impact on the environment because the 
contractors indicate the following: contractor A01 “has a positive contribution to a 
sustainability aspect”, contractor A04 “reduced impact on the environment”, contractor A06 
“low impact on the environment” and contractor A07 “output on sustainability” and “that has 
become lower, that has improved”. There was an additional emphasis on the introduction of a 
product that is new or significantly improved in terms of its characteristics or intended use: 
contractor A01 indicates “an innovation can be a combination of a number of normal traditional 
solutions but can also just be a completely new solution”, contractor A03 says they “are great 
innovative things”. The differences focus on the fact that the participants are much more 
specific in explaining what a sustainable product innovation is and the adopted definition of 
sustainable innovation is not.  
 

Participant  What do you think is a sustainable product innovation? 
A01 “An innovation that has a positive contribution to a sustainability aspect, in 

which very often reference is made to CO2 and MKI as the measurable things 
that are asked for. But also with some regularity reference is made to the 
ambition web and then you talk a bit more about the more difficult to measure 
aspects like water, space, well-being” and “An innovation can be an interplay of 
a number of normal traditional solutions but can also just be a completely new 
solution”. 

A02 “If you innovate on the subject of energy, sustainability or energy circularity 
and livability. When I really look at product innovation, then I really see 
something tangible that you can apply outside at work… cement more under 
material innovation”. 

A03 “Are great innovative things”.  
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A04 “A product that helps reduce the impact on the environment and actually 
lowers it, and actually the best thing is if you have a product where you won't 
need primary raw materials”. 

A05 “Sustainable product innovations are re-use of circularity partly from residual 
products or less high-quality products and recycled products”. 

A06 “That is a product that, compared to the purchase, has a long life and low 
impact on the environment”. 

A07 “Sustainable product innovation is in my opinion an innovation that ensures 
that the output on sustainability then you can talk about material use or about 
emissions or about energy use that has become lower, that has improved”. 

Table 10 Own table, meaning sustainable product innovation according to participants. 

6.1.2 Importance of Sustainable Product Innovations for Contractors 
For contractors A01, A02, A04, A05, A06 and A07, it appears that it is very important to offer 
sustainable product innovations, because it enables contractors to distinguish themselves from 
their competitors, for contractor A03 it is also important, because it is a small company, that 
the work largely consists of RAW contracts where it is more difficult to offer sustainable 
product innovations: contractor A01 said, “that's where your distinctiveness lies. Innovation is 
something you have, something your competitor just doesn't have yet, but these are the places 
where you can make a difference”. Basically, it is important for contractors A01, A02, A05, A06 
and A07 to develop and offer sustainable product innovations during tenders, but the space 
must be there. Also, it must not cost more than has been invested and contractors must be 
able to recoup this investment: contractor A05 “provided that this enables us to distinguish 
ourselves in terms of either price or, above all, MEAT criteria, that we can create an advantage 
over our competitors”.  

6.1.3 Approach to offering Sustainable Product Innovations 
The client's tender documents are assessed first: contractor A07 indicates “your client's 
ambitions and the extent to which he wants to appreciate them ... the other analysis is what you 
have in house and that is what you try to match”. Next follows whether it is possible to offer a 
sustainable product innovation in the tender: contractor A02 says, “what is in the requirements 
of course, not only the award criteria, but also the requirements”. The next step is to assess the 
feasibility and costs of the sustainable product innovation: contractor A05 “will weigh up 
different variants against each other and take into account the potential qualitative score you 
think you can achieve with the client”. If there is sufficient support within the tender team for a 
specific, sustainable product innovation, this is submitted to the tender board/management. 
This specific sustainable product innovation can be assessed positively or negatively by the 
tender board/management, depending on internal requirements and the policy of the 
contractor: contractor A02 said “that sustainability must be in balance. We want it to do 
something on energy, but not to the detriment of circularity or livability, that's what is being 
looked at”. The most important decision is that a sustainable product innovation often requires 
an investment that has to be made, the question is whether the costs can be recouped as a 
whole on one tender or on one project, or whether the costs can be recouped over a number of 
years because the sustainable product innovation can be used on several tenders or projects. 
The decision on whether or not to offer a sustainable product innovation is ultimately made by 
the tender board/management. However, the participants can influence this both directly and 
indirectly. The indirect influence is more focused on increasing awareness of sustainable 
product innovations and the direct influence is exerted when participants themselves 
participate in tenders. 
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6.1.4 Sustainable Product Innovations already developed by contractors 
There are sustainable product innovations that have already been developed by contractors, 
but these are not offered during tenders, a number of reasons are given: contractor A01 
mentioned legislation and regulations that specify requirements for the reuse of materials in 
asphalt, contractor A02 indicated the material (washed soil ash) used by certain clients 
(Rijkswaterstaat) but the contractor foresees that it can also be used in for example, dike cores 
however, there is no cooperation from clients (water boards), contractor A05 said the VGZ 
innovation legislation and regulations are a barrier but there is also the issue of some clients 
wanting to take the risk and others not, contractor A06, solar cells in cycle paths and 
contractor A07 said emissions free large earthmoving equipment because the client does not 
rewards this in the form of a fictitious discount during tenders. 

Participant  Are there currently sustainable product innovations that your 
organization has already developed, but cannot offer during tenders? 

A01 “Yes, but they still have a too low TRL level” and “there are also some that are 
not currently covered by current laws and regulations”. 

A02 “Yes, we do indeed have Beaumix, which is a washed soil ash, which comes from 
the incinerator”. 

A03 “No” 
A04 “No, I can imagine that there will be innovations that have not come to 

fruition”. 
A05 “Yes, we have developed VZG that is a vertical sand and geotextile, that is a way 

to prevent piping, that instead of a retaining embankment or a sheet piling, you 
can apply a relatively cheap geotextile in the soil”. 

A06 “We are working on solar cells in cycle paths and we have them on the shelf and 
we offer them occasionally”. 

A07 “We currently have a major innovation running on the electrification of large 
earthmoving, large electrical machines”. 

Table 11 Own table, existing sustainable product innovations according to participants 

6.1.5 Contextual Elements for Successful Innovation  
In 2014, Rose and Manley conducted research into product innovations in Australian 
Infrastructure projects, to get a clear picture of this. From this, four contextual 
elements identified for successful innovation: industry relations, procurement systems, 
regulatory conditions, and organizational resources. Participants were asked whether these 
contextual elements are recognizable for successful innovation. Contractors A01, A02, A05, 
A06, and A07 all recognize the contextual elements for successful innovation: contractor A01 
“the trajectory to get from an innovation to a certified innovation, that just takes a lot of time, 
money and energy”. Exceptions: contractor A04 recognizes relationships within the sector, 
procurement systems and organizational resources and A03 only recognizes organizational 
resources as contextual elements for successful innovation.  

6.1.6 Potential for New Projects 
Slockers research in 2019 shows that the potential for new projects influences a contractor's bid 
decision, because they have a reference by applying it and they can differentiate themselves in 
this way. Participants were asked whether the potential for new projects is decisive. It was 
indicated as important by contractors A01, A02, A04, A05, and A06: contractor A05 stated 
“that VZG what I mentioned earlier, vertical sand and geotextiles, we really stepped in because we 
see great potential there. A lot of kilometers of dike have been rejected on that failure mechanism 
piping that is certainly a business model for us in which we can make a distinction in the future 
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in the tender process”. As an exception to this, contractor A03 indicates that it must be a 
special innovation and contractor A07 indicates that there must be a balance between costs 
and risks.  
 
The decisive argument according to contractors A01 and A06 is the reference. For contractors 
A04, A05, and A07, the probability of success compared to the investment costs is a decisive 
argument. Where the relationship with the client is important for estimating the chance of 
success of a sustainable product innovation. For contractor A02 his own motivation is also 
important and for contractors A03, A05 and A06 the image plays a role, but that is not 
decisive.  

6.2 ELABORATION (EXTERNAL) FACTORS 

6.2.1 Size (project) 
The size of a project is not decisive for offering sustainable product innovations. What does 
matter is the choice of contract form, which is determined by the client.  
Contractors A02 and A04 state that, in the case of a RAW contract, the client has already 
determined what needs to be done and applied, this restricts the application of sustainable 
product innovations: contractor A04 states that “that depends on the type of contract they 
choose and, of course, the size is also important, but it's more in the preconditions, to what 
extent you have the freedom to apply something or not. Then the project does not have to be 
large”.  
 
Another important aspect for contractors A01, A02, A03 and A04 is how sustainable product 
innovation is rewarded by the client. If there is no reward in the form of a fictitious discount, it 
is not practically feasible to offer a sustainable product innovation because then the costs do 
not outweigh the benefits because traditional solutions are often cheaper. If a client makes a 
conscious choice to request a work of which sustainable product innovations are a (major) 
part, then the client should be aware that the costs are higher than when carrying out a work 
with which only traditional solutions are applicable: contractor A01 “if only a client puts a value 
on it. Because if the valuation is not on it, the costs are often higher than the traditional variant”. 
Contractors A02 and A07 note that on a large project it is easier to apply a sustainable product 
innovation, because project results are less dependent on the success of the sustainable 
product innovation: contractor A02 describes this as “the larger project, the easier it becomes 
but also the more you can apply”.  
 
Contractors A04, A05, and A06 have no preference for project size. What plays a role is the 
availability of a sustainable product innovation, to which part the sustainable product 
innovation applies and how often you can apply it. It is important to carefully examine the 
investment costs, which contractor A05 points out: “innovations often require a one-off 
investment before it works, the more I can deploy it, the more profitable it becomes”.  

6.2.2 Planning client (project) 
The client's planning is a determining factor for contractors to offer sustainable product 
innovations. After all, if a client does not take sustainable product innovations into account in 
the planning and a work has to be carried out as quickly as possible, contractors A01, A04, 
A05, and A06 would opt for traditional solutions. What is also important for contractor A02, is 
to which part the sustainable product innovation applies, as this plays a critical role. And for 



41 
 

contractor A06, when the sustainable product innovation is deployed, for example at the start 
of the project or at the end of the project: contractor A04 “in the tender, however, the 
consideration is always made of what is stated in the duration, it can sometimes be a limitation”. 
When the client does take sustainable product innovations into account in its planning, this 
gives contractors A01, A04 and A05 time and space to complete and apply the development 
process: contractor A04 “Amsterdam has drawn up the cooperation agreement for asphalt, 
which is an example of a type of request that does lead to innovation. A deliberate choice was 
made for a duration of 6 years for the contract”. 
 
When applying sustainable product innovations, the TRL (technology readiness level) is 
important for contractors A04 and A06 before it can be deployed. This depends on whether a 
development process needs to be completed first, because then it may happen that it cannot 
be applied at this moment but only when the development process has been completed. For 
the client it also has an advantage: contractor A06 puts it as follows “a client must be included 
in it, be given the opportunity to understand it, to know what it means for his own organization”.  
 
There are no specific characteristics of planning that are decisive when offering sustainable 
product innovations: contractors A05 and A07 mention the preparation phase, contractors A01 
and A06 mention start of execution, contractor A02 mentions phasing and end date, 
contractor A04 mentions completion date and contractor A03 says duration. Despite the fact 
that the contractors have different points of view, the start of execution is an important 
specific feature of the planning because this date is driven by the preparation phase, in which 
decisions are made on the design and related sustainable product innovations to be applied. 

6.2.3 Tender documents quality level 
The quality of the tender documents is not decisive for contractors to offer sustainable product 
innovations. The quality of the tender documents is important, but in the case of a RAW 
contract it makes no sense, because you can't innovate because the client has already 
determined what needs to be done and applied, so you are limited in applying sustainable 
product innovations: contractor A03 “I relate it, back to the RAW system, we can't do much with 
that. If a specification is well written and a client knows what he wants and has made his wishes 
clear, we can't go anywhere”.  
 
But the quality of the tender documents is important in order to be able to test the client's 
requirements according to contractors A03 and A05: contractor A05 “you do need to be able to 
test your innovation to see whether it meets the client's requirements”. In addition, according to 
contractor A02, the tender documents must clearly show what a sustainable product 
innovation is and what the client wants in terms of sustainable product innovations: “I want a 
sustainable product innovation, we really can't do anything with it”. Contractor A07 indicates 
that the quality of the tender documents rather plays an indirect role because it says more 
about the organization of the client. This is in contrast to contractor A06, who does not 
consider it important because one has to rely on one's own organization or one's own product.  
 
As a decisive aspect for the quality of the tender documents, the coherence of the tender 
documents is indicated by contractor A02 and A07. Contractor A02 gives an addition to this, 
namely the coherence of the Memorandum of Information.  
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6.2.4 Duration (tender) 
The duration of the tender is a determining factor for contractors to offer sustainable product 
innovations. The TRL level of an innovation is important for contractors A02, A05, and A06 as 
it is important for the duration of the tender. The duration that a contractor receives from the 
client determines whether contractors have enough time to research the sustainable product 
innovations that can be submitted and then discuss them with the client: contractor A05 says, 
“depending on the level of where your innovation stands, you can deploy it immediately. It is 
often a good idea to have a longer tender period and preferably also to have moments of dialogue 
with the client to test your proposals”. Contractor A02 has the added expectation of the client 
with regard to TRL level: contractor A02 says “you can apply innovations with various TRL 
levels, does the client only expect a TRL level 8 then we can approach a lot of suppliers and then 
we can include it in the offer”. On the other hand, the choice of tender procedure by the client 
is important because it affects the duration of the tender. The complexity of a project also 
plays a role in duration. For a RAW contract, the duration of a tender is less important because 
everything is more or less fixed. It is also disadvantageous for contractors if the duration of a 
tender is very long, according to contractor A07, because it costs too much: “the duration 
should depend on the complexity of the project and the other side of a long duration is that it is 
very expensive”.  
 
The duration of a tender depends on what kind of products the client wants. When plans have 
to be submitted, contractors A04, A05 and A06 would like the duration to be longer: 
contractor A04 “what I experience is that tenders we carry out contain sustainability, you often 
see that it does help if you have more time to come up with the offer”. But it also depends on how 
many innovations a client wants to have worked out according to contractor A02: “it's a bit the 
expectation of what the client wants, what they want and also the amount of innovations. We 
have also been asked to offer a minimum of 4 innovations, then of course that takes more time to 
work it out”. But according to contractor A06, the quality of the tender documents is also 
important for the duration of a tender: “that is also the quality of the tender documents, because 
if it is high quality, if it is coherent, if it is complete then you don’t need a tender procedure of 
months”. 
 
Contractors A01, A03 and A04 have not expressed a preference for the duration of time to be 
able to offer sustainable product innovations, but they do indicate that if a client has a certain 
expectation of a contractor to work it out to a certain level, more time will be needed during 
the tender process. Contractors A02 and A05 have expressed a preference for a duration of 4 
months and contractors A06 and A07 3 months. 

6.2.5 Contract Type 
The contract type of a project is decisive for contractors to offer sustainable product 
innovations because the type of contract, but also the form of collaboration, price mechanism, 
how the requirements are specified, the contract terms and conditions determine how much 
freedom there is to deviate from products in order to apply sustainable product innovations. 
Contractors A02, A03, A04, A05, A06 and A07 argue that a UAV-GC already offers room for 
sustainable product innovations, but that the RAW and EB (engineering and build) contracts 
obstruct sustainable product innovations: contractor A07 “we also notice that the EB projects 
no longer offer that opportunity because agreements have already been made by the client with 
the competent authority and licensors”. In addition, contractor A02 prefers the DBM (design, 
build and maintain) and PDB (plan, design and build) contracts: “I myself am an proponent of a 
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DBM, which also includes a component maintenance. For your innovation you know what it does 
in the long term because you have to maintain it”. Contractor A07 also expresses his preference, 
just like A02, for a PDB contract: contractor A07 says, “with a PDB contract you can still shape 
innovation, but also that the permits and the agreements with the competent authority that are 
made by the client at the front, that they include innovation”. 
 
Contractors A01, A03, A04, and A07 consider the form of collaboration to be decisive because 
contractors want a collaboration instead of a hierarchical relationship with the client and in 
order to further develop a sustainable product innovation a collaboration is also more 
beneficial: contractor A07 says, “the form of collaboration is important. Because that is where 
you have the most opportunities to position and place your product innovations properly and to 
show the interests and benefits for the client”. Also, the risk profile by contractor A01 and the 
requirements by contractor A02 are indicated as a decisive aspect of a contract. Then an initial 
selection is made based on feasibility, but also whether it fits within the philosophy and way of 
acting of an organization. 

Contractors A01, A03, A04, A05, A06 and A07 have indicated their preferred form of 
collaboration as the construction team (bouwteam). Within this form of collaboration, choices 
are made jointly in the field of sustainable product innovations, but it also offers advantages 
because both client and contractor have more insight into each other's interests: contractor 
A05, “the construction team is our preferred choice because then you and the client as a team are 
going to develop that further”. Contractor A04 complements this and that is that a client's 
intention to choose the construction team should be a pure choice to develop sustainable 
product innovation and not to make up for lost time in order to realize the project on time. 
Contrary to the other contractors, contractor A02 does not have a preference for the form of 
collaboration but rather for what kind of person on the other end of the client's table: “the type 
of person is more important to me than the form of collaboration you are in”. Contractors A01, 
A02, A03, A04, A05, A06, and A07 have all expressed a preference for functional specification, 
because here contractors have more freedom and space to apply a solution: contractor A07 
specified “for innovations, functional specification is by far the best. Innovations are ideas that 
haven't come to the surface before and specifying them technically has a hampering effect”. For 
sustainable product innovations, the preference for contractors A01, A05 and A07 is not based 
on a fixed price, because the application of innovations involves risks and this can also have 
consequences for the price. Contractor A04 and A05 express their preference on a cost-plus 
basis (regiebasis), if there is a commitment to each other between the client and contractor, it 
can have advantages, but the disadvantage for a client is that there is no control of the money: 
contractor A05 says, “for innovations I would say a cost-plus basis, fixed price is never entirely 
fair because it is something new, you don't really know what is going to happen and then you 
either price a lot of risks, then it becomes very expensive for the client or you take it for a fixed 
amount that is too low, in which case you fall short yourself”. Contractors A06 and A07 express 
a preference based on target. If targets are set, both client and contractor have an interest in 
keeping costs within a certain bandwidth: contractor A07 elaborates, “in that respect, I believe 
that the target price approach best serves the interests of both parties”.  
 
Contract conditions which obstruct work, this is indicated up to which level the client works 
out the design, if according to contractor A01 and A05 the client has worked out the DO (final 
design), there is little space left and this causes a limitation of design freedom. Contractor A05 
adds the following: “if alternatives are excluded, if a DO is provided to which you are bound, this 
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actually means limiting design freedom”. The RAW contract and its characteristics are 
perceived by contractors A01, A02, and A03 as obstructing because everything is laid down and 
prescribed in the RAW contract. But there are also stimulating contract conditions appointed 
by contractors A05 and A07, these relate to risks. It is stimulating for contractors when the 
risks are borne by both the client and the contractor: contractor A07 says, “a client, which says 
in the case of an innovation, we take a part of the long-term risk”.  

6.2.6 Tender Procedure  
The tender procedure is a determining factor for contractors to offer sustainable product 
innovations, because the choice of the tender procedure by the client determines how 
transparent the process is and what type of communication there is during the tender process. 
If the client makes a choice to apply a certain tender procedure and contact with the client is 
only possible by means of Memorandum of Information, contractors A01 and A02 consider this 
to be insufficient to offer a sustainable product innovation: contractor A01 “if you only have 
contact via TenderNed with questions and answers, it is very difficult to see whether someone is 
actually happy about it”. But for contractors A01, A02, A05 and A07, on the other hand, it is 
necessary to have an individual dialogue in order to be able to offer sustainable product 
innovations: contractor A07: “in the experience we have had with innovative products, we have 
seen that a tender in which you have a number of individual dialogues with the client in which 
you can also present your innovation is quite crucial”. Contractor A06, on the other hand, does 
not see any added value in having an individual dialogue because “if you do have that dialogue, 
the client often does not want to provide information only that is of general interest. The moment 
they say that this innovation is permitted, it applies to everyone”. 
 
Contractors A05 and A07 mentioned the competitive dialogue as the preferred tender 
procedure to offer sustainable product innovations. In addition, contractor A05 indicates that 
an innovation partnership can be a suitable form if the client only has an objective: contractor 
A05 “I think if a client really is completely blank in it and actually only has an objective, I want to 
strengthen the dike, I want to develop this together with the contractor from scratch in the field 
of sustainability and innovation then innovation partnership is the most suitable form”. 
Contractor A07 sees the BVP procedure as an obstacle to offer sustainable product innovations 
because there is no verifiable performance information (VPI) on innovations. Contractors A01 
and A02 have not expressed a clear preference for a tender procedure but, both contractors 
have expressed a preference for procedures in which you are more in contact with the client. 
The preference for tender procedure of contractor A04 are procedures where a selection phase 
precedes: “we do have a preference for selection work, then the client already selects a number of 
market participants and our preference is that they do so on the basis of ranking” and contractor 
A06 did not mention a preference for a tender procedure. Contrary to the other contractors, 
the preference of contractor A03 is a negotiated contract (onderhandse aanbestedings-
procedure), which can be explained by the fact that this is a small and local contractor.  

6.2.7 Prequalification requirements  
Selection criteria are not decisive for contractors to offer sustainable product innovations. It is 
merely the first step that has to be taken in order to be able to participate in a tender, where 
the focus is on being able to fill in selection criteria. However, according to contractor A07, 
selection criteria can play an indirect role so that more sustainable product innovations can be 
offered during the tender process by understanding what kind of company a client is looking 
for: contractor A07 says, “if you want to have innovative companies, you must already have to 
take this into account in the selection criteria”. According to contractor A04, companies 
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selected need insight into whether sustainable product innovations are part of the selection: 
“it' is not always possible to see from the front whether it is part of the selection. Sometimes it 
appears from the requested references, but that is not always the case”. The goal of the client 
and how this will be rewarded by contractors A02 and A04 is important during the selection: 
contractor A02 indicated, “the sooner we know whether a client wants and indicates sustainable 
product innovations. We can then look at what we already want to investigate. Guess that a 
client will get better offers from the”. This prevents companies that have been selected and want 
to offer sustainable product innovations from being disappointed during the tender process, 
according to contractor A07: “I've experienced selections in which selection criteria were for 
sustainable innovations and then it didn't come back in the award criteria”.  
 
According to contractors A01, A02, A03, and A04, selection criteria can be perceived as 
hampering if they are too detailed and too complex written down by the client: contractor A04 
says, “for an innovative work or the client is specifically looking for innovative products, if they 
have very strict selection requirements then it becomes difficult for participants to take part”. In 
addition, contractors A04 and A05 point out that it is also obstructive when references are 
requested for sustainable product innovations: A05 specifies, “you must have experience with 
the further development of a sustainable development and if you don’t have that then it becomes 
difficult to participate”. 
 
According to contractors A01, A02, A04 and A06, clients do not ask for specific selection 
criteria for the application of sustainable product innovations: A02 “I see little or almost never 
anything about innovations in selection criteria anyway”. But for contractors A01 and A06 it 
turns out to be a difficult task as well, in what way clients should give substance to this in 
order to include sustainable product innovations in selection criteria: contractor A01 says, “an 
innovation can be in any field, that's difficult to put into a sort of selection criterion”. In the 
future, according to contractor A04, clients could add a selection criterion in which the 
contractor submits a document in which sustainability and innovations are taken into 
consideration. Contractor A01 also proposes another selection criterion, namely innovation 
circularity performance ladder or performance ladder, which is in line with the CO2 
performance ladder. If an innovation performance ladder or circularity performance ladder is 
introduced, it is possible that after a certain period of time, almost all market participants will 
be able to meet this, just like the CO2 performance ladder. Increasing the warranty periods in 
the selection criteria is proposed by contractor A06 because it is beneficial for sustainable 
product innovations.  

6.2.8 Award Criteria  
The award criteria are decisive for contractors to offer sustainable product innovations. The 
award criteria are determined on the basis of BPQR, LP and LC. The client's choice to select 
particular award criteria is decisive, as a result of which contractors cannot create added value 
and cannot be distinctive when offering sustainable product innovations. Contractor A06 has 
expressed a preference for the award criterion LC. However, this award criterion is not often 
applied because there is still a great deal unknown about this method. Contractors A01, A02, 
A03, A04, A05, and A07 have indicated the BPQR as their preferred award criterion. With this 
award criterion, in addition to price, quality criteria are also taken into account and 
contractors can distinguish themselves from their competitors and win the tender: contractor 
A04 states “then you also want it to be distinctive that this may or may not be the factor that 
makes it possible for you to take the contract and then preference is given to BPQR”. Contractors 
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A02 and A06 did raise a point of criticism, when awarding the contract on quality criteria the 
client's assessment can be subjective, when it is made measurable, the assessment is more 
objective and fairer. According to contractors A01, A02, A03, A04, A06 and A07, it is not 
conducive to offer sustainable product innovations if a client makes the choice for the LP 
award criterion, because it is purely about the price, because a sustainable product innovation 
is often more expensive than a traditional solution, which means you exclude innovations.   
 
According to contractors, the proportion that the quality criteria count in relation to the price 
comes from the design of the criteria. The weighting of the criteria aimed at sustainable 
product innovation and then awarding a score to assess a product innovation must be decisive 
enough otherwise contractors such as A01, A02, A03, A04, A05, and A07 cannot distinguish 
themselves and price is still a very compelling factor: contractor A02 says, “I think 70% of the 
quality value is really very important. Then, of course, you're going to put a lot more effort into 
that. On all components and if you then look at it in relation to other elements, then it is also 
important”.  
 
Clients, when awarding tenders, do not ask for the following criteria, according to contractors: 
A02 “too little attention is paid to the quality of life...climate adaptation or biodiversity, these 
criteria are not yet sufficiently highlighted” and “how do you deal with the risks and 
opportunities of product innovations”, A05 says, “often the question is not asked of how to deal 
with a product innovation, for example that you can save on or reduce costs or inconvenience to 
the environment...on which you can use your innovation, specifically a criterion to apply an 
innovation often you have to search yourself for the criterion you are asked to match your 
solution to”. Likewise, contractor A07 says, “at the moment there is really no requirement with 
regard to emissions, which I find quite important and that's actually because the requirement in 
which emissions, fairly standard, are now placed under the CO2 performance ladder” and “what 
you see is that ecology and biodiversity hardly appear in tenders”. According to contractors A01, 
A02, A05, A06, and A07, clients can stop asking for the following criteria because they do not 
offer added value and it is already being done by the contractors. Contractor A01 says, “whether 
you should continue to ask for those standards. Do you always have to ask for a phasing?”, 
contractor A02: “unnecessary reuse of material, because that's what we always do”, contractor 
A05: “process-oriented questioning how do you deal with your risk management, actually just 
that you're about to overwrite your ISO...no advocate of asking safety as MEAT criteria because 
that has to be standard” and contractor A06 and A07 indicate the CO2 performance ladder as 
superfluous criteria.  

6.3 CONCLUSION FINDINGS (EXTERNAL) FACTORS 
The results from the analysis of the research material are indicated in the analysis framework. 
The analysis shows that the (external) factors—planning client (project), duration (tender), 
contract type, tender procedure and award criteria—are influential factors of the tender phase, 
which can be used to stimulate contractors to offer sustainable product innovations. 
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Figure 15 Own figure, influential (external) factors analysis framework  

6.4 RECOMMENDATIONS PARTICIPANTS  

6.4.1 Present Procurement system 
Contractors have answered what needs to be changed in the future in the procurement system. 
Contractors A02, A04, A05, A06 and A07 indicate that sustainable product innovations should 
be better rewarded by the client in the call for tenders than is currently the case; contractor 
A02 “that is really still the weighting factor of the sustainable component. But also in relation to 
the price ratio, if you really think that's important, let it really stand out”. But contractors A01 
and A03 propose that contractors with a sustainable product innovation should carry out a 
trial at a test site made available by the client. Contractor A06 indicates that the client also 
needs to understand that an innovation will not succeed all at once, and contractor A02 
suggests a client should start demanding more, which means that contractors will have to 
innovate in order to keep up. In tenders, the offer of alternatives/ variants is almost always 
contractually excluded. According to contractor A05, it should in fact be possible to submit 
alternatives/variants during tenders. 

6.4.2 Other aspects 
This part answers the question of whether there are other aspects why sustainable product 
innovations are not being offered. There are advantages to making heavy equipment emission-
free: there is already a development going on where companies invest money in converting 
equipment that is emission free. Contractor A05 indicates that the right utilities are not 
available to connect this heavy equipment and that there is a role for cable and pipeline 
operators to make this possible. Contractor A07 notes that if clients start to value the use of 
emission-free equipment more, the investments made can be recouped. Contractor A01 and 
A02 also suggest another aspect with regard to legislation and regulations, namely that these 
have an impeding effect. Little can be done about this in a tender, but the client can take this 
into account in advance during the preparation phase. The client can, for example, make a test 
site available. Different rules could then apply to carry out trials to determine the lifespan, 
such as the reuse of a guide rail that is removed and changes ownership, is then reinstalled 
after revaluation and does not pass CE testing.  
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7 VALIDATION RESEARCH MATERIAL 
Sub-question 3 is as follows: To what extent can parties in the supply chain ensure that these 
(external) factors are taken into account in the preparation phase so that sustainable product 
innovations are offered? In order to answer this question, it is first necessary to prepare the 
focus group, select the participants and draw up the protocol for the focus group. This is 
followed by validating the (external) factors and the findings from the focus group. Then the 
findings of a discussion about the influential (external) factors and the preparation phase of 
the client. 

7.1 FOCUS GROUP PREPARATION  

7.1.1 Select Participants 
For this research, a semi-structured focus group interview was chosen. A choice was made to 
involve all parties in the supply chain in order to validate the (external) factors. To this end, 
participants from the client, contractors and IB will be invited to participate. The objective is 
not that participants agree with each other but to see it from the perspective and experience of 
the other (Hennink, 2014). The next step is to determine how many participants the group 
interview should consist of. Three sources have been found in which this is indicated. First, 
(Fellows & Lui, 2015), indicate 6-10 participants, (Saunders et al, 2009) 4-8 participants, and 
(Hennink, 2014) 6-8 participants. Based on this, the choice was made to select a minimum of 4 
and a maximum of 6 participants. The criteria by which the participants will be selected, the 
participants have experience with the procurement process or are involved in the procurement 
process and have knowledge and experience in the field of sustainable innovations. For the 
selection of participants from the client you first need to determine whether you want to select 
participants from central or decentralized government (municipalities, provinces, and water 
boards). For this research, we have chosen to approach clients of decentral governments and 
participants with the position, purchaser, road authority manager (wegbeheerder) and project 
manager. For the participants from the contractor, the contractors from 5.1.4 were approached, 
who were not previously involved in the study with the positions of tender manager and 
business office manager (bedrijfsbureau). With regard to the IB, participants were approached 
with the position of senior-advisor contracts of Antea Group. The participants were put 
together by their expertise on the subject of research (Fellows & Lui, 2015).  

7.1.2 Protocol Focus Group 
The ambition of the focus group is to validate the (external) factors that are conducive for 
contractors to offer sustainable product innovations and to answer sub-question 3. To carry 
this out the approach consists of five parts:  
 

1) Introduction. 
2) Influential (external) factors focus group: A choice was made to first let the participants 

of the focus group indicate which (external) factors from the analysis framework could 
be decisive for contractors to offer sustainable product innovations. The reason for this 
is, if the results from the interviews with the contractors are discussed first that this 
can influences the opinion of the participants. 

3) Comparison focus group and outcomes interview contractors: In this part, the 
influential (external) factors that are decisive for contractors are compared with the 
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results from the group interview and whether there are similarities, deviations and new 
findings. 

4) Discussion: Based on the influential (external) factors and the preparation phase. 
5) Closing: Completion of the focus group.  

 
In addition to this approach, questions and probes have been prepared for the focus group 
interview. The questions relate to silent and dominant participants and the probes are aimed 
at group probes that can be distinguished from (Hennink, 2014): 
 

- group probe,  
- group explanation probe 
- diversity probe  
- silence probe.  

 
However, the execution of these questions depends on how the focus group interview goes. 
The approach, questions and probes are included in appendix D focus group protocol. 

7.2 FOCUS GROUP INTERVIEW 
The employees of clients of decentral governments, contractors from 5.1.4 and IB have been 
contacted as participants by telephone or e-mail on the basis of the criteria set out in 7.1.1. The 
data from the focus group interview protocol was provided to the participants in preparation. 
A group interview was held with 5 participants, 2 from the contractor, 2 from the IB and 1 from 
the client, with the following participants and positions represented as indicated in Table 12. 
The focus group interview was conducted in week 30. In Appendix E, the group interview and 
more details are given. The details include, the position, the organization for which the 
participant is working, participant's experience in the field of sustainable product innovations, 
where the interview was conducted, and information about when the interview took place. 
 

Participant Position Company 
Participant 1 (IB) senior-advisor contracts Antea Group 
Participant 2 (IB) senior-advisor contracts Antea Group   
Participant 3 (Contractor) Head of business office 

(bedrijfsbureau) 
Strukton  

Participant 4 (Contractor) Tender manager Boskalis 
Participant 5 (Client) Purchaser Municipality of 

Utrecht 
Table 12 Own table, focus group interview details (participants, position & company). 

 

7.3 VALIDATION INFLUENTIAL (EXTERNAL) FACTORS 

7.3.1 Influential (External) Factors from Focus Group 
In section 6.2 from the analysis of the interviews, the conclusion can be found which (external) 
factors of the analysis framework are the influential factors. The (external) factors of the 
analysis framework are presented to the participants of the focus group for validation.   
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The participants of the focus group interview identified a number of (external) factors as 
influential: 
 

- Award criteria, because they enable clients to show contractors what they are aiming 
for and what is important to them, IB01 “to a certain extent, all (external) factors are 
relevant, but the most relevant are the award criteria”.  

- Planning of the client, if the client does not have enough time and imposes a 
deadline on the contractor, contractors will rather choose to apply existing 
technologies and/or existing products. A09 says, “the planning of the client. If we have 
to start tomorrow then you will do it with the existing techniques/existing products”.  

- Contract type, the degree of freedom depends on what type of contract is chosen, in 
the case of a RAW the client has already determined what needs to be done and has 
written it down in such a way that the risks are for the account of the client, but in the 
case of another type of contract more risks may lie with a contractor, which can be 
disadvantageous because applying sustainable product innovation often involves risks, 
OG01 “the degree of innovation is mainly related to the type of contract. In a RAW 
contract there is no distinguishing ability in the field of innovation because we ourselves 
think we know what we want and write it down as such”.  

- Duration (tender) is also decisive, because most clients often lose a lot of time in the 
preparation phase and then are in a hurry during the tender, OG01 “we are always in a 
hurry, which is a limiting factor that the tender procedures should not take too long in 
advance”.  

- Tender Procedure, this is because it determines whether a contractor and the client 
can have an individual conversation with each other so that a contractor can verify his 
specific sustainable product innovation with the client, IB02 “Within the RAW it may 
not say which brand of bitumen should be in it, but perhaps that's where the crux lies, 
just a little deeper, that can come about in a conversation. You might be able to link that 
to the form of contract or tender procedure”.  

- Tender document quality level, is decisive because tender documents can be drawn 
up in a certain way, which means that a contractor has to bear more risks of an 
innovation, and that does not encourage innovation, A08 “we also look very closely at 
the risk involved in an innovation and the risk actually relates to two external factors 
that is actually the quality of tender documents and the type of contract”. 

7.3.2 Conclusion Findings Focus Group 
The results of the interviews with the contractors are indicated under (b) and the results of the 
focus group interview are indicated under (c). The (external) factors of (b) and (c) are almost 
comparable, but in (c) two (external) factors have been added, the tender document quality 
level and potential for new projects.  
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Figure 16 Own figure, comparison (external) factors focus group and interviews contractors 

As far as the quality of the tender documents is concerned, it emerged from the interviews 
with the contractors that it was not decisive, and from the perspective of the focus group it is 
seen as decisive. The added (external) factor has been introduced in the focus group as a 
framework and/or continuity of inquiries, this is in line with the factor potential for new 
projects discussed in section 6.1.6, this name will be used further on in this research. The 
factor potential for new projects is not included in the analysis framework because it is not 
an (external) factor. The focus group indicates that it may indeed be an (external) factor 
because clients share their vision of the future with market participants, for example the quay 
renewal projects of the Municipality of Amsterdam. In this way, clients indicate that there are 
more questions ahead so that market participants know where they can deploy their 
sustainable product innovations and the costs do not necessarily have to be recouped on a 
single project. A09 says, “if these award criteria are aimed at sustainability, we only welcome 
this. Only then, as a client, you have to create a framework for it so that the market can put its 
vision into practice”. IB02 confirms, “what I've also noticed in the training I've given to 
contractors on sustainable procurement is that they've returned to me that there's no continuity 
in the inquiries, or they can perhaps put their innovation on the table once and then again not. 
There is no continuous flow like what A09 just said with creating the framework”. 

7.4 PREPARATION PHASE CLIENT 

7.4.1 Categorizing (external) factors in the preparation phase 
In part 3.2.2 the 13 steps of which the preparation phase consists according to (PIANOo, 2020a) 
are described in detail, but also the decisions to be taken within a step. This is important 
because in this section a link will be made with the findings from the tender phase regarding 
the influential (external) factors that can stimulate contractors to offer sustainable product 
innovations from the focus group and the 13 steps that make up the preparation phase. Non-
determining (external) factors will also be considered. The influential (external) factors from 
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section 7.3.2 and the non-determining (external) factors are categorized in the steps of the 
preparation phase. 
 

Preparation Phase Tender Phase

Influential (external) factors:

Non influetial (external) factors:

Plannning Client (project)

Duration (tender)

Size (project)

Tender Document Quality Level

Prequalifiation Requirements

Contract Type

Tender Procedure

Award Criteria

Step 9) Specify

Step 1) Procurement Needs
Plannning Client (project)

Step 2) Tender Rules

Step 3) Tender Obligation

Step 4) Procurement Strategy

Step 5) Procurement Policy Goals

Step 6) Shaping of Assignment
Size (project)

Step 7) Award Criteria
Award Criteria

Step 8) Selection criteria
Prequalifiation Requirements

Step 10) Market involvement

Step 11/12) Possible & Selecting  
Procedures 
Duration (tender)

Step 13) Finish

Tender Procedure

Procurement policy clients (short/
long) term objectives

Influential (external) factor:

Potential for new Projects 

Execution Phase 

Tender Procedure

Contract Type
Tender Document Quality Level

The execution phase is only named 
here to have a complete picture; it 

does not fall under the scope of this 
research.

 
Figure 17 Own figure, procurement process & influential/non determining (external) factors 

Categorizing the influential (external) factors award criteria at step 7, prequalification criteria 
at step 8 selection criteria and duration (tender) and tender procedure at step 11/12 are self-
evident. At some steps it is not immediately clear why they are categorized at a certain step, 
the reason for this is explained. The planning client (project) is included in step 1 because 
when identifying the need, it is also determined within which timeframe it should be done. In 
step 4, the procurement strategy is determined for which a procurement plan is drawn up, in 
this procurement plan the planning of the tender procedure is a part. In step 6, the size and 
content of a contract is determined. In step 9, decisions are made which relate to the contract 
type and certain elements of the contract including functional specification or technical 
specification. Tender documents are also drawn up within this step. Therefore, contract type 
and tender document quality level are categorized here. Potential for new projects can be an 
influential (external) factor as indicated by the findings in 7.3.2 but cannot be categorized 
within the steps of the preparation phase. This (external) factor depends on the procurement 
policy of the client and its short and long-term objectives.  
 
A point of attention is that although the influential (external) factors and the non-determining 
(external) factors are categorized within the different steps of the preparation phase, certain 
(external) factors are interdependent and influence each other. The tender procedure and the 
duration (tender), because the choice of the tender procedure affects the duration (tender). 
However, the choice of the tender procedure also determines whether there is a selection 
phase and whether pre-qualification criteria must be drawn up. The quality of the tender 
documents can also influence the duration (tender) and this in turn can influence the planning 
client (project). Also, the size (project) can influence the type of contract and this in turn can 
influence the award criteria. 
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7.4.2 Influence Parties in the Supply Chain on the Preparation Phase 

7.4.2.1 Client  
The client has influence on the steps of the preparation phase and thus also on the influential 
(external) factors which can stimulate contractors to offer sustainable product innovations, 
which are categorized within certain steps. However, this is hampered by the following points. 
The space that a client can give to a market participant partly depends on the internal 
organization of the client. If traditional solutions are prescribed within the client's internal 
organization for reasons of certainty or a certain financial interest, there is no point in asking 
market participants for innovative solutions: OG01: “the degree of freedom we give in tenders is 
also partly related to the people you work with in the team”. On the other hand, most clients 
also have little time, which means that the tender procedure has to be completed quickly in 
order to award the contract to a contractor: OG01 “it always remains difficult in tenders that we 
are limited by time, also to go through a tender properly. But actually you want to have 
experience with each other as tenderer and as contracting authority”. Moreover, clients have to 
deal with stakeholders when applying for permits, which means that interfaces are often laid 
down in a design: OG01 “the land (in the Netherlands) requires a permit and you have to deal 
with stakeholders, which is why there is always something of a design on the shelf”. It also 
depends on the type of project for the client when applying innovative solutions, for example 
on a road that must be accessible 24/7 for surrounding companies then a client is reluctant to 
do so. Most clients do want to purchase sustainable product innovations, but sometimes they 
have too little experience in this, and it is not clear to themselves what is important within the 
themes of sustainable GWW. These clients have to go through a learning process and focus on 
what themes are important within the Sustainable GWW, determine the goals and targets and 
gain experience with these by asking these themes during tenders. 

7.4.2.2 Consultancy and engineering firm  
The IB has an indirect influence on the steps of the preparation phase and thus also on the 
influential (external) factors that can stimulate contractors to offer sustainable product 
innovations that are categorized within certain steps. The IB can, however, be involved in 
shaping the preparation phase, because the client has called on the IB for their knowledge and 
expertise. However, there are limits to a certain extent that an IB can steer this towards the 
client. If you are called in at a very late stage, everything is already fixed and it does not 
provide added value with regard to sustainable product innovations. On the other hand, if an 
IB is involved before the planning client (project) and the tender procedure have been 
determined, then the IB can be very influential by sharing its knowledge and experience with 
the client. But also, the experience of a specific sustainable product innovation if it has already 
been applied elsewhere and how the other client has approached it: IB02 “I notice that you can 
get people involved with knowledge, enthusiasm and conviction. But then the planning of the 
project and of the tender procedure must not be fixed, that you can think along with them and 
then you can be quite steering from within the consultancy and engineering firm”. Sometimes 
clients don't know what the possibilities are from the market, but already has a certain type of 
tender procedure or contract in mind, the IB can start a dialogue to make clear what the 
advantages and disadvantages of a certain type of tender procedure or contract are. Bringing 
knowledge and experience for sustainable product innovations from the IB to a client is 
hindered when there is internal resistance within the internal organization of the client: IB01 
“you often see that the policymakers of contracting authorities who come up with that and those 
who carry it out in projects are not very close together”.  
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7.4.2.3 Contractor  
The contractor has minimal to little influence on the steps of the preparation phase and thus 
also on the influential (external) factors that can stimulate them to offer sustainable product 
innovations, which are categorized within certain steps. Within the parties in the supply chain, 
the contractor is the least involved in the preparation phase. This is because the contractor is 
generally, with some exceptions, responsible for the execution of the work after it has been 
awarded and that the work meets all the contract requirements. Currently, contractors can 
only exert influence within step 10 of the preparation phase if a market consultation is 
organized by a client. Contractors will have to change their culture; contractors will have to 
move away from the usual traditions of construction if they want to exert more influence on a 
client's preparation phase: A09 “we need to visit the client more, we need to show them what we 
can do, instead of sitting back and waiting for the client to come up with a question about 
sustainability and we are going to shout what we think of it, which is happening a lot now”. That 
this change takes place is necessary but also largely dependent on clients. If clients develop 
their long-term vision on what they want to achieve in the field of sustainable product 
innovations, contractors can develop their own vision within this. By applying focus and 
targeting specific sustainable product innovations: A08 “actually at the moment that you rise a 
little more above the project level and know what the client is going to do in the coming years”. In 
line with this, contractors can also write unsolicited proposals if you know the client well and 
know that the client will face a challenge within a foreseeable period. 
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8 CONCLUSION 
The objective of this research is to answer the question: How can clients optimize the 
procurement process of the preparation phase, in order to stimulate the offering of sustainable 
product innovations by contractors, during the tender phase for the GWW sector in the 
Netherlands? In order to answer the main question, sub-questions have been drawn up. These 
questions must first be answered before the main question can be answered. First of all, a short 
answer is given to the sub-questions, after which the main research question is answered. 

8.1 SUB- QUESTIONS 

8.1.1 Sub-question 1  
What is the design of the preparation and tender phase of the procurement process where 
influencing factors of an offer are considered? 
In order to answer this sub-question, qualitative literature research was done and divided into 
5 sub-questions. This was done to explain essential concepts, sustainable product innovations, 
innovation-friendly procurement, to define the preparation and tender phase in steps and to 
identify (external) factors that influence the bid decision of contractors.  

8.1.1.1 Sub-question 1a 
What are sustainable product innovations and what type of sustainable product innovation 
can be offered, taking into account the technology readiness level? 
For this study, the following definition is used for sustainable product innovations: the 
introduction of a product that is new or significantly improved with respect to its characteristics 
or intended use, which has a positive impact on the environment. The choice that only the 
tender procedures (OP, NP, CD and CP) are applicable for this research therefore determines 
what kind of innovations can be offered. Because these tender procedures are demand-driven 
procedures. It has been assumed that this leads to incremental innovations. Linking the type of 
innovation to the TRL level is necessary to better match supply and demand. For this research, 
sustainable product innovations with a TRL level 7-9 apply. 

8.1.1.2 Sub-question 1b 
What are innovation-friendly procurement methods? 
The classification of public procurement is essential because there are products that are used 
on a daily basis, but there are also products that are not there yet but need to be developed. 
The procurement differs from this because products that still need to be developed require 
more interaction. The following classification is used for this research: regular procurement, 
strategic procurement and R&D procurement. This classification is important because it 
indicates the maturity of an innovation and the strategy needed to procure it. For this research 
only regular procurement and strategic procurement are applicable because they allow 
sustainable product innovations with TRL level 7-9 to be offered. There are approaches that 
stimulate sustainable product innovations, for regular procurement this is: innovation friendly 
procurement approach and for strategic procurement: tender procedures with negotiation 
approach. A characteristic of making procurement innovation friendly is that it is possible to 
offer innovations and stimulates the offering of innovations for products that are used on a 
daily basis and for products that are not there yet but can be developed in a short period of 
time. The tender procedures for regular & strategic procurement and the procurement process 
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must be made innovation friendly. Innovation friendly means that the potential to offer certain 
products on the market is increased and that there are criteria to assess sustainable product 
innovations during the tender process. 

8.1.1.3 Sub-question 1c 
What steps does the preparation phase consist of and what is the content per step? 
Within this research, the procurement process was selected which consists of 3 phases: the 
preparation phase, the tender phase and the execution phase. The preparation phase is divided 
into 13 steps, which must be completed by the clients. Once step 13 has been completed, the 
tender phase will start, after which it will no longer be possible to make changes. This makes 
the preparation phase a crucial phase. Because the decisions made during the preparation 
phase determine whether sustainable product innovations can be offered by contractors 
during the tender phase.  

8.1.1.4 Sub-question 1d 
What steps does the tender phase consist of and what is the content per step, taking into 
account the chosen tender procedures (OP, RP, CD, and CP)? 
The decision to apply a certain tender procedure in the preparation phase means that a specific 
process has to be followed during the tender phase. In which the tender procedures (OP, RP, 
CD and CP), each have their own process but these can be summarized into the following 
steps: announcement, selection, exchange of information, award phase and award.  

8.1.1.5 Sub-question 1e 
What are the (external) factors that influence contractors to make a bid decision during the 
tender phase? 
Literature research has shown that there are eight (external) factors that influence the bid 
decision of contractors. These are the following (external) factors: size (project), planning 
client (project), tender document quality level, duration (tender), contract type, tender 
procedure, prequalification requirements and award criteria. 

8.1.2 Sub-question 2  
What are the influential (external) factors of the tender phase, according to contractors, to 
offer sustainable product innovations? 
These (external) factors were studied by means of a survey consisting of interviews with 7 
participants working for contractors, with knowledge and experience in the field of sustainable 
product innovations with positions in both the commercial (bedrijfsbureau) and execution 
department. In order to determine the findings in practice for sustainable product innovations 
and the influential (external) factors, these were discussed during the interviews. The results 
are elaborated in chapter 6. From the interviews the following five influential (external) factors 
were identified: planning client, duration (tender), contract type, tender procedure and award 
criteria. These are the influential (external) factors that can be used to stimulate contractors to 
offer sustainable product innovations with TRL level 7-9 during the tender phase.  

8.1.3 Sub-question 3  
To what extent can parties in the supply chain ensure that these (external) factors from the 
tender phase are taken into account in the preparation phase so that sustainable product 
innovations are offered? 
The findings regarding the (external) factors from the interviews with the participants have 
been validated. The validation was done with a focus group interview, the validation shows 
that in addition to the five influential (external) factors, the following influential (external) 
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factor should be added: tender document quality level. But there is also a new influential 
(external) factor introduced by the focus group: potential for new projects. After this, the 
influential (external) factors and non-determining (external) factors are categorized within the 
steps of the preparation phase. From this it appears that certain influential (external) factors 
are interdependent and influence each other.  
 
Even though the influence of a client is significant because they determine the characteristics 
of the preparation phase, it is difficult for them to directly influence the incorporation of these 
influential (external) factors. The influence of IB is limited since it is called in by a client and 
the latter determines when this is the case. Finally, the contractor is less or almost not involved 
in the preparation phase unless market consultations are held and therefore have little or no 
influence. In comparison with contractors, clients and an IB do have more influence, but all 
parties in the supply chain cannot directly influence the incorporation of these influential 
(external) factors in the steps to be taken in the preparation phase. 

8.2 MAIN RESEARCH QUESTION 
The main question to be answered: How can clients optimize the procurement process of the 
preparation phase, in order to stimulate the offering of sustainable product innovations by 
contractors, during the tender phase for the GWW sector in the Netherlands? 
 
The main research question was formulated to gain insight into the influential (external) 
factors that can stimulate contractors during the tender phase, but also whether parties in the 
supply chain can influence this so that these (external) factors can be included in the 
preparation phase. By researching the design for optimizing the preparation phase of clients in 
order for contractors to offer sustainable product innovations with TRL level 7-9 during the 
tender phase. Where the influential (external) factors found: planning client (project), tender 
document quality level, duration (tender), contract type, tender procedure and award criteria 
are categorized within the 13 steps of which the preparation phase consists.  
 

1) Procurement needs

2) Tender rules

3) Tender obligation

4) Procurement strategy

5) Procurement policy goals

Preparation phase 

6) Shaping of assignment

7) Award criteria

8) Selection criteria

9) Specify

10)Market involvement

11) Possible procedures

12) Select procedure 

13) Finish 

Planning Client 
(project)

Tender Procedure

Size (project)

Award Criteria

Prequalifiation 
Requirements

Contract Type

Tender Procedure

Tender Procedure

Tender Document 
Quality Level

Duration (tender)

Duration (tender)

 
Figure 18 Own figure, preparation phase & influential/non-determining (external) factors 

The research showed that the influential (external) factors can be included within steps 1, 4, 7, 
8, 9, 11 and 12 of the preparation phase. This shows that the optimization of the procurement 
process aimed at the preparation phase can be realized by focusing within steps 1, 4, 7, 9, 11 and 
12 and deliberately taking decisions within these steps on the basis of the influential (external) 
factors. Because non-determining/influencing (external) factors are interdependent and 



59 
 

influence each other, it is also necessary to focus on steps 6 and 8 and deliberately take 
decisions within these steps as well. The results of the research show that for TRL level 7-9 and 
for each (external) factor specific decisions are needed, for this the results detailed in chapter 6 
are important. Therefore it is essential to emphasize on TRL level 7-9, the steps of the 
preparation phase and the influential (external) factors as a whole. The influential (external) 
factor: potential for new project cannot be categorized within the current steps of the 
preparation phase because this is an (external) factor that focuses on the procurement policy 
of the client. The results indicated in this research to optimize the procurement process of the 
preparation phase are exploratory in nature and should not be seen as an approach for 
guaranteed success in getting sustainable product innovations offered. In chapter 9, the results 
of my research are presented as recommendations for practice. 
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9 RECOMMENDATIONS 
The practical recommendations are discussed in this chapter based on the results of the 
research. The given recommendations should therefore be seen as potential opportunities to 
optimize the preparation phase for clients wishing to purchase sustainable product 
innovations with a TRL level 7-9 and the scope of tender procedures (OP, RP, CD and CP) 
defined for this study. First, the general recommendations (G-RC) made to the parties of the 
supply chain are presented, followed by the specific recommendations (S-RC) made to the 
parties of the supply chain regarding the procurement process focused on the preparation 
phase per step, associated influential (external) factors and the non-determining (external) 
factors and TRL level 7-9. The recommendations were made on the basis of the results from 
chapters 6 & 7 and should not be viewed separately from each other but as a whole because 
this provides more insight into the usability and the limitations in this. But also general 
recommendations (G-RC-R) made by the researcher are presented. 

9.1 GENERAL RECOMMENDATIONS 
Based on the results of the research, the following general recommendations can be given. 

9.1.1 Recommendations to clients 
- G-RC1) It is recommended that sustainability & innovations really become a part of the 

internal organization. It is important to stimulate everyone within the organization, this 
can be achieved by including sustainability & innovation criteria in tenders so that they can 
be steered, giving it a podium. Because innovations can fail, it is also important that there 
is a culture within the internal organization that you can fail and that this is propagated 
but also included in the policy.  

 
- G-RC2) Developing a vision for several years in the form of a procurement policy in which 

objectives are included with regard to sustainable product innovations is recommended. 
Involve contractors and IB in this, by indicating these are my long-term objectives. With 
this, you can show that more inquiries are on the way.  

 
- G-RC3) Ensuring that sustainable product innovations are specifically requested and that 

this is awarded in such a way that contractors can be distinctive is recommended, because 
this ensures that contractors have to innovate in order to keep up with the competition.  

 
- G-RC4) Organizing a testing site at a location to be specified is recommended during the 

preparation phase of a specific project that is being carried out, where different rules apply 
so that contractors can carry out tests to determine the lifespan and making more possible 
during the tender phase for the specific project.  

 
- G-RC5) It is recommended that a consultation is initiated with utility companies and 

contractors about the necessary infrastructure for the development that is currently taking 
place, whereby equipment is emission-free. At the moment heavy equipment cannot be 
connected because the utilities are not available. 
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9.1.2 Recommendations to IB 
- G-RC6) It is recommended to engage in a dialogue with the client, to make it clear that it is 

necessary for clients to develop a long-term vision. This can be developed together and 
applied during tenders. 

 
- G-RC-R1) I recommend to analyze the Tender Act for the procurement of TRL level 7-8 

whether there is a possibility to have dialogues between client and contractors for the 
tender procedures OP and RP. 

9.1.3 Recommendations to contractors 
- G-RC7) It is recommended to seek dialogue with clients to make it clear that it is necessary 

for clients to develop a vision for several years. This will allow them to develop their own 
vision and make investments to develop (specific) sustainable product innovations. 

 
- G-RC-R2) I recommend that an objection is filed with the committee of procurement 

experts & clients when sustainable product innovations are requested with a TRL level of 7-
8 with the tender procedures OP & RP. 

9.2 SPECIFIC RECOMMENDATIONS 
Based on the results of the research, the following specific recommendations can be given for 
the procurement process focused on the preparation phase per step and the associated 
influential/non-determining (external) factors. 

1) Procurement needs

2) Tender rules

3) Tender obligation

4) Procurement strategy

5) Procurement policy goals

Preparation phase 

6) Shaping of assignment

7) Award criteria

8) Selection criteria

9) Specify

10)Market involvement

11) Possible procedures

12) Select procedure 

13) Finish 

Planning Client 
(project)

Tender Procedure

Size (project)

Award Criteria

Prequalifiation 
Requirements

Contract Type

Tender Procedure

Tender Procedure

Tender Document 
Quality Level

Duration (tender)

Duration (tender)

 

9.2.1 Recommendations to client 

9.2.1.1 Step 1 - Planning Client (project)   
- S-RC1) Explicitly take into account in the planning if the ambition is to purchase 

sustainable product innovations with a TRL level 7-8. The procurement, the products are 
already developed but still need to be merged within a system and this takes more time 
than applying traditional solutions/products.  
 

- S-RC2) Ensure that enough time is taken between the final award and the start of 
execution, because in this period the preparation phase/design phase decisions are made 
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on the design and related to the sustainable product innovations to be applied with a TRL 
level 7-8.  

9.2.1.2 Step 4 and 11&12 - Tender Procedure 
- (S-RC3) Selecting a tender procedure (CD/CP) or in any case where it is possible to have 

individual consultations with contractors to purchase sustainable product innovations with 
a TRL level of 7-8 and not determine the choice of a tender procedure based on the 
planning client (project), if there is a too short execution period.  
 

- S-RC4) Interaction with contractors when procuring sustainable product innovations with 
a TRL level of 7-8 because this offers opportunities for the contractor to present and test 
sustainable product innovations and that there is a dialogue with each other which makes 
it more likely that sustainable product innovations will be offered.  

9.2.1.3 Step 6 -  Size (project) 
- (S-RC5) Create enough budget, if the ambition is to purchase sustainable product 

innovations with a TRL level of 7-9, then the costs must also be taken into account because 
sustainable product innovations are more expensive than traditional solutions/products.   

9.2.1.4 Step 7 - Award Criteria 
- (S-RC6) Use the award criteria BPKV, but also that the part of the quality counts for 70%, 

where the design of the criteria within this specifically focuses on sustainable product 
innovations with a TRL level of 7-9, that the weighting and assessment is also distinctive 
from the other criteria. 
 

- (S-RC7) Ensure that when a criterion focuses on sustainable product innovations with a 
TRL level of 7-8, it is set up in such a way that contractors can form their ideas within it, 
but also that it is measurable. Measurable means that there is clarity in advance for 
contractors about the elaboration and achievement of the maximum score. By making it 
measurable, a well-considered choice can be made when awarding the contract to a 
contractor. 

 
- (S-RC8) Drawing up new criteria, which are currently lacking according to contractors:  

 Dealing with the risks and opportunities of sustainable product innovations. 
 Demonstrability of sustainable product innovation that can save on costs or nuisance 

for the environment. 
 Emissions, meaning that it is no longer part of the CO2 performance ladder. 
 Livability, climate adaptation, biodiversity and ecology, this means that these criteria 

are missing but also the combination of themes.   

9.2.1.5 Step 8 - Prequalification Requirements 
- S-RC9) Ensure that when a selection criterion is about sustainability and innovations, it is 

also consistently reflected as a criterion that is valued during the award phase. 
 

- S-RC10) Focus when drawing up selection criteria that it clearly emerges that it is part of 
the selection, that it is not too detailed, that it is not too complex, that the client's goal in 
the field of sustainable product innovations is clear and in what way it will be awarded 
because then contractors will have more time to conduct research and ultimately offer it. 
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- S-RC11) Create selection criteria, where it is not necessary for contractors to provide 
reference/verifiable performance information or burden of proof because this is often not 
there. 
 

- S-RC12) Establish a new selection criterion/approach specifically aimed at assessing 
sustainable product innovations during the selection phase. 

 
- S-RC13) Drawing up new selection criteria, which are currently lacking according to 

contractors:  
 Sustainable product innovation. 
 Document/Deliverable in which vision on sustainability & innovation can be indicated. 
 Circularity performance ladder or innovation ladder. 

9.2.1.6 Step 9 - Tender Documents Quality Level  
- S-RC14) Define in the tender documents what a sustainable product innovation is when 

sustainable product innovations are procured with a TRL level 7-8. 
 

- S-RC15) Draw up the tender documents that the requirements of a sustainable product 
innovation can be tested and/or that it is feasible to demonstrate that the risks will be 
shared for the procurement of sustainable product innovations with a TRL level 7-8. 

9.2.1.7 Step 9 - Contract Type 
- S-RC16) Formulating requirements based on functional specification for the procurement 

of sustainable product innovations with a TRL level 7-8 which gives contractors the 
freedom to form ideas. 
 

- S-RC17) Establish that alternatives/variants may be submitted by contractors in a tender. 
 
- S-RC18) Ensure that the contract type (construction team) where there is a collaboration 

with the contractor and no hierarchical relationship, because choices can be made 
together, but also together as a team a sustainable product innovation can be further 
developed. In this way the interests and benefits can also be mapped out for one's own 
internal organization. 

 
- S-RC19) Creation of contract conditions for the procurement of sustainable product 

innovations with a TRL level 7-8, which makes it clear that the risks will be shared with the 
contractor or that certain guarantees will be applied less strictly. 

 
- S-RC20) Use the contract type DBM and PDB for the procurement of sustainable product 

innovations with a TRL level 7-8 because, at DBM, a long-term innovation is deployed, but 
also the maintenance and PDB can be more influential at the front end to include 
sustainable product innovations in permit applications and the agreements made with the 
competent authority. 

9.2.1.8 Step 11&12 - Duration (tender) 
- S-RC21) Explicitly taking the duration (tender) into account so that there is sufficient time 

for contractors to conduct research into sustainable product innovations with a TRL level 
7-8 that can be submitted and then discuss these with the client.  
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- S-RC22) Select a minimum duration (tender) of 3 months, but this also depends on the 
deliverables in the form of plans, the number of innovations requested from contractors 
and the consultation moments so that contractors can discuss sustainable product 
innovations with clients. Finding the right balance here because a long duration (tender) is 
also expensive for contractors.  
 

- S-RC23) Ensure that the tender procedure that will be applied does not depend on the 
procedure but takes into account that more time is needed to purchase sustainable product 
innovations with a TRL level 7-8 because it is more complex than procuring traditional 
solutions/products. 

9.2.2 Recommendations to IB 

9.2.2.1 Step 7 - Award Criteria 
- S-RC24) Search for knowledge in the area of award criterion lowest cost calculated on the 

basis of cost-effectiveness, such as life cycle costs to advise and assist clients when the 
choice is made to apply them. The application of this award criterion by a client is rare 
because there is still much unfamiliarity with the method. 
 

- S-RC25) Consult the client not to apply the following criteria according to contractors, at 
least that a conscientious choice is made to apply certain criteria if this is specifically 
applicable and adds value to a project.  
 Re-use of material 
 Phasing of a project. 
 Process related questions that are ISO related. 
 Safety when executing a project. 
 CO2 performance ladder. 
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10 DISCUSSION  
In part, the relevance of the research from a scientific and practical point of view is discussed, 
the internal and external validity is discussed, the limitations of the research and as finally 
recommendations for further research are given. 

10.1 RELEVANCE OF THE RESEARCH 
The aim of the research was to provide insight into the (external) factors of the procurement 
phase that can be used by contractors to stimulate sustainable product innovations and 
whether participants in the supply chain can ensure that these (external) factors from the 
tender phase are taken into account in the preparation phase, with which recommendations 
can be made to clients to optimize the preparation phase of public procurement. The research 
is completed, and the scientific contribution of this research can be discussed.  

10.1.1 Scientific 
My research makes a scientific contribution on a few points. The problem analysis had already 
indicated that a lot of research had been conducted into the role of the client's buyer and IB. 
The client's and IB's perspective has therefore been well taken into account. However, the 
contractor's perspective is still lacking in the Netherlands. In the United Kingdom (Uyarra et 
al., 2014) and Australia (Rose et al., 2019), research has been conducted into obstacles 
experienced by contractors and suppliers and parties in the supply chain respectively in their 
ability to innovate. My research contributes to the contractor's perspective, by investigating 
what stimulates contractors to offer sustainable product innovations during the tender phase.  

From (Rose & Manley, 2014) four contextual elements have been identified: relationships 
within the sector, procurement systems, regulatory conditions, and organizational resources 
for successful innovation. Because the situation can be very different in Australia, during the 
interviews with the participants it was asked whether these contextual elements are 
recognizable. This revealed that six contractors recognize these contextual elements and one 
contractor does not, this may be because it is a small contractor which makes the contextual 
element organizational resources more recognizable than the other contextual elements. This 
contributed to the fact that these contextual elements are recognizable for contractors within 
my research in the GWW sector. 

10.1.2 Practical 
In addition to a scientific contribution, this research also makes a practical contribution on a 
few points. Because there is insight and clarity, in what way contractors can be stimulated, this 
gives practical guidance to clients. This research also contributes to the practical meaning of 
the definition of sustainable innovation. The participants answered the question what a 
sustainable product innovation is, with which theory and practice have been compared. 
Research has also been done into whether it is important for contractors to offer sustainable 
product innovations. The answers show that it is important for contractors because it enables 
them to distinguish themselves from their competitors. But points of attention were 
mentioned, the recouping of investment costs and that there is room to offer sustainable 
innovations. The approach of contractors to offer sustainable product innovations is also 
important, as it has given the client insight into how this is done in practice. The final practical 
contribution is that a number of contractors currently have sustainable product innovations 
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but are not always able to offer them due to legislation, or because it is not sufficiently 
awarded and clients do not want to take the risk. 

10.2 VALIDITY (INTERNAL & EXTERNAL) 

10.2.1 Internal 
The internal validity has to do with how the research was carried out. This research is a survey 
research which is of a qualitative nature. The method with which the research was carried out 
are interviews, this has disadvantages because the quality of the collected data depends on the 
experience of the researcher and the relationship between the researcher and the participant 
(Saunders et al., 2009). To prevent this, interview questions were drawn up, which were 
submitted to the research supervisors for assessment. Because of the interaction between the 
researcher and the participant, it is possible that information that is not important for this 
research will come forward. Interview topics and related questions are drawn up to prevent 
this. At the end of each interview it should be checked whether all interview topics have been 
discussed. The interviews are recorded and transcribed verbatim and are then provided to the 
participants for verification. Subsequently, the findings were validated with a focus group 
interview. This is also recorded and transcribed and provided to the participants for 
verification. All parties in the construction chain were represented in the focus group. 

10.2.2 External 
The external validity has to do with the generalizability of the results. The research population 
for this study consists of all GWW companies in the Netherlands, in order to make the group 
smaller a criterion has been added, namely contractors who have signed the green deal GWW 
2.0, these are infra middle and infra large companies. The reason for this is that these 
contractors recognize the value and importance of sustainability. The findings from this 
research can be generalized for the research population but only if they have the same 
characteristics. This also applies to GWW companies in other countries, but this will have to 
be investigated further. 

10.3 LIMITATIONS & RECOMMENDATIONS FOR FURTHER RESEARCH  
The (external) factors that determine a bid, bid decision factors of contractors are selected 
from the tender phase. Contractors were asked what are the (influential) external factors. 
These influential (external) factors are now clear, these factors all have an origin in the 
preparation phase because they are then determined. This is also the reason why it has been 
decided to make recommendations to clients for optimizing the procurement process. This 
means that the scope of this research is in fact the preparation phase, but also the tender phase 
because the (external) factors have been selected from this phase. However, the execution 
phase is not part of the scope because the research is limited in time. Furthermore, only the 
tender procedures (OP, RP, CD and CP) apply, this research only focuses on the GWW sector 
and for this research only the public clients are applicable. 
 
Despite the fact that the interviews are well prepared, that the interview questions are drawn 
up and checked by the research supervisors, a limitation for the interviews may be that 
information emerges that does not contribute to the research, but time pressure also plays a 
role here. There are a limited number of questions that can be asked to the participants within 
one hour. The analysis of the results is done qualitatively, in which the researcher has to 
analyze the answers that contain differences, similarities but also contradictions. It is then up 
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to the researcher how the research material is interpreted. During the interviews there were 
conflicting opinions, if this was the case and one contractor indicated something and the other 
6 did not indicate this is the contradictory is ignored or looked at how it is said by the 
participant, there may be differences but sometimes the same can be meant because a certain 
characteristic is described in a different way. This has been done carefully because it is actually 
interesting to look at this. In most cases the contradictions could be explained, because 4 infra 
large, 2 infra middle and 1 infra small contractor were interviewed and in some cases 
contradictions could not be explained by the researcher, where the whole context of the 
interview was looked at to find a solution and based on that a decision was made how to deal 
with the specific contradiction. The position does not influence the influential (external) 
factors except for the positions of director, project manager and tender manager here the focus 
on risks was very recognizable, the influential (external) factors were therefore named on that 
basis. 
 
Recommendation for further research: 
 
- The research that has been carried out should now be carried out with a survey in order to 

reach a larger target group and the results can be generated quantitatively which can then 
be compared with this research. The scope of the research now consisted of the GWW 
sector, this can be further extended to the construction sector and / or that besides the 
contractors also suppliers are included. The research can also be carried out in its entirety 
in another country.   

- Doing more research into the preparation phase, this phase as a whole is still insufficiently 
highlighted within the scientific literature.  

- Sustainable product innovations offered in the tender phase and their application in the 
execution phase. Are the offered sustainable product innovations really realized, what 
challenges are faced?  

- Doing research into obstacles to product innovations that are experienced in the GWW 
sector by the various parties in the supply chain (client, IB, contractor and supplier). 

 



68
 

 
 
 
 
 
 
 
 
 
 
 
 

Appendices 
 
 

Appendix A References 
 

Appendix B Protocol for the interviews (Dutch) 
 

Appendix C Interviews (Dutch) 
 

Appendix D Protocol for the Focus Group (Dutch) 
 

Appendix E Focus Group Interview (Dutch) 
 
 
 
 
 
 

 
 
 
 
Photo by Rodrigo Kugnharski on Unsplash.com 
 



69 
 

APPENDIX A REFERENCES  
Arnoldussen, J., Groot, P., Halman, J., & van Zwet, R. (2017). Innovatie in de bouw; Opgaven en 

kansen. https://doi.org/10.13140/RG.2.2.23807.71846 
Aschhoff, B., & Sofka, W. (2009). Innovation on demand—Can public procurement drive 

market success of innovations? Research Policy, 38(8), 1235–1247. 
https://doi.org/10.1016/j.respol.2009.06.011 

Bertaux, D. (1981). biography and society: the life history approach in the social sciences. Beverly 
Hills: SAGE Publications. 

Blayse, A. M., & Manley, K. (2004). Key influences on construction innovation. Construction 
Innovation, 4(3), 143–154. https://doi.org/10.1108/14714170410815060 

Boersma, S. (2018). Innovation-oriented procurement procedures as means to stimulate the 
innovation by public clients a case study research (Master Thesis). Eindhoven University of 
Technology. 

Bouwend Nederland. (2019). Duurzaamheid in openbare aanbestedingen. 
https://www.bouwendnederland.nl/actueel/nieuws/12546/analyse-duurzaamheid-in-
openbare-aanbestedingen 

Bouwend Nederland. (2020). Indeling aannemers. 
https://www.bouwendnederland.nl/vereniging/ledengroepen 

Brandon, P. S., & Lombardi, P. (2010). Evaluating Sustainable Development in the Built 
Environment (2nd ed.). Wiley-Blackwell. 

Creswell, J. (2007). Qualitative inquiry and research design: Choosing among five traditions (2nd 
ed.). Thousand Oaks, CA: Sage. 

De Valence, G. (2010). Innovation, Procurement and Construction Industry Development. 
Construction Economics and Building, 10(4), 50–59. 
https://doi.org/10.5130/AJCEB.v10i4.1883 

Doorewaard, P., & Verschuren, H. (2015). Het ontwerpen van een onderzoek (5th ed.). Boom 
Lemma uitgevers. 

Ebbelaar, B. (2019). Designing a process for procuring biocomposite bridge decks based on 
Technology Readiness Levels (Master Thesis). University of Twente. 

Edler, J., & Georghiou, L. (2007). Public procurement and innovation—Resurrecting the 
demand side. Research Policy, 36(7), 949–963. https://doi.org/10.1016/j.respol.2007.03.003 

Edquist, C., & Hommen, L. (2000). Public Technology Procurement and Innovation Theory. In 
Public Technology Procurement and Innovation, edited by Charles Edquist, Lief Hommen, 
and Lena Tsipouri (pp. 5–70). Boston: Kluwer Academic Publishers. 
https://doi.org/10.1007/978-1-4615-4611-5_2 

Edquist, C., Vonortas, N. S., Mikel, J., & Ac, Z.-I. (2015). Introduction: Public Procurement for 
Innovation (pp. 1–34). Cheltenham: Edward Elgar Publishing. 
https://charlesedquist.files.wordpress.com/2014/06/1-introduction_final.pdf 

Eriksson, P. E. (2008). Procurement Effects on Coopetition in Client-Contractor Relationships. 
Journal of Construction Engineering and Management, 134(2), 103–111. 
https://doi.org/10.1061/(ASCE)0733-9364(2008)134:2(103) 

Essers, M. J. J. M., & Lombert, C. A. M. (2017). Aanbestedingsrecht voor overheden: naar een 
maatschappelijk verantwoord aanbestedingsbeleid (5th ed.). Vakmedianet. 

Europa decentraal. (2020a). Aanbestedingsprocedures. 
https://europadecentraal.nl/onderwerp/aanbesteden/innovatie-en-aanbesteden/ 

Europa decentraal. (2020b). Concurentiegerichte dialoog. 
https://europadecentraal.nl/onderwerp/aanbesteden/aanbestedingsprocedures/concurre
ntiegerichte-dialoog/ 

Europese Commissie. (2017a). HORIZON 2020. 



70 
 

https://ec.europa.eu/research/participants/data/ref/h2020/other/wp/2016-
2017/annexes/h2020-wp1617-annex-ga_en.pdf 

Europese Commissie. (2017b). Strategic public procurement. 
http://ec.europa.eu/DocsRoom/documents/25984 

Europese Unie. (2014). RICHTLIJN 2014/24/EU VAN HET EUROPEES PARLEMENT DE RAAD. 
Fellows, R., & Lui, A. (2015). Research Methods for Construction (4th ed.). John Wiley & Sons, 

Incorporated. https://www.wiley.com/en-
us/Research+Methods+for+Construction%2C+4th+Edition-p-9781118915738 

Forgues, D., & Koskela, L. (2009). The influence of a collaborative procurement approach using 
integrated design in construction on project team performance. International Journal of 
Managing Projects in Business, 2(3), 370–385. https://doi.org/10.1108/17538370910971036 

Fowler, F. (2009). Survey Research Methods (4th ed.). SAGE Publications, Inc. 
https://doi.org/10.4135/9781452230184 

Gambatese, J. A., & Hallowell, M. (2011). Enabling and measuring innovation in the 
construction industry. Construction Management and Economics, 29(6), 553–567. 
https://doi.org/10.1080/01446193.2011.570357 

Garcia, R., & Roger, C. (2002). A critical look at technological innovation typology and 
innovativeness terminology: a literature review. Journal of Product Innovation 
Management, 19(2), 110–132. https://doi.org/10.1016/S0737-6782(01)00132-1 

Gault, F. (2005). The Oslo Manual. In Handbook of Innovation Indicators and Measurement 
(3rd ed., pp. 41–59). Edward Elgar Publishing. 
https://doi.org/10.4337/9780857933652.00010 

Grandia, J., & Meehan, J. (2017). Public procurement as a policy tool: using procurement to 
reach desired outcomes in society. International Journal of Public Sector Management, 
30(4), 302–309. https://doi.org/10.1108/IJPSM-03-2017-0066 

Green Deal. (2020). Green Deal Duurzaam GWW 2.0. https://www.greendeals.nl/green-
deals/duurzaam-gww-20 

Guest, G., Bunce, A., & Johnson, L. (2006). How Many Interviews Are Enough?: An Experiment 
with Data Saturation and Variability. Field Methods, 18(1), 59–82. 
https://doi.org/10.1177/1525822X05279903 

Häkkinen, T., & Belloni, K. (2011). Barriers and drivers for sustainable building. Building 
Research & Information, 39(3), 239–255. https://doi.org/10.1080/09613218.2011.561948 

Hartmann, A. (2006). The context of innovation management in construction firms. 
Construction Management and Economics, 24(6), 567–578. 
https://doi.org/10.1080/01446190600790629 

Hennink, M. M. (2014). Focus Group Discussions. Oxford University Press. 
Herstatt, C., & Lettl, C. (2004). Management of “technology push” development projects. 

International Journal of Technology Management, 27(2/3), 155. 
https://doi.org/10.1504/IJTM.2004.003950 

Hofmeijer, G. (2017). Optimising the usability of the innovation partnership procedure for 
contracting authorities. https://repository.tudelft.nl/islandora/object/uuid%3Ab0b42589-
3a8b-429e-8d28-eacd80979364 

Knutsson, H., & Thomasson, A. (2014). Innovation in the Public Procurement Process: A study 
of the creation of innovation-friendly public procurement. Public Management Review, 
16(2), 242–255. https://doi.org/10.1080/14719037.2013.806574 

Kulatunga, K., Kulatunga, U., Amaratunga, D., & Haigh, R. (2011). Client’s championing 
characteristics that promote construction innovation. Construction Innovation, 11(4), 380–
398. https://doi.org/10.1108/14714171111175873 

Lenderink, B., Halman, J. I. M., Boes, H., & Voordijk, H. (2020). A method to encourage and 
assess innovations in public tenders for infrastructure and construction projects. 
Construction Innovation. https://doi.org/10.1108/CI-05-2019-0044 

Lenderink, B., Halman, J. I. M., & Voordijk, H. (2019). Innovation and public procurement: 



71 
 

from fragmentation to synthesis on concepts, rationales and approaches. Innovation: The 
European Journal of Social Science Research, 1610, 1–25. 
https://doi.org/10.1080/13511610.2019.1700101 

Lenderink, B., Voordijk, H., & Halman, J. (2019). Innovation-Oriented Public Procurement 
Approaches in Civil Engineering and Construction. Paper presented at International Civil 
Engineering and Architecture Conference. 1, 1–9. 

Lenderink, B., Voordijk, H., Halman, J., & Dorée, A. (2018). Public procurement and innovation : 
A conceptual framework for analysing project- based procurement strategies for innovation 
(Working Paper). 

Leśniak, A., & Plebankiewicz, E. (2015). Modeling the Decision-Making Process Concerning 
Participation in Construction Bidding. Journal of Management in Engineering, 31(2), 
04014032. https://doi.org/10.1061/(ASCE)ME.1943-5479.0000237 

Li, G., Chen, C., Zhang, G., & Martek, I. (2019). Bid/no-bid decision factors for Chinese 
international contractors in international construction projects. Engineering, Construction 
and Architectural Management, ahead-of-p(ahead-of-print). 
https://doi.org/10.1108/ECAM-11-2018-0526 

Mankins, J. C. (2009). Technology readiness assessments: A retrospective. Acta Astronautica, 
65(9–10), 1216–1223. https://doi.org/10.1016/j.actaastro.2009.03.058 

Meent, G. W. . van de, & Stellingwerff Bentema, A. (2018). Aanbestedingsrecht (2e ed.). Ars 
Aequi Libri POD. 

Ministerie van Economische Zaken. (2016). Het inkoopvolume van de Nederlandse overheid. 
september, 1–34. https://www.rijksoverheid.nl/documenten/rapporten/2016/09/08/het-
inkoopvolume-van-de-nederlandse-overheid 

Ministerie van Economische Zaken. (2020). Aanbestedingswet. 
https://wetten.overheid.nl/BWBR0032203/2019-04-18#Deel1_Hoofdstuk1.1 

NASA. (2020). Technology Readiness Levels. 
https://www.nasa.gov/topics/aeronautics/features/trl_demystified.html 

Obwegeser, N., & Müller, S. D. (2018). Innovation and public procurement: Terminology, 
concepts, and applications. Technovation, 74–75(January), 1–17. 
https://doi.org/10.1016/j.technovation.2018.02.015 

OECD. (2011). Demand-side Innovation Policies. OECD. 
https://doi.org/10.1787/9789264098886-en 

OECD. (2020). Public Procurement. https://www.oecd.org/governance/public-procurement/ 
Oxford. (2020). Oxford Online Dictionary procurement. 

https://www.oxfordlearnersdictionaries.com/definition/english/procurement?q=procure
ment 

Patton, M. Q. (2014). Qualitative Research & Evaluation Methods (4th ed.). 
https://us.sagepub.com/en-us/nam/qualitative-research-evaluation-methods/book232962 

PBSRG. (2020). Best Value Aanpak. https://pbsrg.com/best-value-approach/ 
Pellicer, E., Yepes, V., Teixeira, J., Moura, H., & Catala, J. (2013). Construction Management. 

Wiley-Blackwell. https://www.wiley.com/en-us/Construction+Management-p-
9781118539576 

PIANOo. (2020a). Inkoopproces. https://www.pianoo.nl/nl/inkoopproces 
PIANOo. (2020b). Technisch/ Functioneel specificeren. 

https://www.pianoo.nl/nl/inkoopproces/fase-1-voorbereiden/specificeren 
Rijkswaterstaat. (2014). Beleidskader innovatiegericht inkopen. 

https://www.pianoo.nl/sites/default/files/documents/documents/beleidskaderinnovatieg
erichtinkopenrijkswaterstaat.pdf 

Rijkswaterstaat. (2019). Toekomstige Opgave Rijkswaterstaat: Perspectief op de uitdagingen en 
verbetermogelijkheden in de GWW-sector. 
https://www.rijksoverheid.nl/binaries/rijksoverheid/documenten/rapporten/2019/06/11/t
oekomstige-opgave-rijkswaterstaat/toekomstige-opgave-rijkswaterstaat.pdf 



72 
 

Rose, T. M., & Manley, K. (2014). Revisiting the adoption of innovative products on Australian 
road infrastructure projects. Construction Management and Economics, 32(9), 904–917. 
https://doi.org/10.1080/01446193.2014.938670 

Rose, T., Manley, K., & Widen, K. (2019). Do firm-level barriers to construction product 
innovation adoption vary according to position in the supply chain? Construction 
Innovation, 19(2), 212–235. https://doi.org/10.1108/CI-11-2017-0090 

Rothwell, R. (1994). Towards the Fifth-generation Innovation Process. International Marketing 
Review, 11(1), 7–31. https://doi.org/10.1108/02651339410057491 

Saunders, M, Lewis, P. Thornhill, A. (2009). Research methods for business students (5th ed.). 
Pearson Education Limited. 

Schiederig, T., Tietze, F., & Herstatt, C. (2012). Green innovation in technology and innovation 
management - an exploratory literature review. R&D Management, 42(2), 180–192. 
https://doi.org/10.1111/j.1467-9310.2011.00672.x 

Schrijfgroep Gids Proportionaliteit. (2016). Gids Proportionaliteit. 
https://www.tweedekamer.nl/downloads/document?id=a9790d8e-bb17-419b-b239-
0eefedd0ecff&title=Gids Proportionaliteit.pdf 

Seidman, I. (2006). Interviewing as Qualitative Research: A Guide for Researchers in Education 
and the Social Sciences. (3th ed.). New York, NY: Teachers College Press. 

Slaughter, E. S. (1998). Models of Construction Innovation. Journal of Construction Engineering 
and Management, 124(3), 226–231. https://doi.org/10.1061/(ASCE)0733-
9364(1998)124:3(226) 

Slockers, A. T. (2019). To Bid or not to Bid , that is the Question : Relating Contractor Bid 
Decisions to Tender Design Related Attributes (Master Thesis). Delft University of 
Technology. 

Stiphout, J. Van. (2018). Sustainable Public Procurement with impact within the Dutch 
municipal (Master Thesis). Technical University of Eindhoven. 

Transitieteam Bouw. (2018). Transitie-agenda circulaire economie. 
https://www.rijksoverheid.nl/documenten/rapporten/2018/01/15/bijlage-4-
transitieagenda-bouw 

Uyarra, E., Edler, J., Garcia-Estevez, J., Georghiou, L., & Yeow, J. (2014). Barriers to innovation 
through public procurement: A supplier perspective. Technovation, 34(10), 631–645. 
https://doi.org/10.1016/j.technovation.2014.04.003 

van Dale. (2020a). Van Dale Online Woordenboek infrastructure. 
https://www.vandale.nl/gratis-
woordenboek/nederlands/betekenis/infrastructuur#.X3THZ2gzZaQ 

van Dale. (2020b). van Dale Online Woordenboek system. https://www.vandale.nl/gratis-
woordenboek/nederlands/betekenis/systeem#.X3TJmGgzZaQ 

van Es, F. (2018). Sustainifying the Infrastructure Industry Identifying success factors to 
implement sustainability into infrastructure projects (Master Thesis). Delft University of 
Technology. 

van Nispen tot Pannerden, F. K. M. (2011). Policy Instruments. https://repub.eur.nl/pub/33101 
van Weele, A. J. (2014). Purchasing and supply chain management (6th ed.). Cengage Learning. 
Verlinden-Bijlsma, J. C., & Brackmann, S. C. (2016). Aanbestedingsrecht. In Bouwrecht in kort 

bestek (9th ed., pp. 39–73). Instituut voor Bouwrecht. 
Verschuren, Piet; Doorewaard, H. (2010). Designing a research project (2nd ed.). Eleven 

International. 
Versteeg, D. R. (2018). Levenscycluskosten: De sleutel naar circulair werk? In Circulair Bouwen 

(Vol. 46, Issue Circ. Bouwen, pp. 113–183). Instituut voor Bouwrecht. 
WCED. (1987). Report of the World Commission on Environment and Development : Our 

Common Future Acronyms and Note on Terminology Chairman ’ s Foreword. Report of 
the World Commission on Environment and Development: Our Common Future. 

Wolswinkel, H. (2015). De juridische mogelijkheden voor innovatie met behulp van Europese 



73 
 

aanbestedingsprocedures (Master Thesis). Delft University of Technology. 
Yeow, J., & Edler, J. (2012). Innovation procurement as projects. Journal of Public Procurement, 

12(4), 472–504. https://doi.org/10.1108/JOPP-12-04-2012-B002 
Yin, R. K. (2014). Case Study Research Design and Methods (5th ed.). Thousand Oaks, CA: Sage. 
 

  


