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Summary

The construction sector plays a significant role in the environment, and concrete structures constitute a
substantial portion of this sector. The government is actively seeking ways to reduce the environmental
impact of construction activities by promoting a more sustainable approach. In the Netherlands, a con-
siderable number of repetitive cellular residential buildings are constructed using the tunnel formwork
building method. Although this method can be enhanced in terms of sustainability by utilizing environ-
mentally friendly cement mixtures, it poses challenges, such as an increase in execution time. This
research aims to explore a more sustainable approach to the tunnel formwork building method while
devising strategies to maintain the same execution time as before.

The tunnel formwork building method operates with a 24-hour daily execution cycle. During the initial
8 hours, the formwork, reinforcement, and installations are set up, followed by pouring concrete at the
end of the day. After 16 hours, the concrete attains sufficient strength for the formwork to be dismantled,
allowing it to be placed on the next grid. This approach results in rapid construction, high-quality out-
put, and cost-effectiveness. However, a significant drawback is the reliance on CEM I mixtures, which
consist of approximately 100% Portland cement, contributing to substantial greenhouse gas emissions
and environmental impact. Blended cement mixtures, such as CEM II and CEM III, offer more environ-
mentally friendly alternatives by incorporating lower percentages of Portland cement blended with fly
ash or blast furnace slag. Despite their environmental benefits, these mixtures exhibit a slower strength
development, making it challenging to achieve a hardening time of 16 hours.

In pursuit of a dependable and sustainable approach to the tunnel formwork building method that pre-
serves the 24-hour daily cycle, the research question is articulated as follows: ”What concrete mixtures
and execution strategies can be applied in the Netherlands to diminish the environmental impact of the
traditional tunnel formwork building method, utilizing sustainable cement mixtures, while upholding ex-
isting advantages in time, cost, and quality?” This research question will guide the exploration of optimal
concrete mixtures and execution measures for implementing sustainable cement mixtures within the
tunnel formwork building method, while ensuring the continuity of the daily execution cycle.

In addressing this research question, an Excel calculation sheet has been developed. This sheet
serves to compute the material costs, shadow costs, and formwork removal time associated with spe-
cific modifications in the design, concrete mixture, and additional execution measures for the tunnel
formwork building method. The calculation sheet offers flexibility with three grid sizes: 4.5m, 6.0m,
and 7.2m. It incorporates various concrete properties, such as the cement mixture (CEM I, CEM II, or
CEM III), w/c ratio (0.45 or 0.55), aggregate types (fine and coarse), Blaine value (300 or 400m2/kg),
and admixtures (basic and additional). Additionally, the calculation sheet allows for adjustments in
seasonal conditions, with options for summer (20°C) or winter (10°C). The potential additional execu-
tion measures include internal heating, external heating, the maturity process, different formwork, and
prechamber of the formwork. Users can select the grid size, define the concrete mixture composition,
choose additional execution measures, and the calculation sheet will subsequently determine material
costs, shadow costs, and formwork removal time. This calculation sheet facilitates the computation of
69 variations, comparing the currently employed cement mixture (CEM I) with two sustainable alterna-
tives (CEM II and CEM III). The analysis encompasses material costs, shadow costs, and execution
time. Utilizing the calculation sheet, adjustments in concrete mixtures and execution measures for em-
ploying the tunnel formwork building method in both summer and winter conditions are determined for
three grid sizes, with the three cement mixtures. The influence of various concrete properties on costs
and formwork removal time is derived from literature research and information provided by suppliers in
the Netherlands. Strength development and reinforcement calculations adhere to the Eurocode stan-
dards.

A comprehensive calculation sheet was developed, drawing on insights gleaned from existing literature
and input from experts in the construction field. The sheet was instrumental in generating 69 variations,
encompassing various properties of the tunnel formwork building method. Subsequent analysis of
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these variations highlighted the significant impact of design modifications, concrete mixture composi-
tion, and additional execution measures on the costs and formwork removal time associated with the
tunnel formwork building method. The ensuing discussion provides a brief overview of the results per-
taining to these three influential properties of the tunnel formwork building method.

With the use of the Eurocode and a literature review the effect of the design of the structure on the costs
and striking time can be determined. The material requirements for concrete and reinforcement in a
structure are influenced by the properties and dimensions of the structure. Smaller grid sizes necessi-
tate more concrete but require less reinforcement when compared to larger grid sizes. This results in
higher material and shadow costs for large grid sizes. When the striking stress remains constant across
all grid sizes, the span does not affect the execution time. In scenarios where the striking stress varies,
structures with the smallest grid size would exhibit the fastest striking time, given that the smallest grid
size corresponds to the lowest striking stress.

The composition of the concrete mixture plays a pivotal role in determining material costs, shadow
costs, and execution time. Various parameters within the concrete mixture, including the cement mix-
ture, w/c ratio, aggregate, Blaine value, admixtures, and curing temperature, exert significant influence
on these factors. Among these, the cement mixture and w/c ratio stand out as the most influential
in determining execution time. Cement mixtures with higher percentages of Portland cement tend to
result in faster execution times, albeit with higher material and shadow costs. Additionally, lower w/c
ratios, higher Blaine values, the addition of accelerators, and elevated curing temperatures contribute
to accelerated execution times. The effect of the concrete properties on the costs and striking time are
determined thought the use of a literature review.

With the use of the Eurocode and a literature review the effect of the additional execution measures on
the costs and striking time can be determined. Implementation of execution measures, such as internal
and external heating, contributes to a reduction in execution time but concurrently leads to an increase
in material and shadow costs. Likewise, the integration of measures like the maturity process and the
addition of an extra row of struts into the formwork serves to decrease the striking stress, particularly
for smaller spans.

In summary, a calculation method has been devised based on the most reliable information available
in the literature. A comprehensive study involving 69 variants reveals that it is indeed possible to re-
duce the environmental impact of the tunnel formwork building method through the incorporation of
sustainable cement mixtures. However, this necessitates adjustments in concrete mixtures and the
implementation of additional execution measures. During the summer, it is feasible to achieve execu-
tion times below 16 hours with sustainable cement mixtures, resulting in reduced costs compared to
the current cement mixture. In winter, while execution times below 16 hours are attainable with sus-
tainable cement mixtures, the overall costs are higher than those associated with the current cement
mixture. Nevertheless, the environmental benefits of these mixtures outweigh the cost considerations.
It’s noteworthy that the amount of Portland cement emerges as the most influential factor affecting both
costs and formwork removal time. Additionally, this study distinguishes itself by consolidating various
properties into a single calculation sheet, a methodology not commonly observed in other research
papers.



Nomenclature

Abbreviations

Abbreviation Definition

TFBM Tunnel formwork building method
ECI Environmental Cost Indicator
LCA Life Cycle Assessment
W/C Water cement ratio
GGBS Ground granulated blast furnace slag
UC Unity check
SLS Serviceability Limit State
LCA Ultimate Limit State

iv



Contents

Preface i

Summary ii

Nomenclature iv

1 Research framework 1
1.1 Problem statement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1
1.2 State of the art . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2
1.3 Research objective . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2
1.4 Research questions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3
1.5 Research methodology and outline . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4

2 Literature review 7
2.1 Tunnel formwork building method . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7

2.1.1 Execution process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8
2.1.2 Execution time . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11
2.1.3 Advantages . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12
2.1.4 Disadvantages . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13

2.2 Environmental cost indicator . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14
2.3 Cement mixtures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 16

2.3.1 Portland cement . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 17
2.3.2 Blended mixture 1: PC-fly ash cement . . . . . . . . . . . . . . . . . . . . . . . . 22
2.3.3 Blended mixture 2: PC-slag cement . . . . . . . . . . . . . . . . . . . . . . . . . 25

2.4 Concrete properties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 29
2.4.1 Water-cement ratio . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 29
2.4.2 Aggregate type and size . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 30
2.4.3 Admixtures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 31
2.4.4 Blaine value . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 33
2.4.5 Curing temperature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 33

2.5 Conclusion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 35

3 Methodology of the calculation sheet 37
3.1 Input . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 37

3.1.1 Properties and design of the structure . . . . . . . . . . . . . . . . . . . . . . . . 37
3.1.2 Design of the concrete mixture . . . . . . . . . . . . . . . . . . . . . . . . . . . . 40
3.1.3 Additional execution methods . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 42

3.2 Output . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 43
3.2.1 Material and shadow costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 43
3.2.2 Execution time . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 44

3.3 Variants . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 47
3.4 Hypothesis . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 47

4 Analysis of the calculation sheet 51
4.1 Effect of the concrete properties . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 51

4.1.1 Cement mixture and w/c ratio . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 51
4.1.2 Aggregate . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 52
4.1.3 Admixtures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 52
4.1.4 Blaine value . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 52
4.1.5 Curing temperature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 54

4.2 Effect of the execution measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 55
4.2.1 Internal measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 55

v



4.2.2 External measures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 56
4.2.3 Maturity process . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 57
4.2.4 Formwork . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 61

4.3 Results of the variants . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 61

5 Discussion, conclusions and recommendations 79
5.1 Discussion . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 79

5.1.1 Input parameters . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 79
5.1.2 Output results . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 81

5.2 Conclusions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 82
5.2.1 Sub research questions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 82
5.2.2 Main research questions . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 83

5.3 Recommendations . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 84

References 86

A Appendix A: Explanation and verification calculation sheet 90

B Appendix B: Calculation sheet variants 99



List of Figures

1.1 Flowchart of the thesis structure . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6

2.1 Three types of formworks (source: Stubeco) . . . . . . . . . . . . . . . . . . . . . . . . . 7
2.2 A schematic overview of the execution process (source: own drawing) . . . . . . . . . . 9
2.3 Details of the tunnel formwork building method. A: Kickers + starter bars. B: Continuity

strip. C: Ties. D: Heaters. E: Precamber.(source: own photo’s) . . . . . . . . . . . . . . 10
2.4 Strength development of different types of cement. (source: Chris Clear) . . . . . . . . 12
2.5 LCA overview (source: Henk Jonkers) . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14
2.6 Impact categories (source: Henk Jonkers) . . . . . . . . . . . . . . . . . . . . . . . . . . 15
2.8 Abbreviations for clinker compounds (source: P.Kumar Mehta) . . . . . . . . . . . . . . 16
2.9 Cement nomenclature (own figure, source: P.Kumar Mehta) . . . . . . . . . . . . . . . . 16
2.10 Manufacturing process cement clinkers (own figure, source: P.Kumar Mehta) . . . . . . 17
2.11 Oxides and compounds of Portland cement (own figure, source: P.Kumar Mehta) . . . . 18
2.12 Main compounds of Portland cement and its hydration products (own figure, source:

P.Kumar Mehta) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20
2.13 Compressive strength development of Portland cement according to experiments and

the Fib (own figure, sources: Fib Bulletin 42, Castellano, Osmanovic, Hui and Lambachiya) 21
2.14 Compressive strength development of portland cement according to experiments and the

Fib (own figure, sources: Fib Bulletin 42, Castellano, Osmanovic, Hui and Lambachiya) 21
2.15 Oxides of fly ash (own figure, source: P.Kumar Mehta) . . . . . . . . . . . . . . . . . . . 23
2.16 Compounds of fly ash (own figure, source: P.Kumar Mehta) . . . . . . . . . . . . . . . . 23
2.17 Main products of fly ash and its hydration products (own figure, source: P.Kumar Mehta) 24
2.18 Compressive strength development of PC-fly ash cement according to experiments and

the Fib (own figure, source: Fib Bulletin 42, Karim, Mcnally and Lambachiya) . . . . . . 25
2.19 Compressive strength development of PC-fly ash cement according to experiments and

the Fib (own figure, Fib Bulletin 42, Karim, Mcnally and Lambachiya) . . . . . . . . . . . 25
2.20 Oxides and compounds of blast furnace slag (own figure, source: Melo Neto) . . . . . . 26
2.21 Main products of blast furnace slag and its hydration products (own figure, source: Melo

Neto) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 27
2.22 Compressive strength development of PC-blast furnace slag cement according to ex-

periments and the Eurocode (own figure, source: Castellano, Mcnally, Osmanovic and
O´Rourke) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 28

2.23 Compressive strength development of PC-blast furnace slag cement according to ex-
periments and the Eurocode (own figure, source: Castellano, Mcnally, Osmanovic and
O´Rourke) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 28

2.24 S-values for different w/c ratios (source: Fib Bulletin 42) . . . . . . . . . . . . . . . . . . 29
2.25 Compressive strength development of different w/c ratios (own figure, source: Fib Bul-

letin 42) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 30
2.26 Aggregate size vs compressive strength (source: P. Kumar Metha) . . . . . . . . . . . . 31
2.27 Superplasticizers vs compr. strength (source: Alsadey) . . . . . . . . . . . . . . . . . . 32
2.28 Superplasticizers vs compr. strength (source: P.Kumar Mehta) . . . . . . . . . . . . . . 32
2.29 Compressive strength over time, for different Blaine fineness’s (source: al-Swaidani) . . 33
2.30 Graphs of the influence of the curing temperature on the compressive strength (source:

U.S. Bureau of Reclamation) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 34
2.31 Values of the compressive strength with different curing temperatures (source: Pietro Lura) 34

3.1 Floor plan grid size: 4.5m (own figure) . . . . . . . . . . . . . . . . . . . . . . . . . . . . 38
3.2 Floor plan grid size: 6.0m (own figure) . . . . . . . . . . . . . . . . . . . . . . . . . . . . 38
3.3 Floor plan grid size: 7.2m (own figure) . . . . . . . . . . . . . . . . . . . . . . . . . . . . 39

vii



List of Figures viii

3.4 Visible representation of the input values related to the properties and design of the
structure. (own figure, taken from the calculation sheet) . . . . . . . . . . . . . . . . . . 40

3.5 Visible representation of the input values related to the design of the concrete mixture.
(own figure, taken from the calculation sheet) . . . . . . . . . . . . . . . . . . . . . . . . 41

3.6 GWP and ECI for CEM I 52.5R w/c=0.55 (own figure, source: Henk Jonkers) . . . . . . 41
3.7 GWP and ECI for CEM II/B-S 52.5N w/c=0.45 (own figure, source: Henk Jonkers) . . . 41
3.8 GWP and ECI for CEM II/B-S 52.5N w/c=0.55 (own figure, source: Henk Jonkers) . . . 42
3.9 GWP and ECI for CEM III/B 42.5N w/c=0.45 (own figure, source: Henk Jonkers) . . . . 42
3.10 GWP and ECI for CEM III/B 42.5N w/c=0.55 (own figure, source: Henk Jonkers) . . . . 42
3.11 Visible representation of the input values related to the additional execution methods.

(own figure, taken from the calculation sheet) . . . . . . . . . . . . . . . . . . . . . . . . 42
3.12 Visible representation of the output values related to material and shadow costs. (own

figure, taken from the calculation sheet) . . . . . . . . . . . . . . . . . . . . . . . . . . . 43
3.13 Material costs (own figure, sources see figure) . . . . . . . . . . . . . . . . . . . . . . . 44
3.14 Visible representation of the output values related to execution time. (own figure, taken

from the calculation sheet) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 44
3.15 Shadow costs (own figure, source: Henk Jonkers) . . . . . . . . . . . . . . . . . . . . . 45
3.16 Flowchart of the calculation sheet. The blue parallelogram denotes a manual input value,

the green parallelogram denotes a manual allocated (for this project) input value, the
light gray rectangle denotes an input value calculated from a manual input value, the
blue diamond denotes an optional input value, and the red ellipse denotes an output
value. (own figure) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 46

3.17 Variations with a grid size of 4.50m (own figure) . . . . . . . . . . . . . . . . . . . . . . . 48
3.18 Variations with a grid size of 6.00m (own figure) . . . . . . . . . . . . . . . . . . . . . . . 49
3.19 Variations with a grid size of 7.20m (own figure) . . . . . . . . . . . . . . . . . . . . . . . 50

4.1 Mean compressive cube strength development due to the cement mixture and w/c ratio,
according to the Betonpocket(own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . 52

4.2 Strength development of cementmixtures with different Blaine values (own figure, source:
Chindaprasirt and Öner). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 53

4.3 Minimum values of the mean compressive cube strength for the removal of the formwork
(NEN 8670). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 57

4.4 Drawing of the equilibrium of the forces inside a concrete floor(own figure). . . . . . . . 58
4.5 Formwork with an extra row of struts at mid span (own figure). . . . . . . . . . . . . . . 61
4.6 Procedures for the summer and winter variations to reach a striking time below 16 hours

(own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 63
4.7 Results from the calculation sheet for the variants with a span of 4.5m (own figure). . . 64
4.8 Results from the calculation sheet for the variants with a span of 6.0m (own figure). . . 65
4.9 Results from the calculation sheet for the variants with a span of 7.2m (own figure). . . 66
4.10 Results of the material costs and shadow costs from the calculation sheet for the variants

with a span of 4.5m (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 67
4.11 Results of the shadow costs from the calculation sheet for the variants with a span of

4.5m (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 68
4.12 Results GWP from the calculation sheet for the variants with a span of 4.5m (own figure). 69
4.13 Results of the striking time from the calculation sheet for the variants with a span of 4.5m

(own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 70
4.14 Results of the material costs and shadow costs from the calculation sheet for the variants

with a span of 6.0m (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 71
4.15 Results of the shadow costs from the calculation sheet for the variants with a span of

6.0m (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 72
4.16 Results GWP from the calculation sheet for the variants with a span of 6.0m (own figure). 73
4.17 Results of the striking time from the calculation sheet for the variants with a span of 6.0m

(own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 74
4.18 Results of the material costs and shadow costs from the calculation sheet for the variants

with a span of 7.2m (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 75



List of Figures ix

4.19 Results of the shadow costs from the calculation sheet for the variants with a span of
7.2m (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 76

4.20 Results GWP from the calculation sheet for the variants with a span of 7.2m (own figure). 77
4.21 Results of the striking time from the calculation sheet for the variants with a span of 7.2m

(own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 78

A.1 Steps of the calculation sheet part 1 (own figure). . . . . . . . . . . . . . . . . . . . . . . 91
A.2 Steps of the calculation sheet part 2 (own figure). . . . . . . . . . . . . . . . . . . . . . . 92
A.3 Properties of variation 9w (own figure). . . . . . . . . . . . . . . . . . . . . . . . . . . . . 93
A.4 required amount of reinforcement of variation 9w (own figure). . . . . . . . . . . . . . . 94
A.5 The concrete properties of variation 9w (own figure). . . . . . . . . . . . . . . . . . . . . 94
A.6 The amounts and material costs, shadow costs and GWP of variation 9w (own figure). . 95



1
Research framework

The initial chapter of the report will describe the research framework. Constructing a research frame-
work requires the formulation of a problem statement, explaining the rationale behind the research,
and an exploration of the current state of the topic. This foundational chapter will encompass essen-
tial elements such as research questions, objectives, methodology, and an overarching outline of the
research study.

1.1. Problem statement
The construction sector plays a significant role in environmental impact, contributing to 32% of global
energy consumption [1]. The majority of materials utilized are non-renewable resources, leading to
substantial emissions of greenhouse gases and a significant contribution to global warming [2]. Ac-
cording to the European Environment Agency, almost half of all materials entering the global economy
are consumed in the construction and maintenance of the built environment, generating approximately
20% of all greenhouse gas emissions [3]. In the Netherlands, 80% of building materials used in utility
and residential construction consist of concrete [4]. Consequently, concrete has the most significant
environmental impact in the Dutch building sector, making it crucial to explore ways to mitigate this
impact.

Approximately 50% of high-rise residential buildings in the Netherlands are constructed using the tunnel
formwork building method [5]. This approach, a 16-hour execution process often employed for serial
housing projects, involves setting up formwork, including reinforcement and installation facilities, pour-
ing concrete, and removing the formwork after 16 hours. This rapid building process, advantageous in
terms of time, cost, and quality, is commonly used for high-rise residential buildings [6]. However, the
standard concrete mixture used includes Portland cement, known for its high heat evolution and rapid
hardening process, but also for significant greenhouse gas emissions [7]. The production of one ton of
Portland cement clinker releases about one ton of carbon dioxide and requires around 4 GJ of energy,
contributing to approximately 5% of global carbon dioxide emissions [8, 9]. Blended cement mixtures,
where supplementary cementitious material replaces ordinary Portland cement, have been explored
as alternatives to reduce CO2 emissions [10].

The question arises: can these alternative mixtures, considered sustainable, meet the 16-hour cycle
requirement and other advantageous properties of the tunnel formwork approach? If not, what mea-
sures must be taken to achieve a 16-hour building cycle? It is a known principle that concrete structures
must reach a specific compressive strength before removing the formwork. In the Netherlands, a com-
mon practice dictates that formwork can be removed for load-bearing structures when a compressive
strength of 14 MPa is reached. However, it remains unclear where this practice originates and whether
a lower compressive strength could be acceptable for structures with smaller spans. The NEN-EN
provides some insights into the use of 14 MPa, but questions linger about whether there should be
requirements for tensile strength and deflection, or if compressive strength always takes precedence
[11].

A concrete structure, cast on-site with a formwork, must achieve a specific compressive strength be-

1
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fore the formwork can be removed. In the case of concrete structures employing Portland cement, this
critical compressive strength is typically attained after 16 hours, and the determination can be made
on-site using a method known as the maturity method [12]. Predicting the compressive strength de-
velopment of concrete beforehand poses challenges due to various factors influencing the strength
development, such as cement type, water content, aggregate properties, admixtures, Blaine value,
season, and curing temperature. Formulating a comprehensive formula to predict the compressive
strength development of a concrete structure, considering all these diverse properties, proves chal-
lenging. Therefore, the question arises: is there an effective approach to predict the development of
compressive strength, tensile strength, and deflection in a concrete structure?

1.2. State of the art
The sustainability of construction methods is becoming an increasingly crucial consideration in the face
of global environmental challenges. Among thesemethods, the tunnel formwork building technique has
gained prominence for its efficiency in constructing serial high-rise residential buildings. This section
presents an overview of current knowledge and research concerning the sustainability aspects of the
tunnel formwork method.
The tunnel formwork building method, a 16-hour execution process primarily employed for serial hous-
ing projects, has evolved to meet the demand for swift and cost-effective construction. This method
produces a monolithic concrete structure, casting walls and floors in a single operation [6]. Currently,
the tunnel formwork method predominantly employs CEM I in its concrete mixture due to its rapid hard-
ening properties, enabling the removal of formwork after 16 hours. However, the extensive use of CEM
I, mainly composed of Portland cement, poses significant environmental challenges [7].
While numerous studies have explored the tunnel formwork method, emphasizing its time efficiency
and cost-effectiveness, a critical gap exists in understanding its environmental sustainability. Exist-
ing research predominantly focuses on the method’s speed and economic advantages, overlooking
its broader ecological impact. The literature review highlights a lack of knowledge regarding the envi-
ronmental consequences of employing traditional materials, particularly Portland cement, in this con-
struction method. Studies often compare the tunnel formwork building method with other traditional
techniques, emphasizing time efficiency and cost-effectiveness [13] [14].
With sustainability taking center stage in construction practices, emerging trends indicate a growing
interest in alternative cement mixtures and construction materials. Blended cement mixtures, incorpo-
rating supplementary cementitious materials (SCM), have demonstrated the potential to reduce CO2
emissions, offering a promising avenue for sustainable tunnel formwork construction [10].
In conclusion, while the tunnel formwork method has been extensively studied for its speed and eco-
nomic advantages, a critical evaluation of its sustainability aspects remains notably absent. This study
aims to fill this gap by exploring the ecological implications of the tunnel formwork method, providing
valuable insights for the construction industry’s transition toward more sustainable practices.

1.3. Research objective
The primary objective of this research is to develop an approach for the tunnel formwork buildingmethod
that effectively reduces the environmental impact of the entire building system. The current concrete
mixture used in this method exhibits rapid curing, but unfortunately, it generates a substantial amount
of CO2 emissions. To mitigate these emissions, an alternative concrete mixture must be identified.
However, it is expected that the use of this alternative mixture may result in longer curing times. Con-
sequently, this research will center on the development of a comprehensive calculation sheet that
incorporates key properties of the concrete mixture and execution measures. The aim is to minimize
the environmental impact and striking time of the tunnel formwork approach. The calculation sheet
must fulfill the following requirements:

• First and foremost the environmental impact should be lower than the current process.
• Secondly the current building cycle of 16 hours needs to be guaranteed as much as possible. If
it turns out this is not possible, it needs to be compensated in costs.

• Thirdly the high quality of the building process needs to be guaranteed.
• Lastly the construction costs need to stay as low as possible.
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1.4. Research questions
To obtain the research objective, the following main research question is formulated:

What concrete mixtures and execution strategies can be applied in the Netherlands to diminish
the environmental impact of the traditional tunnel formwork building method, utilizing sustain-
able cement mixtures, while upholding existing advantages in time, cost, and quality?

This research concentrates on three primary aspects that impact the costs and execution time of the
tunnel formwork building method: the design of the structure, the composition of the concrete mixture,
and additional execution measures. Consequently, the main research question can be subdivided into
three sub-questions, each with its own set of sub-sub-questions:

1. What is the impact of the structural dimensions and properties on the material costs, en-
vironmental costs (shadow costs), and execution time in the tunnel formwork building
method?

• What are the current executions processes, requirements, advantages and disadvantages
for the tunnel formwork building method?

• How does the grid size of the tunnel formwork building method influence the material costs,
environmental costs (shadow costs), and execution time?

• What is the function of an environmental cost indicator and what are the LCA-values associ-
ated with the components used in the tunnel formwork building method?

2. What impact does the composition of a concrete mixture have on the material costs, envi-
ronmental costs (shadow costs), and execution time within the tunnel formwork building
method?

• What are the properties of the current cement mixture, Portland Cement (CEM I), used in
the cold tunnel formwork building method?

• What are the properties of the PC-fly ash cement for the tunnel formwork building method?
• What are the properties of the PC-blast furnace cement for the tunnel formwork building
method?

• What specific properties of a concrete mixture affect the hardening time in the context of the
tunnel formwork construction building method?

• In what ways do the various properties of concrete mixtures, including cement mixture, w/c
ratio, aggregate size and type, admixtures, Blaine value and curing method, influence the
material costs, environmental costs and, execution time of tunnel formwork building method?

3. Howdo additional executionmeasures affect thematerial costs, environmental costs (shadow
costs), and execution time in the tunnel formwork building method?

• What are the different internal/external measures that can be taken to decrease the execution
time of the tunnel formwork building method while keeping in mind a more environmentally
friendly approach?

• What are the detailed requirements that need to be determined to ensure that the concrete
mixture is strong enough for the removal of the tunnel formwork and can these requirements
be decreased to increase the striking time?

• Does a different tunnel formwork have benefits for a more sustainable tunnel formwork build-
ing method?

• In what ways can additional execution measures, such as internal and external measures, a
maturity process and a different formwork, influence the material costs, environmental costs
and execution time of tunnel formwork building method?
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1.5. Research methodology and outline
In order to achieve the research objective and address the research questions, a calculation sheet will
be developed to establish a connection between the design of the structure, the concrete mixture and
execution measures for the tunnel formwork building method. The research will be divided into three
parts, excluding the research framework and final remarks. The first part, which is the literature review,
aims to provide background information, which will be used to determine input values for the calculation
sheet. The second part will focus on the methodology of the calculation sheet. The final part is the main
research, where the analysis of the calculation sheet will be researched. See figure 1.1 for a flowchart
of the thesis structure. The following section provides an explanation of the contents and the methods
used to obtain results for each part.
Part 1: Research framework. The research framework is meant to give an introduction to the the
research. Furthermore a problem statement and the state of the art is given. This first chapter also
covers the approach to the research, which includes the research objective, questions, methodology
and the outline of the report.
Part 2: Literature review. The literature review for this master thesis will comprehensively cover the
background, theory, and current state of several key topics. Firstly, it will delve into the tunnel formwork
building method, providing an in-depth explanation of the current execution process. This analysis will
identify the requirements, advantages, and disadvantages of this method, which will serve as the foun-
dation for developing a suitable calculation sheet.
Additionally, the literature review will explore the environmental cost indicator (ECI) and conduct a life
cycle assessment (LCA). The ECI and LCA will be utilized to compare the existing execution method
with the proposed new method, which will be the focus of this research. This portion of the review will
shed light on the environmental implications and potential improvements of the proposed method.
Moreover, the literature review will investigate the cement mixtures used in tunnel formwork building.
Firstly, it will examine the chemical and mechanical properties of the current cement mixture, which
is predominantly Portland cement. Furthermore, the review will explore more sustainable alternatives
such as PC-fly ash cement and PC-blast furnace slag cement, providing detailed explanations of their
chemical and mechanical properties.
Lastly, the review will analyze the properties of the concrete mixture. Special attention will be given to
factors that influence strength development, including the w/c ratio, aggregate type and size, admix-
tures, Blaine value, and curing temperature. This comprehensive examination will provide valuable
insights into optimizing the concrete mixture for tunnel formwork building.
Overall, the literature review will establish a solid foundation for the subsequent research, offering a
thorough understanding of the background, theory, and current state of the tunnel formwork building
method, environmental cost indicator, cement mixtures, and concrete properties.
Part 3: Methodology of the calculation sheet. This section will focus on developing a comprehen-
sive calculation sheet that incorporates the properties of the structure, concrete mixture, and execution
measures. The insights gained from the literature review will be utilized to construct this calculation
sheet for the research. The calculation will consider various input values such as the structural proper-
ties, concrete mixture design, and additional execution measures. To ensure practical validation, the
calculation will be modeled using three different grid sizes.
The design of the concrete mixture in the calculation sheet will encompass factors such as quality,
cement mixture, w/c ratio, type of aggregate, admixtures, Blaine value, and curing temperature. Fur-
thermore, the calculation sheet will incorporate four optional execution measures, including internal
and external heating, maturity process, and a different formwork. The output values of the calculation
sheet will include building costs, environmental costs (shadow costs) and execution time.
To establish a benchmark, calculations will be performed for each grid size using a concrete mixture
currently employed in practice. This benchmark will consist out of Portland cement (CEM I 52.5R), a
w/c ratio of 0.55, 40% fine aggregate, 60% coarse aggregate, no admixtures, a Blaine value of 300
m2/kg, a curing temperature of 20°C, and no additional execution measures. Once the benchmark is
established, nine variations will be calculated for each sustainable cement type and grid size. These
variations will include a base variation and eight variations where parameters such as the w/c ratio,
Blaine value, admixtures, season and the four optional execution measures will be modified. For each
sustainable cement mixture and grid size two variations are added, one in the summer and winter where
applications are made until the striking time is below 16 hours.
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At the end of this chapter, hypotheses will be formulated for each variant, providing valuable insights
and predictions for the subsequent stages of the research.

Part 4: Analysis of the calculation sheet. The primary objective of this research is to investigate
strategies for mitigating the environmental impact associated with the tunnel formwork building method.
Part 4 will focus on analyzing the calculation sheet, specifically examining the influence of the concrete
mixture and execution measures on material costs, environmental costs (shadow costs) and execution
time. Several parameters of the concrete mixture will significantly impact these factors, including the
cement mixture, w/c ratio, aggregate type, admixtures, Blaine value, and curing temperature. Addition-
ally, the research will explore the impact of additional execution methods such as internal and external
heating, the maturity process, and the use of different formwork on material costs, environmental costs
and execution time.
Subsequently, the results obtained from each variant of the calculation will be thoroughly analyzed.
This analysis will facilitate the identification of the most optimal option, which can be implemented as
an alternative in practice for the tunnel formwork building method.

Part 5: Final remarks. The final remarks are the discussion, conclusion and the recommendation. The
discussion will cover the promising aspects of the research. In the conclusion the answers, a summary
and the significance of the thesis are given. Lastly, the recommendations for future improvements of
the research will be presented.

Additionally, building companies and formwork suppliers will be contacted to gain a deeper understand-
ing of the building method and to obtain their opinions on my research objective and questions.

The following programs and applications will be used for the thesis:

• Overleaf/La Tex for the documentation of the report.
• Excel for the calculation sheet.
• Matrixframe for calculations.
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Figure 1.1: Flowchart of the thesis structure



2
Literature review

2.1. Tunnel formwork building method
The tunnel formwork building method is a cast-in-situ reinforced concrete structure comprising of uni-
form walls and slabs. These walls and slabs are cast in a single pour into a tunnel formwork, resulting
in a monolithic cellular structure that enables a fast (a daily cycle), systematic, and high-quality build-
ing process. The method is highly repetitive and has an effective load-bearing structure, making it
particularly suitable for mass housing and fast building projects that require a lot of repetition [15]. Ap-
proximately 50% of high-rise residential buildings in the Netherlands are constructed using the tunnel
formwork building method [5]. Klink Bekistingen and Hendriks Stalen Bekistingtechniek are two of the
largest suppliers of steel formworks in the Netherlands, capable of delivering formworks ranging from
2 to 9.55 meters in span. The height of these formworks is approximately 2.55 meters. The costs of
a formwork are initially high, but is eventually compensated by: the number of repetition, low mainte-
nance costs and fast construction process. Multiple tunnel formworks are used for each project, which
will be poured in a single pour. This will result is a uniform structure. A crane is utilized for positioning
the formwork, supplying materials, and pouring the concrete. There are three types of formwork applied
in the Netherlands:
1. A full tunnel form covers the entire depth of a building, which are used for systematic low-rise

buildings. For these low-rise buildings with varying grid sizes, a fitting piece is used in the form-
work deck. The crane movements required are minimal, but a high lifting capacity is necessary.
See figure2.1a

2. Segmented tunnel forms are used for structures with varying heights, widths, and depths. The
depth of this formwork is either 1.2 or 2.4 meters. These types of formworks provide a lot of
adaptability. However, more crane movements are required, but the lifting capacity is lower. See
figure 2.1b

3. A half tunnel form is utilized when the span is large. Half tunnels provide the opportunity for
two-phase formwork removal. After removing the first half, the floor can be partially supported to
prevent excessive long-term deflection during hardening. See figure 2.1c

(a) Full tunnel form (b) Segmented tunnel form (c) Half tunnel form

Figure 2.1: Three types of formworks (source: Stubeco)

7
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2.1.1. Execution process
The execution process of the tunnel formwork building method is a fast and repetitive process that
is carried out by specialized contractors. It is essential that the construction workers are adequately
trained to optimize coordination between workers and crane movements for maximum productivity. To
gain a better understanding of the tunnel formwork building method, a construction site was visited,
and photographs were taken. See Figure 2.3 for images of some important details of the process. The
execution time follows a daily cycle, see 2.2 for a schematic overview of the execution process. The
repetitive steps involved are explained in detail below:

Step 0 involves the construction of the foundation and ground floor, and is named as such be-
cause it is not used for the remaining execution cycle. During this step, piles are driven into the
ground, foundation beams are constructed, and ground floor slabs are placed. It is crucial to
extend the reinforcement through the foundation to connect it to the reinforcement of the walls
above. Additionally, it is important to pour the kickers with the foundation, as they are used to
position the formwork above. See sub-figure A of figure 2.3 for a photograph of the kickers and
starting reinforcement.
Step 1 is the first stage of the cyclical process which involves the placement of formwork, wall and
slab reinforcement, and installations. The first step is always done in the morning. It’s important
that finishing materials, such as internal masonry and insulation materials, are place on the floor
below before the formwork is placed. The formwork is lifted by a crane and positioned on top of
the kickers. It is comprised of two inverted L-shapes that are bolted at the top and equipped with
wheels and jacks to facilitate its accurate placement. The wall reinforcement is then connected
to the starter bars located below. It is essential that the wall reinforcement extends above the
floor level to enable the attachment of the subsequent wall reinforcement and create a monolithic
structure. An end wall formwork is applied to enclose the structure at the end, while continuity
strips are installed in the walls and floors where the structure continues. Additionally, the floor
reinforcement is placed, and centre ties are applied to prevent the formwork from buckling. See
sub-figure B of figure 2.3 for a photograph of the continuity reinforcement. See sub-figure C of
figure 2.3 for a photograph of the hole that the centre ties were applied.
Step 2 involves pouring concrete into the formwork. This step is typically conducted in the after-
noon. Concrete can be poured using either hoses or a skip, both of which are lifted into place by
a crane. It is crucial to pour the walls before the floors to avoid any spillage.
Step 3 of the process involves the hardening of the concrete which takes place during the night.
To speed up the hardening process, heaters, insulation, and a fast-hardening cement mixture
are used. Further information about accelerating the process can be found in the execution time
chapter. The heaters are typically powered by gas, but it is crucial to note that storing gas is
prohibited in residential areas. Therefore, alternative power sources such as electricity are used.
A photograph of the heaters can be found in sub-figure D of figure 2.3.
Step 4 marks the final stage of the cyclical process, which involves removing the formwork and
relocating it to a new position. The crane is used once again to move the formwork. In cases
where the grid size is large, a precamber of the slab is applied to normalize its deflection. A
photograph of a completed tunnel formwork construction with a prechambered slab can be found
in sub-figure E of figure 2.3. Following this step, the cycle begins again with step 1.

The information presented above has been obtained through various sources, including interviews with
contractors, on-site visits to the ”Frank is een Binck” project, and my own knowledge on the subject.
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Figure 2.2: A schematic overview of the execution process (source: own drawing)
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Figure 2.3: Details of the tunnel formwork building method. A: Kickers + starter bars. B: Continuity strip. C: Ties. D: Heaters.
E: Precamber.(source: own photo’s)
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2.1.2. Execution time
One of the key advantages of the tunnel formwork building method is its fast execution time of only 24
hours per cast (this includes placement of the formwork and reinforcement). However, the hardening
time of the concrete is critical, as the formwork is required for the next grid. The rate of heat gener-
ation during the hardening process corresponds to the rate of strength gain, and the temperature of
the concrete can significantly influence its strength development [16]. According to the NEN-EN 13760
building code, the minimum cube compressive strength required is 14 MPa before the formwork can
be removed (more research on the striking stress will be done in chapter 4). To achieve this strength
within the 16-hour time frame between casting and the removal of the formwork, several measures can
be taken. Below are some of the measures that can be implemented to improve execution time.

Cement mixture:
The type of cement used in a concrete mix plays a critical role in the hardening process. For instance,
CEM I, a concrete mix containing Portland cement, has a fast early development due to the large
amount of Alite (C3S) present, which leads to high heat evolution [17]. As illustrated in figure 2.4, con-
crete with Portland cement exhibits faster strength development than, for instance, slag cement mixture
(CEM III). More information on the strength development of various cement mixtures will be provided
in the cement mixture section of the literature review chapter.

Concrete mixture:
Several parameters can affect the heat evolution and, consequently, the strength development of a
concrete mixture. Apart from the cement mixture, these parameters include the w/c ratio, aggregate
type and size, admixtures, and curing method. A higher w/c ratio can lead to a greater heat evolution as
more water is available to react with the cement [18]. The type and size of the aggregate used can also
impact the rate of heat evolution, with larger aggregates absorbing more heat and smaller aggregates
providing a higher surface area for reaction (aggregates won’t contribute much to the strength develop-
ment of concrete) [19]. Admixtures such as accelerators can speed up strength development, but they
are best used in low temperatures and with a low w/c ratio. The curing method, which is discussed in
more detail in the section on applying heat, can also influence strength development. Further research
on the parameters of the concrete mixture that influence the strength development is done in section
2.4.

Applying heat:
Applying heat to concrete can accelerate the hardening process by increasing the temperature and
thereby speeding up the chemical reactions that occur during curing [20]. There are several ways to
apply heat to the concrete structure hot water curing, and heaters [21]. Insulating the formwork can
help to retain the heat of the concrete, and insulated cover sheets or cover caps can be used for this
purpose. Hot water curing can be done by either applying warm water to the concrete mix or circulating
hot water through pipes embedded in the concrete. Heaters can also be attached to the tunnel form-
work to heat up the young concrete. The heating process typically involves heating the concrete to a
temperature of 50°C to 65°C for the first eight to eleven hours, followed by a cooling period of six to
nine hours. This can help to reduce the propagation of cracks [22].

Maturity method (NEN 5970):
The maturity method is used for measuring the strength development of concrete over time. According
to Professor Guang Ye the definition of the maturity method is: ”A technique for estimating concrete
strength that is based on the assumption that samples of a given concrete mixture attain equal strengths
if they attain equal values of maturity index”. The maturity index is an indicator of maturity that is cal-
culated from the temperature history of the cementitious mixture by using a maturity function. The
maturity index has a relation with the strength of concrete. A way to calculate the maturity index is with
the use of the Temperature-Time Factor (TTF), see equation 2.1.

M(t) =
∑

(Ta− To)∆t (2.1)

In equation 2.1 M(t) stands for the TTF at age t, Ta = average concrete temp during the time interval, To
= datum temp and∆t = the time interval. The datum temperature represents a temperature below which
no active hydration of cement is considered to take place. The datum temperature depends the type of
aggregate, type of admixtures and the temperature of concrete at the time of hardening. The maturity
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method has several advantages over traditional methods of measuring concrete strength. It is non-
destructive, meaning that the concrete can continue to cure and gain strength while being monitored.
It is also more accurate than other methods, as it takes into account the effects of temperature on the
rate of strength gain. Additionally, it can be used to estimate the strength of in-place concrete, allowing
for more efficient scheduling of construction activities.

Figure 2.4: Strength development of different types of cement. (source: Chris Clear)

2.1.3. Advantages
The tunnel formwork building method gives multiple advantages as an execution process. The advan-
tages are given below (the advantages are taken form the following sources [13] [7] [23]:

1. The fast execution time is the biggest advantage of the tunnel formwork building method. The
method allows for a daily cycle of construction, thanks to the quick hardening of the concrete. The
repetitive nature of the execution process also contributes to efficient construction. Additionally,
the implantation of electrical conduits, water pipes, and gas pipes directly into the formwork can
reduce the need for internal finishing work, further streamlining the construction process.

2. The high quality of the tunnel formwork building method is due to the prefabricated formwork,
which result in consistent and accurate dimensions. The resulting smooth surfaces of the walls
and slabs are ideal for finishing work, providing a high-quality and aesthetically pleasing final
product.

3. The costs of the tunnel formwork building method are much lower compared to traditional con-
struction method. The repetitive nature of the building process and the fast execution time result
in reduced labour costs. Additionally, the early completion of the project can lead to cost savings
compared to longer construction times associated with traditional methods.

4. The safety of the tunnel formwork building method is high. The repetitive nature of the build-
ing process reduces the risk of accidents and injuries on the construction site. Additionally, the
scaffolding that is attached to the tunnel formwork provides a safe working environment for con-
struction workers. These safety measures ensure that the construction process is carried out in
a secure and controlled manner.

5. The durability and structural integrity of the tunnel formwork building method are high, due to
cellular design.
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2.1.4. Disadvantages
The tunnel formwork building method produces also some disadvantages. The disadvantages are
given below (the advantages are taken form the following sources [13] [7] [23]:

1. Limited flexibility: The tunnel formwork building method is not as flexible as traditional formwork
systems, which can be customized to suit different building designs. The method is best suited
for buildings with similar floor plans and repetitive grid sizes.

2. High initial cost: The initial cost of setting up the tunnel formwork system is high, and it may not
be economically viable for small-scale building projects.

3. Size and safety: A significant amount of crane movement is required during the construction
process as it is needed for almost every step, such as the movement of the formwork and rein-
forcement, and the pouring of the concrete. This can increase the risk of safety, and in windy
weather, the crane may not be able to be used.

4. Coordination problems can arise with the tunnel formwork building method due to its tight sched-
ule, leaving no room for errors. It is crucial that coordination is well-planned and executed effec-
tively. In addition, construction workers need to be highly skilled in this building method to ensure
successful completion.

5. Cement mixture (Portland cement): The tunnel formwork building method requires a fast-
hardening cement mixture due to its high execution time, and in practice, Portland cement (CEMI)
is often used for the cold tunnel formwork building method. However, the use of Portland cement
can result in a high production of carbon dioxide emissions, which has a negative impact on the
environment.
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2.2. Environmental cost indicator
The aim of this research is to identify an approach for the tunnel formwork building method that can
reduce the environmental impact of the building system. To achieve this objective, Life Cycle Assess-
ment (LCA) will be utilized to compare various cement mixtures with each other. LCA will be performed
for each execution method, and combinations of cement mixtures and execution methods will be eval-
uated through LCA calculations.

The environmental impact of a building can be expressed as the environmental impact cost per year,
also known as shadow costs. These shadow costs are calculated using the Life Cycle Assessment
(LCA) method, which evaluates the environmental impact of a building throughout its entire life cycle
[24]. The LCA consists of five stages: the production stage (A1-A3), the construction stage (A4-A5),
the use stage (B1-B7), the end-of-life stage (C1-C4), and the re-use and recycle options (D). This re-
search will focus on the product and construction stages, as indicated by the red box in Figure 2.5. So
only the ECI information about Module A will be used in the research. This decision was made because
the objective of the research is to improve environmental footprint the tunnel formwork building method
right now. The use and end-of-life stages will be the same for all variations. The LCA will provide insight
into the environmental impacts of different cement mixtures and execution methods, and the shadow
costs associated with each option.

Figure 2.5: LCA overview (source: Henk Jonkers)

The procedure for performing a LCA calculation requires 4 specific steps (ISO 14040 standard):

1. Goal definition: The first step in LCA calculation is to define the goal and scope of the assess-
ment. This involves identifying the purpose of the LCA, the process being evaluated, and the
boundaries and assumptions of the assessment.

2. Inventory analysis:The next step is to conduct an inventory analysis, which involves collecting
data on the inputs and outputs of the process being evaluated. This includes data on the raw ma-
terials, energy consumption, emissions, waste generation, and other relevant factors associated
with each stage of the life cycle.

3. Impact assessment: Once the inventory data has been collected, the next step is to assess the
environmental impacts associated with the process being evaluated. There are monetary values
assigned to impact categories to weigh their environmental impact see table 2.6. In this step the
ECI is also calculated, which follows the following steps:

• The quantity of the input, output, processes and energy are determined.
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• Each compound is allocated to a specific input category. See table 2.6 for the impact cate-
gories.

• The ECI is calculated, also known as the shadow costs. This is done by multiplying the
monatary value times the quantity of the equivalent unit.

4. Interpretation: The final step in LCA calculation is to interpret the results of the assessment
and draw conclusions about the environmental impacts of the process being evaluated. This
involves identifying the key drivers of environmental impact, evaluating the sensitivity of the re-
sults to different assumptions and scenarios, and identifying opportunities for improvement and
optimization.

Figure 2.6: Impact categories (source: Henk Jonkers)
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2.3. Cement mixtures
This chapter focuses on conducting research on three distinct cement mixtures, namely Portland ce-
ment and two blended cement mixtures. The blended cement mixtures consist of Portland cement
combined with either fly ash or blast furnace slag. By incorporating these alternative materials, the
blended mixtures contain a reduced amount of Portland cement. This reduction in Portland cement
content contributes to decreased CO2 emissions and thus also enhances the sustainability aspect.
Through this investigation, we aim to evaluate the properties and performance of these cement mix-
tures in order to promote more sustainable construction practices. The following properties will be
researched: manufacturing process, chemical composition, hydration process and strength develop-
ment. Before the research can be started the different mixtures of cement, oxides and compounds
need to be explained. See table 2.7a for the different cement mixtures of cement, see table 2.7b for
the different types of oxides, see table 2.7b for the different types of compounds and see figure 2.9 for
the nomenclature of cement used in the research.

(a) Different cement mixtures (source: P.Kumar Mehta) (b) Abbreviations for Oxides (source: P.Kumar Mehta)

Figure 2.8: Abbreviations for clinker compounds (source: P.Kumar Mehta)

Figure 2.9: Cement nomenclature (own figure, source: P.Kumar Mehta)



2.3. Cement mixtures 17

2.3.1. Portland cement
Concrete is the second most consumed material by humans, following water. Approximately 12 billion
tons of concrete is consumed each year [25]. It is composed of aggregate, which makes up 75%
of its composition, as well as cement and water. When water reacts with cement, it forms a glue-like
substance that binds the aggregate together, resulting in the formation of concrete. Themost commonly
used type of cement is Portland cement, with a global annual production of around 4.1 billion tons [26].
In this section, the focus will be on themanufacturing process, chemical composition, hydration process,
and strength development of Portland cement.

Manufacturing process
In order to obtain the cement clinkers that are crucial components of concrete, it is necessary to adhere
to the following manufacturing process, as outlined in the book ”Concrete: Microstructure, Properties
and Materials” [27]. See figure 2.10 for an overview of the manufacturing process of Portland cement
clinkers.

1. Quarrying: The initial stage in the manufacturing process of Portland clinkers involves the extrac-
tion of calcium silicates, which serve as the primary constituents of Portland cement. Naturally
occurring sources of calcium (CaO) include limestone, chalk, marl, and seashells. Silicate (SiO2),
on the other hand, is found in clay deposits. To facilitate the formation of calcium silicates at lower
temperatures, additional substances like alumina, ferric oxide, and alkalis (Al2O3 and Fe2O3) are
added. These materials can also be sourced from clay. In cases where these components are
insufficient, raw materials like iron and bauxite are incorporated into the mixture

2. Mixing and Grinding: In order to achieve a more reactive and homogeneous mixture, the raw
materials undergo a grinding and mixing processes. Grinding the raw materials reduces their
particle size, thereby increasing the surface area available for chemical reactions. This enhanced
surface area promotes more efficient and thorough reactions. Additionally, the raw materials are
carefully mixed in the correct proportions to ensure a homogeneous composition throughout the
mixture. This meticulous blending process helps to achieve consistent and uniform properties in
the final product.

3. Burning: The mixed and ground raw materials are introduced into a rotary kiln, where they
are exposed to temperatures reaching approximately 1450◦C. These high temperatures trigger
chemical reactions that lead to the formation of clinkers, which will be explained in more detail
later. There are two main processes employed to produce clinkers: the wet-process and the dry-
process. In the wet-process, a slurry is formed by adding 30 to 40% water to the raw materials.
This method requires approximately 1400 kcal/kg clinker of fossil fuel energy. On the other hand,
the dry-process does not involve the use of water; instead, the mixture of rawmaterials undergoes
preheating. The dry-process requires around 800 kcal/kg clinker of fossil fuel energy. Due to its
lower energy consumption, the dry method is favoured by most cement plants.

4. Milling: The final stage of the manufacturing process takes place in finish mills, where the cement
clinkers are milled into particles smaller than 75µm. To regulate the early setting and hardening
reactions in the cement, gypsum is added. This addition of gypsum helps to control and optimize
the cement’s setting time and overall strength development.

Figure 2.10: Manufacturing process cement clinkers (own figure, source: P.Kumar Mehta)
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Chemical composition
The chemical composition of Portland cement has a significant influence on its properties. This com-
position is determined by the mixture of different oxides. One common method used to calculate the
compound composition is by employing the Bogue equations. These equations utilize the oxide per-
centages present in the mixture to determine the percentages of the four main compounds found in
Portland cement: Alite (C3S), Belite (C2S), Tricalcium aluminate (C3A) and Ferrite (C4AF ) [28]. For
the specific Bogue equations, see equations 2.2, 2.3, 2.4, and 2.5.

%C3S = 4.071C − 7.600S − 6.718A− 1.430F − 2.850S̄ (2.2)

%C2S = 2.867S − 0.7544C3S (2.3)

%C3A = 2.650A− 1.692F (2.4)

%C4AF = 3.043F (2.5)

Please note that these equations can only be used if the A/F ratio (ratio of mass in air to mass in fuel)
is 0.64 or higher. While the equations provide an estimation and may not be accurate in all cases,
they still serve as reliable tools for quickly calculating the percentages of the four main compounds
in Portland cement. See Figure 2.11 for the percentages of oxides and compounds in CEM I. It is
important to understand that any changes in oxide percentages will have a significant impact on the
compound percentages. For instance, if there is a 1% increase in Al2O3 and a 1% decrease in Fe2O3,
the percentages of C2S and C3A will decrease by 3.7% and 4.3% respectively.

(a) Percentages of oxides

(b) Percentages of compounds

Figure 2.11: Oxides and compounds of Portland cement (own figure, source: P.Kumar Mehta)

Hydration process
Once the clinkers are manufactured and their composition finalized, the Portland cement is prepared
for practical use. Upon coming into contact with water, the hydration process of the cement clinkers
commences. In figure 2.12 the five main compounds of Portland are described and their respective
hydration products are given. The water-cement ratio plays a crucial role in determining the strength
development, hardening time, and workability of the cement, a detailed discussion on this matter will
be presented in subsection 2.4. Professor P.Kumar Mehta has outlined the hydration process in five
distinct stages:

1. Dissolution process. Within the initial hour of the hydration process, the compounds C3S, C3A,
and C4AF undergo reactions with the added water. Notably, C3A and C4AF exhibit rapid reactiv-
ity, and the specific crystalline products formed depend on the presence and quantity of gypsum
and AFt. This early stage of hydration is characterized by a significant release of heat.
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See equation 2.6 and 2.7 for the reaction of C3A and C4AF is there is gypsum present. It will
mainly form ettringite (C6AS3H32) and some calcium hydrate (CH).

C3A+ 3CSH2 + 26H = C6AS3H32 (2.6)

C4AF + 3CSH2 + 30H = C6AS3H32 + CH + FH3 (2.7)

See equation 2.8 and 2.9 for the reaction of C3A and C4AF is there is no gypsum present, but
AFt (C6AS3H32) is present. It will mainly form Monosulfate (C6ASH12) and some calcium hydrate
(CH).

2C3A+ C6AS3H32 + 4H = C6ASH12 (2.8)

2C4AF + C6AS3H32 + 12H = C6ASH12 + 2CH + 2FH3 (2.9)

See equation 2.10 and 2.11 for the reaction of C3A and C4AF is there is no gypsum and no AFt
present. It will mainly form Katoite (C3AH6) and some calcium hydrate (CH).

C3A+ 6H = C3AH6 (2.10)

C4AF + 6H = C3AH6 + CH + FH3 (2.11)

In this first stage C3A will react with water and form the main hydration products: Calcium silica
hydrate (CSH) and calcium hydrate (CH), see equation 2.12

C3S +H = CSH + CH (2.12)

2. Induction period. Following the initial hour, the pace of the reaction will gradually decelerate
over the subsequent two hours. It is crucial to transfer the concrete from the mixing unit into the
formwork during this phase. The generation of heat will diminish as the process progresses.

3. Accelerate stage. Approximately three hours into the hydration process, the initial setting com-
mences, accompanied by an accelerated reaction rate. At this stage, a significant quantity of
hydration products, calcium silicate hydrate (CSH) and calcium hydroxide (CH), are formed. Con-
currently, the heat generated during this phase will increase.

4. Decelerate stage. After approximately nine hours, the final setting stage initiates, leading to a de-
crease in the reaction rate. During this phase, a substantial amount of hydration products, calcium
silicate hydrate (CSH) and calcium hydroxide (CH), are formed. As the final setting progresses,
the heat generated gradually diminishes.

5. Diffusion stage. Around 42 hours into the process, the reaction begins to slow down due to
diffusion control. It will continue until all cement particles are fully hydrated or until the available
water is completely consumed.
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Figure 2.12: Main compounds of Portland cement and its hydration products (own figure, source: P.Kumar Mehta)

Strength development
The strength development of Portland cement is influenced by both its chemical composition and the w/c
ratio. The w/c ratio plays a significant role in determining the strength development of a Portland cement
mixture. Methods for determining the strength development of such mixtures include the Eurocode
standards and experimental calculations.
The Eurocode NEN-EN 1992 provides an equation to determine the compressive strength at any given
time, as shown in equation 2.13. Here, fcm(t) represents the mean compressive strength of concrete
[MPa] at a certain age t [days], fcm represents the mean compressive strength of concrete [MPa] at an
age of 28 days, and β is determined using equation 2.14. The coefficient s in the equation depends on
the cement mixture and was evaluated by Lerner through research and experiments. For a Portland
mixture the value of s=0.161. These experiments utilized CEM I 42.5R and maintained a constant
curing temperature of 20◦C [29].

fcm(t) = βcc(t) ∗ fcm (2.13)

βcc(t) = exp(s ∗ (1− (
28

t/t1
)0.5)) (2.14)

Several experiments have been conducted to analyze the compressive strength of Portland cement
and understand its strength development. Notable papers, such as those by Castellano [30], Osman-
ovic [31], Hui [32], and Limbachiya [33], provide valuable insights into the strength development of
Portland cement with different water-cement (w/c) ratios. These studies present figures and graphs
that illustrate the strength development over time.
To create a comprehensive understanding, compressive strength values from these studies are col-
lected at specific time intervals. A logarithmic curve fit is then derived using these values to plot a
graph depicting the compressive strength development. Table 2.13 provides a summary of the differ-
ent experiments, including the w/c ratio, compressive strength values, curve fit, and R-values (which
represent the accuracy of the curve fit, the closer the R-value is to 1, the better the accuracy of the
curve fit).
The Fib Bulletin 42, the Eurocode is based on the Fib, so pre-code, and a strength class of C30/37
(fcm=38MPa) are used as references. Graph 2.14 illustrates the compressive strength development
over the first 28 days. Notably, it demonstrates that the mixture with the lowest w/c ratio exhibits the
most rapid strength development.
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Figure 2.13: Compressive strength development of Portland cement according to experiments and the Fib (own figure,
sources: Fib Bulletin 42, Castellano, Osmanovic, Hui and Lambachiya)

Figure 2.14: Compressive strength development of portland cement according to experiments and the Fib (own figure,
sources: Fib Bulletin 42, Castellano, Osmanovic, Hui and Lambachiya)

The NEN-EN 1992-2 standard serves as a reference for assessing the evolution of tensile strength
and modulus of elasticity in concrete structures. Tensile strength plays a pivotal role in evaluating
the propensity for crack formation, deflection, and the bond interaction between reinforcement and
concrete. It’s strength development curve closely parallels that of compressive strength, albeit at signif-
icantly lower levels. As a result, table 3.1 from NEN-EN 1992 offers valuable insights into determining
tensile strength development (to calculate the tensile strength development the characteristic cylinder
compressive strength development is needed, see equation 2.15), as illustrated in equation 2.16.
Concurrently, the modulus of elasticity serves as a key parameter for ascertaining the stiffness and de-
flection behavior of concrete elements. Table 3.1 within the NEN-EN 1992 standard provides a formula
that facilitates the determination of modulus of elasticity development, as depicted in equation 2.17.

fck(t) = fcm(t)− 8 (2.15)

fctm(t) = 0.30 ∗ fck(t)(2/3) (2.16)

Ecm(t) = 22000 ∗ (fcm(t)

10
)0.3 (2.17)
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fck(t)= characteristic cylinder compressive strength in MPa at a certain age t.
fcm(t)= Mean cylinder compressive strength in MPa at a certain age t.
fctm(t)= Mean cylinder tensile strength time in MPa at a certain age t.
Ecm(t)= Mean modulus of elasticity in MPa at a certain age t.

2.3.2. Blended mixture 1: PC-fly ash cement
The first blended mixture that will be researched is the combination of Portland cement with fly ash.
For this research CEM II/B-S will be used, which means that 65-76% is Portland cement and 21-35%
is fly ash. Fly ash is a byproduct obtained from coal-fired power plants during the combustion process.
It is a fine powder that can be used as a supplementary cementitious material in concrete production.
The incorporation of fly ash in concrete offers several benefits. Firstly, it improves the workability of the
concrete mix, making it easier to handle and place. Secondly, fly ash enhances the long-term strength
and durability of concrete by reducing the permeability and increasing resistance to chemical attacks
and sulfate attack. Additionally, the use of fly ash in concrete helps in reducing the carbon footprint
of the construction industry by utilizing a waste material and reducing the need for Portland cement,
which is a major contributor to greenhouse gas emissions. In this section, the focus will be on the
manufacturing process, chemical composition, hydration process, and strength development of PC-fly
ash cement.

Manufacturing process
PC-fly ash cement is a combination of two primary components: Portland cement and fly ash. While
the manufacturing process of Portland cement has been previously discussed, this section will focus
on detailing the production of fly ash. Fly ash is predominantly generated as a byproduct from the
combustion of coal. As coal burns, it undergoes either complete or partial combustion, leading to the
release of gasses and the formation of ash [34]. Specifically, fly ash refers to the fine particles that are
carried away by the flue gases and subsequently collected from the exhaust gases using electrostatic
precipitators or baghouses. These collectionmethods effectively capture the fly ash before it is released
into the atmosphere. Once collected, fly ash is typically stored in silos or transported to storage facilities.
It exists in the form of smooth, solid, glassy spheres that range in size from 0.5 micrometers to 200
micrometers. The composition of fly ash can vary depending on factors such as the type of coal, burning
conditions, cooling control, and combustion process. Fly ash can be categorized into two types: C and F.
Type C fly ash (high-calcium fly ashes) possesses properties that are both pozzolanic and cementitious.
It is produced from the burning of lignite or sub-bituminous coal and must have a total composition of
SiO2, Al2O3 and Fe2O3 greater than 50%, along with a CaO percentage exceeding 10%. On the other
hand, Type F fly ash (low-calcium fly ashes) is solely pozzolanic in nature. It is created from the burning
of anthracite or bituminous coal and must have a total composition of SiO2, Al2O3 and Fe2O3 greater
than 70%, while having a CaO percentage lower than 10% [35].

Chemical composition
There are two types of fly ash: high-calcium fly ash and low-calcium fly ash. Figure 2.15a illustrates
the oxide percentages found in high-calcium fly ashes, showing a higher presence of calcium. The
increased calcium content leads to the formation of more reactive crystalline compounds, such as
Tricalcium aluminate (C3A), calcium sulfate (CS), and (C4A3S) [27]. On the other hand, Figure 2.15b
displays the oxide percentages found in low-calcium fly ashes, indicating a significant amount of silica
and alumina. When coal of this type is burned, it generates large amounts of glassy spheres, including
quartz (α-SiO2), sillimanite (AS), and mullite (A3S2) [27]. Additionally, Figure 2.16 provides an overview
of the global compound percentages in fly ash for both classes. Crystalline compoundsmake up around
10-30%, aluminosilicate glasses account for 60-85%, and unburnt carbon constitutes approximately
5%.
It’s good to know that in the Netherlands there is no distinction between fly ash class C en F. In the
Netherlands there is only one classification of fly ash, which is closed to the class C.
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(a) Percentages of oxides in fly ash, class C

(b) Percentages of oxides in fly ash, class F

Figure 2.15: Oxides of fly ash (own figure, source: P.Kumar Mehta)

Figure 2.16: Compounds of fly ash (own figure, source: P.Kumar Mehta)

Hydration process
PC-fly ash cement is a blended cement mixture that combines the properties of Portland clinkers and
fly ash. When water is added to the mix, the Portland clinkers in PC-fly ash cement react similarly to
ordinary Portland cement, resulting in the development of calcium silicate hydrate (CSH) and calcium
hydroxide (CH) gel [36]. These hydration products contribute to the strength and durability of the con-
crete (for a more detailed description, refer to the Portland cement section).
The fly ash in the blend extends the setting time of the cement and reacts with the hydration products
of Portland cement to form additional CSH gel. Figure 2.17 provides percentages, a brief description,
and hydration products of fly ash. The significant presence of aluminosilicate glasses in fly ash leads
to a pozzolanic reaction during hydration. Over time, these glasses react with CH to form additional
CSH gel. This reaction results in a longer setting time but ultimately increases the strength and density
of the concrete, making it less permeable.
Compared to ordinary Portland cement (OPC), PC-fly ash cement generates less heat during hydration.
This reduced heat development helps minimize the risk of setting cracks. Additionally, fly ash has the
advantage of providing a ball bearing effect, enhancing the workability of the mixture and reducing the
water content required [37].
However, it is important to note that the presence of unburnt carbon in PC-fly ash cement can have
varying effects on the hardening process. If the percentage of unburnt carbon is less than 5%, it can
contribute to early strength development in concrete. However, an excessive presence (more than
5%) can negatively impact the hardening process by absorbing water and hindering its availability for
cement hydration. This can lead to reduced strength, delayed setting, and decreased durability [34].
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Figure 2.17: Main products of fly ash and its hydration products (own figure, source: P.Kumar Mehta)

Strength development
The strength development of PC-fly ash cement is influenced by both its chemical composition and the
w/c ratio. The ratio of Portland cement plays a significant role in determining the strength development
of a PC-fly ash cement mixture. Methods for determining the strength development of such mixtures
include the Fib Bulletin 42 and experimental calculations.
The Fib Bulletin 42 provides an equation to determine the compressive strength at any given time, as
shown in equation 2.13. and 2.14. The coefficient s in the equation depends on the cement mixture
and was evaluated by Lerner through research and experiments. For a PC-fly ash mixture the value
of s=0.367. These experiments utilized CEM I 42.5N and maintained a constant curing temperature of
20◦C [29].
Several experiments have been conducted to analyze the compressive strength of PC-fly ash cement
and understand its strength development. Notable papers, such as those by Karim [38], McNally [39],
and Limbachiya [33], provide valuable insights into the strength development of PC-fly ash cement with
different w/c ratios. These studies present figures and graphs that illustrate the strength development
over time.
To create a comprehensive understanding, compressive strength values from these studies are col-
lected at specific time intervals. A logarithmic curve fit is then derived using these values to plot a
graph depicting the compressive strength development. Table 2.18 provides a summary of the differ-
ent experiments, including the w/c ratio, compressive strength values, curve fit, and R-values (which
represent the accuracy of the curve fit, the closer the R-value is to 1, the better the accuracy of the
curve fit).
The FIB Bulletin 42 and a strength class of C30/37 (fcm=38MPa) are used as references. Graph 2.19
illustrates the compressive strength development over the first seven days. Notably, it demonstrates
that the mixture with the lowest w/c ratio exhibits the most rapid strength development. It is worth not-
ing that the compressive strength values of McNally, with a w/c ratio of 0.55, exhibit a faster strength
development compared to Limbachiya, who utilizes a w/c ratio of 0.50. This can be attributed to the
fact that McNally incorporates a higher proportion of Portland cement in their mixture.
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Figure 2.18: Compressive strength development of PC-fly ash cement according to experiments and the Fib (own figure,
source: Fib Bulletin 42, Karim, Mcnally and Lambachiya)

Figure 2.19: Compressive strength development of PC-fly ash cement according to experiments and the Fib (own figure, Fib
Bulletin 42, Karim, Mcnally and Lambachiya)

The methodology employed to calculate the development of tensile strength and modulus of elasticity
in CEM II mirrors that of CEM I, relying on the NEN-EN 1992-2 standard. For insights into tensile
strength development, refer to equation 2.16, while equation 2.17 provides the means to assess the
development of modulus of elasticity.

2.3.3. Blended mixture 2: PC-slag cement
The combination of Portland cement with blast furnace slag will be the second blended mixture studied
in this research. Specifically, CEM III/B, which consists of 20-34% Portland cement and 66-80% blast
furnace slag, will be used.
Blast furnace slag is a byproduct obtained during the iron manufacturing process in blast furnaces. It
is commonly utilized as a supplementary cementitious material in concrete production. When finely
ground and added to cement mixture, blast furnace slag can improve various properties and offer nu-
merous benefits. These include reduced permeability, low heat production, increased resistance to
chloride ingress, and enhanced workability. Incorporating blast furnace slag in concrete is also an
environmentally-friendly approach as it reduces the demand for Portland cement, a significant contrib-
utor to carbon dioxide emissions. For PC-fly ash cement 25% less Portland cement is used and for
PC-slag cement 80% less Portland cement is used. Furthermore, the use of blast furnace slag pro-
motes the efficient utilization of industrial waste materials.
However, it is important to note that there are some disadvantages associated with blast furnace slag,
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such as longer setting time, slower strength development, higher autogenous shrinkage, and a higher
carbonation rate. Nevertheless, overall, the incorporation of blast furnace slag in concrete represents a
sustainable practice that offers multiple advantages in terms of performance and environmental impact.
This section of the research will focus on the manufacturing process, chemical composition, hydration
process, and strength development of PC-blast furnace slag cement.

Manufacturing process
PC-blast furnace slag cement is a composite material consisting of two main components: Portland ce-
ment and blast furnace slag. While the manufacturing process of Portland cement has been previously
discussed, this section will focus on providing a detailed overview of blast furnace slag production.
Blast furnace slag is a byproduct generated during the production of steel and iron. In this process, the
blast furnace melts iron ore and coke at a temperature of 1500 degrees Celsius, resulting in the pro-
duction of iron and slag. The slag is rapidly cooled using water, a process known as granulation, which
enhances its reactivity. The granulated blast furnace slag is then finely ground into granular glassy
particles, resulting in a product called ground granulated blast furnace slag (GGBS). Subsequently, the
GGBS is mixed with Portland cement clinkers and other additives, such as gypsum [40]. It is worth
noting that in the Netherlands, the blast furnace slag and Portland cement clinkers are mixed prior to
the grinding process [27].

Chemical composition
The chemical composition of blast furnace slag primarily consists of lime (C), silica (S), magnesia (M),
and alumina (A), as shown in figure 2.20a. The exact composition of blast furnace slag is influenced
by factors such as the ore, fluxing stone, and contamination in the coke supply during the blast furnace
process [40].
After the manufacturing process, the main components of blast furnace slag are presented in figure
2.20b. The majority of blast furnace slag is composed of an amorphous glassy material, accounting
for approximately 80-90% of its composition. The chemical formula for this glassy blast furnace slag
is C7.88S7.39M3A. Crystalline compounds, including calcium silicates (gehlenite), calcium aluminates
(tricalcium aluminate), and magnesium silicates (merwinite (Ca*3Mg*2(SiO4))), make up around 5% of
the total composition [41] and [42].

(a) Percentages of oxides in blast furnace slag, class C

(b) Percentages of compounds in blast furnace slag

Figure 2.20: Oxides and compounds of blast furnace slag (own figure, source: Melo Neto)

Hydration process
PC-blast furnace slag cement is a blended mixture of Portland clinkers and blast furnace slag designed
to combine the beneficial properties of both components. When water is added to the mix, the Portland
clinkers in PC-blast furnace slag cement undergo a similar reaction to ordinary Portland cement. This
reaction results in the formation of calcium silicate hydrate (CSH) and calcium hydroxide (CH) gel [43],
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which contribute to the strength and durability of the concrete (for a more comprehensive explanation,
please refer to the Portland cement section).
Figure 2.21 provides information on the percentages, brief descriptions, and hydration products of blast
furnace slag. The glassy, amorphous particles of blast furnace slag play a significant role in the poz-
zolanic reaction. This reaction, involving blast furnace slag (C7.88S7.39M3A), extends the setting time
of the cement and interacts with the hydration products of Portland cement, resulting in the formation
of CASH gel and hydrotalcite (M4.6AH) (as shown in Equation 2.18).

C7.88S7.39M3A+ 2.6CH +H = 7.39C1.42SHA0.046 + 0.66M4.6AH (2.18)

This reaction results in a longer setting time but ultimately increases the strength and density of the
concrete, making it less permeable. Compared to ordinary Portland cement (OPC), PC-blast furnace
slag cement generates less heat during hydration. This reduced heat development helps minimize the
risk of setting cracks. Additionally, blast furnace slag has the advantage of providing a ball bearing
effect, enhancing the workability of the mixture and reducing the water content required [40].

Figure 2.21: Main products of blast furnace slag and its hydration products (own figure, source: Melo Neto)

Strength development
The strength development of PC-blast furnace slag cement is influenced by both its chemical composi-
tion and the w/c ratio. The ratio of Portland cement plays a significant role in determining the strength
development of a PC-blast furnace cement mixture. Methods for determining the strength development
of such mixtures include the Fib Bulletin 42 and experimental calculations.
The Fib Bulletin 42 provides an equation to determine the compressive strength at any given time, as
shown in equation 2.13. and 2.14. For PC-blast furnace slag cement no value of s is given, so the Bul-
letin will not be used for the calculation of the strength development for PC-blast furnace slag cement.
Several experiments have been conducted to analyze the compressive strength of PC-blast furnace
slag cement and understand its strength development. Notable papers, such as those by Castellano
[30], McNally [39], Osmanovic [31], and O’Rourke [44], provide valuable insights into the strength devel-
opment of PC-blast furnace slag cement with different water-w/c ratios. These studies present figures
and graphs that illustrate the strength development over time.
To create a comprehensive understanding, compressive strength values from these studies are col-
lected at specific time intervals. A logarithmic curve fit is then derived using these values to plot a
graph depicting the compressive strength development. Table 2.22 provides a summary of the differ-
ent experiments, including the w/c ratio, compressive strength values, curve fit, and R-values (which
represent the accuracy of the curve fit, the closer the R-value is to 1, the better the accuracy of the
curve fit).
Graph 2.23 illustrates the compressive strength development over the first seven days. Notably, it
demonstrates that the mixture with the lowest w/c ratio exhibits the most rapid strength development.
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Figure 2.22: Compressive strength development of PC-blast furnace slag cement according to experiments and the Eurocode
(own figure, source: Castellano, Mcnally, Osmanovic and O´Rourke)

Figure 2.23: Compressive strength development of PC-blast furnace slag cement according to experiments and the Eurocode
(own figure, source: Castellano, Mcnally, Osmanovic and O´Rourke)

The methodology employed to calculate the development of tensile strength and modulus of elasticity
in CEM II mirrors that of CEM I, relying on the NEN-EN 1992-2 standard. For insights into tensile
strength development, refer to equation 2.16, while equation 2.17 provides the means to assess the
development of modulus of elasticity.
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2.4. Concrete properties
In the upcoming section, the various properties of concrete that have an impact on its hardening time
will be researched. The primary focus will be on the early strength of concrete, as this factor determines
when the formwork can be safely removed. The quicker we achieve the minimum strength requirement
of 14MPa, the sooner the formwork can be dismantled, and used for the next grid. It is important that
after 28 days the minimum compressive strength is still achieved. Apart from the cement mixture, there
are several other properties that influence the early strength of concrete, including the w/c ratio, aggre-
gate type and size, admixtures, Blaine value and the curing temperature. These factors collectively
contribute to the overall hardening time and play a vital role in achieving the desired concrete strength.

2.4.1. Water-cement ratio
The w/c ratio is a significant parameter that greatly impacts the workability, durability, and compressive
strength of concrete. Higher w/c ratios enhance workability but compromise durability and strength.
This is because an increased w/c ratio provides more water for the hydration process, resulting in
greater porosity that subsequently reduces strength and durability.
As the w/c ratio decreases, the thickness of the water layer between unhydrated cement particles
in the concrete mixture also decreases. This has two important consequences. Firstly, it brings the
cement particles closer together, reducing the need for extensive hydration products to fill voids and
bridge open spaces in the paste matrix. Secondly, the reduced water content limits the availability of
water for hydration, resulting in a slower rate of the process. Consequently, lower w/c ratios yield more
compact and stronger concrete mixtures. For normal strength concrete, the recommended w/c ratio
falls between 0.4 and 0.6 [27].
The Fib Bulletin 42 provides an equation to determine the compressive strength at any given time, as
shown in equation 2.13. and 2.14. The coefficient s in the equation depends on the w/c ratio and
was evaluated by Bergner through research and experiments. Figure 2.24 provides the values of s
for different w/c ratios. These experiments utilized CEM I 42.5R and maintained a constant curing
temperature of 20◦C [29]. Graph 2.25 depicts the relationship between compressive strength and time
for different w/c ratios.
In summary, the w/c ratio significantly influences the workability, durability, and compressive strength
of concrete. Higher w/c ratios improve workability but compromise durability and strength. Conversely,
lower w/c ratios result in more compact and stronger concrete mixtures. The Eurocode NEN-EN 1992
provides an equation to determine compressive strength over time, taking into account the w/c ratio.
Experimental research by Bergner has further evaluated the relationship between compressive strength
and time for different w/c ratios.

Figure 2.24: S-values for different w/c ratios (source: Fib Bulletin 42)
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Figure 2.25: Compressive strength development of different w/c ratios (own figure, source: Fib Bulletin 42)

2.4.2. Aggregate type and size
Aggregates, such as sand, gravel, and crushed rocks, make up approximately 75% of concrete com-
position. While aggregates are often seen as mere filler material, they play a crucial role in enhancing
various properties of concrete. Unlike the cement mixture, aggregates are relatively inexpensive and
do not undergo complex chemical reactions. However, their significance should not be underestimated.
Aggregates contribute to the strength, load-bearing capacity, toughness, hardness, durability, and work-
ability of concrete [27]. Typically, natural mineral aggregates are classified into two divisions, although
the addition of petrographic classification can result in three divisions. For the purpose of this research,
a division into two classifications will suffice.

1. Size classification. The size classification is divided into two: fine or coarse aggregate. Fine
aggregate refers to particles smaller than 4mm, such as sand or silt. These fine particles fill the
void spaces between the coarse aggregate, resulting in a more compact concrete mix. This com-
pactness increases the strength, particularly when the w/c ratio is lower than 0.5 (see figure 2.26).
However, it is important to note that excessive amounts of fine aggregate can lead to increased
water demand, which may decrease the strength of the concrete. Typically, fine aggregate con-
tent constitutes about 35% to 45% by mass or volume of the total aggregate content [45]. On
the other hand, coarse aggregate refers to particles ranging in size from 4mm to 50mm, such as
gravel or crushed rocks. It is worth noting that using crushed aggregate typically results in higher
compressive strength compared to using uncrushed coarse aggregate [46]. However, when the
w/c ratio is high, the size of the aggregate has less influence on the compressive strength ([27],
[47] and [48].

2. Shape and texture classification. There are five types of shape classifications.

• Rounded, seashore gravel, which will increase the workability, with around 33% of voids and
will lesser the w/c ratio.

• Irregular, gravel, which will give lower workability due to 37% of voids, but will increase the
bond strength.

• Angular, crushed rocks, which will give lower workability due to 45%of voids, but will increase
the compressive strength.

• Flaky, the thickness is small when compared with the width and length. Should not be used
large percentages, because it can easily crack.

• Elongated, the length is larger than the other two dimensions. Should not be used in large
percentages, because it will increase the friction between particles, and in turn will decrease
the workability.
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In conclusion, the size of the aggregate does have an impact on strength development, particularly
when the w/c ratio is low. However, this influence is more significant when the aggregate size is rela-
tively large. It is common practice to use approximately 40% fine aggregate and 60% coarse aggregate
in concrete mixes. Additionally, the shape of the aggregate plays a role in the workability of the concrete
mixture. In the case of normal strength concrete, aggregates with rounded shapes tend to provide the
best workability and can help reduce the required w/c ratio.

Figure 2.26: Aggregate size vs compressive strength (source: P. Kumar Metha)

2.4.3. Admixtures
Certain materials added to the concrete mixture, known as admixtures, can modify the properties of
young concrete. There are several types of admixtures, each serving a specific purpose. In this section,
we will provide a brief explanation of two types of admixtures that have an impact on the early com-
pressive strength of concrete. Retarding and air-entraining admixtures, which have different effects
on the concrete, will not be discussed extensively here. Retarding admixtures slow down the setting
time, while air-entraining admixtures enhance freeze-thaw resistance. Instead, the focus will be on
plasticizers and accelerators, which will be explained in detail.

Plasticizers
Water-reducers, also known as plasticizers, also known as polycarboxylate ethers (PCE), are incor-
porated into concrete mixtures to decrease the w/c ratio while maintaining the same workability as a
mixture without admixtures. As previously mentioned, a lower w/c ratio typically results in higher com-
pressive strength for the concrete. Plasticizers operate by influencing the surface charge of cement
particles. These particles possess both positive and negative charges. However, plasticizer polymers,
which carry negative charges, effectively neutralize the positive charges on the cement surface, leading
to an overall negative surface charge. This electrostatic repulsion between negatively charged cement
particles causes them to repel each other, creating a dispersing effect that allows for improved water
permeation [27].
Numerous studies have demonstrated that the addition of plasticizers can enhance the early compres-
sive strength of concrete. For instance, S. Alsadey conducted a comparison between two concrete
mixtures with different w/c ratios and the inclusion of superplasticizers. Figure 2.27 illustrates the com-
pressive strength development with and without superplasticizers, clearly demonstrating that the addi-
tion of plasticizers accelerates strength development [49]. Similarly, another research study, presented
in the book by P.Kumar Mehta, examined the effect of superplasticizers on the early strength of con-
crete. The study involved a rapid-hardening Portland cement, cast at room temperature, with varying
w/c ratios and superplasticizer contents. The results, depicted in Figure 2.28, further support the con-
clusion that the addition of superplasticizers enhances early compressive strength.
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Superplasticizers also serve to activate concrete mixtures, and as a result, small proportions are consis-
tently integrated into concrete mixtures. The quantity added varies depending on both the temperature
and the specific cement mixture in use. For instance, Cugla, a supplier of admixtures in the Nether-
lands, recommends adding 0.30% of the cement weight for CEM I 52.5R, 0.25% for CEM II/B-S 52.5N,
and 0.15% for CEM III/B 42.5N. It’s important to note that all these percentages are calculated based
on a temperature of 20°C.
In summary, water-reducers, or plasticizers, are utilized in concrete mixtures to activate the concrete
mixture, decrease the w/c ratio while maintaining workability. By modifying the surface charge of
cement particles, plasticizers enable better water permeation through electrostatic repulsion. Multi-
ple studies have consistently demonstrated that the addition of plasticizers, such as superplasticizers,
leads to improved early compressive strength in concrete.

Figure 2.27: Superplasticizers vs compr. strength (source: Alsadey)

Figure 2.28: Superplasticizers vs compr. strength (source: P.Kumar Mehta)
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Accelerators
Accelerator admixtures are commonly employed in the construction industry to expedite the hardening
process and promote early strength development in concrete. While various accelerators are avail-
able, calcium chloride (CaCl2) was once a popular choice, but it is now avoided due to its adverse
effects on reinforcement and its susceptibility to sulfate attacks. Instead, inorganic salt accelerators
have emerged as a safe and effective alternative that doesn’t harm reinforcement.
These admixtures serve to modify four key properties of Portland cement. First, accelerators hasten
the initiation of finishing operations by speeding up the setting time of concrete, allowing for quicker pro-
gression to subsequent construction stages. Second, they reduce the required curing time, enabling
faster project completion. Additionally, accelerators boost the rate of early strength development, facil-
itating the earlier removal of formwork. Lastly, they enhance the efficiency of sealing against hydraulic
pressure, making them valuable in various construction contexts.[27].
Cugla offers the HA-60 accelerator, which significantly enhances early strength development in con-
crete mixtures. It primarily consists of inorganic salts, with a maximum nitrate content of 10%. These
accelerators can increase compressive strength development by approximately 20% at a temperature
of 20°C, with a recommended dosage of around 2% of the cement weight.
In summary, accelerator admixtures play a pivotal role in expediting concrete hardening and early
strength development. However, their proper usage, dosage, and consideration of potential drawbacks
are crucial to ensure the desired performance and durability of concrete structures.

2.4.4. Blaine value
The fineness of cement plays a crucial role in determining its strength and overall quality. The level of
fineness directly affects the rate of strength development, as finer particles have a larger surface area,
allowing for faster and more efficient hydration. Improved workability can also be achieved with finer
cement particles. However, there is a limit to how fine cement can be ground. This limit is influenced by
factors such as high grinding costs and heat generation [50]. Finer particles generate more heat due
to their increased surface area and reactivity, which can result in thermal cracking within the concrete.
The Blaine fineness is a measure used to represent the fineness of cement. It quantifies the surface
area of a cement clinker, with a higher Blaine fineness indicating finer cement particles. It is important
to note that particles larger than 45µm are challenging to hydrate, and particles larger than 75µm may
never fully hydrate ([51]. A study conducted by Aref M. al-Swaidani demonstrated that higher Blaine
fineness correlates with higher compressive strength [52], see figure 2.29.
In conclusion, finer cement, indicated by a higher Blaine value, leads to a more rapid cement reac-
tion and higher compressive strength. Commenly used Blaine values are between 300 m2/kg or 400
m2/kg.

Figure 2.29: Compressive strength over time, for different Blaine fineness’s (source: al-Swaidani)

2.4.5. Curing temperature
The compressive strength development of concrete is directly influenced by the curing temperature.
There are two ways to understand this relationship.
Firstly, when the concrete is cast and cured at the same temperature, the U.S. Bureau of Reclamation
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has found that higher curing temperatures result in higher compressive strength (see Figure 2.30a).
This implies that as the temperature increases, the rate of strength development also increases.
Secondly, if the concrete is cast at different temperatures but cured at a constant temperature, Figure
2.30b demonstrates that lower casting temperatures, coupled with normal curing temperatures, lead to
higher compressive strengths. The reason behind this is that the lower casting temperature allows for
the formation of a more uniform microstructure within the hydrated cement paste [27].
In both cases, it is evident that the curing temperature plays a crucial role in determining the compres-
sive strength of concrete. Higher curing temperatures generally promote faster strength gain, while
lower casting temperatures can contribute to a more uniform microstructure and, consequently, higher
compressive strengths [53].

(a) Different curing temperatures vs compr. strength (b) Different casting temperatures vs compr. strength

Figure 2.30: Graphs of the influence of the curing temperature on the compressive strength (source: U.S. Bureau of
Reclamation)

In a study conducted by Pietro Lura in 2001, it was found that higher constant curing temperatures have
a positive correlation with increased compressive strength (see Figure 2.31). The research involved
the use of three different types of concrete mixtures. Mixture A consisted of CEM I 52.5 R, Mixture B
comprised CEM III/B 42.5 LH HS, and Mixture C was a combination of A and B in equal proportions.
The results clearly indicate that as the temperature rises, so does the compressive strength. Moreover,
the study reveals that Portland cement exhibits a quicker attainment of higher compressive strength
compared to blast furnace slag [54]. This research underscores the significance of curing temperatures
in influencing the compressive strength of concrete. Higher temperatures during the curing process
contribute to enhanced strength development, while the choice of cement type also plays a role in
determining the rate at which the desired strength is achieved.

Figure 2.31: Values of the compressive strength with different curing temperatures (source: Pietro Lura)
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2.5. Conclusion
The second chapter has provided the background, the theory and current state for the following topics:
the tunnel formwork building method, environmental cost indicator, three cement mixtures (Portland
cement, PC-fly ash cement and PC-slag cement) and concrete properties. The cement mixtures and
concrete properties that will be used the calculation sheet will be explained in chapter 3. Below a short
conclusion of these topics is given.

The tunnel formwork building method offers several advantages, including fast execution time, high
quality, cost-effectiveness, safety, and durability. However, there are also limitations, such as limited
flexibility in design, high initial costs, coordination challenges, and environmental concerns related to
the use of Portland cement. To improve the execution time, measures such as using fast-hardening
cement mixtures, optimizing parameters like the w/c ratio and aggregate type, applying heat, and using
the maturity method for strength measurement can be implemented. Overall, the tunnel formwork build-
ing method is a viable option for efficient construction, particularly for projects that require repetition
and speed.

The aim of the research is to reduce the environmental impact of the tunnel formwork building method.
By utilizing a LCA, the study will compare different cement mixtures and execution methods, providing
valuable insights into their environmental impacts. The focus on the product and construction stages
allows for a targeted assessment of key drivers of environmental impact. The LCA calculations will pro-
vide shadow costs, enabling a quantitative evaluation of the options. The interpretation of the results
will help identify opportunities for improvement and optimization.

Concrete, made up of aggregate, cement, and water, is the second most consumed material in the
world, the most used cement mixture is ordinary Portland cement. The manufacturing process involves
quarrying raw materials, mixing and grinding them, burning them in a kiln, and milling the resulting clink-
ers. The chemical composition of Portland cement is determined by the mixture of different oxides, and
the Bogue equations can be used to calculate the percentages of the main compounds (Alite, Belite,
Tricalcium aluminate and Ferrite). The fineness of cement, measured by its Blaine fineness, affects its
strength and quality. The hydration process of cement clinkers occurs in five stages, with the water-
cement ratio playing a crucial role. The strength development of Portland cement is influenced by its
chemical composition and the water-cement ratio. Several experiments have been conducted to ana-
lyze the compressive strength of Portland cement with different water-cement ratios, and it has been
found that mixtures with lower ratios exhibit more rapid strength development. Different studies and
the Fib bulletin show that CEM I reaches a compressive strength of 14MPa after one day.

Fly ash is a byproduct obtained from coal-fired power plants and has several benefits when incorpo-
rated in concrete. It improves workability, enhances long-term strength and durability, and reduces the
carbon footprint of the construction industry. Fly ash is produced during the combustion of coal and
can be categorized into two types: high-calcium fly ash and low-calcium fly ash. The chemical compo-
sition of fly ash affects its properties and reactivity during hydration. PC-fly ash cement is a blended
mixture of Portland cement and fly ash, and the hydration process results in the formation of calcium
silicate hydrate (CSH) and calcium hydroxide (CH) gel, contributing to concrete strength and durability.
The presence of fly ash extends the setting time and reacts with the hydration products of Portland
cement to form additional CSH gel. Different studies and the Fib bulletin show that CEM II reaches a
compressive strength of 14MPa after two days.

Blast furnace slag is a byproduct of the iron manufacturing process and is commonly used as a supple-
mentary cementitious material. The addition of blast furnace slag to cement mixture improves various
properties of concrete, such as reduced permeability, low heat production, increased resistance to
chloride ingress, and enhanced workability. Moreover, incorporating blast furnace slag in concrete is
environmentally-friendly as it reduces the demand for carbon dioxide emitting Portland cement and pro-
motes the efficient utilization of industrial waste. However, there are some disadvantages associated
with blast furnace slag, including longer setting time, slower strength development, higher autogenous
shrinkage, and a higher carbonation rate. Different studies and the Fib bulletin show that CEM III
reaches a compressive strength of 14MPa after three days.

The focus is primarily on the early strength of concrete, which determines when the formwork can
be safely removed. Factors such as the water-cement ratio, aggregate type and size, admixtures,
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temperature, and curing methods all contribute to the overall hardening time and play a crucial role in
achieving the desired concrete strength. The water-cement ratio is a significant parameter that impacts
the workability, durability, and compressive strength of concrete. Higher ratios improve workability but
compromise durability and strength, as they increase porosity. Lower ratios result in more compact
and stronger concrete mixtures. The recommended water-cement ratio for normal strength concrete
is between 0.4 and 0.6. Aggregate type and size also affect the strength development of concrete.
Fine aggregate, such as sand, fills the void spaces between coarse aggregates, resulting in a more
compact mixture and higher strength. However, excessive amounts of fine aggregate can increase
water demand and decrease strength. Coarse aggregate, such as gravel or crushed rocks, contributes
to strength but has less influence on compressive strength when the water-cement ratio is high. The
shape and texture of the aggregates also play a role in workability, with rounded shapes providing the
best workability and reducing the required water-cement ratio. Admixtures are materials added to the
concrete mixture to modify its properties. Plasticizers, or water-reducers, decrease the water-cement
ratio while maintaining workability. They achieve this by modifying the surface charge of cement par-
ticles, allowing for better water permeation. Superplasticizers activate the concrete mixture and with
high dosages enhance the early compressive strength of concrete. Accelerator admixtures expedite
the hardening process and early strength development. They accelerate the chemical reaction between
cement and water, leading to faster strength development and earlier formwork removal. The curing
temperature also affects the compressive strength of concrete. Higher temperatures during curing pro-
mote faster strength gain, while lower casting temperatures can result in a more uniform microstructure
and higher compressive strengths.
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Methodology of the calculation sheet

The third chapter describes the calculation sheet’s approach, which will be applied in the fourth chap-
ter’s analysis. The computation is created using the data obtained in the literature review part of the
preceding chapter. The input and output values of the calculation sheet will be explained in this chapter.
Additionally, this chapter will cover the various variations that will be covered in the fourth chapter.

The calculation sheet will be conducted using the following regulations to ensure their practical appli-
cation:

NEN-EN 1990, Eurocode Basis of structural and geotechnical design.
NEN-EN 1991, Eurocode 1: Actions on structures.
NEN-EN 1992, Eurocode 2: Design of concrete structures.
NEN-EN 1993, Eurocode 3: Design of steel structures.
NEN-EN 1994, Eurocode 4: Design of composite steel and concrete structures.
NEN-EN 13670, Execution of concrete structures.
NEN 8670, Additional regulations to NEN-EN 13670.

A flowchart of the calculation sheet is shown in figure 3.16. The blue parallelogram denotes a manual
input value, the green parallelogram denotes a manual allocated (for this project) input value, the light
gray rectangle denotes an input value calculated from a manual input value, the blue diamond denotes
an optional input value, and the red ellipse denotes an output value.

3.1. Input
The input of the calculation sheet include the following sections: the properties and design of the
structure, the design of the concrete mixtures and the additional execution measures.

3.1.1. Properties and design of the structure
To ensure a reliable solution that can be validated in practice, three grid sizes will be modeled. The
calculations will be conducted using the following properties, which are the same for all three grid sizes:

• The service class is for new constructions, with Category A, domestic, residential areas, and
Category H, roofs accessible for normal maintenance and repair only. The consequence class is
CC2/RC2, with a service life of 50 years.

• The variable load for category A is 1.75kN/m2 in the usage phase and 1.00kN/m2 in the execu-
tion phase

• The load combinations for CC2 are 1.2 for permanent loads and 1.5 for variable loads in the usage
phase and 1.0 for both the permanent and variable loads in the execution phase.

• The strength class of the concrete is C30/37.
• The exposure class for concrete inside is XC1.

37
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• The class for the reinforcement is B500A/B500B (both can be used, B500A is mostly used for
cross mesh reinforcement and B500B is used for single rebar reinforcement).

• The floor-to-floor height is 2.55 meters plus the height of the floor, as the height of the tunnel
formwork is 2.55 meters. According to the dutch Bouwbesluit the minimum required floor-to-floor
height is 2.62m, in this research a height of 2.55m will be used, because the height of the tunnel
formwork is 2.55m (Klink bekistingen).

• The structural length of the building is 36.00 meters.
• The structural depth of the building is 9.60 meters.
• There are 8 floor levels, including the ground floor.
• The thickness of the walls is in all variants 250mm, with a cross mesh reinforcement of ø6-150
f/b.

• The front and rear facades are cavity walls that consist of an outer layer made of brickwork and
a non-load-bearing inner layer of sand-lime bricks, with insulation in between.

• A finishing floor of 70mm is applied on the concrete floor, which has a weight of 1.40kN/m2.
• Partions walls of 1.00kN/m2 are added to the variable floor load.
• The stability of the building is not being considered as it is not the focus of the research. A
stabilizing structure has been placed on the right side of the building.

• The fire resistance of the structure is 90 minutes, as the building height exceeds 21 meters.

Three grid sizes will be analyzed: a small grid size of 4.5m, a medium grid size of 6.0m, and a large
grid size of 7.2m. This will ensure a trustworthy solution that can be confirmed in practice. These grid
sizes were selected because they all precisely fit within the 36-meter length. For example, a grid size
of 4.5 meters will result in 8 grids for each floor (see figure 3.1), a grid size of 6.0 meters will result in 6
grids for each floor (see figure 3.2), and a grid size of 7.2 meters will result in 5 grids for each floor (see
figure 3.3). Many of the structure’s dimensions depend on the grid size, such as the floor thickness
and reinforcement, amount of grids and the total volume of concrete used.

Figure 3.1: Floor plan grid size: 4.5m (own figure)

Figure 3.2: Floor plan grid size: 6.0m (own figure)
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Figure 3.3: Floor plan grid size: 7.2m (own figure)

The floor thickness remains consistent across all grid sizes, measuring 250mm (excluding the finishing
floor). This dimension is established based on structural considerations and to meet the minimum
requirements for fire safety and sound insulation. In order to determine the maximum top and bottom
moments in the floor, a rule of thumb is employed. Given the numerous fields, it is established that
the maximum top moment is situated above the second support, while the maximum bottom moment
is located in the middle of the first field. The maximum top moment is calculated using equation 3.1,
while the maximum bottom moment is calculated using equation 3.2. These moments are then utilized
to ascertain the required amount of reinforcement, in accordance with the NEN-EN 1992-1-1+C2-2011
standards. Based on this calculation, a specific crossmesh is selected for application in both the top and
bottom regions of the floor. If the required amount of reinforcement exceeds the capacity of the chosen
cross mesh, additional reinforcement is added, where needed. The total amount of reinforcement,
considering both the floor and wall reinforcement, can then be determined. It is important to note
that the total amount of reinforcement mentioned does not include auxiliary reinforcement, hairpins, or
cutting losses.
In order to maintain a consistent U.C. value, the reinforcement for each grid size is carefully calculated.
For a grid size of 4.50m, a cross mesh of ø8-150 is applied at both the top and bottom, resulting in
a U.C. of 0.88 at the top and 0.65 at the bottom. Similarly, for grid sizes of 6.00m, a cross mesh of
ø10-150 is used at the top and bottom. This configuration yields a U.C. of 1.02 at the top and 0.74 at
the bottom for a grid size of 6.00m. For a grid size of 7.20m, a cross mesh of ø12-150 is used at the
top and bottom. This configuration yields a U.C. of 1.03 at the top and 0.75 at the bottom for a grid size
of 7.20m. The extra reinforcement due to the deflection will be determined in chapter 4.

Med,top = 0.1055 ∗Qed ∗ Lspan (3.1)

Med,bottom = 0.0780 ∗Qed ∗ Lspan (3.2)

Figure 3.4 illustrates the graphical representation of the input values pertaining to the properties and
design of the structure on the calculation sheet. The blue values indicate manually inputted data, while
the green values represent manual input values that remain constant throughout the course of this
research thesis.
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Figure 3.4: Visible representation of the input values related to the properties and design of the structure. (own figure, taken
from the calculation sheet)

3.1.2. Design of the concrete mixture
The design of the concretemixture relies on several input parameters, including the cement mixture, w/c
ratio, aggregate type, admixtures, Blaine value, and curing temperature. Figure 3.5 provides a visual
representation of these input values within the calculation sheet, highlighting blue values as manually
inputted data and green values as constant inputs throughout this research thesis. The right side of
Figure 3.5 features a percentage bar that dynamically adjusts based on the chosen Portland cement
type. The density of concrete is 2500kg/m3, the percentages of each component are calculated. With
these percentages the weight (kg) per cube (m3) of concrete are calculated for each component.
Three cement mixtures are available: CEM I 52.5R (100% Portland cement), CEM II/B-V 42.5N (65%
Portland cement and 35% fly ash), and CEM III/B 42.5N (20% Portland cement and 80% fly ash).
These options were selected due to their prevalence in the Netherlands and their significant differences
in environmental costs. The total amount of cement is calculated as 100% minus the percentage of
aggregate and water.
The w/c ratio is represented by two values in the calculation sheet: 0.45 and 0.55, which are commonly
used and yield different results in terms of execution time. The total amount of water depends on the
w/c ratio and the percentage of aggregate, as shown in equation 3.3.

%water = (100−W/C)/(1 + 1/%aggregate) (3.3)
Throughout this thesis, the total amount of aggregate remains constant at 75% for all variants, with 40%
representing fine aggregate and 60% representing coarse aggregate. Both river and sea aggregates
can be chosen for the fine and coarse aggregate, each resulting in different shadow costs.
Admixtures can be classified into two main categories: basic admixtures and additional admixtures.
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Basic admixtures primarily comprise superplasticizers, and the recommended percentages vary de-
pending on the type of cement mixture. For CEM I 52.5R, a dosage of 0.30% of the cement weight
is advised, while for CEM II/B-S 52.5N, 0.25% is recommended, and for CEM III/B 42.5N, 0.15% is
suggested. As for the additional admixtures, there are two options to consider: one is to omit the use
of admixtures altogether, while the other involves incorporating accelerators like HA-60, which is of-
fered by Cugla. To achieve the desired results, it is recommended to use 2% of the cement weight of
accelerators for each type of cement mixture.
The Blaine value offers two choices: 300m2/kg or 400m2/kg. A Blaine value of 300m2/kg is most com-
monly used and 400m2/kg is a relatively high Blaine value, which will decrease the execution time.
The curing temperature will vary based on the season during which the structure is constructed and
the additional execution methods. In most cases, the structure is built during the summer, resulting
in a curing temperature of 20°C. However, for one variation of each grid size and sustainable cement
mixture, the construction will take place in the winter, leading to a curing temperature of 10°C.
See figure 3.6, 3.7, 3.8, 3.9 and 3.10 for the global warming potential and environmental cost indicator
for the five different concrete mixtures used in this research.

Figure 3.5: Visible representation of the input values related to the design of the concrete mixture. (own figure, taken from the
calculation sheet)

Figure 3.6: GWP and ECI for CEM I 52.5R w/c=0.55 (own figure, source: Henk Jonkers)

Figure 3.7: GWP and ECI for CEM II/B-S 52.5N w/c=0.45 (own figure, source: Henk Jonkers)
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Figure 3.8: GWP and ECI for CEM II/B-S 52.5N w/c=0.55 (own figure, source: Henk Jonkers)

Figure 3.9: GWP and ECI for CEM III/B 42.5N w/c=0.45 (own figure, source: Henk Jonkers)

Figure 3.10: GWP and ECI for CEM III/B 42.5N w/c=0.55 (own figure, source: Henk Jonkers)

3.1.3. Additional execution methods
The additional execution methods encompass five options, namely: no additional execution methods,
internal heating, external heating, maturity process, and formwork. The impact of these methods will
be explained in Chapter Four. There is also the option to use a precamber of the formwork, if this option
is used the extra precamber height is 10mm. Figure 3.11 visually presents these additional execution
methods within the calculation sheet.

Figure 3.11: Visible representation of the input values related to the additional execution methods. (own figure, taken from the
calculation sheet)



3.2. Output 43

3.2. Output
The output of the calculation sheet include the following sections: the material and shadow costs and
the execution time. The output values will change as the input values are changed.

3.2.1. Material and shadow costs
To determine the material and shadow costs, it is imperative to first calculate the quantities of the mate-
rials integrated into the concrete mixture. These quantities form the basis for subsequently computing
the material and shadow costs. For a visual representation of this calculation process, please refer to
Figure 3.12 in the accompanying calculation sheet.
Furthermore, for a detailed breakdown of the material costs per unit, consult Figure 3.13, and for the
shadow costs per unit, refer to Figure 3.15. It is essential to note, however, that these values are
provided as approximate estimates by relevant companies and should not be employed in practical ap-
plications. The actual costs are highly contingent on various factors such as project scale, geographical
location, and ambient temperature. For the purpose of this research, these parameters have not been
incorporated into the calculations.

Figure 3.12: Visible representation of the output values related to material and shadow costs. (own figure, taken from the
calculation sheet)
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Figure 3.13: Material costs (own figure, sources see figure)

3.2.2. Execution time
The calculation sheet’s output, which will depict the execution time, will include a graph illustrating
the compressive cylinder strength development over time. Additionally, it will compute the minimum
compressive stress, tensile stress, and E-modulus to determine which of these factors is the critical
stress, dictating the formwork removal time. This critical stress will guide the assessment of the striking
time. Figure 3.14 provides a visual representation of the execution time’s output. The method for
calculating the minimum striking stress and time will be elaborated upon in Chapter 4.

Figure 3.14: Visible representation of the output values related to execution time. (own figure, taken from the calculation sheet)
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Figure 3.15: Shadow costs (own figure, source: Henk Jonkers)
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Figure 3.16: Flowchart of the calculation sheet. The blue parallelogram denotes a manual input value, the green parallelogram
denotes a manual allocated (for this project) input value, the light gray rectangle denotes an input value calculated from a

manual input value, the blue diamond denotes an optional input value, and the red ellipse denotes an output value. (own figure)
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3.3. Variants
As previously mentioned, the research will encompass three different grid sizes, each with three distinct
cement mixtures. To validate the findings against current practice standards, it is essential to establish
a benchmark. This benchmark will consist out of Portland cement (CEM I 52.5R), a w/c ratio of 0.55,
40% fine aggregate, 60% coarse aggregate, no additional admixtures, a Blaine value of 300m2/kg, a
curing temperature of 20°C, and no additional execution measures. Once the benchmark has been de-
fined, nine variations will be computed for each sustainable cement type and grid size. These variations
will encompass a base variation and eight others where parameters such as the w/c ratio (variation a),
Blaine value (variation b), admixtures (variation c), season (variation d) and four optional execution
measures (variations e-h) will be adjusted accordingly. Finally, two additional variations will be inves-
tigated for each grid size and sustainable cement mixture. These variations include a summer variant
(variation s) with the required adjustments to achieve an execution time of 16 hours and a winter variant
(variation w) with the necessary modifications to attain the same 16-hour execution time.

3.4. Hypothesis
The dimensions of the grid have a direct impact on the quantity of reinforcement incorporated into the
structure. A larger grid size naturally entails a greater amount of reinforcement, whereas a smaller
grid size results in a comparatively lower quantity of reinforcement. However, it’s important to note
that since the overall structural length remains consistent across all scenarios, a structure featuring
a reduced grid density is likely to exhibit a correspondingly decreased total volume of concrete. This
correlation between grid size and concrete volume arises from the influence of grid dimensions on the
spacing and distribution of reinforcement elements within the structure.
Variations involving CEM I 52.5R are expected to yield the fastest execution time, followed by CEM
II/B-S 52.5N, with CEM III/B 42.5N likely having the slowest execution time. This expectation is rooted
in the composition of these cement types. CEM I contains the highest proportion of Portland cement
(approximately 100%), resulting in rapid strength development. Conversely, CEM II (65% Portland)
and CEM III (20% Portland) are anticipated to exhibit slower strength development due to their lower
Portland cement content. Material and shadow costs are also expected to be lower for CEM II and
CEM III mixtures compared to CEM I, as Portland cement is costlier and has a larger environmental
footprint.
As discussed in the literature review, concrete mixtures with lower w/c ratios tend to exhibit enhanced
strength development. Thus, a mixture with a w/c ratio of 0.45 is expected to demonstrate faster
strength development than one with a w/c ratio of 0.55. However, lower w/c ratios will result in higher
material and shadow costs, as cement is more expensive and has a greater environmental impact than
water.
Finer cement particles, indicated by a higher Blaine value, are anticipated to lead to faster strength
development. Consequently, a mixture with a Blaine value of 400 m²/kg is expected to outperform one
with a Blaine value of 300 m²/kg in terms of strength development. A higher Blaine value will affect
material and shadow costs, due to extra grinding costs.
Superplasticizers are standard additives used to control the concrete mix’s workability in response to
ambient temperature. In contrast, accelerators are employed to expedite strength development. The
inclusion of accelerators is likely to result in faster strength development but will increase material and
shadow costs.
Higher curing temperatures are expected to accelerate strength development in concrete. So a struc-
ture built in the summer will have a faster execution time then an structure built in the winter. Internal
and external heating measures are likely to expedite strength development, though they will also raise
material and shadow costs.
The existing requirement for formwork removal is contingent on the concrete mixture reaching a com-
pressive strength of 14 MPa. If this requirement can be lowered, it may be possible to remove the
formwork earlier, which would benefit CEM II and CEM III mixtures.
The addition of an extra row of supports in themiddle of each grid size is expected to significantly reduce
stresses, potentially allowing for earlier formwork removal. This adjustment could be advantageous for
CEM II and CEM III mixtures.
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Figure 3.17: Variations with a grid size of 4.50m (own figure)



3.4. Hypothesis 49

Figure 3.18: Variations with a grid size of 6.00m (own figure)
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Figure 3.19: Variations with a grid size of 7.20m (own figure)



4
Analysis of the calculation sheet

The fourth and final main chapter will analyse the effect of the concrete properties and additional ex-
ecution measures on the material costs, shadow costs and execution time. After the effects of these
properties are analysed, the results of the variants are calculated with the help of the calculation sheet.

4.1. Effect of the concrete properties
First the effect of the concrete properties on the material costs, shadow costs and execution time will be
discussed. The effect of the following properties will be analysed: cement mixture, w/c ratio, Aggregate,
admixtures and curing temperature.

4.1.1. Cement mixture and w/c ratio
The first two properties of the concrete mixture are discussed together, as they exert the most signifi-
cant influence on material costs, shadow costs, and execution time. According to the literature review,
the cement mixture with the highest proportion of Portland cement exhibits the swiftest strength de-
velopment. Similarly, the w/c ratio plays a vital role, with lower ratios correlating to faster strength
development.
The following cement mixtures will be used: CEM I 52.5R, CEM II/B-S 52.5N and CEM III/B 42.5N.
The choice of CEM I 52.5R is rooted in its exceptional strength development, achieved through the
utilization of 100% Portland cement. The reason for using CEM II/B-S 52.5N is because it has the least
amount of Portland cement (compared to CEM II/A) and thus will decrease the material and shadow
costs. CEM II/B-S 52.5N has the fastest strength development (CEM II/B-S 52.5R does not exist for
CEM II). The reason for using CEM III/B 42.5N is because it has the least amount of Portland cement
(compared to CEM III/A) and thus will decrease the material and shadow costs. CEM III/B 42.5N has
the fastest strength development (CEM III/B 52.5R and CEM III/B 42.5R does not exist for CEM III).
The Betonpocket provides an equation that combines the cement type and w/c ratio to calculate the
mean compressive cube strength over time, as seen in equation 4.1. This calculation necessitates three
coefficients denoted as a, b, and c available from the Betonpocket and contingent upon the cement type
used. Additionally, the nominal strength (Nn) of the cement mixture, furnished by ENCI, is a requisite
input. The curing temperature is 20°C.
Figure 4.1 illustrates the cement mixtures alongside their corresponding w/c ratios employed in the re-
search. Utilizing the coefficients and nominal strength, one can calculate the mean compressive cube
strength (fcm,cube(n)). This, in turn, facilitates the construction of a curve fit capable of determining the
compressive cube strength at any given point in time. It is important to note that the mean compres-
sive cube strength must be converted to obtain the mean compressive cylinder strength (fcm), as per
equation 4.2 ( a value of 0.81 is used, because a concrete class of C30/37 is used in this research, 30
divived by 37 is 0.81).

fcm,cube(n) = a ∗Nn +
b

wc
− c (4.1)

fcm = fcm,cube ∗ 0.81 (4.2)

51
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Figure 4.1: Mean compressive cube strength development due to the cement mixture and w/c ratio, according to the
Betonpocket(own figure).

The curve fit depicted in Figure 4.1 are integrated into the calculation sheet. The impact of cement
mixture and w/c ratio on execution time is explained, highlighting that a mixture rich in Portland cement
yields the fastest compressive strength development. Conversely, regarding material and shadow
costs, the reverse relationship holds true: a mixture with less Portland cement results in lower material
and shadow costs, as illustrated in figure 3.13 and figure 3.15.

4.1.2. Aggregate
The impact of aggregates on execution time is deemed negligible and, as such, will not be incorporated
into the calculation sheet. In all variants considered, aggregates constitute 75% of the total concrete
weight. This 75% is further divided into 40% fine aggregate (sand) and 60% coarse aggregate (gravel).
Various types of sand can serve as aggregate, including river sand, sea sand, crushed sand, and
crushed recycled sand. Similarly, different options exist for gravel. The choice of aggregate type carries
implications for environmental impact, with recycled aggregate having the lowest impact, followed by
river aggregate. Sea aggregate ranks highest in terms of environmental impact, followed by crushed
aggregate. For this research, river aggregate is selected due to its availability in the Netherlands.

4.1.3. Admixtures
There are two categories of admixtures that can be incorporated into concrete mixtures: basic ad-
mixtures and additional admixtures. Basic admixtures, exemplified by PCE (superplasticizers), are a
fundamental component of concrete mixes, with the precise quantity depending on the specific cement
blend in use. However, it’s important to note that these basic admixtures do not exert any influence on
the development of compressive strength.
On the other hand, additional admixtures, such as accelerators (applied in variation C), can significantly
impact compressive strength development. When applied in concrete mixtures cured at temperatures
of 20°C or higher, accelerators enhance compressive strength by approximately 20%. Moreover, at
curing temperatures ranging from 5°C to 20°C, they contribute to a 30% improvement in concrete
strength development. These percentage figures are sourced from the product information for HA-60
accelerators provided by Cugla. Typically, a dosage equivalent to around 2% of the cement weight is
recommended for accelerators.
It’s worth noting that the use of admixtures can have cost implications, affecting both material costs
and associated expenses. PCEs tend to be more cost-effective compared to accelerators, and their
shadow costs are generally in the same range. Furthermore, it’s essential to consider that as the num-
ber of admixtures used increases, both material and shadow costs are likely to rise accordingly.

4.1.4. Blaine value
The Blaine value impacts the fineness of cement, with higher Blaine values corresponding to greater
fineness in the cement particles. Enhanced fineness leads to a more rapid development of strength, as
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elaborated in chapter 2. The influence of the Blaine value on strength development is derived from vari-
ous research papers. In the case of the two sustainable cement mixtures, an examination is conducted
to understand how the percentage increase varies when the Blaine value is raised from 300m2/kg to
400m2/kg. Notably, our research omits an investigation into the Blaine value’s effect on CEM I, as all
CEM I variants in this study maintain a standard Blaine value of 300m2/kg.
Chindaprasirt’s research delves into the Blaine value’s impact on Portland fly ash cement mixtures.
This specific research employs a blend of 60% Portland cement and 40% fly ash, coupled with a water-
to-cement ratio of 0.46. For these mixtures, two variants are explored: one with a fly ash fineness of
300m2/kg and another with a fineness of 390m2/kg. Compressive strengths are measured at 3, 7, and
28 days, allowing for the creation of two curve fits, as depicted in figure 4.2. These curve fits facilitate
the determination of strength development for the two mixtures, along with the calculation of the asso-
ciated percentage increase. A Portland-fly ash cement mixture boasting a Blaine value of 390m2/kg
exhibits a 20% accelerated strength development compared to its counterpart with a Blaine value of
300m2/kg. It is important to note that Chindaprasirt’s research varies in terms of fly ash fineness, uses
a single water-to-cement ratio, and deploys a Blaine value different from our research’s Blaine value of
400m2/kg. Nonetheless, the findings from Chindaprasirt’s study remain pertinent, suggesting that an
increase in Blaine value can enhance the strength development by 20% in mixtures employing CEM II
[55].
Öner’s study delves into the influence of the Blaine value on Portland blast furnace slag cement mix-
tures. This particular research incorporates a blend consisting of 50% Portland cement and 50% fly
ash, with a water-to-cement ratio set at 0.50. Two distinct variations are investigated: one with a fine-
ness of 300m2/kg for the Portland blast furnace slag cement and another with a fineness of 400m2/kg.
Compressive strength measurements are taken at 2, 7, and 28 days, allowing for the generation of
two curve fits, as illustrated in figure 4.2. These curve fits facilitate the assessment of strength devel-
opment for both mixtures, as well as the calculation of the associated percentage increase. Notably,
a Portland blast furnace slag cement mixture possessing a Blaine value of 400m2/kg demonstrates
a remarkable 40% increase in strength development when compared to its counterpart with a Blaine
value of 300m2/kg. It is worth highlighting that Öner’s research deviates in terms of employing a single
water-to-cement ratio and a lower percentage of blast furnace slag, which stands at 50%, as opposed
to our research utilizing 80% BFS. Nonetheless, the outcomes from Öner’s investigation remain rele-
vant, a 40% improvement in strength development with an increased Blaine value in mixtures utilizing
CEM III [56].

Figure 4.2: Strength development of cement mixtures with different Blaine values (own figure, source: Chindaprasirt and
Öner).

The impact of a higher Blaine value carries significant implications for both material costs and shadow
costs. Elevating the Blaine value leads to an increase in grinding costs, a factor that cannot be over-
looked due to its substantial expense. In the context of this research, if the Blaine value is 400m2/kg,
additional costs come into play. These additional costs are hypothetical, amounting to €30 per ton of
cement used in terms of material costs and €0.0128 per kg in shadow costs. It is worth noting that
these figures are purely theoretical, as they are conjured for the purpose of this study. In practice, such
specific cost increments resulting from a higher Blaine value remain undocumented due to the lack of
available information on the subject.



4.1. Effect of the concrete properties 54

4.1.5. Curing temperature
The curing temperature plays a pivotal role in influencing the strength development of concrete struc-
tures. Higher curing temperatures lead to a swifter progression in strength compared to lower curing
temperatures, as explained in chapter 2. There are two principal approaches for assessing the im-
pact of curing temperature on strength development. The first method involves the use of the maturity
method (NEN 5970), which gauges strength development over time in conjunction with heat generation.
This method necessitates the establishment of a graphical relationship between compressive strength
and maturity. The maturity of concrete, however, is contingent on a multitude of intricate factors, which
extend beyond the scope of this research.
An alternative way to assess the influence of curing temperature is provided by Equation B.10 from
NEN-EN 1992-2. This equation calculates the corrected age of the prevailing curing temperature, as
indicated in equation 4.3. The resulting value can then be incorporated into equation 4.4. Using this
Beta value, one can compute the compressive strength at different curing temperatures, see equation
4.5. The benchmark temperature for equation 4.5 is set at 20°C. For example, if the curing temperature
is 10°C, the compressive strength at 1 day for both 20°C and 10°C will be calculated. The effect of
curing temperature is determined by dividing the compressive strength at 10°C by that at 20°C. This
value quantifies the influence of curing temperature. It’s essential to note that the equation’s nature
is exponential. As the compressive strength approaches 0 days, the value diverges further from 1,
whereas as it approaches 28 days, the value tends to converge towards 1. In this research, we will
adopt the NEN-EN method to assess the impact of curing temperature on strength development.

tT = exp(−((
4000

273 + T∆ti
)− 13.65)) ∗∆ti (4.3)

βcc(tT ) = exp(s ∗ (1− (
28

tT
)0.5)) (4.4)

fcm(tT ) = βcc(tT ) ∗ fcm (4.5)

Where:
tT= corrected age of the curing temperature.
T∆ti= temperature during period ∆ti.
∆ti= time period in days.
βcc(tT )= Beta factor for a given temperature.
s= Coefficient dependent on the cement mixture, s=0.20 for CEM II/B-S 52.5N and s=0.25 for CEM
III/B 42.5N.
fcm(tT )= mean compressive cylinder strength for a given temperature.

Two options are available for controlling the curing temperature: 10°C, which is applicable when the
structure is constructed in winter, and 20°C, which is suitable for summer construction. The curing
temperature is dependent on the additional execution measures. In cases where internal heating mea-
sures are applied, the curing temperature can rise to 50°C. Alternatively, external heating measures
can elevate the curing temperature to 60°C.
If the curing temperature is 10°C the calculated strength development in equation 4.2 will exponentially
change from 0.24*fcm (at 1 hour of strength) to 1*fcm (at 28 days of strength). If the curing temperature
is 20°C the calculated strength development in equation 4.2 will exponentially change from 1*fcm (at
1 hour of strength) to 1*fcm (at 28 days of strength). If the curing temperature is 50°C the calculated
strength development in equation 4.2 will exponentially change from 11.43*fcm (at 1 hour of strength)
to 1*fcm (at 28 days of strength). If the curing temperature is 50°C the calculated strength development
in equation 4.2 will exponentially change from 18.24*fcm (at 1 hour of strength) to 1*fcm (at 28 days of
strength). These value changes are for CEM II, the value changes for CEM III are higher because the
s-value is higher.
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4.2. Effect of the execution measures
Lastly the effect of the additional executionmeasures on thematerial costs, shadow costs and execution
time will be discussed. The effect and influence of the following execution measures will be analysed:
Internal and external heating measures, the maturity process and the formwork.

4.2.1. Internal measures
To reduce the construction time and thereby minimizing the formwork striking duration, two internal
execution measures can come into play: pouring concrete with hot water and implementing internal
heating within the concrete structure. In this research, we will solely delve into the latter measure, as
pouring with hot water primarily affects the initial hours following concrete placement, with some mix-
tures taking an extended period to attain the requisite strength.
Internal heating of the concrete structure involves the placement of plastic conduits within the formwork
of floors and walls before concrete pouring. This method allows the curing temperature to be elevated
to 50°C. Throughout this study, the curing temperature will be maintained at a constant 50°C, ensuring
a consistent heat evolution. While this may not strictly align with practical scenarios, it simplifies the
analysis. The effect of raising the curing temperature to 50°C on strength development is explored in
the section addressing the influence of curing temperature. The process of heating a concrete structure
in this manner is referred to as ”hot casting.” To facilitate this process, insulation sheets made of PE
with a 6mm thickness are utilized around the tunnel formwork.
Propane gas is the chosen heating source for the concrete structure. To ascertain material and shadow
costs, it is imperative to calculate the quantity of propane gas required to heat the concrete structure to
50°C and maintain it at this temperature. equation 4.6 provides insight into the energy needed to raise
the concrete structure’s temperature from the ambient temperature to 50°C. Despite insulation mea-
sures, there remains an hourly energy loss to the surrounding environment, as captured by equation
4.7. This hourly energy loss must be continually compensated by additional energy input. The concrete
structure is heated for a duration of 10 hours, allowing time for it to cool down before formwork removal.
Equation 4.8 aids in determining the requisite amount of propane gas to attain and sustain the concrete
structure at 50°C.

Econ = Vcon ∗ ρcon ∗ Ccon ∗∆T (4.6)

Qloss,con =
Acon ∗∆T

Rcon +RPE
∗ 3, 6 (4.7)

Mp =
Econ +Qloss,con ∗ t

Ep
(4.8)

Where:
Econ= Energy required to heat up the concrete structure [kJ].
Vcon= The total volume of the concrete structure [m3].
ρcon= The density of concrete = 2500 [kg/m3].
Ccon= The heat capacity of concrete = 0.879 [kJ/kg*°C].
∆T= The temperature difference [°C].
Qloss,con= The energy loss of concrete each hour [kJ/h].
Acon= The area of concrete [m2].
Rcon= Thermal resistance of concrete R=d/k -> R=0.25/1.33=0.19 [m2 ∗ °C/W ].
RPE= Thermal resistance of PE-sheets R=d/k -> R=0.006/0.04=0.15 [m2 ∗ °C/W ].
Mp= Amount of propane gas needed [kg].
Ep= Energy content propane gas [kJ/kg].

To calculate the material and shadow costs associated with heating the structure to 50°C, multiply the
amount of propane gas required by the respective material and shadow cost rates. Refer to figure 3.13
and figure 3.15 for detailed cost figures. It’s important to note that the expenses related to the plastic
conduits are not included in these calculations.
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4.2.2. External measures
An alternative approach to expedite construction involves external measures, specifically external heat-
ing. This process entails the use of heaters within the tunnel formwork to warm the internal airspace,
the region between the walls and floors, as illustrated in Figure 2.3D depicting the heaters. Similar to
internal heating, external heating also constitutes a hot casting method, necessitating the application of
insulation sheets around the formwork. For the purpose of this study, we maintain a consistent curing
temperature at 60°C to ensure uniform heat evolution, despite this divergence from practical scenarios,
which simplifies our analysis.
The influence of elevating the curing temperature to 60°C on strength development is explored within
the section addressing the impact of curing temperature. Propane gas is the chosen heating source
for the space inside the tunnel. To assess the material and shadow costs, it is crucial to compute the
quantity of propane gas needed to raise the internal tunnel space temperature to 60°C and sustain it
at this level. Equation 4.9 provides a formula used to calculate the energy required to elevate the air
temperature inside the tunnel from the ambient level to 60°C.
To account for heat loss, which can occur via the side walls (constructed of concrete and insulation) or
through the front and back (comprised of PE-insulation sheets only), Equation 4.10 provides two distinct
equations. The hourly energy loss necessitates continuous compensation through additional energy
input. The space inside the tunnel is subjected to heating for a period of 10 hours, allowing sufficient
time for it to gradually cool down before the removal of the formwork. Equation 4.11 assists in deter-
mining the requisite amount of propane gas essential to achieve and sustain the desired temperature
of 60°C within the tunnel.

Esp = Vsp ∗ ρair ∗ Cair ∗∆T (4.9)

Qloss,sp =
Acon ∗∆T

Rcon +RPE
∗ 3, 6..or..Qloss,sp =

APE ∗∆T

RPE
∗ 3, 6 (4.10)

Mp =
Esp +Qloss,sp ∗ t

Ep
(4.11)

Where:
Esp= Energy required to heat up the space inside the tunnel [kJ].
Vsp= The total volume of the space inside the tunnel [m3].
ρair= The density of air inside the tunnel = 1.293 [kg/m3].
Cair= The heat capacity of air = 1.006 [kJ/kg*°C].
∆T= The temperature difference [°C].
Qloss,sp= The energy loss of space inside the tunnel each hour [kJ/h].
Acon= The area of concrete [m2].
APE= The area of PE-insulation sheet [m2].
Rcon= Thermal resistance of concrete R=d/k -> R=0.25/1.33=0.19 [m2 ∗ °C/W ].
RPE= Thermal resistance of PE-sheets R=d/k -> R=0.006/0.04=0.15 [m2 ∗ °C/W ].
Mp= Amount of propane gas needed [kg].
Ep= Energy content propane gas [kJ/kg].

To calculate the material and shadow costs associated with heating the space inside the tunnel to 60°C,
multiply the amount of propane gas required by the respective material and shadow cost rates. Refer
to figure 3.13 and figure 3.15 for detailed cost figures.
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4.2.3. Maturity process
This section will delve into the minimum stress required in concrete for formwork removal. In the Nether-
lands, a common rule of thumb suggests that formwork can be removed once a mean compressive
cube strength (fcm,cube) of 14 MPa is achieved. However, it’s worth noting that this rule of thumb lacks
traceability in any official code and may have been erroneously carried over from previous standards.
Table 1 of NEN 8670 specifies the minimum value of fcm,cube that must be attained before formwork
removal, as depicted in Figure 4.3. It’s important to emphasize that the NEN 8670 standard exclusively
provides the mean cube compressive strength. However, in this research, the mean cylinder strength
is adopted as the determining factor for the timing of formwork removal. Equation 4.2 outlines the
required calculation to transform the mean cube strength into the mean cylinder strength. It’s worth
noting that, conventionally, a mean cube strength is employed on the construction site. Interestingly,
NEN 8670 also allows engineers to calculate the compressive strength value, provided that the mean
compressive cube strength is validated at three separate locations using the maturity process outlined
in NEN 5970.

Figure 4.3: Minimum values of the mean compressive cube strength for the removal of the formwork (NEN 8670).

To determine the minimum required stress, several key properties must be verified: the mean com-
pressive cylinder strength, the minimum tensile strength, the minimum modulus of elasticity and the
maximum deflection shouldn’t be reached.
First, we begin by calculating the minimum mean compressive cylinder strength. This calculation ne-
cessitates two crucial parameters: the provided reinforcement (As, prov) and the moment (Med,SLS)
following the removal of the formwork. The determination of the provided reinforcement is detailed in
Chapter 3, whileMed,SLS is calculated based solely on the dead weight of the concrete floor. Note that
in the execution phase exists out of a single field, and not out of multiple fields as in the use phase.
So the moment is calculated as follows: Med,SLS = 1/8 ∗ qep ∗ L2. It’s essential to note that the rein-
forcement should not yield in this stage, so the calculation should be elastic. To calculate the elastic
stress of the reinforcement, we assume that the distance between the concrete force and reinforcement
force, 0.9 times the d is, see equation 4.12. With the assumed elastic stress of the reinforcement, force
equilibrium can be achieved. In a concrete floor, achieving force equilibrium between the compressive
strength of the concrete and the tensile strength of the reinforcement is essential. This equilibrium
enables the calculation of the minimum design value of concrete compressive strength (fcd,min). Refer
to Figure 4.4 for a visual representation of the force equilibrium within the concrete floor, and equations
4.13, 4.14, and 4.15 for the calculations leading to the determination of the minimum design value of
concrete compressive strength. These formulas are all sourced from NEN-EN 1992-2.
To arrive at the minimum mean compressive cylinder strength of concrete, utilized to ascertain the
strength required for formwork removal, we employ equations 4.16 and 4.17.
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Figure 4.4: Drawing of the equilibrium of the forces inside a concrete floor(own figure).

σyd,el =
Med,SLS

As,prov ∗ 0.9 ∗ d
(4.12)

Med,SLS = As,prov ∗ σyd,el ∗ (d− β ∗Xu)−− > Xu =
d− Med,SLS

As,prov∗σyd,el

β
(4.13)

Xu,max = KXu,max ∗ d−− > Xu,max = ((1− x)/1.25(0.6 + 1.4/ϵcu3)) ∗ d (4.14)

Ns = Nc −− > As,prov ∗ σyd,el = α ∗Xu ∗ fcd,min ∗ b−− > fcd,min =
As,prov ∗ σyd,el

α ∗Xu ∗ b
(4.15)

fck,min = fcd,min ∗ 1.5 (4.16)

fcm,min = fck,min + 8 (4.17)

Where:
Med,SLS= Moment right after the removal of the formwork [Nmm].
As,prov= Provided amount of reinforcement [mm2] .
σyd,el= Elastic strength of the reinforcement [N/mm2].
d= Effective height d=h-c-ø/2 [mm].
β= Parameter needed for the calculation of Xu: 0.39.
α= Parameter needed for the calculation of Xu: 0.75.
Xu= Height of the compressive zone [mm].
Xu,max= Maximum height of the compressive zone [mm].
X= Parameter needed for the calculation of Xu,max: 0.44.
ϵcu3= Relative shortening of the concrete according to table 3.1 in the NEN-EN 1992.
Nc= Normal force of the concrete [N].
Ns= Normal force of the reinforcement [N].
fcd,min= Design value of concrete compressive strength [MPa].
fck,min= Characteristic compressive cylinder strength of concrete [MPa].
fck,min= Mean compressive cylinder strength of concrete [MPa].

Upon removal of the formwork, the concrete structure must exhibit sufficient stiffness to withstand the
maximum permissible deflection, as stipulated in the NEN-EN 1992. Specifically, the deflection of the
floor should not exceed 0.001 times the span, right after the removal of the formwork. This deflection is
contingent upon the evolution of the E-modulus of the concrete and the development of cracks within
the floor. Utilizing a deflection calculation, it becomes feasible to determine the minimum required
stiffness for the structure. Formwork removal is permissible when the deflection, for the first time, falls
below 0.001 times the span.
Before embarking on the assessment of deflection development over time, certain assumptions need
to be made. The first assumption is that right after the removal of the formwork the load is short-term,
which implies that there is no creep in the floor. The second assumption pertains to the floor’s existence
in both uncracked (I) and cracked (II) stages. The third and fourth assumptions revolve around the
tensile strength and E-modulus of the concrete, evolving over time in accordance with equations 2.16
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and 2.17. There is no creep so the effective E-modulus of concrete is the E-modulus development over
time, see equation 4.18. The last assumption is that right after the removal of the formwork, there will
be no shrinkage.
Furthermore, the development of the ratio between the E-modulus of steel and concrete (αe(t), 4.19),
the reinforcement ratio (ρ1, 4.20), the compressive height of the concrete (x(t), 4.21), the magnification
of the tensile strength (fctm,fl(t), 4.22), the cracking moment (Mcr(t), 4.23), the bending moment
according to the frequent load combination, which is the same as the Med,SLS (Meqp, 4.24), and the
distribution factor (ζ(t), 4.25) can be calculated over time. Note that ρ1 and Meqp remain constant and
do not vary with time. It is worth noting that the distribution factor includes tension stiffening (β), which
is set at 0.5 for this research. When the cracking moment exceeds the bending moment due to the
load, the distribution factor becomes zero, and crack development is prevented.
Once all these variables are calculated, it becomes feasible to determine the development of stiffness
in both the uncracked and cracked stages over time, as outlined in equations 4.26 and 4.27. This
paves the way for the determination of the total stiffness of the concrete floor (EII+II(t)), as indicated
in equation 4.28. Consequently, the deflection of the floor resulting from both the load and creep
can be ascertained using equation 4.29. Importantly, the deflection decreases as the execution time
progresses. It’s crucial to emphasize that these formulas are sourced from NEN-EN 1992-2.

Ec,eff (t) = Ecm(t) (4.18)

αe(t) =
Es

Ec,eff (t)
(4.19)

ρ1 =
As,prov

b ∗ d
(4.20)

x(t) = −αe(t) ∗ ρ1 +
√

(αe(t) ∗ ρ1)2 + 2 ∗ (αe(t) ∗ ρ1) ∗ d (4.21)

fctm,fl(t) = (1.6− h) ∗ fctm(t) (4.22)

Mcr(t) = 1/6 ∗ b ∗ h2 ∗ fctm,fl(t) (4.23)

Meqp = 1/8 ∗ (qg + qq) ∗ L2 (4.24)

ζ(t) = 1− β ∗ (Mcr(t)

Meqp
)2 (4.25)

EII(t) = (
1 + 3 ∗ αe(t) ∗ ρ1
1 + αe(t) ∗ ρ1

) ∗ Ec,eff (t) ∗ 1/12 ∗ b ∗ h3 (4.26)

EIII(t) = 6 ∗ (d
h
)3 ∗ (x(t)

d
)2 ∗ (1− 1/3 ∗ x(t)

d
) ∗ Ec,eff (t) ∗ 1/12 ∗ b ∗ h3 (4.27)

EII+II(t) = EII(t) ∗ (1− ζ(t)) + EIII(t) ∗ ζ(t) (4.28)

wI+II(t) =
5 ∗Meqp + L2

48 ∗ EII+II(t)
(4.29)

Where:
Ec,eff (t)= Effective E-modulus development of concrete over time [MPa].
Ecm(t)= E-modulus development of concrete over time [MPa].
αe(t)= Ratio between the E-modulus of steel and concrete development of time.
Es= E-modulus of steel 210000 [MPa].
ρ1= Reinforcement ratio.
x(t)= Compressive zone of the concrete development over time [mm].
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fctm,fl(t)= Magnification of the tensile strength [MPa].
Mcr(t)= Cracking moment development over time [Nmm].
Meqp= Bending moment according to the frequent load combination [Nmm].
ζ(t)= Distribution factor development over time.
β= Tension stiffening 0.5.
EII(t)= Stiffness on the uncracked concrete development over time [Nmm2].
EIII(t)= Stiffness on the cracked concrete development over time [Nmm2].
EII+II(t)= Stiffness on the uncracked and cracked concrete development over time [Nmm2].
wI+II(t)= Deflection due to the load and creep [mm].

The overall deflection development over time, denoted as wtot(t), encompasses the deflection resulting
only from both the load, because the deflection right after the removal of the formwork is needed, so
creep and shrinkage do no play a role. The critical point at which the deflection, for the first time, falls
below 0.001 times the span indicates the opportune moment for the removal of the tunnel’s formwork.
Subsequently, the critical E-modulus of the concrete is determined. In this deflection calculation, two
pivotal factors stand out: the span and the reinforcement ratio. Larger spans necessitate an increased
amount of reinforcement to effectively mitigate deflection.

wtot(t) = wI+II(t) (4.30)

To establish the minimum required tensile strength, it is essential that the crack width exceeds a specific
threshold. This calculation hinges on four critical parameters: the provided reinforcement (As,prov),
the required reinforcement (As,req), the moment (Med,SLS), and the bending moment according to the
frequent load combination (Meqp). The determination of both provided and required reinforcement is
outlined in Chapter 3 (Note that again the reinforcement should not yield, so the elastic reinforcement
stress, as in 4.12, should be used for the (As,prov) and(As,req)). Meqp is computed in equation 4.31 with
a permanent load (qg) of only the dead weight of the concrete floor and a variable load (qq) of 0 kN/m.
The modulus of elasticity of the concrete is the minimum value that is calculated when the deflection
is less than 0,001 times the span. For the detailed calculations leading to the determination of the
minimum tensile strength of concrete, please refer to Equations 4.32 and 4.33. All these formulas are
sourced from NEN-EN 1992.

Meqp = 1/8 ∗ qg ∗ L2 + 0.5 ∗ (1/8 ∗ qq ∗ L2) = Med,SLS (4.31)

σs =
As,req

As,prov
∗ Meqp

Med,SLS
∗ σyd,el =

As,req

As,prov
∗ σyd,el (4.32)

ϵsm−ϵcm = 0.6∗ σs

Es
− >

σs − kt ∗ fctm,min

Pp,eff
∗ (1 + αe(t) ∗ Pp,eff )

Es
) = 0.6∗ σs

Es
− > fctm,min =

0.4∗σs∗Pp,eff

kt

1 + αe(t) ∗ Pp,eff

(4.33)
Where:
ϵsm= Mean relative shortening of the reinforcement.
ϵcm= Mean relative shortening of the concrete.
σs= Reinforcement stress in the SLS [MPa] .
kt= 0.4 (long term load).
Pp,eff=As,prov/Ac,eff .
Ac,eff= Effective area= b ∗ (2.5 ∗ (h− d)).
Es=Modulus of elasticity of steel 210000 [MPa].
αe,t=Es/Ec,t.
fctm,min= Minimum value of the tensile strength of the concrete [MPa].

After conducting various calculations, it becomes evident that the mean compressive cylinder strength
of concrete is the critical parameter in most scenarios. However, when dealing with larger spans, the
primary concern shifts to deflection. In cases where the grid size is 6.0m or 7.2m, deflection becomes
a critical factor, necessitating the addition of extra reinforcement. An alternative approach to mitigate
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deflection is to precamber the formwork. When this option is implemented, the formwork is precam-
bered by 10mm, resulting in that the deflection should not reach 0.001 time the span plus 10mm. For
a span of 6.0m with precambering, no additional reinforcement is required. However, for a span of
7.2m, the base reinforcement of ø12-150mm proves insufficient. To address this, extra reinforcement
of ø10-150mm is applied, achieving a unity check of 0.44.

4.2.4. Formwork
Another approach to expedite the construction process involves the utilization of an alternative formwork
system. This formwork incorporates a row of struts positioned in the middle of the span. In contrast to
the current single-piece formwork, this modified formwork comprises three components: two inverted
L-frames and a central row of struts. Upon the removal of the formwork, the row of struts will be retained
for approximately 7 days, at which point the concrete structure will have attained sufficient strength to
support their removal. This adaptation is expected to accelerate the overall construction timeline. For
an illustrative representation of the new formwork, please refer to Figure 4.5.

Figure 4.5: Formwork with an extra row of struts at mid span (own figure).

It’s crucial to emphasize that the introduction of the additional row of struts will involve the Maturity
Process calculations discussed in the preceding section. These calculations are performed using half of
the span. The span size significantly affects the bending moment within the floor and, consequently, the
deflection. With the implementation of an extra row of struts, there is no requirement for supplementary
reinforcement in spans of 6.0m and 7.2m. Furthermore, there are no additional material or shadow
costs associated with the inclusion of an extra row of struts.

4.3. Results of the variants
As previously mentioned, there are a total of 23 variants per grid size, resulting in 69 variants in total.
The calculation sheet provides information for each variant, including material costs, shadow costs,
global warming potential, and the time required for removing the formwork. Please refer to Figure 4.7
for the results of the 4.5m grid-size variants, Figure 4.8 for the 6.0m grid-size variants, and Figure 4.9
for the 7.2m grid-size variants. These results are compared to benchmark variants, which consist of
Portland cement and one of the sustainable cement mixtures. In these figures, green values indicate
that a variant has a more favorable impact than the benchmark, while red values signify a less favorable
impact.

The material costs, shadow costs, and global warming potential are calculated per square meter (m2).
Each variant corresponds to a total floor area of 9.6m by 36m, with 8 floors, resulting in 2764.8 square
meters (m2). For material and shadow costs per square meter, please consult Figure 4.10 for 4.5m
grid-size variants, Figure 4.14 for 6.0m grid-size variants, and Figure 4.18 for 7.2m grid-size variants.
The shadow costs apart per square meter is presented in Figure 4.11 for 4.5m grid-size variants, Fig-
ure 4.15 for 6.0m grid-size variants, and Figure 4.19 for 7.2m grid-size variants. The global warming
potential per square meter is presented in Figure 4.12 for 4.5m grid-size variants, Figure 4.16 for 6.0m
grid-size variants, and Figure 4.20 for 7.2m grid-size variants. Additionally, Figure 4.13, Figure 4.17,
and Figure 4.21 depict the striking time for all variants with a span of 4.5m, 6.0m, and 7.2m, respec-
tively.

The figures reveal that concrete mixtures incorporating CEM I 52.5R exhibit higher material costs,
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shadow costs, andGWP compared to those using CEM II/B-S 52.5N and CEM III/B 42.5N. Furthermore,
mixtures with CEM II/B-S 52.5N demonstrate higher costs and GWP than those with CEM III/B 42.5N.
This trend is attributed to the varying amounts of Portland cement used, with CEM I 52.5R employing
the highest quantity, followed by CEM II/B-S 52.5N, and CEM III/B 42.5N utilizing the least. As the span
increases, material costs, shadow costs, and GWP also rise due to additional floor reinforcement for
larger spans. Conversely, concrete mixtures incorporating CEM I 52.5R exhibit a considerably faster
striking time compared to those with CEM II/B-S 52.5N and CEM III/B 42.5N, a characteristic attributed
to the higher amount of Portland cement used. Notably, the striking time remains consistent for CEM I
52.5R at 16 hours, regardless of span increase. For CEM II/B-S 52.5N (60 hours) and CEM III/B 42.5N
(104 hours), striking times remain unchanged for all spans.For the exact values for the material costs,
shadow costs and GWP for the benchmark values refer to figure 4.10, 4.14 and 4.18.

A decrease in the w/c ratio from 0.55 to 0.45 results in increased material costs, shadow costs, and
GWP for both CEM II/B-S 52.5N and CEM III/B 42.5N across all spans, in comparison to their respective
benchmarks. It’s noteworthy that, despite higher material costs, the shadow costs and GWP remain
significantly lower than the benchmark variant CEM I 52.5R. As the span increases, the differences in
costs and GWP between benchmark and decreased w/c ratio variants lessen. For CEM II/B-S 52.5N
the striking time decreases from 60 hours to 17 hours and for CEM III/B 42.5N the striking time de-
creases from 104 hours to 47 hours for all spans.

Similarly, an increase in the Blaine value from 300m2/kg to 400m2/kg raises material costs, shadow
costs, and GWP for both CEM II/B-S 52.5N and CEM III/B 42.5N across all spans compared to the
benchmark of that cement type.. This is due to heightened grinding costs associated with the increased
Blaine value. The material costs remain higher than the benchmark variant CEM I 52.5R, while shadow
costs and GWP stay lower. For CEM II/B-S 52.5N the striking time decreases from 60 hours to 46 hours
and for CEM III/B 42.5N the striking time decreases from 104 hours to 61 hours for all spans.

The addition of accelerators increases material costs, shadow costs, and GWP for both CEM II/B-S
52.5N and CEM III/B 42.5N across all spans compared to their benchmarks. Despite higher material
costs, the shadow costs and GWP are lower than the benchmark variant CEM I 52.5R. The striking time
decreases with the addition of accelerators, showcasing faster reactions between cement and water.
For CEM II/B-S 52.5N the striking time decreases from 60 hours to 46 hours and for CEM III/B 42.5N
the striking time decreases from 104 hours to 76 hours for all spans.

Building in winter (10°C) instead of summer (20°C) results in no change in material costs, shadow costs,
and GWP for all variations. However, the striking time increases for both CEM II/B-S 52.5N and CEM
III/B 42.5N, reaching 80 hours and 140 hours, respectively, for the winter variations.

Heating the concrete structure increases material costs, shadow costs, and GWP for both CEM II/B-S
52.5N and CEM III/B 42.5N across all spans compared to their benchmarks. External heating gener-
ates less impact than internal heating. Internal heating needs more propane gas so has higher material
costs, shadow costs andGWP than external heating. For CEM II/B-S 52.5N, the striking time decreases
to 34 hours with internal heating and 31 hours with external heating. For CEM III/B 42.5N, the striking
time decreases to 55 hours with internal heating and 49 hours with external heating.

If the maturity process is selected as an additional execution measure, the material costs, shadow
costs, and GWP will remain unchanged compared to the benchmark variants of CEM II/B-S 52.5N and
CEM III/B 42.5N. This is because the maturity process is implemented on the construction site and, as
such, does not alter the material costs, shadow costs, or GWP. The maturity process involves calcu-
lating the minimum stress at which the formwork can be removed, thereby influencing the striking time.
Smaller spans exhibit faster striking times than larger spans. For CEM II/B-S 52.5N, the striking time
decreases from 60 hours to 42 hours, and for CEM III/B 42.5N, it decreases from 104 hours to 69 hours
for a span of 4.5m. Similarly, for a span of 6.0m, the striking time decreases from 60 hours to 52 hours
for CEM II/B-S 52.5N and from 104 hours to 88 hours for CEM III/B 42.5N. The striking time remains
unchanged at 60 hours for CEM II/B-S 52.5N and 104 hours for CEM III/B 42.5N for a span of 7.2m.

If formwork is chosen as an additional execution measure, the material costs, shadow costs, and GWP
will not differ from the benchmark variants of CEM II/B-S 52.5N and CEM III/B 42.5N. Similar to the
maturity process, formwork is implemented on the construction site and does not affect the material
costs, shadow costs, or GWP. The formwork involves adding an extra row of struts in the middle of
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the span, resulting in a smaller span and faster striking times. Lower spans exhibit faster striking times
than larger spans. For CEM II/B-S 52.5N, the striking time decreases from 60 hours to 32 hours, and
for CEM III/B 42.5N, it decreases from 104 hours to 51 hours for a span of 4.5m. Likewise, for a span of
6.0m, the striking time decreases from 60 hours to 34 hours for CEM II/B-S 52.5N and from 104 hours
to 55 hours for CEM III/B 42.5N. For a span of 7.2m, the striking time decreases from 60 hours to 36
hours for CEM II/B-S 52.5N and from 104 hours to 59 hours for CEM III/B 42.5N.

In the last two variations for each sustainable cement mixture and span, procedures are applied to
achieve striking times below 16 hours in summer and winter. The w/c ratio is reduced from 0.55 to
0.45 for both CEM II/B-S 52.5N and CEM III/B 42.5N in all seasons. In summer, the maturity process
is added for smaller spans, while an extra row of struts is needed for larger spans. In winter, accelera-
tors and external heating are commonly required. Notably, despite higher material costs in summer or
winter for both CEM II/B-S 52.5N and CEM III/B 42.5N, shadow costs and GWP remain lower than the
benchmark variant CEM I 52.5R. See figure 4.6 for the procedures applied for the summer and winter
variation to reach a striking time below 16 hours.

Figure 4.6: Procedures for the summer and winter variations to reach a striking time below 16 hours (own figure).
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Figure 4.7: Results from the calculation sheet for the variants with a span of 4.5m (own figure).
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Figure 4.8: Results from the calculation sheet for the variants with a span of 6.0m (own figure).
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Figure 4.9: Results from the calculation sheet for the variants with a span of 7.2m (own figure).
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Figure 4.10: Results of the material costs and shadow costs from the calculation sheet for the variants with a span of 4.5m
(own figure).
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Figure 4.11: Results of the shadow costs from the calculation sheet for the variants with a span of 4.5m (own figure).
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Figure 4.12: Results GWP from the calculation sheet for the variants with a span of 4.5m (own figure).
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Figure 4.13: Results of the striking time from the calculation sheet for the variants with a span of 4.5m (own figure).
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Figure 4.14: Results of the material costs and shadow costs from the calculation sheet for the variants with a span of 6.0m
(own figure).
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Figure 4.15: Results of the shadow costs from the calculation sheet for the variants with a span of 6.0m (own figure).
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Figure 4.16: Results GWP from the calculation sheet for the variants with a span of 6.0m (own figure).



4.3. Results of the variants 74

Figure 4.17: Results of the striking time from the calculation sheet for the variants with a span of 6.0m (own figure).
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Figure 4.18: Results of the material costs and shadow costs from the calculation sheet for the variants with a span of 7.2m
(own figure).
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Figure 4.19: Results of the shadow costs from the calculation sheet for the variants with a span of 7.2m (own figure).
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Figure 4.20: Results GWP from the calculation sheet for the variants with a span of 7.2m (own figure).
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Figure 4.21: Results of the striking time from the calculation sheet for the variants with a span of 7.2m (own figure).



5
Discussion, conclusions and

recommendations

This master’s thesis has developed a calculation sheet aimed at determining a sustainable approach
to the tunnel formwork building method. The calculation sheet provides estimates for material costs,
shadow costs, global warming potential (GWP), and striking time for specific structures and concrete
mixtures. This chapter will offer insights into the research process, starting with a discussion of the input
values of the calculation sheet. Subsequently, the results will be examined, followed by the conclusions
of the thesis. Lastly, the chapter will provide recommendations for future research.

5.1. Discussion
This section will discuss two primary parts of the research: the input parameters and the output results of
the calculation sheet. Initially, the various input choices will be explained, encompassing the structural
design, floor thickness, cement mixtures, w/c ratios, Blaine value, maturity process, formwork, cost-
related values and workability. Subsequently, the focus will shift to an in-depth discussion of the output
results generated by the calculation sheet.

5.1.1. Input parameters
This research utilizes a straightforward rectangular box structure excluding balconies and accessibility
features, with a basic stabilizing structure on the side. It’s important to note that in practical applications,
these characteristics must be realized, necessitating a more detailed examination of how they impact
the tunnel formwork building method, along with its implications on material costs, shadow costs, and
execution time. To ensure a robust comparison across different grid sizes, certain variables remain con-
sistent. Specifically, the floor thickness and concrete strength class are kept constant. While thinner
floor thicknesses for lower grid sizes could potentially reduce material and shadow costs, maintaining a
minimum thickness of 250mm is essential for sound insulation and fire resistance (thought better floor
finishing can also solve these requirements). Despite the possibility of lowering the concrete strength
class for structures with smaller grid sizes, the decision is made to maintain uniformity for a more ac-
curate comparison between variations.

This study employs three distinct cement mixtures: CEM I 52.5R, CEM II/B-S 52.5N, and CEM II-
I/B 42.5N. The selection of CEM I 52.5R is based on its outstanding strength development, achieved
through the use of 100% Portland cement, making it a widely used benchmark in current practices.
CEM II/B-S 52.5N is chosen for its lower Portland cement content (compared to CEM II/A), leading to
a reduction in material and shadow costs. Additionally, CEM II/B-S 52.5N exhibits the fastest strength
development, surpassing CEM II/B-S 52.5R, which does not exist for CEM II. The rationale for utilizing
CEM III/B 42.5N is its lower Portland cement content (compared to CEM III/A), resulting in decreased
material and shadow costs. CEM III/B 42.5N also boasts the fastest strength development among its
counterparts (CEM III/B 52.5R and CEM III/B 42.5R, which do not exist for CEM III). This research pri-
oritizes sustainable cement mixtures with minimal Portland cement to minimize environmental impact.

79
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Notably, geopolymer concrete, which entirely excludes Portland cement, is not considered due to its
novelty, necessitating further research.

This research employs two distinct w/c ratios: 0.55, corresponding to the benchmark variations, and
0.45, representing a new value aimed at reducing the striking time. While w/c ratios of 0.5 and 0.4 could
be alternative options, the decision to utilize 0.55 and 0.45 is deliberate. These values, less commonly
found in research papers, offer an opportunity for novel results. If w/c ratios of 0.5 and 0.4 were chosen,
material and shadow costs would rise due to increased cement usage, counterbalanced by a reduction
in striking time. The selected ratios provide a distinctive approach, introducing new insights into the
relationship between w/c ratios, material costs, shadow costs, and striking time.

This research considers Blaine values of 300 m2/kg for the benchmark variations and 400 m2/kg as
the new value, aimed at reducing the striking time. Limited research papers delve into the impact of
the Blaine value on material costs and shadow costs. It is evident that an increase in the Blaine value
leads to enhanced strength development, resulting in a decrease in striking time. The influence of the
Blaine value is highly dependent on the concrete mixture’s composition, involving the type of cement
mixture and w/c ratio. While this research draws insights from previous studies on the impact of an
increased Blaine value, it acknowledges that the properties of the concrete mixture in those studies
may not precisely match those used in this research. These studies provide the closest approximation
to the concrete mixture employed here. Although the results may not be conclusive, they indicate that
the Blaine value affects the strength development of concrete. Notably, the specific impacts on material
costs, shadow costs, and Global Warming Potential (GWP) resulting from an increase in Blaine values
from 300 m2/kg to 400 m2/kg are not documented in existing research papers. These values are
introduced for the purpose of this study, and it is essential to recognize that practical cost increments
due to a higher Blaine value lack documentation due to limited available information. Despite potential
limitations, this study highlights a correlation between increased Blaine values and elevated material
costs, shadow costs, and GWP, attributed to higher grinding costs.

The maturity process serves as an additional execution measure, involving the pre-determination of
the minimum required compressive strength, tensile strength, and deflection. On-site, strength is as-
sessed using the maturity method after 16 hours. The equations utilized to establish the minimum
required compressive strength, tensile strength, and deflection are sourced from the Eurocodes. How-
ever, certain assumptions are made in this research: only the dead weight of the floor is considered,
with no variable load applied (moment right after the removal of the formwork); the reinforcement should
not yield; short-term loading is assumed (no creep and shrinkage); analyses include uncracked and
cracked phases, and calculations are based on the mean compressive cylinder strength. While most
assumptions align with theoretical principles, practical variations may occur. In this study, calculations
are performed using the mean compressive cylinder strength, consistent with common research prac-
tices. It’s essential to note that, in practical on-site applications, the mean compressive cube strength
is measured. Therefore, caution is advised, and calculated values in this research’s calculation sheet
should be adjusted to reflect the mean compressive cube strength if employed in practice.

This master’s thesis contains limited research regarding the utilization of a different formwork, incorpo-
rating an additional row of struts in the middle of the span. The research done merely states that when
this supplementary execution measure is applied, the span of the structure is halved. Logically, this
suggests a reduced need for reinforcement to accommodate deflection, and the required compressive
strength is lower because the moment right after the removal of the formwork is diminished. However,
there is a notable absence in this research addressing how this extra row of struts will be implemented
and what impact it will have on the tunnel formwork. Furthermore, there is no consideration given to
extra material or execution costs associated with the application of this additional row of struts.

The input values for material costs in this study are sourced from suppliers in the Netherlands. It’s cru-
cial to emphasize that these figures are approximate estimates provided by relevant companies and
are not intended for practical applications. The actual costs are highly variable, influenced by factors
such as project scale, geographical location, and ambient temperature. However, when comparing
these values to similar research, the costs per square meter align closely. This similarity extends to
the shadow costs and GWP, where the values utilized in this research, obtained from Henk Jonkers’
lecture and a couple of years old, can be reasonably considered accurate. It’s worth noting that this
study does not factor in labor costs, equipment costs, and transport costs.
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This master thesis does not address the workability of the variations in the calculation sheet. Here’s a
brief overview of the workability for the different variations. The type of cement mixture has no impact
on the workability of the concrete mixture. An increase in the w/c ratio leads to a decrease in workability
because less water results in a less workable concrete mixture. The aggregate type remains constant
for all variations, thus having no effect on workability. An increase in the Blaine value corresponds to
a decrease in the workability of the concrete mixture. The addition of admixtures increases workability.
Heating measures involve the use of propane gas, necessitating extra precautions and subsequently
decreasing workability. For the maturity process, on-site maturity tests reduce workability. The use of
an extra row of struts involves more on-site actions, which in turn decreases workability.

5.1.2. Output results
When comparing the benchmark variations for the three cement mixtures and the three grid sizes, it
is evident that, across all benchmark variations, 90% of the material costs consist of cement and re-
inforcement costs. This alignment with practical observations is notable, especially when considering
that smaller grid sizes exhibit a higher proportion of cement costs to reinforcement costs (50% to 40%),
while larger grid sizes show the opposite trend with more reinforcement costs than cement costs (40%
to 50%). This discrepancy is attributed to the increased need for reinforcement in larger grid sizes. In all
benchmark variations, approximately 100% of the shadow costs result from cement and reinforcement.
Specifically, for all spans using CEM I 52.5R, cement shadow costs outweigh reinforcement shadow
costs. However, as the amount of Portland cement used decreases, reinforcement becomes relatively
more environmentally impactful than cement. These findings align with similar results found in other
research papers on the same subject.

Reducing the water-to-cement (w/c) ratio lowers the execution time, but concurrently increases ma-
terial costs, shadow costs, and the global warming potential (GWP). This is logical because a lower
w/c ratio, achieved by using more cement, reduces execution time but escalates the associated costs
and environmental impact. Similarly, an increase in the Blaine value decreases execution time due to
enhanced strength development, but it results in higher material costs, shadow costs, and GWP due
to increased grinding expenses to achieve finer cement particles. The use of accelerators decreases
execution time but leads to higher material costs, shadow costs, and GWP, as reflected in the results.
Conversely, a decrease in curing temperature increases execution time while maintaining the material
costs, shadow costs, and GWP. This aligns with the understanding that lower temperatures slow down
the chemical reaction between water and cement. Conversely, an increase in curing temperature re-
duces execution time. Monitoring the strength development of a concrete structure allows for earlier
removal of the formwork. The introduction of an extra row of struts reduces the span by half, minimizing
deflection and accelerating the attainment of the minimum required compressive and tensile strength.
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5.2. Conclusions
The primary objective of this research is to develop an approach for the tunnel formwork buildingmethod
that effectively reduces the environmental impact of the entire building system. To reach this objective
a comprehensive calculation sheet that incorporates key properties of the concrete mixture and execu-
tion measures is made. The aim is to minimize the environmental impact and striking time of the tunnel
formwork approach. The main research question to reach this objective is as follows:

What concrete mixtures and execution strategies can be implemented in the Netherlands to re-
duce the environmental impact of the traditional tunnel formwork building method, through the
use of sustainable cement mixtures, while also maintaining the current time, cost, and quality
advantages?
To answer this research question and reach the objective of this research, the sub-question for each
part of the research needs to be answered first.

5.2.1. Sub research questions
What is the impact of the structural dimensions and properties on the material costs, environ-
mental costs (shadow costs), and execution time in the tunnel formwork building method?
The section discusses the significance of understanding the tunnel formwork building method and LCA
to assess the impact of structure dimensions and properties on material costs, shadow costs, and exe-
cution time. The tunnel formwork method offers advantages like rapid execution and cost-effectiveness
but has limitations such as design inflexibility and environmental concerns related to Portland cement.
Strategies to improve execution time involve using fast-hardening cement and optimizing parameters.
The research aims to mitigate the environmental impact by employing LCA to compare cement mixtures
and execution methods. The calculation sheet considers three grid sizes with consistent dimensions
but varying floor reinforcement. The largest grid incurs the highest costs, primarily from materials. The
environmental impact varies, with the largest grid having the highest GWP. Interestingly, a smaller grid
size with more reinforcement can be more environmentally sustainable than a larger one with more
concrete. Consistent striking stress ensures uniform striking times across all grid sizes.

What impact does the composition of a concrete mixture have on the material costs, environ-
mental costs (shadow costs), and execution time within the tunnel formwork building method?

The composition of concrete mixtures significantly influences material costs, shadow costs, and execu-
tion time. The study compared ordinary Portland cement (CEM I 52.5R) with sustainable alternatives
(CEM II/B-S 52.5N and CEM III/B 42.5N), revealing the latter’s slower but environmentally friendlier
strength development. CEM I 52.5R is the most expensive, with the highest shadow costs and GWP.
Conversely, CEM III/B 42.5N boasts the lowest material costs, shadow costs, and GWP, highlighting
its economic and environmental advantages.

Various properties, including cement mixture, w/c ratio, Blaine value, accelerators, and curing temper-
ature, play vital roles in strength development. Changes in the w/c ratio exhibit pronounced effects,
especially in mixtures with higher Portland cement content. Alterations in the Blaine value also impact
striking time, more significantly in mixtures with lower Portland cement content. Accelerators influence
striking time uniformly across different mixtures. Temperature differences do impact the hardening
speed of various cement mixtures.

The study emphasizes the significance of understanding these properties for optimizing the concrete
mixture’s environmental and economic performance. The findings contribute valuable insights for the
construction industry, aiding in the selection of sustainable alternatives with cost-effective and environ-
mentally friendly outcomes.

How do additional execution measures affect the material costs, environmental costs (shadow
costs), and execution time in the tunnel formwork building method?
The tunnel formwork building method is significantly influenced by additional execution measures, in-
cluding internal and external heating, the maturity process, and alterations to the formwork. Internal
heating, achieved through plastic conduits, and external heating, utilizing heaters attached to the form-
work, both reduce striking time by about 45-50%, with internal heating incurring higher costs. The
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maturity process, evaluating strength development without added costs, results in varied striking time
reductions. Choosing the formwork option, with an extra row of struts, significantly reduces striking
time across grid sizes without extra costs. These measures provide crucial insights for optimizing the
tunnel formwork method for efficiency and cost-effectiveness.

5.2.2. Main research questions
What concrete mixtures and execution strategies can be applied in the Netherlands to diminish
the environmental impact of the traditional tunnel formwork building method, utilizing sustain-
able cement mixtures, while upholding existing advantages in time, cost, and quality?

In conclusion, a calculation method has been devised based on the most reliable information available
in the literature. A comprehensive study involving 69 variants reveals that it is indeed possible to re-
duce the environmental impact of the tunnel formwork building method through the incorporation of
sustainable cement mixtures. However, this necessitates adjustments in concrete mixtures and the
implementation of additional execution measures. During the summer, it is feasible to achieve execu-
tion times below 16 hours with sustainable cement mixtures, resulting in reduced costs compared to
the current cement mixture. In winter, while execution times below 16 hours are attainable with sus-
tainable cement mixtures, the overall costs are higher than those associated with the current cement
mixture. Nevertheless, the environmental benefits of these mixtures outweigh the cost considerations.
It’s noteworthy that the amount of Portland cement emerges as the most influential factor affecting both
costs and formwork removal time. Additionally, this study distinguishes itself by consolidating various
properties into a single calculation sheet, a methodology not commonly observed in other research
papers.
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5.3. Recommendations
This study involves the development of a calculation sheet aimed at evaluating the material costs,
shadow costs, and execution time associated with adopting a sustainable approach to the tunnel form-
work building method. To enhance the comprehensiveness of the analysis, certain additions can be
incorporated into the calculation sheet, to provide a more refined overview of the sustainable aspects
related to the tunnel formwork building method.

• Floor thickness
In this study, the floor thickness is maintained at 250mm for all grid sizes, although it is not es-
sential for smaller grid sizes like 4.5m. Reducing the floor thickness would result in decreased
material costs and shadow costs, contributing to a more sustainable approach. This adjustment
would also accentuate the differences between grid sizes.

• Strength class concrete
In this study, the strength class of the concrete is standardized at C30/37 for all grid sizes, which
may not be essential for smaller grid sizes like 4.5m. Lowering the strength class of the concrete
would result in reduced material costs and shadow costs, contributing to a more sustainable
approach. This adjustment would also emphasize the distinctions between grid sizes.

• Wall reinforcement
It is assumed that, for all variations, the reinforcement in the wall consists of a cross mesh ø6-
150mm at the front and back. However, this may not be necessary due to the minimal bending
moment in the wall that can be adequately supported by the concrete. Reinforcement is primarily
required at the points where the wall connects with the floor to establish a connection between
these two elements.

• Geopolymer binder
All the cement mixtures employed in this study utilize Portland cement, the production of which
is known to have significant environmental implications. An alternative to mixtures incorporating
Portland cement is a Geopolymer binder, an inorganic binder that utilizes aluminosilicate materi-
als. Geopolymer concrete is recognized for its potential benefits, including lower carbon dioxide
emissions compared to traditional cement production, along with enhanced resistance to chemi-
cal corrosion and fire. Therefore, it would be valuable to explore the incorporation of geopolymer
concrete in the tunnel formwork building method and assess its impact on achieving a more sus-
tainable approach.

• Blaine value
The data pertaining to the Blaine value utilized in this study is derived from previous research
papers. However, a potential limitation lies in the fact that the concrete mixtures employed in
those papers differ from the ones used in this research, potentially yielding different results. Ad-
ditionally, there was a lack of supplementary information regarding the additional grinding costs
associated with increasing the Blaine value. Consequently, conducting dedicated research to
precisely investigate the impact of a higher Blaine value on material costs, shadow costs, and
execution time would be beneficial.

• Weather conditions
Weather conditions, including temperature, humidity, precipitation, and wind, play a role in the
strength development of concrete. While temperature has been considered in this research, the
impact of other conditions, such as humidity, precipitation, and wind, has not been explored. It
would be valuable to investigate how these factors affect the tunnel formwork building method.

• Electrical heating
In this study, propane gas is employed for the heating process. However, using a gas tank on-
site introduces potential safety concerns. A safer alternative for heating the concrete structure
involves the use of electrical heating.

• Additional costs
This research considers material and shadow costs but excludes additional expenses like trans-
port costs, building costs, and labor costs. It would be advantageous to incorporate these cost
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factors into the calculation sheet to obtain a comprehensive overview of the total costs associated
with the tunnel formwork building method.

• Formwork
The investigation into the formwork with an additional row of struts in the middle of the span is
rudimentary. It is merely mentioned that the new formwork will consist of three parts: two upside-
down L-shaped formwork pieces combined with a row of struts in the middle. Further research
can be conducted on this novel formwork, covering aspects such as its fabrication, placement,
removal, and associated costs.

• Duration of the formwork
This study investigates Which measures needs to be taken to keep the striking time of the form-
work below 16 hours. By keeping the formwork in place for a longer period, more formwork
constructions become necessary, but with potentially fewer additional implications on the con-
crete mixture and execution measures. The key question is how such an extension will affect
costs and execution time. This approach may present an alternative method towards achieving
sustainability in tunnel formwork building method.



References

[1] Renilde Becqué et al. ACCELERATING BUILDING EFFICIENCY Eight Actions for Urban Lead-
ers SUSTAINABLE CITIES In partnership with WRIRossCities.org. Tech. rep. 2016.

[2] Lizhen Huang et al. “Carbon emission of global construction sector”. In: Renewable and Sustain-
able Energy Reviews 81 (Jan. 2018), pp. 1906–1916. ISSN: 18790690. DOI: 10.1016/J.RSER.
2017.06.001.

[3] Margareta Wahlström. Construction and Demolition Waste: challenges and opportunities in a
circular economy. Tech. rep. 2016. URL: http://europa.eu.

[4] Frank De Groot. Duurzaamheid beton: feiten en fabels | Betonhuis. 2021. URL: https://beton
huis.nl/betonhuis/duurzaamheid-beton-feiten-en-fabels.

[5] Roy Smeets. “Bouwmethodiek voor high-rise woongebouwen”. PhD thesis. Delft: Delft university
of Technology, 2009.

[6] Stubeco and Betonvereniging. Handboek Uitvoering Betonwerken. Gouda, 2015.
[7] Mr Manas et al. “Introduction to advanced TUNNEL Formwork system: Case study of Rohan-

Abhilashaa”. In: International Research Journal of Engineering and Technology (2017). URL:
www.irjet.net.

[8] P Kumar Mehta. “Concrete international / OCTOBER 2001 61”. In: (2001).
[9] Deborah N. Huntzinger and Thomas D. Eatmon. “A life-cycle assessment of Portland cement

manufacturing: comparing the traditional process with alternative technologies”. In: Journal of
Cleaner Production 17.7 (May 2009), pp. 668–675. ISSN: 09596526. DOI: 10.1016/J.JCLEPRO.
2008.04.007.

[10] Petr Konečny, Pratanu Ghosh Kristy, and na Hrabová Petr Lehner Břetislav Teply. “Effective
methodology of sustainability assessment of concrete mixtures”. In: (2020). DOI: 10 . 1617 /
s11527-020-01535-3. URL: https://doi.org/10.1617/s11527-020-01535-3.

[11] Ontkisten | Betonhuis. URL: https://betonhuis.nl/betonmortel/ontkisten.
[12] by NJ Carino and HS Lew. “THE MATURITY METHOD: FROM THEORY TO APPLICATION”. In:

().
[13] Ms Aakanksha and Dilip Chaudhary. “Study of Tunnel Formwork System & Comparative Analysis

with Conventional Formwork”. In: International Journal of Scientific & Engineering Research 8.5
(2017). ISSN: 2229-5518. URL: http://www.ijret.org.

[14] Bibhuti Bhusan Das Salim Barbhuiya Rishi Gupta Purnachandra Saha Editors. Lecture Notes
in Civil Engineering Recent Developments in Sustainable Infrastructure Select Proceedings of
ICRDSI 2019. Tech. rep. URL: http://www.springer.com/series/15087.

[15] Marijana Hadzima-Nyarko et al. “Structural dynamic properties of reinforced concrete tunnel form
system buildings”. In: Structures 41 (July 2022), pp. 657–667. ISSN: 2352-0124. DOI: 10.1016/
J.ISTRUC.2022.05.012.

[16] W B Kareem, R O Okwori, and Szymon Skibicki. “Optimization of Cost of Building with Concrete
Slabs Based on the Maturity Method Supporting Slab Formwork Selection with Different Types
of Classifier Ensembles Anna Krawczynska-Piechna-Evaluation of Wood and Plastic Formworks
in Building Construction Industry for Sustainable Development Optimization of Cost of Building
with Concrete Slabs Based on the Maturity Method”. In: (2017). DOI: 10.1088/1757-899X/245/
2/022061.

[17] Clear Chris. Cementitious materials and early-age concrete strenght. Tech. rep. BRMCA, June
2012, pp. 21–22. URL: https://brmca.org.uk/documents/Cementitious_materials_and_
early-age_strength_Concrete_June_2012.pdf.

86

https://doi.org/10.1016/J.RSER.2017.06.001
https://doi.org/10.1016/J.RSER.2017.06.001
http://europa.eu
https://betonhuis.nl/betonhuis/duurzaamheid-beton-feiten-en-fabels
https://betonhuis.nl/betonhuis/duurzaamheid-beton-feiten-en-fabels
www.irjet.net
https://doi.org/10.1016/J.JCLEPRO.2008.04.007
https://doi.org/10.1016/J.JCLEPRO.2008.04.007
https://doi.org/10.1617/s11527-020-01535-3
https://doi.org/10.1617/s11527-020-01535-3
https://doi.org/10.1617/s11527-020-01535-3
https://betonhuis.nl/betonmortel/ontkisten
http://www.ijret.org
http://www.springer.com/series/15087
https://doi.org/10.1016/J.ISTRUC.2022.05.012
https://doi.org/10.1016/J.ISTRUC.2022.05.012
https://doi.org/10.1088/1757-899X/245/2/022061
https://doi.org/10.1088/1757-899X/245/2/022061
https://brmca.org.uk/documents/Cementitious_materials_and_early-age_strength_Concrete_June_2012.pdf
https://brmca.org.uk/documents/Cementitious_materials_and_early-age_strength_Concrete_June_2012.pdf


References 87

[18] Vratislav Tydlitát, Tomáš Matas, and Robert Černý. “Effect of w/c and temperature on the early-
stage hydration heat development in Portland-limestone cement”. In: Construction and Building
Materials 50 (2014), pp. 140–147. ISSN: 09500618. DOI: 10.1016/J.CONBUILDMAT.2013.09.
020.

[19] Matthew P. Adams and Jason H. Ideker. “Influence of aggregate type on conversion and strength
in calcium aluminate cement concrete”. In: Cement and Concrete Research 100 (Oct. 2017),
pp. 284–296. ISSN: 00088846. DOI: 10.1016/J.CEMCONRES.2017.07.007.

[20] Jilin Wang et al. “Influence of rapid curing methods on concrete microstructure and properties:
A review”. In: Case Studies in Construction Materials 17 (Dec. 2022). ISSN: 22145095. DOI:
10.1016/J.CSCM.2022.E01600.

[21] Geert De and Schutter Karel Lesage. “Active control of properties of concrete: a (p)review”. In:
(). DOI: 10.1617/s11527-018-1256-2. URL: https://doi.org/10.1617/s11527-018-1256-2.

[22] L Van Der Vegte. Voorbereiden van tunnelgietbouwprojecten. 2008. URL: https://pure.tue.
nl/ws/portalfiles/portal/46920366/750269-1.pdf.

[23] Paromik Ray, Dillip Kumar Bera, and Ashoke Kumar Rath. “Comparison Between the Tunnel
Form System Formwork and the MIVAN Formwork System in a Multi-unit Building Project”. In:
Lecture Notes in Civil Engineering 75 (2021), pp. 891–908. ISSN: 23662565. DOI: 10.1007/978-
981-15-4577-1{\_}75/FIGURES/5. URL: https://link.springer.com/chapter/10.1007/
978-981-15-4577-1_75.

[24] HenkM Jonkers.Reader CIE4100CEG-3MD-Materials & Environment-Sustainability Group. Tech.
rep. 2020.

[25] Colin R Gagg. “Cement and concrete as an engineering material: An historic appraisal and case
study analysis”. In: (2014). DOI: 10.1016/j.engfailanal.2014.02.004. URL: http://dx.doi.
org/10.1016/j.engfailanal.2014.02.004.

[26] Mohammed S. Imbabi, Collette Carrigan, and Sean McKenna. “Trends and developments in
green cement and concrete technology”. In: International Journal of Sustainable Built Environ-
ment 1.2 (2012), pp. 194–216. ISSN: 22126104. DOI: 10.1016/J.IJSBE.2013.05.001. URL:
https://www.researchgate.net/publication/259172434_Trends_and_developments_in_
green_cement_and_concrete_technology.

[27] P Kumar Mehta and Paulo J M Monteiro. CONCRETE Microstructure, Properties and Materials.
Tech. rep. 2001.

[28] Sang Hyo Shim et al. “Calculation of cement composition using a new model compared to the
bogue model”. In: Materials 14.16 (Aug. 2021). ISSN: 19961944. DOI: 10.3390/ma14164663.

[29] Fédération internationale du béton. Task Group 8.2. Constitutive modelling of high strength/high
performance concrete : state-of-art report. International Federation for Structural Concrete, 2008,
p. 125. ISBN: 9782883940826.

[30] C. C. Castellano et al. The effect of w/b and temperature on the hydration and strength of blast-
furnace slag cements. May 2016. DOI: 10.1016/j.conbuildmat.2015.11.001.

[31] Zehrudin Osmanovic, Nedžad Haračić, and Jelica Zelić. “Properties of blastfurnace cements
(CEM III/A, B, C) based on Portland cement clinker, blastfurnace slag and cement kiln dusts”.
In: Cement and Concrete Composites 91 (Aug. 2018), pp. 189–197. ISSN: 09589465. DOI: 10.
1016/j.cemconcomp.2018.05.006.

[32] Tsz Ying Hui et al. “The Effect of Bacteria on Early Age Strength of CEM I andCEM II Cementitious
Composites”. In: Sustainability (Switzerland) 14.2 (Jan. 2022). ISSN: 20711050. DOI: 10.3390/
su14020773.

[33] Mukesh Limbachiya, Sevket Can Bostanci, and Hsein Kew. “Suitability of BS EN 197-1 CEM II
andCEMV cement for production of low carbon concrete”. In:Computers andChemical Engineer-
ing 71 (Nov. 2014), pp. 397–405. ISSN: 00981354. DOI: 10.1016/j.conbuildmat.2014.08.061.

[34] M. Ahmaruzzaman. A review on the utilization of fly ash. June 2010. DOI: 10.1016/j.pecs.2009.
11.003.

https://doi.org/10.1016/J.CONBUILDMAT.2013.09.020
https://doi.org/10.1016/J.CONBUILDMAT.2013.09.020
https://doi.org/10.1016/J.CEMCONRES.2017.07.007
https://doi.org/10.1016/J.CSCM.2022.E01600
https://doi.org/10.1617/s11527-018-1256-2
https://doi.org/10.1617/s11527-018-1256-2
https://pure.tue.nl/ws/portalfiles/portal/46920366/750269-1.pdf
https://pure.tue.nl/ws/portalfiles/portal/46920366/750269-1.pdf
https://doi.org/10.1007/978-981-15-4577-1{\_}75/FIGURES/5
https://doi.org/10.1007/978-981-15-4577-1{\_}75/FIGURES/5
https://link.springer.com/chapter/10.1007/978-981-15-4577-1_75
https://link.springer.com/chapter/10.1007/978-981-15-4577-1_75
https://doi.org/10.1016/j.engfailanal.2014.02.004
http://dx.doi.org/10.1016/j.engfailanal.2014.02.004
http://dx.doi.org/10.1016/j.engfailanal.2014.02.004
https://doi.org/10.1016/J.IJSBE.2013.05.001
https://www.researchgate.net/publication/259172434_Trends_and_developments_in_green_cement_and_concrete_technology
https://www.researchgate.net/publication/259172434_Trends_and_developments_in_green_cement_and_concrete_technology
https://doi.org/10.3390/ma14164663
https://doi.org/10.1016/j.conbuildmat.2015.11.001
https://doi.org/10.1016/j.cemconcomp.2018.05.006
https://doi.org/10.1016/j.cemconcomp.2018.05.006
https://doi.org/10.3390/su14020773
https://doi.org/10.3390/su14020773
https://doi.org/10.1016/j.conbuildmat.2014.08.061
https://doi.org/10.1016/j.pecs.2009.11.003
https://doi.org/10.1016/j.pecs.2009.11.003


References 88

[35] Seham S. Alterary and Narguess H. Marei. Fly ash properties, characterization, and applications:
A review. Sept. 2021. DOI: 10.1016/j.jksus.2021.101536.

[36] S. W. Tang et al. “Hydration process of fly ash blended cement pastes by impedance measure-
ment”. In: Construction and Building Materials 113 (June 2016), pp. 939–950. ISSN: 09500618.
DOI: 10.1016/j.conbuildmat.2016.03.141.

[37] Tao Yang et al. “Effect of fly ashmicrosphere on the rheology andmicrostructure of alkali-activated
fly ash/slag pastes”. In: Cement and Concrete Research 109 (July 2018), pp. 198–207. ISSN:
00088846. DOI: 10.1016/j.cemconres.2018.04.008.

[38] M R Karim et al. “Strength development of mortar and concrete containing fly ash: A review”.
In: International Journal of the Physical Sciences 6.17 (2011), pp. 4137–4153. ISSN: 1992-1950.
DOI: 10.5897/IJPS11.232. URL: http://www.academicjournals.org/IJPS.

[39] Ciaran McNally and Emma Sheils. “Probability-based assessment of the durability characteris-
tics of concretes manufactured using CEM II and GGBS binders”. In: Construction and Building
Materials 30 (2012), pp. 22–29. ISSN: 09500618. DOI: 10.1016/j.conbuildmat.2011.11.029.

[40] Jawad Ahmad et al. “A Comprehensive Review on the Ground Granulated Blast Furnace Slag
(GGBS) in Concrete Production”. In:Sustainability (Switzerland) 14.14 (July 2022). ISSN: 20711050.
DOI: 10.3390/su14148783.

[41] Antonio A. Melo Neto, Maria Alba Cincotto, and Wellington Repette. “Drying and autogenous
shrinkage of pastes and mortars with activated slag cement”. In: Cement and Concrete Research
38.4 (Apr. 2008), pp. 565–574. ISSN: 00088846. DOI: 10.1016/j.cemconres.2007.11.002.

[42] Juan Lizarazo-Marriaga, ; Peter Claisse, and Eshmaiel Ganjian. “Effect of Steel Slag and Portland
Cement in the Rate of Hydration and Strength of Blast Furnace Slag Pastes”. In: (). DOI: 10.1061/
ASCEMT.1943-5533.0000149.

[43] E. Gruyaert, N. Robeyst, and N. De Belie. “Study of the hydration of Portland cement blended
with blast-furnace slag by calorimetry and thermogravimetry”. In: Journal of Thermal Analysis
and Calorimetry 102.3 (Dec. 2010), pp. 941–951. ISSN: 13886150. DOI: 10.1007/s10973-010-
0841-6.

[44] Brian O’Rourke, Ciaran McNally, and Mark G. Richardson. “Development of calcium sulfate-ggbs-
Portland cement binders”. In: Construction and Building Materials 23.1 (Jan. 2009), pp. 340–346.
ISSN: 09500618. DOI: 10.1016/j.conbuildmat.2007.11.016.

[45] “Chap05”. In: ().
[46] D. C. Teychenne et al. Design of normal concrete mixes. Building Research Establishment, 1997.

ISBN: 1860811728.
[47] Aquino Carlos et al. “The effects of limestone aggregate on concrete properties”. In: Construction

and Building Materials 24.12 (2010), pp. 2363–2368. ISSN: 09500618. DOI: 10.1016/j.conbui
ldmat.2010.05.008.

[48] Aneel Manan et al. “Experimental Investigation of Compressive Strength and Infiltration Rate of
Pervious Concrete by Fully Reduction of Sand”. In: Civil Engineering Journal 4.4 (May 2018),
p. 724. DOI: 10.28991/cej-0309127.

[49] Salahaldein Alsadey et al. “Influence of Superplasticizer Compatibility on the Setting Time, Strength
and Stiffening Characteristics of Concrete”. In: Advances in Applied Sciences 1.2 (2016), pp. 30–
36. DOI: 10.11648/j.aas.20160102.12. URL: http://www.sciencepublishinggroup.com/j/
aas.

[50] Bulent Tutmez. “A data-driven study for evaluating fineness of cement by various predictors”. In:
International Journal of Machine Learning and Cybernetics 6.3 (June 2015), pp. 501–510. ISSN:
1868808X. DOI: 10.1007/s13042-014-0280-y.

[51] Pierre Claude Aïtcin. “Portland cement”. In: Science and Technology of Concrete Admixtures.
Elsevier Inc., 2016, pp. 27–51. ISBN: 9780081006962. DOI: 10.1016/B978- 0- 08- 100693-
1.00003-5.

https://doi.org/10.1016/j.jksus.2021.101536
https://doi.org/10.1016/j.conbuildmat.2016.03.141
https://doi.org/10.1016/j.cemconres.2018.04.008
https://doi.org/10.5897/IJPS11.232
http://www.academicjournals.org/IJPS
https://doi.org/10.1016/j.conbuildmat.2011.11.029
https://doi.org/10.3390/su14148783
https://doi.org/10.1016/j.cemconres.2007.11.002
https://doi.org/10.1061/ASCEMT.1943-5533.0000149
https://doi.org/10.1061/ASCEMT.1943-5533.0000149
https://doi.org/10.1007/s10973-010-0841-6
https://doi.org/10.1007/s10973-010-0841-6
https://doi.org/10.1016/j.conbuildmat.2007.11.016
https://doi.org/10.1016/j.conbuildmat.2010.05.008
https://doi.org/10.1016/j.conbuildmat.2010.05.008
https://doi.org/10.28991/cej-0309127
https://doi.org/10.11648/j.aas.20160102.12
http://www.sciencepublishinggroup.com/j/aas
http://www.sciencepublishinggroup.com/j/aas
https://doi.org/10.1007/s13042-014-0280-y
https://doi.org/10.1016/B978-0-08-100693-1.00003-5
https://doi.org/10.1016/B978-0-08-100693-1.00003-5


References 89

[52] Aref M. al-Swaidani, Samira D. Aliyan, and Nazeer Adarnaly. “Mechanical strength development
of mortars containing volcanic scoria-based binders with different fineness”. In: Engineering Sci-
ence and Technology, an International Journal 19.2 (June 2016), pp. 970–979. ISSN: 22150986.
DOI: 10.1016/j.jestch.2015.12.006.

[53] Keun Hyeok Yang, Jae Sung Mun, and Myung Sug Cho. “Effect of curing temperature histories
on the compressive strength development of high-strength concrete”. In: Advances in Materials
Science and Engineering 2015 (2015). ISSN: 16878442. DOI: 10.1155/2015/965471.

[54] Pietro Lura, Klaas Van Breugel, and Ippei Maruyama. Effect of curing temperature and type of
cement on early-age shrinkage of high-performance concrete. Tech. rep.

[55] PChindaprasirt, S Homwuttiwong, and VSirivivatnanon. “Influence of fly ash fineness on strength,
drying shrinkage and sulfate resistance of blended cement mortar”. In:CSIROManufacturing and
Infrastructure Technology (). DOI: 10.1016/j.cemconres.2003.11.021.

[56] Öner, ˘du B K Erdog ˘du B, and A Günlü. “Effect of components fineness on strength of blast
furnace slag cement”. In: ().

https://doi.org/10.1016/j.jestch.2015.12.006
https://doi.org/10.1155/2015/965471
https://doi.org/10.1016/j.cemconres.2003.11.021


A
Appendix A: Explanation and
verification calculation sheet

In Appendix A, the initial section provides a detailed explanation of the necessary steps to calculate
material costs, shadow costs, and execution time using the calculation sheet. This is followed by a man-
ual calculation process intended to serve as a verification method for the accuracy of the calculations
made on the sheet.
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Figure A.1: Steps of the calculation sheet part 1 (own figure).
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Figure A.2: Steps of the calculation sheet part 2 (own figure).
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To validate the calculation sheet, variation 9w is employed, and an assessment is made of the com-
pressive strength, tensile strength, and deflection after an 11 hour period.

Step 1: Determine the following parameters
The initial step involves determining the properties and designing the structure. Refer to Figure A.3 for
the specific properties of variation 9w. It is crucial to highlight that the permanent and variable safety
factors of CC2 are 1.2 and 1.5, respectively. The calculation of the floor load during the usage phase
(QULS) utilizes Equation A.1, while the calculation of the floor load during the execution phase (QBLS)
relies on Equation A.2. In these equations, dw represents the dead weight of the floor, ff denotes the
floor finish, and vl corresponds to the variable load.

QULS = 1.2∗(dw+ff)+1.5∗(vl+partions)−− > QULS = 1.2∗(25∗0.25+1.40)+1.5∗(1.75+1.00) = 13.305kN/m2

(A.1)

QSLS = 1.0 ∗ dw + 1.0 ∗ vl −− > QSLS = 1.0 ∗ (25 ∗ 0.25) + 1.0 ∗ 0 = 6.25kN/m2 (A.2)

Figure A.3: Properties of variation 9w (own figure).

Step 2: Determine the grid size [L] and calculate the required floor reinforcement and determine
the wall reinforcement
A grid size of 7.20 meters is used for variation 9w. The number of grids can be calculated using the
formula: n=l/L = 36/7.2 = 5. To determine the floor reinforcement, it is necessary to calculate the bending
moment at the top (Med,top) and bottom (Med,bot) of the floor during the usage phase, as outlined in
equations A.3 and A.4, respectively.

Med,top = 0.1055 ∗QULS ∗ L2 −− > Med,top = 0.1055 ∗ 13.305 ∗ 7.22 = 72.767kNm1/m1 (A.3)

Med,bot = 0.078 ∗QULS ∗ L2 −− > Med,bot = 0.078 ∗ 13.305 ∗ 7.22 = 53.799kNm1/m1 (A.4)

Utilizing the calculated bending moments, the necessary amount of reinforcement required at the top
(As,req,top) and bottom (As,req,bot) of the floor can be determined. Refer to Equations A.5, A.6, A.7,
and A.8 for the detailed calculations of the required reinforcement. The outcomes for variation 9w are
presented in Figure A.4.

As,req =
Nc

fyd
(A.5)

Nc =
Med ∗ 106

z
(A.6)

z = d− (Xu ∗ β) (A.7)
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Xu =
(d−

√
d2 − ( 4∗β∗Med∗106

α∗b∗fcd ))

2 ∗ β
(A.8)

Figure A.4: required amount of reinforcement of variation 9w (own figure).

The next step involves determining the reinforcement for the floor. A cross mesh of ø12-150mm is cho-
sen as the floor reinforcement, providing a reinforcement area (As,prov,floor) of 754mm2. This choice
yields a unity check of 1.03 for the top and 0.75 for the bottom. Reinforcement to address deflection
will be calculated at a later stage. For the wall reinforcement, a practical approach involves adding a
cross reinforcement of ø6-150mm (188mm2) to the front and back (As,prov,wall).

Step 3: Calculate the volume of the concrete and the amount of reinforcement applied

The volume of the concrete, Vcon, is calculated using Equation A.9, and the weight of the reinforcement
is determined by Equation A.10. The density of the reinforcement is 7850kg/m3.

Vcon = h∗l∗d∗al+(H−h∗av)∗t∗d∗(n+1)−− > Vcon = 0.25∗9.6∗36∗8+(22.96−0.25∗8)∗0.25∗9.6∗(5+1) = 993.02m3

(A.9)

Wrein = As,prov,floor∗l∗d∗al∗4/1000000∗7850+As,prov,wall∗H∗d∗(n+1)∗4/1000000∗7850 = 73284kg
(A.10)

Step 4: Determine the concrete mixture
Variation 9w represents a cement mixture of CEM III/B 42.5N with a w/c ratio of 0.45. It incorporates
standard aggregate, basic admixtures, and an additional admixture in the form of accelerators. The
mixture features a Blaine value of 300m2/kg, undergoes curing at a temperature of 60°C, and is con-
structed during the winter season. For a comprehensive overview of the concrete properties, please
refer to Figure A.5. The detailed explanation of the percentage and weight calculations for each com-
ponent will be provided in step 7.

Figure A.5: The concrete properties of variation 9w (own figure).
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Step 5: Chose the additional execution measures
In the case of variation 9w, two additional execution measures are implemented: the use of formwork
and external heating. An additional row of struts will be introduced in the middle of the span, eliminat-
ing the need for precambering. Consequently, no supplementary bottom reinforcement is required to
address deflection. The external heating is incorporated to elevate the curing temperature to 60°C.

Step 6: Gather the material and shadow costs per unit for the Incorporated materials.
The material and shadow costs are gathered from 3.13 and 3.15, respectively, and are illustrated in
Figure A.6 for variation 9w.

Step 7: Determine the weight of the incorporated materials and calculate the material costs,
shadow costs and GWP.
The density of concrete is 2500 kg/m3, allowing for the calculation of the weight per unit volume for
each constituent material incorporated into the concrete. Within the concrete mixture, 75% constitutes
aggregate, resulting in 1875kg/m3 of aggregate. Of this aggregate, 40% is fine aggregate (750kg/m3),
and 60% is coarse aggregate (1125kg/m3). The remaining 25% of the concrete mixture comprises wa-
ter and cement. The w/c ratio determines the quantities of water and cement, with a ratio of 0.45 yielding
17.2% cement (431 kg/m3) and 7.8% water (194kg/m3). Basic and additional admixtures have a min-
imal impact on the concrete density. Superplasticizers use 0.15% of the cement (0.65kg/m3 ), and
accelerators use 2% of the cement (8.62kg/m3). The Blaine value, season, and curing temperature
do not affect the concrete weight. However, due to the use of external heating, the curing temperature
increases to 60°C, employing propane gas in the process. This influences the material costs, shadow
costs, and GWP. Refer to equations A.11, A.12, and A.13 for the calculation of the required weight of
propane gas, considering a temperature difference of 50°C. Figure A.6 provides an overview of the total
material costs, shadow costs, and GWP for variation 9w. It’s worth noting that material costs for sand,
gravel, and water are calculated based on volume, while the remaining material costs are calculated
based on weight.

Esp = Vsp ∗ ρair ∗ Cair ∗∆T −− > 6805.44 ∗ 1.393 ∗ 1.006 ∗ 50 = 476842.89kJ (A.11)

Qloss,sp = (
2 ∗ lh ∗ L ∗∆T

RPE
+

d ∗ L ∗∆T

RPE +Rcon
+
2 ∗ lh ∗ L ∗∆T

RPE +Rcon
+
d ∗ L ∗∆T

Rcon
+
(n− 1) ∗ lh ∗ d ∗∆T

+Rcon
)∗3.6 = 7493528.17kJ/h

(A.12)

Mp =
Esp +Qloss,sp ∗ t

Ep
−− >

476842.89 + 7493528 ∗ 10
46000

= 1611.51kg (A.13)

Figure A.6: The amounts and material costs, shadow costs and GWP of variation 9w (own figure).
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Step 8: Determine the compressive strength, tensile strength and E-modulus development.
The initial step involves calculating the compressive cube strength at 11 hours, utilizing CEM III/B 42.5N
and a w/c ratio of 0.45, as outlined in Equation A.14.

fcm,cube(t) = 9.2363∗ln(t)+11.098−− > fcm,cube(11) = 9.2363∗ln(11/24)+11.098 = 3.892MPa (A.14)

With the compressive cube strength the compressive cylinder strength at 11 hours can be calculated,
see equation A.15.

fcm(t) = fcm,cube(t) ∗ 0.81−− > fcm(11) = 3.892 ∗ 0.81 = 3.153MPa (A.15)

External heating is employed, causing the curing temperature to elevate from the base of 20°C to
60°C. The initial step involves calculating the compressive strength at 11 hours at 20°C, utilizing equa-
tions A.16, A.17, and A.18. Simultaneously, the compressive strength at 11 hours at 60°C must be
determined using equations A.19, A.20, and A.21. These values serve as the basis for calculating
the percentage increase when the curing temperature rises from 20°C to 60°C, as per equation A.22.
Subsequently, the new compressive cylinder strength is computed, taking into account the influence of
the higher curing temperature, as detailed in equation A.23.

tT = exp(−((
4000

273 + T∆ti
)−13.65))∗∆ti−− > t20 = exp(−(

4000

273 + 20
)−13.65)∗(11/24) = 0.457 (A.16)

βcc(tT ) = exp(s ∗ (1− (
28

tT
)0.5))−− > βcc(t20) = exp(0.25 ∗ (1− (

28

0.457
)0.5)) = 0.182 (A.17)

fcm(tT ) = βcc(tT ) ∗ fcm −− > fcm(t20) = 0.182 ∗ 38 = 6.901MPa (A.18)

tT = exp(−((
4000

273 + T∆ti
)−13.65))∗∆ti−− > t60 = exp(−(

4000

273 + 60
)−13.65)∗(11/24) = 2.358 (A.19)

βcc(tT ) = exp(s ∗ (1− (
28

tT
)0.5))−− > βcc(t60) = exp(0.25 ∗ (1− (

28

2.358
)0.5)) = 0.543 (A.20)

fcm(tT ) = βcc(tT ) ∗ fcm −− > fcm(t60) = 0.543 ∗ 38 = 20.617MPa (A.21)

%T =
fcm(t60)

fcm(t20)
−− > %T =

20.61

6.901
= 2.987 (A.22)

fcm(t, T ) = fcm(t) ∗%T −− > fcm(11, 60) = 3.153 ∗ 2.987 = 9.418MPa (A.23)

The Blaine value does not increase from 300m2/kg to 400m2/kg in variation 9w, so the compressive
cylinder strength will not further increase.

The inclusion of accelerators in variation 9w leads to a 20% increase in the compressive cylinder
strength, as indicated by Equation A.24. This elevated value represents the maximum compressive
cylinder strength achievable for variation 9w.

fcm(t, T, acc) = fcm(t, T ) ∗ 1.20−− > fcm(11, 60, acc) = 9.418 ∗ 1.2 = 11.302MPa (A.24)

With the maximum compressive cylinder strength at 11 hours for variation 9w, the characteristic cylinder
compressive strength can be calculated, see equation A.25

fck(t) = fcm(t, T, acc)− 8−− > fck(11) = 11.302− 8 = 3.302MPa (A.25)

With the maximum characteristic cylinder compressive strength at 11 hours for variation 9w, the tensile
strength can be calculated, see equation A.26
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fctm(t) = 0.30 ∗ fck(t)(2/3) −− > fctm(11) = 0.30 ∗ 3.302(2/3) = 0.665MPa (A.26)

With the maximum compressive cylinder strength at 11 hours for variation 9w, the E-modulus can be
calculated, see equation A.27

Ecm(t) = 22 ∗ (fcm(t)

10
)0.3 −− > Ecm(11) = 22000 ∗ (11.302

10
)0.3 = 22822.82MPa (A.27)

Step 9: Determine the minimum required striking stress.
The decision to use formwork as an additional execution measure prompts the application of equations
in Chapter 4.2 to determine theminimum required compressive strength, tensile strength, and deflection
at 11 hours, calculated with half the total span due to the extra row of struts. Refer to Equation A.33
for the minimum mean compressive cylinder strength, Equation A.45 for the minimum deflection, and
Equation A.47 for the minimum tensile strength for variation 9w at 11 hours. It’s crucial to acknowledge
that the values of the tensile strength and deflection (E-modulus) on the calculation sheet have lower
values, as the minimum required values are achieved earlier than 11 hours.

Med,SLS = 1/8 ∗QSLS ∗ (0.5 ∗L)2 −− > Med,SLS = 1/8 ∗ 6.25 ∗ (0.5 ∗ 7.2)2 = 10.125kNm1/m1 (A.28)

σyd,el =
Med,SLS

As,prov ∗ 0.9 ∗ d
−− > σyd,el =

10.125 ∗ 106

754 ∗ 0.9 ∗ 224
= 66.61MPa (A.29)

Xu =
d− Med,SLS

As,prov∗σyd,el

β
−− > Xu =

224− 10.125∗106
754∗66.91

0.39
= 57.6mm (A.30)

fcd,min =
As,prov ∗ σyd,el

α ∗Xu ∗ b
−− > fcd,min =

754 ∗ 66.61
0.75 ∗ 57.6 ∗ 1000

= 1.163MPa (A.31)

fck,min = fcd,min ∗ 1.5−− > fck,min = 1.163 ∗ 1.5 = 1.744MPa (A.32)

fcm,min = fck,min + 8−− > fcm,min = 1.744 + 8 = 9.744MPa (A.33)

Ec,eff (t) = Ecm(t)−− > Ec,eff (11) = 22822.82MPa (A.34)

αe(t) =
Es

Ec,eff (t)
−− > αe(11) =

210000

22822.82
= 9.201 (A.35)

ρ1 =
As,prov

b ∗ d
−− > ρ1 =

754

1000 ∗ 224
= 0.00337 (A.36)

x(11) = −9.201 ∗ 0.00337 +
√
(9.201 ∗ 0.00337)2 + 2 ∗ (9.201 ∗ 0.00337) ∗ 224 = 56.149mm (A.37)

fctm,fl(t) = (1.6− h) ∗ fctm(t)−− > fctm,fl(t) = (1.6− 0.25) ∗ 0.665 = 0.898MPa (A.38)

Mcr(t) = 1/6∗b∗h2 ∗fctm,fl(t)−− > Mcr(11) = 1/6∗1000∗2502 ∗0.898/1000000 = 9.352kNm (A.39)

Meqp = 1/8 ∗ (qg + qq) ∗ L2 = Med,SLS = 10.125kNm1/m1 (A.40)

ζ(t) = 1− β ∗ (Mcr(t)

Meqp
)2 −− > ζ(11) = 1− 0.5 ∗ ( 9.352

10.125
)2 = 0.573 (A.41)
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EII(11) = (
1 + 3 ∗ 9.201 ∗ 0.00337
1 + 9.201 ∗ 0.00337

) ∗ 22822.82 ∗ 1/12 ∗ 1000 ∗ 2503 = 3.15 ∗ 1013Nmm2 (A.42)

EIII(11) = 6∗ (224
250

)3 ∗ (56.149
224

)2 ∗ (1−1/3∗ 56.149

224
)∗22822.82∗1/12∗1000∗2503 = 7.39∗1012Nmm2

(A.43)

EII+II(11) = 3.15 ∗ 1013 ∗ (1− 0.573) + 7.39 ∗ 1012 ∗ 0.573 = 1.77 ∗ 1012Nmm2 (A.44)

wI+II(t) =
5 ∗Meqp + L2

48 ∗ EII+II(t)
−− > wI+II(t) =

5 ∗ 10.125 + (0.5 ∗ 7.2)2

48 ∗ 1.77 ∗ 1012
= 0.773mm (A.45)

σs =
As,req

As,prov
∗ σyd,el −− > σs =

568.44

754
∗ 66.61 = 50.22MPa (A.46)

fctm,min =

0.4∗σs∗Pp,eff

kt

1 + αe(t) ∗ Pp,eff
−− > fctm,min =

0.4∗50.22∗0.013
0.4

1 + 9.201 ∗ 0.013
= 0.583MPa (A.47)

Step 10: Verification of the striking stress.
Step 8 involves the calculation of the compressive strength, tensile strength, and E-modulus at 11 hours
for variation 9w. These calculated values must surpass those obtained in step 9. The verification of the
E-modulus is conducted through the deflection. As demonstrated in equations A.48, A.49, and A.50,
all values calculated in step 8 exceed those computed in step 9. Consequently, the formwork can be
removed after 11 hours following the concrete pouring process.

fcm(t, T, acc) > fcm,min −− > 11.302 > 9.744MPa (A.48)

fcm(t, T, acc) > fctm,min −− > 0.665 > 0.583MPa (A.49)

0.001 ∗ (0.5 ∗ L) > wI+II(t)−− > 3.2 > 0.773mm (A.50)
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1 Variation 1

1.1 Input 

1.1.1 Properties of the structure

1.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

1.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM I 52.5R 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,3 1,21

Sesaon Summer - -

Curing temperature 20°C - -
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Portland cement none



1.1.4 Additional execution methods

1.2 Output

1.2.1 Output of the building costs and shadow costs

1.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 27.963,22

none

Cement

Portland cement 403,2 461265 378236,90

€ 78.414,97

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 127,66

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,21 1384 996,33 € 2.075,69

Extra grinding costs - -

Heating Propaan gas - fossil -

444473 € 149.742,26 € 35.247,52

€ 184.989,78

4,5 9,0

Compressive strength 16,0

14,0 16,0

0,18 6,0

14,0

0,0

5,0

10,0

15,0

20,0

25,0
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]

Time [days] Striking stress [Mpa]



2 Variation 2

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 20°C - -
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Portland cement Fly ash



2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil -

14,0 60,0

0,18 32,0

312457 € 144.783,67 € 25.494,81

€ 170.278,47
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2 Variation 2a

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Sesaon Summer - -

Curing temperature 20°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 19.429,62

Fly ash 150,9 172577 569,50 € 59,53

Cement

Portland cement 280,2 320499 262809,43

€ 78.892,14

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 194 221884 75,44 € 133,84 € 7,08

€ 3.431,81 € 390,54

€ 113,72

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1233 887,54 € 1.849,03

Extra grinding costs - -

Heating Propaan gas - fossil -

329495 € 149.992,77 € 26.758,49

€ 176.751,27

4,5 12,0

Compressive strength 17,0

14,0 17,0
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2 Variation 2b

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

4,50 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

8 250 250 1143,94

[ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

28,4 294 8 150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 400m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 20°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Precamber: No Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - - 75647,38 € 13.837,94 € 5.592,64

Heating Propaan gas - fossil -

388104 € 158.621,60 € 31.087,45

€ 189.709,05

4,5 34,0

Compressive strength 46,0

14,0 46,0

0,18 27,0
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2 Variation 2c

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures Accelerator HA60 2 8,06

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 20°C - -

65

35

0

10

20

30

40

50

60

70

80

90

100

Portland cement Fly ash



2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

Accelerator HA60 8,1 9225 6642,20903 € 23.063,23 € 851,04

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil -

319099 € 167.846,89 € 26.345,85

€ 194.192,74

4,5 34,0

Compressive strength 46,0

14,0 46,0
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2 Variation 2d

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Winter - -

Curing temperature 10°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil -

312457 € 144.783,67 € 25.494,81

€ 170.278,47

4,5 55,0

Compressive strength 80,0

14,0 80,0
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2 Variation 2e

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 50°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Internal heating Internal heating used, the internal curing temperature will increase to 50°C. 50°C

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil - 1639 985,191687 € 4.508,44

313442 € 149.292,11 € 25.705,68

€ 174.997,79

€ 210,87
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2 Variation 2f

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 60°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil - 1408 845,846543 € 3.870,77

313303 € 148.654,44 € 25.675,85

€ 174.330,29

€ 181,05
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2 Variation 2g

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 20°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

10,68 MPa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil -

312457 € 144.783,67 € 25.494,81

€ 170.278,47
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2 Variation 2h

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Sesaon Summer - -

Curing temperature 20°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

8,67 Mpa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 18.176,09

Fly ash 141,1 161443 532,76 € 55,69

Cement

Portland cement 262,1 299822 245853,99

€ 73.802,32

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 106,38

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1153 830,28 € 1.729,74

Extra grinding costs - -

Heating Propaan gas - fossil -

312457 € 144.783,67 € 25.494,81

€ 170.278,47
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2 Variation 2s

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Sesaon Summer - -

Curing temperature 20°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

10,68 MPa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 19.429,62

Fly ash 150,9 172577 569,50 € 59,53

Cement

Portland cement 280,2 320499 262809,43

€ 78.892,14

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 194 221884 75,44 € 133,84 € 7,08

€ 3.431,81 € 390,54

€ 113,72

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1233 887,54 € 1.849,03

Extra grinding costs - -

Heating Propaan gas - fossil -

329495 € 149.992,77 € 26.758,49

€ 176.751,27
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2 Variation 2w

2.1 Input 

2.1.1 Properties of the structure

2.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

2.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

Additional admixtures Accelerator HA60 2 8,62

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Sesaon Winter - -

Curing temperature 10°C - -
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2.1.4 Additional execution methods

2.2 Output

2.2.1 Output of the building costs and shadow costs

2.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

10,68 MPa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 19.429,62

Fly ash 150,9 172577 569,50 € 59,53

Cement

Portland cement 280,2 320499 262809,43

€ 78.892,14

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 194 221884 75,44 € 133,84 € 7,08

€ 3.431,81 € 390,54

€ 113,72

Additional 
admixtures

Accelerator HA60 8,6 9862 7100,29241 € 24.653,79 € 909,73

Basic 
admixtures

Superplasticizer (PCE) 1,08 1233 887,54 € 1.849,03

Extra grinding costs - -

Heating Propaan gas - fossil -

336596 € 174.646,57 € 27.668,22

€ 202.314,79
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Deflection 16,0
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3 Variation 3

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 20°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil -

148397 € 141.785,45 € 13.381,15

€ 155.166,59

4,5 69,0

Compressive strength 104,0

14,0 104,0
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3 Variation 3a

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Sesaon Summer - -

Curing temperature 20°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.978,34

Blast furnace slag 344,8 394461 7494,75 € 607,21

Cement

Portland cement 86,2 98615 80864,44

€ 76.426,76

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 194 221884 75,44 € 133,84 € 7,08

€ 3.431,81 € 390,54

€ 68,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 740 532,52 € 1.109,42

Extra grinding costs - -

Heating Propaan gas - fossil -

154121 € 146.787,78 € 13.809,41

€ 160.597,19

4,5 32,0

Compressive strength 47,0

14,0 47,0
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3 Variation 3b

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 400m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 20°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - - 75647,38 € 13.837,94 € 5.592,64

Heating Propaan gas - fossil -

224044 € 155.623,38 € 18.973,79

€ 174.597,17

4,5 46,0

Compressive strength 61,0

14,0 61,0
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3 Variation 3c

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures Accelerator HA60 2 8,06

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 20°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

Accelerator HA60 8,1 9225 6642,20903 € 23.063,23 € 851,04

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil -

155039 € 164.848,67 € 14.232,18

€ 179.080,86

4,5 54,0

Compressive strength 76,0

14,0 76,0
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3 Variation 3d

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Winter - -

Curing temperature 10°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil -

148397 € 141.785,45 € 13.381,15

€ 155.166,59

4,5 92,0

Compressive strength 140,0

14,0 140,0
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3 Variation 3e

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 50°C - -

20

80

0

10

20

30

40

50

60

70

80

90

100

Blast furnace slag

Portland cement



3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Internal heating Internal heating used, the internal curing temperature will increase to 50°C. 50°C

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil - 1639 985,191687 € 4.508,44

149382 € 146.293,89 € 13.592,02

€ 159.885,91

€ 210,87

4,5 39,0

Compressive strength 55,0

14,0 55,0
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3 Variation 3f

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 60°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil - 1408 845,846543 € 3.870,77

149242 € 145.656,22 € 13.562,19

€ 159.218,41

€ 181,05

4,5 35,0

Compressive strength 49,0

14,0 49,0
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3 Variation 3g

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 20°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

10,68 MPa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil -

148397 € 141.785,45 € 13.381,15

€ 155.166,59

4,5 69,0

Deflection 69,0
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3 Variation 3h

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Sesaon Summer - -

Curing temperature 20°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

8,67 Mpa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.592,64

Blast furnace slag 322,6 369012 7011,22 € 568,03

Cement

Portland cement 80,6 92253 75647,38

€ 71.496,00

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 222 253695 86,26 € 133,84 € 8,10

€ 3.431,81 € 390,54

€ 63,83

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 692 498,17 € 1.037,85

Extra grinding costs - -

Heating Propaan gas - fossil -

148397 € 141.785,45 € 13.381,15

€ 155.166,59

2,25 16,0

Compressive strength 51,0
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3 Variation 3s

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Sesaon Summer - -

Curing temperature 60°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

10,68 MPa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.978,34

Blast furnace slag 344,8 394461 7494,75 € 607,21

Cement

Portland cement 86,2 98615 80864,44

€ 76.426,76

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 194 221884 75,44 € 133,84 € 7,08

€ 3.431,81 € 390,54

€ 68,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 740 532,52 € 1.109,42

Extra grinding costs - -

Heating Propaan gas - fossil - 1408 845,846543 € 3.870,77

154966 € 150.658,55 € 13.990,45

€ 164.649,01

€ 181,05

4,5 13,0

Deflection 13,0
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3 Variation 3w

3.1 Input 

3.1.1 Properties of the structure

3.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

3.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Service life: Class 3 - 50 years

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

4,50 8 2,55 36,00 9,60

28,4 294 8

Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

Total 
height

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹] [ mm¹] [ mm¹] [ m³]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

22,96 8 250 250 1143,94

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional

0,88

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

150 335

mm²/m¹

Total Amount of reinforcement applied 40833 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

21,0 216 8 150 335 0,65

Amount of floor reinforcement applied 29092 kg

Amount of wall reinforcement applied 11741 kg

Wall Reinforcement v/a: 6 150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

Additional admixtures Accelerator HA60 2 8,62

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Sesaon Winter - -

Curing temperature 60°C - -
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3.1.4 Additional execution methods

3.2 Output

3.2.1 Output of the building costs and shadow costs

3.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

10,68 MPa

Additional execution 
method: 

Explanation New value

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

None No additional execution methods used. -

Extra precamber height: 0 mm

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

€ 5.978,34

Blast furnace slag 344,8 394461 7494,75 € 607,21

Cement

Portland cement 86,2 98615 80864,44

€ 76.426,76

Reinforcement 7850 kg/m³ 40833 61249,80 € 54.103,60 € 6.649,36

CA= Gravel, river >4mm 1125 1286928 1415,62 € 11.582,35

Aggregate

FA= Sand, river 0-4mm 750 857952 2488,06

€ 108,65

Water Tap water 194 221884 75,44 € 133,84 € 7,08

€ 3.431,81 € 390,54

€ 68,23

Additional 
admixtures

Accelerator HA60 8,6 9862 7100,29241 € 24.653,79 € 909,73

Basic 
admixtures

Superplasticizer (PCE) 0,65 740 532,52 € 1.109,42

Extra grinding costs - -

Heating Propaan gas - fossil - 1759 1057,30818 € 4.838,46

162278 € 176.280,04 € 14.945,45

€ 191.225,48

€ 226,31

4,5 11,0

Compressive strength 11,0
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4 Variation 4

4.1 Input 

4.1.1 Properties of the structure

4.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

4.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,3 1,21

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM I 52.5R 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

100

0

0

10

20

30

40

50

60

70

80

90

100

Portland cement none



4.1.4 Additional execution methods

4.2 Output

4.2.1 Output of the building costs and shadow costs

4.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 9,0

Compressive strength 16,0

14,0 16,0

0,35 7,0

431401 € 155.482,54 € 34.972,23

€ 190.454,77

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 116,43

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,21 1262 908,71 € 1.893,14

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 25.503,89

none

Cement

Portland cement 403,2 420697 344971,35

€ 71.518,45

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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5 Variation 5

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 43,0

Compressive strength 60,0

14,0 60,0

0,35 35,0

310996 € 150.960,05 € 26.077,26

€ 177.037,31

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

14,0

0,0

5,0

10,0

15,0

20,0

25,0

30,0

35,0

40,0

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Co
m

pr
es

siv
e 

st
re

ng
th

 [M
Pa

]

Time [days] Striking stress [Mpa]



5 Variation 5a

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 13,0

Compressive strength 17,0

14,0 17,0

0,36 10,0

326536 € 155.711,02 € 27.229,81

€ 182.940,83

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 103,71

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1124 809,48 € 1.686,41

Water Tap water 194 202370 68,81 € 122,07 € 6,46

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 17.720,80

Fly ash 150,9 157399 519,42 € 54,30

Cement

Portland cement 280,2 292312 239695,61

€ 71.953,66

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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5 Variation 5b

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 400m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings

65

35

0

10

20

30

40

50

60

70

80

90

100

Portland cement Fly ash



5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 35,0

Compressive strength 46,0

14,0 46,0

0,35 29,0

379990 € 163.580,95 € 31.178,04

€ 194.758,99

Extra grinding costs - - 68994,27 € 12.620,90 € 5.100,78

Heating Propaan gas - fossil -

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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5 Variation 5c

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures Accelerator HA60 2 8,06

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 35,0

Compressive strength 46,0

14,0 46,0

0,35 29,0

317054 € 171.994,88 € 26.853,45

€ 198.848,34

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 97,02

Additional 
admixtures

Accelerator HA60 8,1 8414 6058,03355 € 21.034,84 € 776,19

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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5 Variation 5d

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 10°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 57,0

Compressive strength 80,0

14,0 80,0

0,35 45,0

310996 € 150.960,05 € 26.077,26

€ 177.037,31

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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5 Variation 5e

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 50°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 26,0

Compressive strength 34,0

14,0 34,0

0,35 22,0

311894 € 155.071,98 € 26.269,59

€ 181.341,57

€ 192,33

Extra grinding costs - -

Heating Propaan gas - fossil - 1495 898,545087 € 4.111,93

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Internal heating Internal heating used, the internal curing temperature will increase to 50°C. 50°C

Additional execution 
method: 

Explanation New value
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5 Variation 5f

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 24,0

Compressive strength 31,0

14,0 31,0

0,35 21,0

311803 € 154.653,66 € 26.250,02

€ 180.903,68

€ 172,76

Extra grinding costs - -

Heating Propaan gas - fossil - 1343 807,13298 € 3.693,61

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Additional execution 
method: 

Explanation New value
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5 Variation 5g

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 43,0

Compressive strength 52,0

12,8 52,0

0,35 35,0

310996 € 150.960,05 € 26.077,26

€ 177.037,31

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

12,8 MPa

Additional execution 
method: 

Explanation New value
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5 Variation 5h

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

13 12,0

Compressive strength 34,0

9,2 34,0

0,04 30,0

310996 € 150.960,05 € 26.077,26

€ 177.037,31

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 97,02

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1052 757,25 € 1.577,61

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 16.577,53

Fly ash 141,1 147244 485,90 € 50,79

Cement

Portland cement 262,1 273453 224231,38

€ 67.311,48

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,2 Mpa

Additional execution 
method: 

Explanation New value
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5 Variation 5s

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 13,0

Compressive strength 15,0

12,8 15,0

0,36 10,0

326536 € 155.711,02 € 27.229,81

€ 182.940,83

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 103,71

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1124 809,48 € 1.686,41

Water Tap water 194 202370 68,81 € 122,07 € 6,46

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 17.720,80

Fly ash 150,9 157399 519,42 € 54,30

Cement

Portland cement 280,2 292312 239695,61

€ 71.953,66

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

12,8 MPa

Additional execution 
method: 

Explanation New value
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5 Variation 5w

5.1 Input 

5.1.1 Properties of the structure

5.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

5.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 10°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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5.1.4 Additional execution methods

5.2 Output

5.2.1 Output of the building costs and shadow costs

5.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

13 4,0

Compressive strength 16,0

9,2 16,0

0,05 14,0

326536 € 155.711,02 € 27.229,81

€ 182.940,83

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 103,71

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1124 809,48 € 1.686,41

Water Tap water 194 202370 68,81 € 122,07 € 6,46

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 17.720,80

Fly ash 150,9 157399 519,42 € 54,30

Cement

Portland cement 280,2 292312 239695,61

€ 71.953,66

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,2 Mpa

Additional execution 
method: 

Explanation New value
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6 Variation 6

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 71,0

Compressive strength 104,0

14,0 104,0

0,35 55,0

161365 € 148.225,52 € 15.028,99

€ 163.254,50

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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6 Variation 6a

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 33,0

Compressive strength 47,0

14,0 47,0

0,35 25,0

166585 € 152.787,90 € 15.419,58

€ 168.207,48

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 62,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 675 485,69 € 1.011,85

Water Tap water 194 202370 68,81 € 122,07 € 6,46

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.452,55

Blast furnace slag 344,8 359768 6835,60 € 553,80

Cement

Portland cement 86,2 89942 73752,50

€ 69.705,10

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value

14,0

0,0
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6 Variation 6b

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 400m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 47,0

Compressive strength 61,0

14,0 61,0

0,35 39,0

230359 € 160.846,42 € 20.129,76

€ 180.976,18

Extra grinding costs - - 68994,27 € 12.620,90 € 5.100,78

Heating Propaan gas - fossil -

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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6 Variation 6c

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures Accelerator HA60 2 8,06

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 56,0

Compressive strength 76,0

14,0 76,0

0,35 45,0

167423 € 169.260,36 € 15.805,18

€ 185.065,53

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 58,21

Additional 
admixtures

Accelerator HA60 8,1 8414 6058,03355 € 21.034,84 € 776,19

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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6 Variation 6d

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 10°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 96,0

Compressive strength 140,0

14,0 140,0

0,35 73,0

161365 € 148.225,52 € 15.028,99

€ 163.254,50

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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6 Variation 6e

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 50°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 40,0

Compressive strength 55,0

14,0 55,0

0,35 33,0

162263 € 152.337,45 € 15.221,31

€ 167.558,76

€ 192,33

Extra grinding costs - -

Heating Propaan gas - fossil - 1495 898,545087 € 4.111,93

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Internal heating Internal heating used, the internal curing temperature will increase to 50°C. 50°C

Additional execution 
method: 

Explanation New value
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6 Variation 6f

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 36,0

Compressive strength 49,0

14,0 49,0

0,35 31,0

162172 € 151.919,13 € 15.201,75

€ 167.120,87

€ 172,76

Extra grinding costs - -

Heating Propaan gas - fossil - 1343 807,13298 € 3.693,61

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Additional execution 
method: 

Explanation New value
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6 Variation 6g

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 71,0

Compressive strength 88,0

12,8 88,0

0,35 55,0

161365 € 148.225,52 € 15.028,99

€ 163.254,50

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

12,8 MPa

Additional execution 
method: 

Explanation New value
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6 Variation 6h

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3 16,0

Compressive strength 55,0

9,2 55,0

0,02 47,0

161365 € 148.225,52 € 15.028,99

€ 163.254,50

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 58,21

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 631 454,35 € 946,57

Water Tap water 222 231383 78,67 € 122,07 € 7,38

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.100,78

Blast furnace slag 322,6 336557 6394,59 € 518,07

Cement

Portland cement 80,6 84139 68994,27

€ 65.208,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,2 Mpa

Additional execution 
method: 

Explanation New value
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6 Variation 6s

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 13,0

Compressive strength 14,0

12,8 14,0

0,36 11,0

167392 € 156.481,51 € 15.592,34

€ 172.073,85

€ 172,76

Extra grinding costs - -

Heating Propaan gas - fossil - 1343 807,13298 € 3.693,61

€ 62,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 675 485,69 € 1.011,85

Water Tap water 194 202370 68,81 € 122,07 € 6,46

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.452,55

Blast furnace slag 344,8 359768 6835,60 € 553,80

Cement

Portland cement 86,2 89942 73752,50

€ 69.705,10

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

12,8 MPa

Additional execution 
method: 

Explanation New value
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6 Variation 6w

6.1 Input 

6.1.1 Properties of the structure

6.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

6.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

524

mm²/m¹

Total Amount of reinforcement applied 54588 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

37,4 390 10 150 524 0,74

Amount of floor reinforcement applied 45456 kg

Amount of wall reinforcement applied 9132 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,01

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

50,5 531 10 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

6 250 250 1043,33

[ mm¹] [ mm¹] [ m³]

6,00 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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6.1.4 Additional execution methods

6.2 Output

6.2.1 Output of the building costs and shadow costs

6.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

16 13,0

Compressive strength 14,0

12,8 14,0

0,36 11,0

167594 € 157.404,91 € 15.635,53

€ 173.040,45

€ 215,95

Extra grinding costs - -

Heating Propaan gas - fossil - 1679 1008,91622 € 4.617,01

€ 62,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 675 485,69 € 1.011,85

Water Tap water 194 202370 68,81 € 122,07 € 6,46

€ 3.129,98 € 356,19

CA= Gravel, river >4mm 1125 1173744 1291,12 € 10.563,70

Aggregate

FA= Sand, river 0-4mm 750 782496 2269,24

€ 99,09

Reinforcement 7850 kg/m³ 54588 81882,31 € 68.255,20 € 8.889,25

€ 5.452,55

Blast furnace slag 344,8 359768 6835,60 € 553,80

Cement

Portland cement 86,2 89942 73752,50

€ 69.705,10

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

12,8 MPa

Additional execution 
method: 

Explanation New value
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7 Variation 7

7.1 Input 

7.1.1 Properties of the structure

7.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

7.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,3 1,21

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM I 52.5R 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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7.1.4 Additional execution methods

7.2 Output

7.2.1 Output of the building costs and shadow costs

7.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 9,0

Compressive strength 16,0

14,0 16,0

0,30 6,0

453011 € 175.806,48 € 37.890,04

€ 213.696,51

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 110,81

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,21 1201 864,89 € 1.801,86

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 24.274,22

none

Cement

Portland cement 403,2 400413 328338,58

€ 68.070,19

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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8 Variation 8

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 42,0

Compressive strength 60,0

14,0 60,0

0,30 34,0

338410 € 171.502,04 € 29.423,94

€ 200.925,97

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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8 Variation 8a

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 12,0

Compressive strength 17,0

14,0 17,0

0,30 10,0

353201 € 176.023,94 € 30.520,91

€ 206.544,85

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 98,71

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1070 770,45 € 1.605,10

Water Tap water 194 192612 65,49 € 116,18 € 6,15

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 16.866,40

Fly ash 150,9 149810 494,37 € 51,68

Cement

Portland cement 280,2 278218 228138,70

€ 68.484,41

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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8 Variation 8b

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 400m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 34,0

Compressive strength 46,0

14,0 46,0

0,30 28,0

404078 € 183.514,42 € 34.278,78

€ 217.793,20

Extra grinding costs - - 65667,72 € 12.012,39 € 4.854,84

Heating Propaan gas - fossil -

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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8 Variation 8c

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures Accelerator HA60 2 8,06

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 34,0

Compressive strength 46,0

14,0 46,0

0,30 28,0

344176 € 191.522,68 € 30.162,70

€ 221.685,38

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 92,35

Additional 
admixtures

Accelerator HA60 8,1 8008 5765,94581 € 20.020,65 € 738,77

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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8 Variation 8d

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 10°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 54,0

Compressive strength 80,0

14,0 80,0

0,29 43,0

338410 € 171.502,04 € 29.423,94

€ 200.925,97

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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8 Variation 8e

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 50°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 26,0

Compressive strength 34,0

14,0 34,0

0,30 22,0

339266 € 175.415,71 € 29.606,99

€ 205.022,70

€ 183,05

Extra grinding costs - -

Heating Propaan gas - fossil - 1423 855,221787 € 3.913,67

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Internal heating Internal heating used, the internal curing temperature will increase to 50°C. 50°C

Additional execution 
method: 

Explanation New value
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8 Variation 8f

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 23,0

Compressive strength 31,0

14,0 31,0

0,29 20,0

339198 € 175.107,07 € 29.592,55

€ 204.699,62

€ 168,62

Extra grinding costs - -

Heating Propaan gas - fossil - 1311 787,776198 € 3.605,03

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Additional execution 
method: 

Explanation New value
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8 Variation 8g

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 42,0

Compressive strength 60,0

14,0 60,0

0,30 34,0

338410 € 171.502,04 € 29.423,94

€ 200.925,97

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

14,98 MPa

Additional execution 
method: 

Explanation New value
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8 Variation 8h

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,01

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 73284 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 569 12 150 754 0,75

Amount of floor reinforcement applied 65457 kg

Amount of wall reinforcement applied 7828 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3,6 12,0

Compressive strength 36,0

9,7 36,0

0,06 30,0

327993 € 171.022,04 € 28.293,05

€ 199.315,09

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 92,35

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,01 1001 720,74 € 1.501,55

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 73284 109926,44 € 92.304,80 € 11.933,76

€ 15.778,24

Fly ash 141,1 140145 462,48 € 48,34

Cement

Portland cement 262,1 260268 213420,08

€ 64.066,06

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,74 Mpa

Additional execution 
method: 

Explanation New value
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8 Variation 8s

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 73284 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 569 12 150 754 0,75

Amount of floor reinforcement applied 65457 kg

Amount of wall reinforcement applied 7828 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3,6 4,0

Compressive strength 11,0

9,7 11,0

0,09 9,0

342784 € 175.543,94 € 29.390,03

€ 204.933,97

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 98,71

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 1,08 1070 770,45 € 1.605,10

Water Tap water 194 192612 65,49 € 116,18 € 6,15

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 73284 109926,44 € 92.304,80 € 11.933,76

€ 16.866,40

Fly ash 150,9 149810 494,37 € 51,68

Cement

Portland cement 280,2 278218 228138,70

€ 68.484,41

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,74 Mpa

Additional execution 
method: 

Explanation New value
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8 Variation 8w

8.1 Input 

8.1.1 Properties of the structure

8.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

8.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 10°C - -

Additional admixtures Accelerator HA60 2 8,62

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,25 1,08

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM II/B-S 52.5N 17,2 431

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 73284 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 569 12 150 754 0,75

Amount of floor reinforcement applied 65457 kg

Amount of wall reinforcement applied 7828 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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8.1.4 Additional execution methods

8.2 Output

8.2.1 Output of the building costs and shadow costs

8.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3,6 4,0

Compressive strength 14,0

9,7 14,0

0,08 11,0

348948 € 196.945,32 € 30.179,74

€ 227.125,06

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 98,71

Additional 
admixtures

Accelerator HA60 8,6 8561 6163,59724 € 21.401,38 € 789,72

Basic 
admixtures

Superplasticizer (PCE) 1,08 1070 770,45 € 1.605,10

Water Tap water 194 192612 65,49 € 116,18 € 6,15

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 73284 109926,44 € 92.304,80 € 11.933,76

€ 16.866,40

Fly ash 150,9 149810 494,37 € 51,68

Cement

Portland cement 280,2 278218 228138,70

€ 68.484,41

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,74 Mpa

Additional execution 
method: 

Explanation New value
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9 Variation 9

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 68,0

Compressive strength 104,0

14,0 104,0

0,29 53,0

195993 € 168.899,35 € 18.908,35

€ 187.807,70

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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9 Variation 9a

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 31,0

Compressive strength 47,0

14,0 47,0

0,29 24,0

200962 € 173.241,76 € 19.280,12

€ 192.521,88

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 59,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 642 462,27 € 963,06

Water Tap water 194 192612 65,49 € 116,18 € 6,15

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 5.189,66

Blast furnace slag 344,8 342422 6506,02 € 527,10

Cement

Portland cement 86,2 85606 70196,52

€ 66.344,28

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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9 Variation 9b

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 400m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 45,0

Compressive strength 61,0

14,0 61,0

0,29 38,0

261661 € 180.911,74 € 23.763,20

€ 204.674,94

Extra grinding costs - - 65667,72 € 12.012,39 € 4.854,84

Heating Propaan gas - fossil -

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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9 Variation 9c

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures Accelerator HA60 2 8,06

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 53,0

Compressive strength 76,0

14,0 76,0

0,29 43,0

201759 € 188.920,00 € 19.647,12

€ 208.567,12

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 55,41

Additional 
admixtures

Accelerator HA60 8,1 8008 5765,94581 € 20.020,65 € 738,77

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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9 Variation 9d

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 10°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 91,0

Compressive strength 140,0

14,0 140,0

0,29 70,0

195993 € 168.899,35 € 18.908,35

€ 187.807,70

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Additional execution 
method: 

Explanation New value
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9 Variation 9e

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 50°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 39,0

Compressive strength 55,0

14,0 55,0

0,30 33,0

196849 € 172.813,03 € 19.091,40

€ 191.904,43

€ 183,05

Extra grinding costs - -

Heating Propaan gas - fossil - 1423 855,221787 € 3.913,67

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Internal heating Internal heating used, the internal curing temperature will increase to 50°C. 50°C

Additional execution 
method: 

Explanation New value
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9 Variation 9f

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 35,0

Compressive strength 49,0

14,0 49,0

0,29 30,0

196781 € 172.504,38 € 19.076,97

€ 191.581,35

€ 168,62

Extra grinding costs - -

Heating Propaan gas - fossil - 1311 787,776198 € 3.605,03

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Additional execution 
method: 

Explanation New value
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9 Variation 9g

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø - + Ø -

L = m

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 80229 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 567 12 150 10 150 1.278 0,44

Amount of floor reinforcement applied 72401 kg

Amount of wall reinforcement applied 7828 kg

5,00

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: Yes

17,2 68,0

Compressive strength 104,0

14,0 104,0

0,29 53,0

195993 € 168.899,35 € 18.908,35

€ 187.807,70

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 80229 120343,46 € 92.784,80 € 13.064,64

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 10 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Maturity process
The maturity method is used. New stresses will develop, the minimum 
compressive strength is: 

14,98 MPa

Additional execution 
method: 

Explanation New value
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9 Variation 9h

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 20°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,60

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,55 - -

150 188

Water Tap water 8,9 222

% kg/m³ 

Cement mixture CEM III/B 42.5N 16,1 403

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 73284 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 569 12 150 754 0,75

Amount of floor reinforcement applied 65457 kg

Amount of wall reinforcement applied 7828 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3,6 16,0

Compressive strength 59,0

9,7 59,0

0,03 47,0

185576 € 168.419,35 € 17.777,47

€ 186.196,82

Extra grinding costs - -

Heating Propaan gas - fossil -

€ 55,41

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,60 601 432,45 € 900,93

Water Tap water 222 220227 74,88 € 116,18 € 7,03

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 73284 109926,44 € 92.304,80 € 11.933,76

€ 4.854,84

Blast furnace slag 322,6 320330 6086,28 € 493,10

Cement

Portland cement 80,6 80083 65667,72

€ 62.064,00

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

None No additional execution methods used. -

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,74 Mpa

Additional execution 
method: 

Explanation New value
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9 Variation 9s

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Summer - -

Curing temperature 60°C - -

Additional admixtures None - -

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,2 431

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 73284 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 569 12 150 754 0,75

Amount of floor reinforcement applied 65457 kg

Amount of wall reinforcement applied 7828 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3,6 8,0

Compressive strength 12,0

9,7 12,0

0,10 11,0

191333 € 176.366,79 € 18.317,85

€ 194.684,64

€ 168,62

Extra grinding costs - -

Heating Propaan gas - fossil - 1311 787,776198 € 3.605,03

€ 59,23

Additional 
admixtures

None

Basic 
admixtures

Superplasticizer (PCE) 0,65 642 462,27 € 963,06

Water Tap water 194 192612 65,49 € 116,18 € 6,15

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 73284 109926,44 € 92.304,80 € 11.933,76

€ 5.189,66

Blast furnace slag 344,8 342422 6506,02 € 527,10

Cement

Portland cement 86,2 85606 70196,52

€ 66.344,28

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,74 Mpa

Additional execution 
method: 

Explanation New value
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9 Variation 9w

9.1 Input 

9.1.1 Properties of the structure

9.1.2 Design of the structure

= + =

= + =

Ø -

Ø -

Ø - =

=

=

=

9.1.3 Design of the concrete mixture 

*

*

**

**

***

* = Percentage of total amount of aggregate.

** = Percentage of the weigth of the cement

*** = Depents also on the additional execution methods.

Sesaon Winter - -

Curing temperature 60°C - -

Additional admixtures Accelerator HA60 2 8,62

Blaine value 300m²/kg - -

  Course aggregate Gravel, river >4mm 60 1125

Basic admixtures Superplasticizer (PCE) 0,15 0,65

Aggregate 75 1875

  Fine aggregate Sand, river 0-4mm 40 750

w/c ratio 0,45 - -

150 188

Water Tap water 7,8 194

% kg/m³ 

Cement mixture CEM III/B 42.5N 17,241 431

Parameter Type/value 
Amount

754

mm²/m¹

Total Amount of reinforcement applied 73284 kg (without auxiliary reinforcement, 
hairpins and cuttings losses)

53,8 569 12 150 754 0,75

Amount of floor reinforcement applied 65457 kg

Amount of wall reinforcement applied 7828 kg

Wall Reinforcement v/a: 6

[mm²/m¹] base additional

1,03

Floor Reinforcement: BOTTOM

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹] [mm²/m¹] base additional [mm²/m¹]

72,8 778 12 150

Strength class concrete: C30/37 Reinforcement: B500 Exposure class:

[mm²/m¹]

XC1

kN/m²

pq 1,75 1,00 2,75 kN/m² (variable load + partitions) 1,00 kN/m²

Floor Reinforcement: TOP

MEd As;req Applied Reinforcement As;prov
U.C.

[kNm¹/m¹]

Floor 
load: 

pg 6,25 1,40 7,65 kN/m² (dead weight + finishing floor) Execution 
phase:

6,25

5 250 250 993,02

[ mm¹] [ mm¹] [ m³]

7,20 8 2,55 36,00 9,60 22,96

[ m¹] (incl. GF) [ m¹] [ m¹] [ m¹] [ m¹]

Amount of 
grids 

Floor 
thickness

Wall 
thickness

Total 
volume 

Grid 
size

Amount of 
levels

Level 
height

Total 
length

Total 
depth

Total 
height

Service life: Class 3 - 50 years Buildings and other ordinary structures

Permanent safety factor: 1,20 Variable safety factor: 1,50

Service class: Category A Domestic, residential areas

Consequence class: EC: Class CC2 / RC2 Residential buildings, hotels, and office buildings
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9.1.4 Additional execution methods

9.2 Output

9.2.1 Output of the building costs and shadow costs

9.2.2 Output of the execution time 

The formwork can be removed when a compressive strength of Mpa. Which is reached after hours 

The formwork can be removed when a tensile strength of Mpa. Which is reached after hours 

The formwork can be removed is the deflection is less than mm. Which is reached after hours 

The determining valiation is the . So the formwork can be removed after hours

Precamber: No

3,6 8,0

Compressive strength 11,0

9,7 11,0

0,10 10,0

197694 € 198.669,43 € 19.149,72

€ 217.819,14

€ 210,77

Extra grinding costs - -

Heating Propaan gas - fossil - 1638,650 984,720247 € 4.506,29

€ 59,23

Additional 
admixtures

Accelerator HA60 8,6 8561 6163,59724 € 21.401,38 € 789,72

Basic 
admixtures

Superplasticizer (PCE) 0,6 642 462,27 € 963,06

Water Tap water 194,0 192612 65,49 € 116,18 € 6,15

€ 2.979,07 € 339,02

CA= Gravel, river >4mm 1125 1117152 1228,87 € 10.054,37

Aggregate

FA= Sand, river 0-4mm 750 744768 2159,83

€ 94,32

Reinforcement 7850 kg/m³ 73284 109926,44 € 92.304,80 € 11.933,76

€ 5.189,66

Blast furnace slag 344,8 342422 6506,02 € 527,10

Cement

Portland cement 86,2 85606 70196,52

€ 66.344,28

Material
kg per m³ 
concrete

Weight GWP 
kg*CO2

Material cost Shadow cost
kg

Extra precamber height: 0 mm

None No additional execution methods used. -

None No additional execution methods used. -

External heating External heating used, the curing temperature will increase with 60°C. 60°C

Formwork 
An extra support is applied, in the middle of each grid. New stresses will 
develop, the minimum compressive strength is: 

9,74 Mpa

Additional execution 
method: 

Explanation New value
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